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Preface

Understanding the PeopleSoft Online Help and PeopleBooks

The PeopleSoft Online Help is a website that enables you to view all help content for PeopleSoft
Applications and PeopleTools. The help provides standard navigation and full-text searching, as well as
context-sensitive online help for PeopleSoft users.

PeopleSoft Hosted Documentation

You access the PeopleSoft Online Help on Oracle’s PeopleSoft Hosted Documentation website, which
enables you to access the full help website and context-sensitive help directly from an Oracle hosted
server. The hosted documentation is updated on a regular schedule, ensuring that you have access to the
most current documentation. This reduces the need to view separate documentation posts for application
maintenance on My Oracle Support, because that documentation is now incorporated into the hosted
website content. The Hosted Documentation website is available in English only.

Locally Installed Help

If your organization has firewall restrictions that prevent you from using the Hosted Documentation
website, you can install the PeopleSoft Online Help locally. If you install the help locally, you have more
control over which documents users can access and you can include links to your organization’s custom
documentation on help pages.

In addition, if you locally install the PeopleSoft Online Help, you can use any search engine for full-
text searching. Your installation documentation includes instructions about how to set up Oracle Secure
Enterprise Search for full-text searching.

See PeopleTools 8.53 Installation for your database platform, “Installing PeopleSoft Online Help.” If you
do not use Secure Enterprise Search, see the documentation for your chosen search engine.

Note: Before users can access the search engine on a locally installed help website, you must enable the
Search portlet and link. Click the Help link on any page in the PeopleSoft Online Help for instructions.

Downloadable PeopleBook PDF Files

You can access downloadable PDF versions of the help content in the traditional PeopleBook format.
The content in the PeopleBook PDFs is the same as the content in the PeopleSoft Online Help, but it has
a different structure and it does not include the interactive navigation features that are available in the
online help.

Common Help Documentation

Common help documentation contains information that applies to multiple applications. The two main
types of common help are:

* Application Fundamentals
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» Using PeopleSoft Applications

Most product lines provide a set of application fundamentals help topics that discuss essential information
about the setup and design of your system. This information applies to many or all applications in the
PeopleSoft product line. Whether you are implementing a single application, some combination of
applications within the product line, or the entire product line, you should be familiar with the contents

of the appropriate application fundamentals help. They provide the starting points for fundamental
implementation tasks.

In addition, the PeopleTools: PeopleSoft Applications User's Guide introduces you to the various
elements of the PeopleSoft Pure Internet Architecture. It also explains how to use the navigational
hierarchy, components, and pages to perform basic functions as you navigate through the system. While
your application or implementation may differ, the topics in this user’s guide provide general information
about using PeopleSoft Applications.

Field and Control Definitions

PeopleSoft documentation includes definitions for most fields and controls that appear on application
pages. These definitions describe how to use a field or control, where populated values come from, the
effects of selecting certain values, and so on. If a field or control is not defined, then it either requires
no additional explanation or is documented in a common elements section earlier in the documentation.
For example, the Date field rarely requires additional explanation and may not be defined in the
documentation for some pages.

Typographical Conventions

XXiv

The following table describes the typographical conventions that are used in the online help.

Typographical Convention Description

Bold Highlights PeopleCode function names, business function
names, event names, system function names, method names,
language constructs, and PeopleCode reserved words that must
be included literally in the function call.

Italics Highlights field values, emphasis, and PeopleSoft or other
book-length publication titles. In PeopleCode syntax, italic
items are placeholders for arguments that your program must

supply.

Italics also highlight references to words or letters, as in the
following example: Enter the letter O.

Key+Key Indicates a key combination action. For example, a plus sign (
+) between keys means that you must hold down the first key
while you press the second key. For Alt+W, hold down the Alt
key while you press the W key.

Monospace font Highlights a PeopleCode program or other code example.

... (ellipses) Indicate that the preceding item or series can be repeated any
number of times in PeopleCode syntax.
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Typographical Convention Description

{ } (curly braces) Indicate a choice between two options in PeopleCode syntax.
Options are separated by a pipe (| ).

[ ] (square brackets) Indicate optional items in PeopleCode syntax.

& (ampersand) When placed before a parameter in PeopleCode syntax,
an ampersand indicates that the parameter is an already
instantiated object.

Ampersands also precede all PeopleCode variables.

> This continuation character has been inserted at the end of a
line of code that has been wrapped at the page margin. The
code should be viewed or entered as a single, continuous line
of code without the continuation character.

ISO Country and Currency Codes

PeopleSoft Online Help topics use International Organization for Standardization (ISO) country and
currency codes to identify country-specific information and monetary amounts.

ISO country codes may appear as country identifiers, and ISO currency codes may appear as currency
identifiers in your PeopleSoft documentation. Reference to an ISO country code in your documentation
does not imply that your application includes every ISO country code. The following example is a
country-specific heading: "(FRA) Hiring an Employee."

The PeopleSoft Currency Code table (CURRENCY CD TBL) contains sample currency code data. The
Currency Code table is based on ISO Standard 4217, "Codes for the representation of currencies," and
also relies on ISO country codes in the Country table (COUNTRY_TBL). The navigation to the pages
where you maintain currency code and country information depends on which PeopleSoft applications
you are using. To access the pages for maintaining the Currency Code and Country tables, consult the
online help for your applications for more information.

Region and Industry Identifiers

Information that applies only to a specific region or industry is preceded by a standard identifier in
parentheses. This identifier typically appears at the beginning of a section heading, but it may also appear
at the beginning of a note or other text.

Example of a region-specific heading: "(Latin America) Setting Up Depreciation”

Region Identifiers

Regions are identified by the region name. The following region identifiers may appear in the PeopleSoft
Online Help:

e Asia Pacific
*  Europe

¢ Latin America
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e North America

Industry Identifiers

Industries are identified by the industry name or by an abbreviation for that industry. The following
industry identifiers may appear in the PeopleSoft Online Help:

» USF (U.S. Federal)

* E&G (Education and Government)

Access to Oracle Support

Oracle customers have access to electronic support through My Oracle Support. For information, visit
http://www.oracle.com/pls/topic/lookup?ctx=acc&id=info or visit http://www.oracle.com/pls/topic/
lookup?ctx=acc&id=trs if you are hearing impaired.

Documentation Accessibility

For information about Oracle's commitment to accessibility, visit the Oracle Accessibility Program
website at http://www.oracle.com/pls/topic/lookup?ctx=acc&id=docacc.

Using and Managing the PeopleSoft Online Help

Click the Help link in the universal navigation header of any page in the PeopleSoft Online Help to see
information on the following topics:

*  What’s new in the PeopleSoft Online Help.
* PeopleSoft Online Help acessibility.
* Accessing, navigating, and searching the PeopleSoft Online Help.

* Managing a locally installed PeopleSoft Online Help website.

Common Elements Used for Financials and Supply Chain
Management

Account ChartField that identifies the nature of a transaction for
corporate accounts. This is a delivered PeopleSoft ChartField,
specific use of which is typically defined by your organization
during implementation of General Ledger.

Activity ID Activity ID assigned to the individual tasks or events you want
to update in a project.

Affiliate ChartField used to map transactions between business units
when using a single interunit account.
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As of Date

Attachment

Business Unit

Class

Department

Description
Deselect All

Effective Date

~| (Embedded Help)

EmplID (employee ID)

Fund

Fund Affiliate

Preface

The last date for which a report or process includes data.

Click this link to add or view attachments for My Wallet entries,
travel authorizations, cash advances, and expense reports.

For examples of how to view attachments and how to attach
a document to a transaction, see "Understanding Attachments
(PeopleSoft FSCM 9.2: Expenses)".

An identification code that represents a high-level organization
of business information. You can use a business unit to define
regional or departmental units within a larger organization.

ChartField used to identify a unique appropriation budget key.
This is a delivered PeopleSoft ChartField, specific use of which
is typically defined by your organization during implementation
of General Ledger.

ChartField that indicates who is responsible for or affected by
the transaction.

Free form text up to 60 characters.
Click this button to remove all check marks on the page.

Date on which a table row becomes effective; the date that an
action begins. For example, if you want to close out a ledger on
June 30, the effective date for the ledger closing would be July
1. This date also determines when you can view and change the
information. Pages or panels and batch processes that use the
information use the current row.

See PeopleTools PeopleBook: PeopleSoft Applications User's
Guide, "Working with Pages," Using Effective Dates

Click the Embedded Help icon to open up a secondary window
with information about this page or section. Embedded help
can provide information about specific fields and point the user
to additional help. See PeopleTools PeopleBook: PeopleSoft
Application Designer Developer's Guide for more information
on creating and modifying embedded help.

Unique identification code for an individual associated with
your organization.

An accounting entity established for the purpose of carrying on
specific activities or attaining certain objectives in accordance
with special regulations, restrictions, or limitations. This is

a delivered PeopleSoft ChartField, specific use of which is
typically defined by your organization during implementation of
General Ledger.

ChartField used to correlate transactions between funds when
using a single intraunit account.
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Language or Language Code

Operating Unit

PC Business Unit

Process Frequency

Process Monitor

Product

Program

Project

Report ID

Report Manager

Request ID

The language in which you want the field labels and report
headings of your reports to print. The field values appear as you
enter them.

Language also refers to the language spoken by an employee,
applicant, or non-employee.

ChartField used to identify a location, such as a distribution
warehouse or sales center.

Business unit assigned to the project in PeopleSoft Project
Costing.

Select the appropriate frequency from the drop-down box:

Process Once: Executes the request the next time the batch
process runs. After the batch process runs, the process frequency
is automatically set to Don't Run.

Don't Run: Ignores the request when the batch process runs.

Always Process: Executes the request every time the batch
process runs.

This link takes you to the Process List page, where you can view
the status of submitted process requests.

See PeopleTools PeopleBook: PeopleSoft Process Scheduler,
"Understanding PeopleSoft Process Scheduler.”

ChartField that captures additional information useful for
profitability and cash flow analysis by product sold or
manufactured.

ChartField that identifies groups of related activities, cost
centers, revenue centers, responsibility centers, and academic
programs. Tracks revenue and expenditures for programs.

ChartField that captures information for project/grants
accounting.

The report identifier.

This link takes you to the Report List page, where you can view
report content, check the status of a report, and see content
detail messages (which show you a description of the report and
the distribution list).

See PeopleTools PeopleBook: PeopleSoft Process Scheduler,
"Understanding PeopleSoft Process Scheduler.”

A request identification that represents a set of selection criteria
for a report or process.
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Resource Type

Run

Run Control ID

Select All

SetID

Short Description

Status

User Defaults

User ID

Preface

Resource category, such as labor, associated with a given
cost. Used in conjunction with resource category, resource
subcategories, and resource groups in PeopleSoft Project
Costing.

This button takes you to the Process Scheduler request page,
where you can specify the location where a process or job runs
and the process output format.

See PeopleTlools PeopleBook: PeopleSoft Process Scheduler,
"Understanding PeopleSoft Process Scheduler."”

An identification code that identifies the run parameters for a
report or process.

Click this button to select all options on the page.

An identification code that represents a set of control table
information or TableSets. A TableSet is a group of tables (
records) necessary to define your company's structure and
processing options.

Free form text up to 15 characters.

Indicates whether a row in a table is Active or Inactive. You
cannot display inactive rows on transaction pages or use them
for running batch processes. Inactivate rather than delete data
you no longer use in order to maintain an audit trail.

User preferences and defaults used for PeopleSoft Expenses.

The system identifier for the individual who generates a
transaction.

PeopleSoft FSCM Related Links

Financial and Supply Chain Management information for Secure Enterprise Search (SES) can be found
in PeopleSoft Application Fundamentals documentation. For application specific information, see the
"Understanding Search Pages within Components (PeopleSoft FSCM 9.2: Application Fundamentals)"

topic.

My Oracle Support

PeopleSoft Information Portal on Oracle.com

PeopleSoft Training from Oracle University

PeopleSoft Video Feature Overviews on YouTube
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Contact Us

Send us your suggestions Please include release numbers for the PeopleTools and applications that you

are using.

Follow Us
E Get the latest PeopleSoft updates on Facebook.
ﬁ Follow PeopleSoft on Twitter@PeopleSoft Info.
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Chapter 1

Getting Started with PeopleSoft Project
Costing

Getting Started with PeopleSoft Project Costing

These topics provide an overview of PeopleSoft Project Costing and discusses:
» PeopleSoft Project Costing business processes.
» PeopleSoft Project Costing integration touchpoints.

* PeopleSoft Project Costing implementation tasks.
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PeopleSoft Project Costing Business Processes

The PeopleSoft Project Costing business processes are shown in this diagram:
Image: PeopleSoft Project Costing business processes

This diagram illustrates the PeopleSoft Project Costing business processes. These business processes
include defining setup data, maintaining setup data, creating transactions, and analyzing transaction data.

32

Define projects,
scope, and start

Define activities,
waork breakdown
structures, and

Establish project
cost and revenue

Staff project and
activity teams

labor costs

and schedules

t
and end dates e Tt budgets
Maintain project Maintain rates, Capture Capture
and activity rate sets, and procurement costs project expenses
templates rate plans
Track time and Adjust transactions, Process Distribute
resources, scope, allocations funds

Process interest

Provide cost

Provide costs and
expenses for

Create, capitalize,

. : : - just, an
calculations accounting entries billing and revenue ;ﬂ{_:sa’sz efs
recognition
Track project costs Track project Analyze Report
for work orders progress and status projects on projects

We discuss these business processes in the business process topics of the PeopleSoft Project Costing

subject.
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PeopleSoft Project Costing Integration Touchpoints

To use PeopleSoft Project Costing to full advantage, it is important to understand the integration points
between Project Costing and the other PeopleSoft applications that you have purchased, such as the ones
that are shown in this diagram:

Image: PeopleSoft Project Costing integration flow with other applications

Applications that integrate with PeopleSoft Project Costing

Budgeting Billing app
[EPM) {(SCM) engine
app

Accounts
Receivable

Resource
Mgt

engine app
‘ messaging Expenses
Order Mgt Mat app
{SCM) engine
Sharad Program
tables Mgt
Microsoft . Mobile Time
Project AML link I|r—-..':F app and
engine Expense
| app x
messaging Project _
Costing N
app
engine Purchasing
requisitions
engine ~% (SCM)
Time and
Labor app
Maintenance app engine
app Mgt engine
engine work orders
ap!:u Financials ¢
angine Warehouse
[EPM)
B : Journal |
ayral Generator
(HCM) engine
app
engine
app Inventory
messaging Purchasing {SCM)

Jaurnal
Generator

Genaral
Ledger

Accounts
Payables

Receiving
{SCM)

Journal Generator:

We cover integration considerations in the implementation topics of the Project Costing subject.
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Supplemental information about third-party application integration is located on Oracle's My Oracle
Support website.

PeopleSoft Project Costing Implementation

Setup Manager enables you to review a list of setup tasks for your organization for the products that you
are implementing. The setup tasks include the components that you must set up, listed in the order in
which you must enter data into the component tables, and links to the corresponding documentation.

Project Costing also provides component interfaces to help you load data from the existing system into
Project Costing tables. You can use the Excel to Component Interface utility with these component
interfaces to populate Project Costing tables:

Component Component Interface Reference

Define Standard Activities (FS_ PC_STD_ACT_INTFC See Setting Up Activity-Related
ACTIVITY_TBL) Information.

Project Costing Options (PC_BUS PROJECT BU OPTIONS See Defining Project Options.

UNIT _OPT)

Rate Sets (PC_RATE) PC RATE INTFC See Defining Rate Set Categories, Rate

Sets, and Rate Plans.

Rates by Employee (PC_RATE EMPL) | PC RATE EMPL _INTFC See Defining Rates for Employees, Job
Codes, and Project Roles.

Rates by Job Code (PC_RATE JOBC) |PC RATE JOBC INTFC See Defining Rates for Employees, Job
Codes, and Project Roles.

Categories (PROJ_CATG_DEFN) PC_CATG_DEFN_INTFC See Setting Up Project ChartFields.
Source Types (PROJ RES TYPE) PC RES TYPE INTFC See Setting Up Project ChartFields.
Subcategories (PROJ_ SUBCAT DEFN) | PC SUBCAT DEFN_INTFC See Setting Up Project ChartFields.
Accounting Rules (PSA_ACCT _ PSA ACCT _SETUP_CI See Defining Accounting Rules.
SETUP)

Other Sources of Information

In the planning phase of your implementation, take advantage of all PeopleSoft sources of information,
including the installation guides and troubleshooting information. A complete list of these resources
appears in the preface with information on where to find the most current version of each.

In addition, you should become familiar with PeopleTools: PeopleSoft Setup Manager and PeopleTools:
PeopleSoft Component Interfaces.
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Navigating in PeopleSoft Project Costing

These topics discuss how to navigate in PeopleSoft Project Costing.

PeopleSoft Project Costing Custom Navigation

Project Costing provides custom navigation pages that contain groupings of folders that support a specific

business process, task, or user role.

Note: In addition to the Project Costing custom navigation pages, PeopleSoft provides menu navigation

and standard navigation pages.

See PeopleTools: PeopleSoft Applications User's Guide

Pages Used to Navigate in PeopleSoft Project Costing

This table lists the custom navigation pages that you use to navigate in Project Costing:

Page Name

Navigation

Usage

Project Costing Center

Project Costing, Project Costing Center

Access the key areas to manage Project
Costing data.

Accounting

Click the Accounting link on the Project
Costing Center page.

Assign accounting information to
transactions that contain project-related
adjustments. Initiate the process to
select undistributed rows in the Project
Transaction table and match them to

the appropriate accounting rules that

are set up to write journal entries.
Review Project Costing accounting
entries that have been sent to PeopleSoft
General Ledger. View associated journal
information. Review Project Costing
accounting lines that have not been sent
to PeopleSoft General Ledger. Delete
erroneous lines.

Asset Capitalization

Click the Asset Capitalization link on the
Project Costing Center page.

Manage asset capitalization.

Express Capitalization Setup

Click the Express Capitalization Setup
link on the Asset Capitalization page.

Set up express asset filter criteria,
express asset definition, and the Express
Capitalization process.
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Page Name

Navigation

Usage

Manage Asset Capitalization

Click the Manage Asset Capitalization
link on the Asset Capitalization page.

Review assets, define assets, relate assets
by project, assign transactions to assets,
complete the manual capitalization
review, send assets to PeopleSoft Asset
Management, and retire assets.

Configuration page.

Configuration Click the Configuration link on the Access options to configure Project
Project Costing Center page. Costing.
Activity Options Click the Activity Options link on the Set up activity types, activity status,

activity type status paths, and quality
types.

Common Definitions

Click the Common Definitions link on
the Configuration page.

Set up interest types, period calculation
factors, transaction codes, transaction
types, report summarization options, and
Structured Query Reports.

General Options

Click the General Options link on the
Configuration page.

Set up the organization hierarchy,
accounting rules, transaction summary
templates, express asset filter criteria,
asset profiles, and budget items.

Installation and Business Unit

Click the Installation and Business Unit
link on the Configuration page.

Set up project business unit definitions,
Project Costing options, Program
Management options, Project

Costing integration options, Project
Costing installation options, Program
Management installation options, and
general installation options.

Pricing Structure

Click the Pricing Structure link on the
Configuration page.

Set up rate plans, rate sets, rates by
employee, rates by job code, and rates by
role.

Project Options

Click the Project Options link on the
Configuration page.

Set up integration templates, project
types, status types, project type status
paths, project roles, phase types, events,
and project status default values.

Project Security

Click the Project Security link on the
Configuration page.

Set up security profiles, security options,
and row level security.

Sharing Structure

Click the Sharing Structure link on the
Configuration page.

Set up sharing options, employee
exceptions, employee attribute
exceptions, sharing rules, project team
exceptions, project exceptions, project
attribute exceptions, and organization
exceptions.

Transaction Options

Click the Transaction Options link on the
Configuration page.

Set up analysis types, analysis groups,
source types, source groups, categories,
subcategories, and transaction identifiers.
Relate source types to categories, and
relate categories to subcategories.

36
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Page Name

Navigation

Usage

Cost and Revenue Collection

Click the Cost and Revenue Collection
link on the Project Costing Center page.

Link to other PeopleSoft products for
cost and revenue collection.

Cost Collection

Click Cost Collection on the Cost and
Revenue Collection page.

Request processes to retrieve approved
expense information from PeopleSoft
Expenses, vouchers from PeopleSoft
Payables, requisitions or purchase orders
from PeopleSoft Purchasing, purchase
order and requisition adjustments from
PeopleSoft Purchasing, time and expense
transactions from PeopleSoft Services
Procurement, estimated gross labor costs
and actual labor distributed costs from
PeopleSoft Time and Labor, fulfilled
demands from PeopleSoft Inventory,
customer orders from PeopleSoft Order
Management, tools usage data from
PeopleSoft Maintenance Management,
and post entries or retrieve posted
journals from PeopleSoft General
Ledger.

Revenue Collection

Click Revenue Collection on the Cost
and Revenue Collection page.

Request processes to retrieve billing
items from PeopleSoft Billing,
summarized revenue and billing
information from PeopleSoft Contracts,
revenue from PeopleSoft Contracts, and
accounts receivable items and revenue
related adjustments.

Project and Activity page.

Preferences Click the Maintain Preferences link on Modify and view user preferences for
the Project Costing Center page. managing projects.

My Projects Click the My Projects link on the Project | Create a personalized list of projects.
Costing Center page.

Project and Activity Click the Project and Activity link on the | Create, modify, and view project and
Project Costing Center page. activity information.

Activity Definitions Click the Activity Definitions link on the | Create, modify, and view project

activities, activity general information,
activity status, activity team, and funds
distribution.

Project Definitions

Click the Project Definitions link on the
Project and Activity page.

Create, modify, and view project, project
general information, project status,
project team, organization, projects list,
project initiation checklist, and project
milestones.
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Page Name

Navigation

Usage

Project Budgeting

Click the Project Budgeting link on the
Project Costing Center page.

Create, modify, and finalize project
budget plans, details, and versions.
Request processes to create and post
commitment control budget journals,
transfer PeopleSoft Planning and
Budgeting transactions to Project
Costing, and send project budget
amounts to Planning and Budgeting.

Project Transactions

Click the Project Transactions link on the
Project Costing Center page.

Add projects transactions, review cost
transactions, and adjust projects.

Reports and Analysis

Click the Reports and Analysis link on
the Project Costing Center page.

Review project costing data using reports
and interactive reports.

Interactive Reports

Click the Interactive Reports link on the
Reports and Analysis page.

View project costing interactive reports
for flexible analysis, manager transaction
review, budget versus actual, and
transactions in progress.

Reports

Click the Reports link on the Reports and
Analysis page.

View project costing reports for analysis
group, analysis types, activity types,
linked transaction elements, report
summarization options, reporting
options, transactions, finances,
transaction level reports, project budget
reviews, and configuring Structured
Query Reports.

Utilities

Click the Utilities link on the Project
Costing Center page.

Use calculation, performance, and third-
party integration utilities.

Third-Party Integrations

Click the Third-Party Integrations link
on the Utilities page.

Load projects, activities, and transaction
data into staging tables, review and
modify project, activity, and transaction
details, create and modify projects from
Microsoft Project, update Microsoft
Project with project data, manage the
Microsoft Project integration details, and
administer Microsoft integrators.

Utilities

Click the Utilities link on the Utilities
page.

Request processes to price rows,
calculate percent complete, distribute
funds, refresh summary tables, convert
currency, compress project data, and
delete projects. Copy projects, calculate
interest, review the project deletion
utility log, identify detailed and summary
transactions to archive, and refresh
budget summary data.

38
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Setting Up Project Business Units

These topics provide overviews of the PeopleSoft Project Costing operational structure and open period
control, and discusses how to:

* Create project business units.
* Define project options.

»  Set up other project business unit options.

Note: This topic contains only part of what you need to know to define the operational structure. Other
relevant information is located in the PeopleSoft Application Fundamentals subject.

Related Links
"PeopleSoft Application Fundamentals Overview (PeopleSoft FSCM 9.2: Application Fundamentals)"

Understanding the PeopleSoft Project Costing Operational
Structure

A business unit in Project Costing is defined as an operational subset of the organization. Defining
business units in this way enables you to plan projects and gather business data around the way that you
work, without the constraints of the enterprise's standard accounting procedures for financial posting and
reporting. Thus, you can organize information to best facilitate project management, analysis, reporting,
and accounting.

To decide how to map the operational business structure in Project Costing, you need to examine how the
business functions operationally, or how the work gets done.

After mapping the business structure and determining which tablesets to use, you can create business
units. Consider these factors when you determine how many business units to create:

» Each project tree is associated with a single project business unit.

If you want to group projects in one tree for summary reporting, all of the projects should be in the
same project business unit. You can do consolidated reporting with many business units, but it is
easier to use a tree.

Because trees are used for allocations, reporting, analysis, and security, it is important to consider the
potential impact of maintaining multiple trees.
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* A single project business unit can post to as many general ledger (GL) business units as necessary,
because you specify an integration template for each project.

Related Links
Understanding PeopleTools Security

Understanding Project Trees

"Understanding Oracle's PeopleSoft Allocations Process (FS ALLC) (PeopleSoft FSCM 9.2: Application
Fundamentals)"

Understanding Open Period Control

40

Open period control is used for transactions that are imported into Project Costing from interfacing
applications, for transaction adjustments, and for transactions that you add through the Add Transactions
functionality in Project Costing. If you use open period control in Project Costing and the accounting date
on transactions that you import from other applications falls outside of the open periods that you define
for Project Costing, the system modifies the accounting date on the Project Transaction table row so that it
falls within the defined periods.

For open period accounting, when you enter a transaction in Project Costing through integration from
other applications, the inbound Application Engine process triggers the Accounting Date Validation
Application Engine process (PC_DATE) to validate the accounting date. The process of entering
transactions online in Project Costing also uses the Accounting Date Validation process to validate
accounting dates. The Accounting Date Validation process determines if the accounting period is open or
closed by looking up the calendar ID defined at the business unit level, and resets the accounting date, if
necessary.

You create calendars at the setID level by using the menu navigation Setup Financials/Supply Chain,
Common Definitions, Calendars/Schedules.

See "Understanding Accounting Calendars Based on Open and Close Periods (PeopleSoft FSCM 9.2:
Application Fundamentals)".

Both the Process Project Accounting (PSA_ACCTGGL) and the Send to Asset Management (PC_AM)
Application Engine processes do not validate open periods.

Example of Open Period Control

Assume that you enable open period control and select Projects as the open period source. When you use
the PeopleSoft Payables feeder system to send transactions to Project Costing, the Payables to Project
Costing Application Engine process (PC_AP_TO_PC) triggers the Accounting Date Validation process
to validate the transactions against the Project Costing open period and reset the accounting date. This
example contains two transaction rows. For both rows, the Payables to Project Costing process sends

a Payables accounting date that is outside of the open period. The Accounting Date Validation process
validates and updates the accounting date as shown in the column titled Project Transaction Table
Accounting Date:
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Project Costing Payables Open Payables Project Transaction | Explanation
Open Period Period Accounting Date Table Accounting
Date

January 2006 to January 2001 to December 15, 2005 January 2, 2006 Payables accounting
February 2006 December 2007 date is earlier than the

first Project Costing

open period date.

The system resets the
accounting date to the
first work day of the
first open period.

January 2006 to January 2001 to March 16, 2006 February 28, 2006 Payables accounting
February 2006 December 2007 date is later than the

last Project Costing
open period date.

The system resets the
accounting date to the
last work day of the last
open period.

Creating Project Business Units

To create project business units, use the Project Costing Business Unit Definition component

(PC_BU_DEFN).

This section lists a prerequisite and discusses how to define project business units.

Page Used to Create Project Business Units

Page Name

Definition Name

Navigation

Usage

Prere

Project Costing Definition

BUS_UNIT TBL PC

Set Up Financials/Supply
Chain, Business Unit Related,
Project Costing, Project
Costing Definition, Project
Costing Definition

Create, define, and modify
project business units.

quisite

You must establish at least one GL business unit.

Related Links

"Understanding General Ledger Business Units and Options (PeopleSoft FSCM 9.2: General Ledger)"
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Project Costing Definition Page
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To create project business units, use the Project Costing Business Unit Definition component

(PC_BU_DEFN).

Navigation

Chapter 3

Use the Project Costing Definition page (BUS UNIT TBL PC) to create, define, and modify project
business units.

Set Up Financials/Supply Chain, Business Unit Related, Project Costing, Project Costing Definition,

Project Costing Definition

Image: Project Costing Definition page

This example illustrates the fields and controls on the Project Costing Definition page.

Project Costing Definition

Business Unit U3004

Short Description |US004
Business Unit / Project Currency Default Values
Currency Code USD ‘&,

Rate Type |[CRRNT/@,

Unit Of Measure
*Hours Unit of Measure MHR QJ

*Days Unit of Measure MDY @,

Dynamic Edit Tables

Description |US3004 ILLINOIS OFPERATIONS

*Category Edit Option | Independent j

*SubCategory Edit Opti0|1||nc|epen|jent j

Accounting Periods
CalendarID|01 @, ponthly

General Ledger Business Unit US004 OJ

Incoming Transaction Rate Type | Projects BU j

*Category Edit Table |F'R=::J_C: ATG_TBL

*SubCategory Edit Table |F'R=::J_5 UBCAT_TBL

Update Open Periods

Note: Create business unit IDs that are exactly five characters long. Depending on the operating system,
performance degradation can occur if business unit IDs have fewer than five characters.

Default SetID

Enter the default setID from the available values to associate

with this business unit. To establish a new setID, enter the same
name as the business unit ID that you are creating.

The default setID is used to set up tableset sharing by
determining the setID that is assigned to each record group for
the new business unit. The setID that is assigned to a record
group determines which tableset is used to determine valid
values for that specific business unit. You can modify the default
setID for the record group on the TableSet Control - Record

Group page.
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This field is available in Add mode. However, if you create a
new project business unit with the same name as an existing
business unit in PeopleSoft General Ledger or PeopleSoft
Receivables, then the Description field is automatically
populated and the Default SetID field does not appear.

Note: Until you create the business unit, you cannot attach the
calendar and GL business unit to the new business unit.

SetIDs are defined on the TableSet Control page in PeopleSoft
PeopleTools.

See PeopleTools: System and Server Administration

Create FS BU (create Financials Click to create the business unit. This button appears only in
business unit) Add mode.

Rate Type

Currency Code Enter the base currency for this business unit. This field serves

two purposes. First, for all new projects created for this business
unit, this currency code becomes the default currency code

for the newly created project. You can override this default
value during project creation. Second, this value is the base
currency for the business unit. For all transactions that are
stored in the Project Transaction table (PROJ_RESOURCE),
the system stores two amounts. The Project Transaction table
stores the source transaction amount (the foreign amount) and
then converts this amount to the base currency identified at the
project business unit level.

A project's currency code can differ from the project business
unit's base currency.

Currency codes are defined on the Currency Code page.

See "Maintaining Currency Tables (PeopleSoft FSCM 9.2:
Global Options and Reports)".

Incoming Transaction Rate Type Select the rate type on which multicurrency processing is based.
Available options are:

Projects BU: Use the project business unit's conversion method
as defined in the Rate Type field on this page.

Source: Use the conversion method that is used by the feeder
application from which the incoming transaction originates.

Valid options are based on either the project business unit or
the source transaction with the default value set at the project
business unit. If you select the Source option, all multicurrency
conversions will use the rate type that is passed with the

source transaction. If you select Projects BU, all multicurrency
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Rate Type

Unit of Measure

Chapter 3

conversions will be performed based on the rate type chosen at
the project business unit level.

Enter the default rate type to use for currency conversions that
occur for this business unit. Rate types are defined on the "
Rate Type Page (PeopleSoft FSCM 9.2: Global Options and
Reports)"located at Setup Financials/Supply Chain, Common
Definitions, Market Rates, Market Rate Type.

For more information about market rates, see "Defining Market
Rates (PeopleSoft FSCM 9.2: Global Options and Reports)"

Use this group box to define default values that are used for analysis and PeopleSoft Program
Management scheduling. The system uses these fields to convert all units of measure into hours or days.

Hours Unit of Measure

Days Unit of Measure

Dynamic Edit Tables
Category Edit Option

Enter the unit of measure that represents hours for the
organization. Units of measure are defined on the Units of
Measure page. The default value is MHR (Work Hour).

See "Defining Additional Common Information (PeopleSoft
FSCM 9.2: Application Fundamentals)".

Enter the unit of measure that represents days for the
organization. The default value is MDY (Person Day).

Specify whether category prompt lists display all values that
are in the system, or a subset based on dependencies that are
established among source types, categories, and subcategories.
Available options are:

Independnt (independent): All categories that are in the system
are available for selection. Project Costing uses the Project
Resource Category record (PROJ_CATG_TBL) to populate
prompt lists.

Override: Categories that are available for selection are
restricted by established criteria. Project Costing uses the
selected category edit table to populate prompt lists.

Related: Categories that are available for selection are restricted
by predefined relationships with source types. Project Costing
uses the Project Type Category record (PROJ TYPE CATVW)

to populate prompt lists.

You can select the Related option only if the Source Type
ChartField is selected on the Standard ChartField Configuration
page. If you select Related and Source Type ChartField is
inactive, an error message appears when you save the page,
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indicating that you cannot specify a Category Edit Option of
Related because the Source Type ChartField is inactive.

Available category edit options are based on the translate values
in the Category Edit Options field (CAT _EDIT OPTION)
properties. The default value is Independnt.

SubCategory Edit Options Specify whether subcategory prompt lists display all values that
are in the system, or a subset based on dependencies that are
established among source types, categories, and subcategories.
Values are:

Independnt (independent): All subcategories that are in the
system are available for selection. Project Costing uses the
Project Resource SubCategory record (PROJ SUBCAT TBL)
to populate prompt lists.

Override: Subcategories that are available for selection are
restricted by established criteria. Project Costing uses the
selected subcategory edit table to populate prompt lists.

Related: Subcategories that are available for selection are
restricted by predefined relationships with resource category
types. Project Costing uses the Project Category SubCategory
record (PROJ_CAT SUB_VW) to populate prompt lists.

You can select the Related option only if the Category
ChartField is selected on the Standard ChartField Configuration
page. If you select Related and the Category ChartField is
inactive, an error message appears when you save the page,
indicating that you cannot specify a SubCategory Edit Option of
Related because the Category ChartField is inactive.

Available values are based on the translate values in the
SubCategory Edit Options field (SUB_EDIT OPTION)
properties. The default value is Independnt.

Accounting Periods

Calendar ID After you create the business unit, select the calendar that is
used for such things as open period accounting and allocations
from the Project Transaction table.

See Define Allocation Step - Pool Page.

Update Open Periods Click to access the Open Period Update page in a new browser
window in PeopleSoft General Ledger to modify project source
transaction settings for open period validation.

You must create the business unit before you can access the
Open Period Update page.
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Close the new browser window to return to the Project Costing
Definition page.

If open period control is enabled on the Installation Options -
Project Costing page, enter the GL business unit for the selected
calendar ID that the system uses to validate accounting dates.
You must select a calendar ID before you select a general ledger
business unit.

If open period is enabled and the open period source is Projects,
when you select the calendar ID and associated GL business
unit, the system creates a row in the Open Periods by Products
table (FIN_OPEN_PERIOD) and Business Unit Mapping table
(FIN_BU_MAPPING). This enables you to update the project
calendar for open period control.

See "Defining and Updating Open Periods and Adjustment
Periods (PeopleSoft FSCM 9.2: Application Fundamentals)".

"Defining and Updating Open Periods and Adjustment Periods (PeopleSoft FSCM 9.2: Application

Fundamentals)"

Defining Project Options

To define project options for business units, use the Project Costing Options component
(PC_BUS_UNIT _OPT). Use the Project Costing Business Unit Options component interface
(PROJECT BU_OPTIONS) to load data into the tables for this component.

This topic discusses how to:

* Define PeopleSoft Project Costing options for business units.

* Define budget plan version analysis types.

* Define parameters for copying projects and creating projects from templates.

* Define parameters for copying activities, transactions, and analysis groups.

* Define parameters for the Delete utility.

46
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Page Name

Definition Name

Navigation

Usage

Project Costing Options

BUS_UNIT OPT PC

Set Up Financials/Supply
Chain, Business Unit Related,
Project Costing, Project
Costing Options

Establish project-related
transaction fields that are
required for importing
transactions from other
PeopleSoft applications.
Establish the method for
calculating the percent
complete value for all projects
and activities in the business
unit.

Primavera

PC_P6 PRMVR_OPTNS

Set Up Financials/Supply
Chain, Business Unit Related,
Project Costing, Project
Costing Options, Primavera

Set up Primavera P6
integration options for a
Project Costing business unit.
For more information about
this page:

Budget Row Versioning

PC_BUD VER_HST CFG

Set Up Financials/Supply
Chain, Business Unit Related,
Project Costing, Project
Costing Options, Budget
Row Versioning

Enable budget row versioning
for the business unit, and
define the sequence of
analysis types that the system
uses to distinguish historical
cost and revenue budget plan
versions.

Copy Template Option 1

PC_CPY _TMPL PNLI

Set Up Financials/Supply
Chain, Business Unit Related,
Project Costing, Project
Costing Options, Copy
Template Option 1

Specify the project tables that
the system copies into a new
project from a template.

Copy Template Option 2 PC_CPY_TMPL PNL2 Set Up Financials/Supply Specify the activity and
Chain, Business Unit Related, | transaction tables that the
Project Costing, Project system copies into a new
Options, Copy Template project from a template, and
Option 2 define parameters analysis
groups.
Delete Utility Tables PC_DEL PROJ REC PG Setup Financials/Supply Define the parameters for

Chain, Business Unit Related,
Project Costing, Project
Costing Options, Delete
Utility Tables

deleting projects, activities,
and transactions for a
specified business unit.

Project Costing Options Page

Use the Project Costing Options page (BUS _UNIT OPT PC) to establish project-related transaction
fields that are required for importing transactions from other PeopleSoft applications.

Establish the method for calculating the percent complete value for all projects and activities in the

business unit.
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Set Up Financials/Supply Chain, Business Unit Related, Project Costing, Project Costing Options

Image: Project Costing Options page

This example illustrates the fields and controls on the Project Costing Options page. You can find
definitions for the fields and controls later on this page.

Project Costing Options Frimavera Microsoft Project

Project Business Unit LUS004
Time and Labaor Interface

[¥ Time and Labor Actuals

[¥ Time and Labor Estimates
[¥ Time and Labor Contractor
[ Time and Labor for Billing

Budget Alerts

*Reconciliation Method | Do not Reconcile |
Summary Level [BU, Project, Activit =l
Percent Complete
*Calculation Method | Manual j
*Summary Method [None =l
*Retain History I"."_"EEH'_\" =l
Integration Default Role Values
Default Project Role| PROJ WORKER |
Project Manager Role| PROJ MAMNAGER j
Pricing Options
¥ Cost
I Billing
¥ Revenue
Budget ltem Defaults
Revenue Budget ltem REVEST @,
Labor Budget ltem LABOR @,
Material Budget Item MATER QJ
Asset Budget Item [EQUIP @,

Funds Distribution Options

I Group Target Definitons

Budget Row Versioning Asset Integration Rules

Description US004 ILLINOIS OPERATIONS
Enforce Team

' Do Not Enforce

* Project Team Only

' Project and Activity Team

& Project Resource Pools Only
& Project Activity Resource Pool
i Decide at the Project Level

Commitment Control Reversals

Ledger Group
Requisition Source Type

Purchase Order Source Type

ChartField Editing

[ Edit Combinations

Waived Facilities and Administrative Calculation

& Institution Minus Funded

i Sponsor Minus Funded

Input Control

Business Unit, Project, Activity | Required

SourceTypelopngna| vl
CﬁleQOWIOptional vl
SubCategow|0ptiona| v[

Work Breakdown Structure

Number of Levels

Caontracts Workbench Template

Workbench Template ID |FROJECTS

Interest Calculation

9

-

QJ

Use the Project Costing Options page to define required criteria relating to transactions that enter Project

Costing from other PeopleSoft applications.

If you modify the settings on the Project Costing Options page, the system does not modify existing
project settings. The system applies the modified settings only to new projects.

Time and Labor Interface

Select the type of data to import from PeopleSoft Time and Labor into PeopleSoft Project Costing. If you
select Time and Labor for Billing, also select a reconciliation method.

You select the analysis types for rows that you import from PeopleSoft Time and Labor on the Installation

Options - Project Costing Integration page.
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Time and Labor Actuals

Time and Labor Estimates

Time and Labor Contractor

Time and Labor for Billing and
Reconciliation Method

Reconciliation Method

Summary Level

Setting Up Project Business Units

Select to import payroll expenses into PeopleSoft Project
Costing after the close of a payroll period.

Select to import estimates into Project Costing for the open pay
period.

Select to import contractor time and labor for this business unit
after the close of a payroll period.

Select to create separate time and labor for billing rows after
the close of a payroll period as part of estimate processing.
Amounts are subject to change.

If you select this option, also select from the list of
Reconciliation Method options to reconcile the difference
between actual time and labor costs with previously entered
estimated time and labor costs. Each reconciliation creates a
delta row in the Project Transaction table with the same analysis
type as the transaction that you are reconciling. Available
options are:

*  Both Quantity and Amount (reconcile by both quantity and
amount)

* Do Not Reconcile
*  Reconcile by Amount
*  Reconcile by Quantity

Select a reconciliation method to use as a default for the
business unit.

Note: If using Time and Labor summarization, this option is

not applicable because all existing estimates are reversed and
new estimates, or actual, payroll expenses are inserted and
summarized based on the summarization template, regardless of
the value selected in this field. Time and Labor summarization
is indicated by selecting the Time and Labor check box in

the Summarization Options group box on the Project Costing
Integration page.

Select the level at which the system summarizes reconciliations.
This affects the number of delta rows that are created during
the reconciliation process. If the reconciliation method is not
Do Not Reconcile, the selection of a summary level is defaulted
into the project business unit options at save time with a default
value of business unit, project, and activity. At a minimum, if
you enable reconciliation, delta transaction rows are grouped
by employee ID, business unit, project, and activity, and they
cascade down from there. For example, if you summarize by
category, then the transaction rows are grouped by employee ID,
business unit, project, activity, and category.
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This field is not available if you select Do Not Reconcile as the
reconciliation method for the Time and Labor for Billing option.

Note: If using Time and Labor summarization, this option is

not applicable because all existing estimates are reversed and
new estimates, or actual, payroll expenses are inserted and
summarized based on the summarization template, regardless of
the value selected in this field. Time and Labor summarization
is indicated by selecting the Time and Labor check box in

the Summarization Options group box on the Project Costing
Integration page.

Determine who can charge time, expenses, or both, to a project or activity based on the team membership.
Define at what level (business unit level or project level) the decision is made to enforce team restrictions,

and to what extent.

If you select any option other than the Decide at Project Level option on the Project Costing Options
page, the selection applies to all future projects that you create for the business unit and cannot be
modified at the project level. If you select the Decide at Project Level option at the business unit level,
users can specify a team security option on the Project Costing Definition Page for each project.

Do Not Enforce

Project Team Only

Project and Activity Team

Select to make the team restriction decision at the business unit
level for all projects that belong to the business unit. There is
no restriction on charging time or expenses to projects, so the
Products drop-down list box does not appear when you select
this option.

You cannot override this option at the project and activity team
level.

Select to make the team restriction decision at the business unit
level for all projects that belong to the business unit, and restrict
the charging of time and expenses to project team members.
The Products drop-down list box appears when you select this
option.

You cannot override this option at the project and activity team
level.

Select to make the team restriction decision at the business unit
level for all projects that belong to the business unit, and restrict
the charging of time and expenses to project or activity team
members based on the Enforce Team option that you select on
the Activity Definitions - Definition page. The Products drop-
down list box appears when you select this option.

You cannot override this option at the project and activity team
level.
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Project Resource Pools Only

Project Activity Resource Pool

Decide at the Project Level

Setting Up Project Business Units

Select to enable only resources that belong to the project's
resource pools to charge time and expense against the project in
the PeopleSoft Expenses application.

This option is available only for the PeopleSoft Expenses
application and not the PeopleSoft Time and Labor application.
Therefore, if you select this option, the Expenses value appears
in the Products field and is not editable.

This option appears only if both PeopleSoft Program
Management and PeopleSoft Resource Management are
installed.

Note: Project managers use the Project Resource Pool page to
specify project resource pools.

For more information about resource pools, see the "Project
Resource Pools Page (PeopleSoft FSCM 9.2: Program
Management )" topic.

Select to enable only resources that belong to the activity's
resource pools to charge time and expense against the activity in
the PeopleSoft Expenses application.

This option is available only for the PeopleSoft Expenses
application and not the PeopleSoft Time and Labor application.
Therefore, if you select this option, the Expenses value appears
in the Products field and is not editable.

You cannot select this option if the Activity Costing Level
option is selected as the project charging level on the Program
Management Options page.

This option appears only if both PeopleSoft Program
Management and PeopleSoft Resource Management are
installed.

Note: Project managers use the Activity Resource Pool page to
specify resource pools for each of the project's activities.

See "Program Management Options Page (PeopleSoft FSCM
9.2: Program Management )".

See "Activity Resource Pools Page (PeopleSoft FSCM 9.2:
Program Management )".

Select to defer the decision to restrict charges to the project
manager for each project that belongs to the business unit. The
project manager uses the Project Costing Definition page to
specify the extent to which restrictions are imposed.

The Products drop-down list box does not appear when you
select this option.
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Products Available product options are:

Exp and TL Expenses and Time and Labor): Select to allow
project and activity team members to charge to the project from
both PeopleSoft Expenses and PeopleSoft Time and Labor.

Expenses: Select to allow project and activity team members to
charge to the project only from PeopleSoft Expenses.

Time&Labor: Select to allow project and activity team members
to charge to the project only from PeopleSoft Time and Labor.

Note: PeopleSoft Time and Labor does not enforce project activity team. If you select the Project and
Activity Team option, and select the Exp and TL or Time&Labor product option, the system restricts
PeopleSoft Time and Labor users for projects to which they can charge time. However, PeopleSoft Time
and Labor users can charge time to any activity on a particular project if they have security access to the
project.

Note: Prompt tables are synchronized between the Financial Management Solutions (FMS) and Human
Capital Management (HCM) by using the PROJECT FULLSYNC message in application messaging. If
project team enforcement takes place at the business unit level, you must run the PROJECT FULLSYNC
process manually.

Percent Complete

You can manually enter the percent complete for a project and activities, or have the system automatically
calculate this value.

Calculation Method Select a method to calculate the percent complete value.
Available options are:

Budget Amount: This option bases the calculation on budgeted
and actual amounts. Use the analysis group that you specify in
the Cost Budget field on the Project Costing Definition page to
determine what constitutes the budgeted amount. There must be
a finalized budget posted to the Project Transaction table for the
calculation to return a value. The percent complete equation is:

(Actual Amount + Budgeted Amount) x 100

Budget Hours: This option behaves similarly to the Budget
Amount option, except that it bases the calculation on the
number of hours that are budgeted to complete the activity, as in
this equation:

(Actual Hours + Budgeted Hours) x 100

Duration: This option is available only if you use PeopleSoft
Program Management. It bases the calculation on the number of
days that are allotted to complete the activity, as in this equation:

((Total Days — Remaining Days) + Total Days) x 100
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Forecast Amount: This option compares the actual amount
against the estimate at completion (EAC). The EAC is actual
amount plus the estimate to completion (ETC). Use the analysis
group that you specify in the Forecast field on the Project
Costing Definition page to determine what constitutes the

EAC amount. ETC transactions must be loaded to the Project
Transaction table for the calculation to return a value. The
equation for this option is:

(Actual Cost Amount + EAC Amount) x 100

Forecast Hours: This option behaves similarly to the Forecast
Amount option, except that it compares hours instead of
amounts. The equation is:

(Actual Cost Hours + EAC Hours) x 100

Manual: This option bases the calculation on manual entry of
percent complete. If you select this option, only the None and
Straight-Line summary methods are available for selection in
the Summary Method field.

If you select the Budget Amount or Forecast Amount option,

the percent complete calculation includes only transactions
with the same unit of measure (UOM) as specified in the Hours
Unit of Measure field on the Project Costing Definition page for
the business unit, or that have a conversion rate defined for the
project business unit hours UOM on the Unit of Measure page.

If you use PeopleSoft Program Management and select a
project charging level of Activity Costing Level on the Program
Management Options page, the Percent Complete Application
Engine process (PC_PERCENT) evaluates only activities in
the project charging level that have transactions associated with
them. The system ignores planning activities. This affects the
percent calculation if you select Budget Amount, Budget Hours,
Forecast Amount, or Forecast Hours as the calculation method.

Finalizing Budgets

See Project Definitions - Project Costing Definition Page.

See "Units of Measure Page (PeopleSoft FSCM 9.2: Application
Fundamentals)".

See "Understanding Project Charging Levels (PeopleSoft FSCM
9.2: Program Management )".

Select a method that the system uses to roll up activity
completion percentages to the project. Available methods are:

*  None: The system does not summarize the percent complete
value.
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*  Straight-Line: Adds the individual activity percent complete
values for the project, and divides that amount by the total
number of activities.

*  Weighted: Adds the actual amounts, duration, or units for
all activities, and divides that amount by the total budgeted
value for the project.

(Total Hours Worked for each Activity + Total Hours
Budgeted for each Activity) x 100

Retain History Select the frequency in which the system retains the percent
complete data. Available options are:

Daily: The system retains the results of the final run of the
Percent Complete process each day in the Project Percent
Complete (PC_PROJ PERCENT) and Activity Percent
Complete (PC_ACT PERCENT) history tables. For example, if
the Percent Complete process runs five times a day, the system
retains the values from the fifth run of the day in the history
tables with an effective date of that day.

Monthly: The system retains the results of the final run of the
Percent Complete process each month in the history tables with
an effective date of the first day of the month. The calendar is
specified in the Monthly Calendar field in the Reporting Roll
Up Calendars group box on the Installation Options - Project
Costing page.

Quarterly: The system retains the results of the final run of the
Percent Complete process each quarter in the history tables.
The calendar is specified in the Quarterly Calendar field in
the Reporting Roll Up Calendars group box on the Installation
Options - Project Costing page.

Weekly: The system retains the results of the final run of the
Percent Complete process each week in the history tables. This
is the default value. The calendar is specified in the Weekly
Calendar field in the Reporting Roll Up Calendars group box on
the Installation Options - Project Costing page.

Note: If the percent complete calculation method is Manual, the
system retains the percent complete value that you enter on the
Project Definitions - General Information, Activity Definitions -
General Information, and Project Activities pages in the history
tables based on the selected retain history option.

Commitment Control Reversals

To set up reversal amounts for project commitments, select a Commitment Control ledger group,

requisition source type, and purchase order source type. The Purchasing Adjustment Application Engine
process (PC_POADIJUST) uses the Ledger Group field, and Requisition Source Type or Purchase Order
Source Type fields, in addition to the purchase order or requisition numbers from the Project Transaction
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table, to identify rows in the Commitment Control Liquidation table (KK LIQUIDATION). The process
copies the corresponding rows to the Project Transaction table.

Integration Default Role Values

Default Project Role Specify the default project role for the system to use when
copying project and activity team members from third-party
applications to Project Costing.

Project Manager Role Enter the default project manager role that is assigned to project
managers that are added from PeopleSoft Grants or PeopleSoft
Proposal Management, or through a project request. The default
project manager role that you define on this page becomes the
role that the system assigns to the project manager on the project
team.

ChartField Editing

Select the Edit Combinations check box to enable ChartField combination editing when integrating with
PeopleSoft General Ledger.

Pricing Options

Select options in this group box that the Pricing Application Engine process (PC_PRICING) uses when it
is triggered by incoming Application Engine processes or through the Add Transactions functionality in
Project Costing. Examples of incoming Application Engine processes are the Payables to Project Costing
process (PC_AP_TO PC) and the Time and Labor to Project Costing process (PC_TL TO PC). In this
case, the Pricing process uses the pricing options that you select on this page for the business unit of each
transaction row that it processes. The Pricing process triggers the Limits Application Engine process
(CA_LIMIT), which processes the same type of transaction rows (revenue, billing, or both).

Cost Select to use this option as a default pricing option for the
business unit on the Pricing run control page. You can override
this pricing option when you run the process.

Billing Select to use the billing option as a default pricing option for the
business unit on the Pricing run control page. You can override
this option on the run control page.

Revenue Select to use the revenue option as a default pricing option
for the business unit on the Pricing run control page, and as
a default processing option on the Limits run control page in
PeopleSoft Contracts if you run the Limits process manually.
You can override this option on the run control pages.

The Revenue pricing option enables the Pricing process

and Limits process to run exclusively for revenue contract
rows. This option is available if you use the Government
Contracting feature that is available with PeopleSoft Contracts,
and you select the Separate Billing and Revenue option in the
Installation Options - Contracts page.

See Understanding PeopleSoft Project Costing and Government Contracting Integration.
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Waived Facilities and Administrative Calculation

Select either Institution Minus Funded or Sponsor Minus Funded to tell the system how you want to
calculate waived and cost-shared facilities and administration amounts. The system uses this option
only if you choose to calculate waived or cost shared amounts in the Facilities Admin Options page in
PeopleSoft Grants.

This group box appears only if you install PeopleSoft Grants.

See "Establishing F&A and Direct-Cost Cost-Sharing Options (PeopleSoft FSCM 9.2: Grants)".

Budget Item Defaults

Revenue Budget Item Select the revenue budget item that the Distribute Costs to
Budgets Application Engine process (PGM_SPREAD) uses as
the default budget item when it creates revenue budget rows.

The default value is REVEST.

The revenue budget item that you enter on this page appears
in the Bill tab on the "Resources by Activity Page (PeopleSoft
FSCM 9.2: Program Management )".

Note: To create cost budget rows, the Distribute Costs to
Budgets process uses budget items that you specify for each
resource row in the Cost tab of the Resources by Activity page.

Labor Budget Item Select the default budget item for labor resources that are loaded
via the Third-Party Loader process (PC_INTF_GEN).

Material Budget Item Select the default budget item for material resources that are
loaded via the Third-Party Loader process (PC_INTF_GEN).

Asset Budget Item Select the default budget item for asset resources that are loaded
via the Third-Party Loader process (PC_INTF_GEN).

Input Control

Specify the fields that are required when you enter transactions for this business unit in PeopleSoft
cost feeder applications and directly in Project Costing through the Add Transactions page. Values are
Required or Optional.

Note: A project business unit, project, and activity are always required when you enter transactions
directly in Project Costing.

If you select Required for Category or SubCategory input control for any business unit, you cannot
inactivate those ChartFields on the Standard ChartField Configuration page.

Work Breakdown Structure

The work breakdown structure (WBS) is a visual representation of a project, typically in a hierarchical
view or Gantt chart view, that shows project activities. The WBS level is stored in the PROJ_ACTIVITY
table.
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Number of Levels Select the number of WBS levels for the business unit. The
maximum number of levels is 26. You can create a structure on
the Project Activities page up to the number of levels that you
enter. The maximum number of levels is also available when
using the Expand option on the Project Activities page.

Funds Distribution Options

If the Enable Funds Distribution check box is selected on the "Installation Options - Project Costing
Integration Page (PeopleSoft FSCM 9.2: Application Fundamentals)", then this group box is shown.

If the Enable Fund Distribution check box is deselected on the Project Costing Integration page, then this
group box is hidden.

Group Target Definition The initial value of this field defaults from the Installation
Options - Project Costing Integration page. You can override
the value set at the installation level for individual Project
Costing business units on this page. The saved value of this field
defaults to the Project Costing Definition page.

Select to indicate that the funding source rules can be grouped
manually. Each target definition can be associated to a set of
rules.

Deselect to indicate that each funding source rule will be
associated with separate target definition.

See Also, Understanding Projects and Understanding Funds Distribution.

Contracts Workbench Template

Workbench Template ID Enter the template ID that the system uses when a user views
Project Costing data in the Contracts Workbench for this
business unit. The only templates that are available to choose
from are those where Project Costing was selected in the
Workbench Type field. PeopleSoft delivers the PROJECTS
template, which is the default template for all Project Costing
business units.

See product documentation for PeopleTools: PeopleSoft Integration Broker
Related Links

"Understanding ChartField Combination Editing (PeopleSoft FSCM 9.2: Application Fundamentals)"
"Project Costing Options Page (PeopleSoft FSCM 9.2: Grants)"

Budget Row Versioning Page

Use the Budget Row Versioning page (PC_ BUD VER _HST CFQG) to enable budget row versioning for
the business unit, and define the sequence of analysis types that the system uses to distinguish historical
cost and revenue budget plan versions.
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Navigation

Set Up Financials/Supply Chain, Business Unit Related, Project Costing, Project Costing Options,
Budget Row Versioning

Image: Budget Row Versioning page

This example illustrates the fields and controls on the Budget Row Versioning page. You can find
definitions for the fields and controls later on this page.

Froject Costing Options Frimayvera Microsoft Project Budget Alerts Budget Row Versioning Asset Integration Rules E)

Project Business Unit US004 Description US004 ILLINOIS OPERATIONS

I™ Enable Budget Row Versioning
Cost Budget - Analysis Type Sequence Revenue Budget - Analysis Type Sequence
1 1

Note: Before you can define the analysis types and sequences to use to create budget plan versions,
you must set up analysis types in the Analysis Types component (PROJ_ANALYSIS TYPE) to use to
distinguish budget rows for particular budget plan versions.

See Analysis Types Page.

This PeopleSoft application delivers a series of analysis types and groups that you can use to distinguish
historical cost and revenue budget versions.

See Budget Plan Versions.

The system uses two different analysis type sequences to distinguish budget plan versions—one sequence
for cost budget plan versions and one for revenue budget plan versions.

Enable Budget Row Versioning Select to activate budget row versioning for the business unit.
When this option is active, historical versions of finalized cost
and revenue budget plans are stored in the Project Transaction
table for analysis or reporting.

You cannot enable budget row versioning if Commitment
Control is enabled for Project Costing on the "Installation
Options - Products Page (PeopleSoft FSCM 9.2: Application
Fundamentals)".

Cost Budget Analysis Type Sequence Enter a series of analysis types to represent historical cost and

and Revenue Budget Analysis Type revenue budget versions. You can use the analysis types that

Sequence are delivered with the system for this purpose, or create your
own sequences. Enter as many analysis types as needed for each
sequence.

You must enter analysis types in the order that you want them to
be assigned by the system to historical budget versions. When
budget row versioning is enabled, the first time that you finalize
a project budget for the business unit, the system assigns the
first analysis type in the cost or revenue budget sequence on this
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page to a copy of the budget plan rows. Each subsequent time
that you finalize the budget for this project, the system updates
a copy of the new finalized budget rows with the next available
analysis type from the sequence. The budget version is assigned
on a project-by-project basis.

You cannot enter an analysis type that is associated with an
analysis group that you specify for Cost Budget, Revenue
Budget, Actual Cost, or Actual Revenue in the Analysis Group
Defaults group box on the Installation Options - Project Costing

page.

Click to append analysis types to the sequence.

After you enter analysis types and save the page, you can append analysis types to the sequence, but you
cannot change an existing analysis type or change the sequence order.

You are not required to create an analysis type sequence in ascending alphanumeric order. The system
maintains a separate sequence number for each analysis type on this page. Each time that you add an
analysis type, the system increments the Sequence Number field (SEQ NBR) for the budget type (cost
or revenue). The Sequence Number field is not visible on the user interface. The system uses the field to
determine the next available budget version analysis type when you finalize a project budget plan.

Related Links
Maintaining Budget Plan Versions

Use the Copy Template Option 1 page (PC_CPY_TMPL PNL1) to specify the project tables that the
system copies into a new project from a template.
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Navigation

Set Up Financials/Supply Chain, Business Unit Related, Project Costing, Project Costing Options,
Copy Template Option 1

Image: Copy Template Option 1 page

This example illustrates the fields and controls on the Copy Template Option 1 page. You can find
definitions for the fields and controls later on this page.

IEI Asset Integration Rules Interest Calculation Copy Template Option 1 Copy Template Option 2 E)

Project Business Unit LUS004 Description US004 ILLINGIS OPERATIONS

I Allow Project Copy PC Business Unit @,
I Allow Activity Copy Copy RecordTempaorary Tahles
[T Allow Transactions Copy

[ update Project Tree

Project Recaords Personalize | Find | View All | B First 4 130133 ' Last
*Project Record (Table) *Temporary Record (Table) Allow Copying Template
1 |PC_AM_RULE_PR.J 3, |PC_CPY_PJAM_TAD | 73 73 [+] [=]
2 PC_BUD_ALERT @, |PC_CPY_BDAL_TAD @, [~ ~ [+] [=]
3 |PC_BUD_PLAN @, |PC_CPY_BUP_TAD @, 3 F [+] [=]

Use this page to configure both the Project Copy and Project Templating features. Also use this page to
specify the tables that contain field values that the system copies into a new project that you create from a
template.

For Project Copy, you can select the Allow Project Copy, Allow Activity Copy, and Allow Transaction
Copy check boxes to enable this feature at the project business unit level. Then, you indicate at the project
business unit level which records are eligible for copying field values from one project to another.

The Project Templating feature does not use the Allow Project Copy, Allow Activity Copy, or Allow
Transaction Copy check boxes to determine if you can create a project from a template. The system
makes that determination based on security for project creation. The eligible records that the system
uses to create projects and field values from templates are based on the selected records in the Template
column.

Allow Project Copy Select to include project definitions in a project that you copy
from an existing project. The system copies the field values
from the tables that are listed in the Project Records grid from
the existing project to the new project.

Allow Activity Copy Select to include activity definitions in a new project that you
create from an existing project. The system copies the field
values from the tables that are listed in the Activity Records grid
on the Copy Template 2 page from the existing project to the
new project.

Allow Transactions Copy Select to include transactions in a new project that you create
from an existing project. The system copies the transactions
from the tables that are listed in the Transaction Records grid on
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the Copy Template 2 page from the existing project to the new
project.

You cannot copy transactions from one project to another if you
use Commitment Control or Projects Budgeting. Therefore,

the Allow Transactions Copy check box is not available for
selection if Commitment Control is enabled for Project Costing
on the Installation Options - Products page.

Select to insert the new project into a project tree.

Enter a business unit to use with Copy Record/Temporary
Tables function.

Click to copy record settings of the business unit that is selected
in the PC Business Unit field to this template.

Note: Project Costing delivers standard and temporary Project
Records in Business Unit US003, which you can use as a
guideline for all Project Records that can be used in the Project
Copy and Project Templating features.

Select the check box corresponding to the project-level records
from which you want to copy field values for an existing project
into a new project.

Note: You must also select the Allow Project Copy option for
the system to copy the selected records and their field values.

When you select the Allow Copying check box for a row, the
system automatically selects the Template check box if the
record is eligible to be copied to create projects from templates.
This check box is not editable.

This column does not restrict data that is saved in the database
tables for a project template.

This table lists the records and temporary records that are available for performing the project copy and

project templating process:

Project Record (Table) Temporary Record (Table) Used for Project Copy, Project
Templating, or Both

PC_AM RULE PRJ PC_CPY_PJAM_TAO Both

PC BUD_ALERT PC _CPY _BDAL TAO Both

PC_BUD PLAN PC_CPY _BUP TAO Both

PC_PIC_ADD TBL PC_CPY_PICA_TAO Copy

PC_PIC_STUS_TBL PC_CPY_PICS_TAO Copy
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Project Record (Table)

Temporary Record (Table)

Used for Project Copy, Project
Templating, or Both

PC_PROJHEALTH PC_CPY HLTH TAO Both
PC_SR_DATES PC_CPY SRDT TAO Copy
PC_SR_FRQS PC_CPY_SRFQ TAO Copy
PGM_ACTION_PLAN PC_CPY_RKAP_TAO Copy
PGM_PRL QL ATTR PC_CPY_ATTR_TAO Both
PGM_PRL QL ATVL PC_CPY _ATVL TAO Both
PGM_PRL QL _COMP PC_CPY_COMP_TAO Both
PGM_PRL QL DEG PC_CPY_DEG_TAO Both
PGM_PRL QL LIC PC_CPY_LIC_TAO Both
PGM_PRL QL LNG PC_CPY_LNG TAO Both
PGM_PRL QL MEM PC_CPY_MEM_TAO Both
PGM_PRL QL NOTE PC_CPY _NOTE_TAO Both
PGM_PROJ RISK PC_CPY_RISK_TAO Copy
PGM_RISK_NOTES PC_CPY _RKNT TAO Copy
PGM_RISK_TRIGGR PC_CPY_RKTG_TAO Copy
PROJ_APPROVAL PC_CPY_PJAP_TAO Both
PROJ DOCUMENT PC_CPY PDOC TAO Copy
PROJ EV_APPROVE PC_CPY_EVAP TAO Both
PROJ_JUSTIFY PC_CPY_PJUS_TAO Both
PROJ_LOCATION PC_CPY_PLOC_TAO Both
PROJ TEAM_SCHED PC_CPY_TMSC_TAO Both
PROJECT PC_CPY_PROJ TAO Both
PROJECT DESCR PC_CPY_DESC_TAO Both
PROJECT MGR PC_CPY_MGR_TAO Both
PROJECT_SCHED PC_CPY_PSCH_TAO Both
PROJECT STATUS PC_CPY PSTA_TAO Both
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Project Record (Table) Temporary Record (Table) Used for Project Copy, Project
Templating, or Both

PROJECT TEAM PC_CPY _TEAM TAO Both

PSA_ORGPRJ DEFN PC_CPY PORG TAO Copy

Copy Template Option 2 Page

Use the Copy Template Option 2 page (PC_CPY_ TMPL PNL?2) to specify the activity and transaction
tables that the system copies into a new project from a template, and define parameters analysis groups.
This page enables you to define parameters for copying activities, transactions, and analysis groups as
well.

Navigation

Set Up Financials/Supply Chain, Business Unit Related, Project Costing, Project Options, Copy
Template Option 2

Image: Copy Template Option 2 page

This example illustrates the fields and controls on the Copy Template Option 2 page. You can find
definitions for the fields and controls later on this page.

4] | AssetIntegration Rules Interest Calculation Copy Template Option 1 Copy Template Option 2 Delete Utility Tables

Project Business Unit US004 Description US004 ILLINOIS OPERATIONS
Agctivity Records Personalize | Find | View Al | | First (4 12 0f 16 * Last
*Activity Record (Table) *Temporary Record (Table) Allow Copying Template
1 PC_AM_RULE_ACT @, |PC_CPY_ACAM_TAQ @, M = [+] [=]
2 [PC_BUD_ACTIVITY @, |PC_CPY_BDAC_TAO @, ~ | [+ [=]
Analysis Groups Transaction Records Persanalize | Find | View an | 2 | (E First'4' 1of 1 2/ Last
“Analysis Group *Transaction Record (Table) *Temporary Record (Table) Allow Copying
1]coPY & [+ =] 1|PROJ_RESOURCE @, [PROJ_RES_TMP Q@ ~ +] [=]
Allow Copying Select the check box corresponding to the activity-level records

from which you want to copy field values for an existing project
into a new project. The system copies the selected records and
their field values only if you select the Allow Activity Copy
option on the Copy Template 1 page.

Template When you select the Allow Copying check box for a row, the
system automatically selects the Template check box if the
record is eligible to be copied to create projects from templates.

This check box is not editable.

Analysis Group Enter the analysis group that the system uses for mapping
analysis types from the template project or activity to the new
project or activity.

When you copy transaction rows from one project to another,
the analysis group indicates which transaction rows to copy. The
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system copies only those rows with an analysis type that is in
the selected analysis group. The Template Copy analysis group (
COPY) selects actual cost rows (with an analysis type of ACT)
and maps them to total cost budget rows (with an analysis type
of BUD). Thus, the system selects ACT rows from the template
project and copies them to the new project as BUD rows. The
COPY analysis group is delivered as system data; however, you

can use any analysis group.

See Analysis Groups Page.

This table lists the activity record and temporary records that are necessary for performing the copy

process:

Activity Record (Table)

Temporary Record (Table)

Used for Project Copy, Project
Templating, or Both

PC_AM RULE ACT PC_CPY_ACAM TAO Both
PC_BUD_ACTIVITY PC_CPY_BDAC _TAO Copy
PC BUD_ALERT PC_CPY BDAL TAO Both
PC_BUD DETAIL PC_CPY_BDTL_TAO Both
PC_BUD ITEM PC_CPY_BDIT TAO Both
PC_DELIVERABLES PC_CPY DELV_TAO Both
PC_PRICE R_PLAN PC_CPY_PRCP_TAO Both
PC_PRICE RATES PC_CPY_ARAT TAO Both
PGM_ACT DEP PGM_CPY_ATD TAO Both
PROJ_ACT DESCR PC_CPY_ADES _TAO Copy
PROJ_ACT LOC PC_CPY_ALOC_TAO Both
PROJ_ACT _STATUS PC_CPY_ASTA_TAO Both
PROJ ACT TEAM PC_CPY_ACTM_TAO Both
PROJ_ACTIVITY PC_CPY_ACTY_TAO Both
PROJ QUALITY PC_CPY QUAL_TAO Both
PSA_ORGPRJ_ACT PC_CPY_OGAC_TAO Copy

64
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Transaction Record (Table) and
Temporary Record (Table)

Delete Utility Tables Page

Setting Up Project Business Units

The only transaction record that is necessary for performing
the copy process is PROJ RESOURCE. The corresponding
temporary record is PROJ_ RES TMP.

The system copies the selected records and field values only
if you select the Allow Transactions Copy option on the Copy
Template 1 page.

Use the Delete Utility Tables page (PC_DEL PROJ REC PG) to define the parameters for deleting
projects, activities, and transactions for a specified business unit.

The Project Delete utility provides an effective means of removing projects, activities, and transactions
from the database. Before you can use the utility, you must set up utility tables for each business unit that
is on the Delete Utility Tables page, which is accessible to managers or power users who have permission
to implement the Project Delete utility.

Navigation

Setup Financials/Supply Chain, Business Unit Related, Project Costing, Project Costing Options,

Delete Utility Tables

Image: Delete Utility Tables page

This example illustrates the fields and controls on the Delete Utility Tables page. You can find definitions
for the fields and controls later on this page.

(Il Asset Integration Rules Interest Calculation Copy Template Option 1 Copy Template Option 2 Delete Utility Tables
Project Business Unit US004 Description US004 ILLINCIS OPERATIOMNS
Copy Setting From Another Business Unit Project Personalize | Find | View Al | G | E First'*' 1-3 of
PC Business Unit @, Copy Settings Records 76 ' Last
*Project Record (Table)
Project Delete Options 1[aM PRJ DEPT @ [+ [=]
¥ Delete Project Tree Node 2 \GM_PRJ_DEPT_FCT @, =+ [=]
¥ Delete Project Security List
3 |eM 1l +| [=
[¥ Allow Delete with Transactions 3 [GN_PRO.J_RES N [+ =
Analysis Personalize | Find | Viewal | B First 4 130f | | Activity Personalize | Find | View All | |E  First @ 13 0f
Groups 3 b Last Records 36 '* Last
*Analysis Group *Activity Record (Table)
1[acT @ [+ [=] 1[GM_PRJ_ACT_FA @ [+ [=]
2 AL @ [+ [=] 2 [GM_PRJ_ACT_FA1 @ [+ [=]
3BUD @ [+ [=] 3[GM_PRJ_ACT_FA2 @ [+ [=]

Use this page to set up the system to allow the deletion of:
* All or selected transactions based on the project, activity, and analysis group.
* All or selected activities based on the project.

* A project and all associated project data.
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* A project node from a specified project tree.

The Project Delete utility does not purge project-related data from feeder systems or modules that
interface with Project Costing.

Warning! Give thoughtful consideration to the process of setting up the Project Delete utility. Project
deletions are permanent and irreversible.

Project Business Unit To copy the settings of the Analysis Groups, Project Records,
and Activity Records group boxes from another project business
unit to the business unit that is listed at the top of the page, enter
the business unit that is to be copied and click Copy Settings.

Delete Project Tree Node Select to delete the corresponding project node from the
business unit's project tree structure when the project is deleted.

Delete Project Security List Select to delete the corresponding rows from the Project
Security table (SEC_PROJLST CLS). When you delete a
project, the system also removes project team members from the
Project Security table who are associated with the project.

Allow Delete with Transactions Select to delete projects and activities even if transaction rows
exist. When you attempt to delete a project or activity, a warning
appears indicating that transaction rows are present and are
deleted along with the project or activity.

deselect the Allow Delete with Transactions option to restrict
users from deleting a project or activity if a transaction row is
present.

Analysis Group Enter the type of transactions, by analysis group, that you can
delete at the transaction level. At this level, project and activity
tables remain unchanged.

Project Records Enter the project records from which data is purged when you
delete a project and its activities at the project level.

To prevent data fragmentation, include these records in the
Project Records group box:

« GM_PRJ DEPT
- GM_PRJ DEPT PCT
« GM_PROJ RES

« GM_PROJ RES DT

- PC_AM _ASSET

« PC_AM ASSET SUM
« PC_AM RULE PRJ

« PC_BUD PLAN
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PC_BUD PLAN LNG
PC_BUD PLN HIST
PC_BUDPLHST LNG
PC_CHC_INFO
PC_GNT_PROJ
PC_IM_ATTCH_LNG
PC_IM_ATTCH_TBL
PC_IM_HIST LNG
PC_IM_HIST TBL
PC_IM_ISSUE_LNG
PC_IM ISSUE TBL
PC_IM NOTE_LNG
PC_IM_NOTE_TBL
PC_IM_RSLTN_LNG
PC_IM_RSLTN_TBL
PC_PIC_ADD_LNG
PC_PIC_ADD TBL
PC_PIC_ NOTE_LNG
PC_PIC_NOTE_TBL
PC_PIC_STUS_TBL
PC_PROJHEALTH
PC_SR_DATES
PC_SR_FRQS
PC_TEAM_IP_SCHD
PC_TEAM IPSC_LG
PC_TEAM_SC_LANG
PGM_ACTION PLAN
PGM_BUDANALFACT

PGM_BUD AUDIT
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PGM_BUD_AUDT LG
PGM_BUD DETAIL
PGM_BUD_DOC
PGM_BUD_DOC_LG
PGM_BUD_PERIOD
PGM_BUD PLAN
PGM_BUD PLAN LG
PGM_CHC BUD LG
PGM_CHC HDR_LG
PGM_CHC PRD LG
PGM_CHC REQ BUD
PGM_CHC REQ HDR
PGM_CHC_REQ PRD
PGM_CHC REQ RES
PGM_CHC RES_LG
PGM_PRJ RISK LG
PGM_PROJ RISK
PGM_RISK_ATTACH
PGM_RISK_ATT LG
PGM_RISK _NOTES
PGM_RSK_NOTE_LG
PGM_RISK_TRIGGR
PGM_RSK_TRIG LG
PROJECT

PROJECT DESCR
PROJECT LANG
PROJECT MGR
PROJECT SCHED

PROJECT STATUS

Chapter 3
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PROJECT TEAM
PROJ_APPROVAL
PROJ DOCUMENT
PROJ EV_APPROVE
PROJ_FUNDING
PROJ_JUSTIFY
PROJ_LOCATION
PROJ TEAM_LANG
PROJ TEAM_SCHED

PSA_ORGPRJ DEFN

You can copy project record settings from the sample database
that this PeopleSoft application delivers.

Activity Records

Enter the activity records from which rows are purged when you

delete data at the activity level.

To prevent data fragmentation, include these records in the
Activity Records group box:

GM_PRJ ACT FA
GM_PRJ_ACT FAl
GM_PRJ_ACT FA2
GM_PRJ_ACT FA3
PC_AM _PROJ DEFN
PC_AM RULE_ACT
PC_BUD_ACTIVITY
PC_BUD_ALERT
PC_BUD ALRT LNG
PC_BUD DETAIL
PC_BUD DTL HIST
PC_BUD _ITEM
PC_BUD SUMMARY
PC_PRICE R PLAN

PC DELIVERABLES
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PC_DELIVER LANG
PC_DELV_DOC
PC_DELV_DOC_LNG
PC_PRICE_RATES
PC_RES FUND
PC_SR _SUM_DTL
PC_SR_SUMDTL_AF
PGM_ACT DEP
PGM_CHC_ACT LG
PGM_CHC_ARL LG
PGM_CHC REQ ACT
PGM_CHC REQ ARL
PGM_CHC_REQ ETC
PROJ _ACTIVITY
PROJ ACTIVTY LG
PROJ ACT DESCR
PROJ_ACT LOC
PROJ_ACT STATUS
PROJ ACT TEAM
PROJ QUALITY

PSA ORGPRJ ACT

Chapter 3

Activity record settings can be copied from the sample database

that this PeopleSoft application delivers.

Setting Up Other Project Business Unit Options

70

Additional pages in the Project Costing Options component (PC_BUS UNIT OPT) are discussed in
business process topics for this sugject. This table lists the additional component pages and provides a

link to the discussion:
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Project Options Component Page Location of Page Discussion

Microsoft Project See Microsoft Project Page.

Budget Alerts See Project Costing Options - Budget Alerts (business unit)
Page.

Asset Integration Rules See Project Costing Options - Asset Integration Rules Page.

See Project Costing Options - Asset Integration Rules Page.

Interest Calculation See Interest Calculation Page.
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These topics provide overviews of project ChartFields, general control data, project-related control data,
activity-related control data, and transaction-related control data and discusses how to:

*  Set up project ChartFields.
» Set up general control data.
» Set up project-related information.
*  Set up activity-related information.

» Set up transaction-related information.

Understanding Project ChartFields

ChartFields store the chart of accounts and provide the basic structure to segregate and categorize
transactional and budget data.

See "Understanding PeopleSoft ChartFields (PeopleSoft FSCM 9.2: Application Fundamentals)".
The PeopleSoft system provides these six project ChartFields:

*  Project Business Unit (BUSINESS UNIT PC)

* Project (PROJECT _ID)

* Activity (ACTIVITY _ID)

e (Optional) Source Type (RESOURCE TYPE)

* (Optional) Category (RESOURCE CATEGORY)

* (Optional) Subcategory (RESOURCE SUB_CAT)

Use the Standard ChartField Configuration page (STANDARD CF TMPLT) to modify these project
ChartField attributes:

» Field display order.
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You can change the placement of the group of project ChartFields when they appear in a grid with all
other general ledger ChartFields. All project ChartFields move together in a block when you change
the order of the Project ChartField.

» Status (active or inactive).

* The Project ChartField must remain active if you use PeopleSoft Expenses, Resource
Management, or Project Costing.

* Source Type, Category, and Subcategory ChartFields must remain active if you specify on the
Project Costing Options page that these are required fields for the project business unit.

*  The Source Type ChartField must remain active if you specify on the Project Costing Definition
page that Category field values are related to the Source Type.

* The Category ChartField must remain active if you specify on the Project Costing Definition page
that Subcategory field values are related to the Category.
* Default field label.
* Field display length.

The Project Business Unit, Activity, Source Type, Category, and Subcategory ChartFields do not appear
for selection in the IntraUnit Related ChartField drop-down list on the Standard ChartField Configuration

page.

Note: The Analysis Type field (ANALY SIS TYPE) is not a project ChartField; therefore, it

does not appear in the Standard ChartField Configuration page. However, the Journal Lines page
(JOURNAL LN FS) includes the Analysis Type field with the project ChartFields in the Journal Line
Data grid. If you reorder the project ChartFields on the Standard ChartField Configuration page, the
Analysis Type field retains its position between the Activity and Source Type ChartFields on the Journal
Lines page.

Source Types

Project Costing uses transactions to track, analyze, and report on actual and planned project costs. You
assign source types to individual transactions to identify the transaction's purpose.

Source types can be as general or as specific as needed. For example, you can use a Labor source type to
track total project labor costs, or use overtime labor and standard labor source types to track overtime and
standard labor separately.

These source types are necessary for Project Costing source groups, reports, and processes to function
properly; if not implemented, these source types must still be configured:

Source Type Description
AFUDC AFUDC Interest
DIRCT Direct Costs
LABOR Labor
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Source Type Description
MATER Materials
OVER Overhead

Categories and Subcategories

Categories and subcategories further define source types. You can combine categories and subcategories
in source groups for reporting and analysis. Although defining categories and subcategories is optional,
using them provides greater flexibility and granularity for tracking and analyzing costs.

For example, you can divide a labor source type into different categories of labor, such as architect labor,
carpenter labor, and plumber labor, and use subcategories for regular hours and overtime hours. By
using these categories and subcategories, you can track items such as total labor costs for a project, total
overtime hours, architect overtime hours, and carpenter standard hours.

Relating Source Types, Categories, and Subcategories

Source types, categories, and subcategories provide flexibility for defining transactions. You can define
relationships between these fields to control data-entry options for specific fields, which reduces the
possibility of error.

The relationships can be one-to-one or one-to-many. If you relate source types to specific categories, and
assign a source type to a transaction, you can assign a category only if it is related to the source type. For
example, a transaction with a labor source type can only be entered in a category that is related to labor by
its definition. The same is true for relationships between categories and subcategories.

To enable relationships between source types, categories, and subcategories, select Related as
the Category Edit Option and SubCategory Edit Option on the Project Costing Definition page
(BUS_UNIT_TBL_PC).

See Creating Project Business Units.

Defining relationships between source types, categories, and subcategories is optional. If you do not
establish relationships, the system does not limit the categories and subcategories that are available for
selection.

Understanding General Control Data

By using control data, you can group Project Costing elements to facilitate system processing, increase
system performance, and aid in analyzing and reporting project data. This topic provides an overview of
three kinds of general control data:

* Asset profiles
e Transaction codes

» Transaction types
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Asset Profiles

Asset profiles are templates that contain standard depreciation criteria for an asset type and its
corresponding asset books. Profiles help reduce data entry and ensure consistency and accuracy when you
add assets. You can use profile data as default values, and you can override any field that is in the asset
profile when you enter assets into the system. You set up asset profiles in PeopleSoft Asset Management
if you use that application. If you don't use PeopleSoft Asset Management, you must set up asset profiles
in Project Costing before you can summarize transactions by profile or by asset.

You must set up at least one asset profile before any assets can be added to the system. Set up asset
profiles to match most, if not all, of the major asset categories you track on the books. Asset profiles can
range from standard categories, such as land or furniture and fixtures, to more detailed categories, such as
computers, phones, and fax machines.

Each asset profile has a unique profile ID that the system uses to group profiles by type. For example, you
can define automobile profiles as autos, autos-luxury, and autos-leased.

Related Links

Understanding Asset Capitalization Processes
Asset Profile Page

Transaction Codes

You can use transaction codes to deal with exceptions and specific cases without creating a transaction
type for each case. Add transaction codes to resource transactions as an additional key, and define
accounting rules for transactions containing those transaction codes. The accounting rules for those
resource transactions can then use the same transaction types but specify different accounts. For example,
transaction codes can identify costs specifically for month-end or year-end processing.

Using transaction codes is optional.

Transaction Types

Accounting rules determine how project transactions are translated into entries that are sent to the general
ledger. Transaction types define generic transactions that are used to define an accounting rule.

Transaction rows that belong to the transaction type are assigned to a general ledger account based on an
accounting rule. By defining transaction types in a separate table, you save time and reduce errors when
you define accounting rules.

Standard transactions involve moving money from one account to another within the same general ledger
business unit. Intercompany transactions involve moving money from an account in one general ledger
business unit to an account in another general ledger business unit. Additional transaction rows are
required for intercompany transactions.

Understanding Project-Related Control Data

Project-related control data consists of required and optional information that you use primarily to create
new projects. This topic provides overviews of:
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* Integration templates

* Project types

* Project and processing statuses
* Project type status paths

» Phase types

* Project events

Integration Templates

Project Costing uses integration templates to share projects across multiple business units in PeopleSoft
Asset Management, Purchasing, and General Ledger. For example, if you create an integration template
that points to multiple general ledger business units, you can share a project across those specific business
units. Integration templates also establish business units that are assigned to transactions by default.

You must assign an integration template to each new project. For example, if a company has an aerospace
division and a utilities division, aerospace projects may use one general ledger business unit and utilities
projects may use another general ledger business unit. Therefore, you will set up two integration
templates—one to define the business unit integration for aerospace projects and one to define the
business unit integration for utilities projects.

Each project integration template contains a specific set of general ledger business units. Integration
templates provide the flexibility to define the integration between project business units and general
ledger business units that best fit the organization's needs. You can set up the project and general ledger
integration so that:

*  One project business unit can post to many general ledger business units.
* Many project business units can post to a single general ledger business unit.
* Each project business unit can post to a different general ledger business unit.

The system also uses integration templates to control access to general ledger business units. You can
post transactions for a project only to a general ledger business unit that is specified in the integration
template that is assigned to the project. The same control applies to purchasing business units. You can
create requisitions in PeopleSoft Purchasing for a project only if the purchasing business unit is defined
on the integration template for the project.

Project Types

The system uses project types to categorize projects for reporting and analysis. Additionally, you can
assign a default rate set or rate plan to a project type for specific business units. When you create a new
project and specify the project type, the system automatically attaches the default rate set or rate plan that
is associated with the project type and business unit combination.

Using project types is optional.

Related Links

Project Definitions - Rates Page
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Project and Processing Statuses

Project Costing uses two statuses to convey where a project is in its life cycle—project status and
processing status:

Status field (PROJECT STATUS)

This required, user-defined field identifies the conditions that you want to track for projects and
activities. The status also defines project events, such as conditional changes that require approval.

You can define status types or use the system-delivered status types.
Processing Status field (PROCESSING STATUS)

This system-defined field is used by the system to restrict incoming transactions. For example, you
can charge cost transactions from feeder systems to projects with an active processing status but not to
projects with a pending processing status.

Valid processing status values are Pending, Active, Inactive, and Template. You map the user-defined
status types to any system-defined processing status except the Template processing status. When you
update a project status, the system automatically updates the processing status based on this mapping.
You cannot change the processing status of a project directly.

You can map these system-defined processing status types to project status types:

Active
Pending

Inactive

This table lists the status types that Project Costing delivers as sample data and their mappings to
processing status types:

Status Type Corresponding Processing Status | Status Effective Date
Type
A (Approved) Active 01/01/1900
B (Budgeted) Pending 01/01/1900
C (Closed) Inactive 01/01/1900
F (Forecasted) Pending 01/01/1900
H (Hold) Pending 01/01/1900
I (In Service) Active 01/01/1900
O (Open) Active 01/01/1900
P (Proposed) Pending 01/01/1900
Z (Frozen) Inactive 01/01/1900
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Every project status must map to a processing status. You can modify project status types and the
delivered mappings, but you must not delete or modify the delivered processing statuses.

Status Effective Dates

The status of a project is effective-dated. When you assign a new project status and effective date,

the Project - Processing Status Link Application Engine program (PC_STAT LINK) assigns the
corresponding processing status based on the effective-dated mapping that you defined for the project
status type.

When you create a new project manually in Project Costing, if the project start date equals or precedes
the current date, the system assigns the project status effective date based on the project start date. If the
project start date is in the future, the system assigns the project status effective date based on the current
date.

You cannot change the project start date to an earlier date if there is no valid project status assigned to
the project based on the effective date. In this situation, adjust the project status effective date before you
change the project start date.

You can modify the project status on the Project Definitions - General Information page until you save a
new project. After that, you must enter a new effective-dated row on the Project Definitions - Status page
to change the project status.

Default Project Statuses for Integration with Other Applications

Use the Project Status Defaults page to specify default project statuses for each system-defined processing
status for projects that are programmatically created by these applications:

*  PeopleSoft Resource Management.
e PeopleSoft Contracts.

*  PeopleSoft Grants.

* PeopleSoft Proposal Management.

* PeopleSoft Project Portfolio Management (for projects that are created by project requests in a costing
or declined status).

*  PeopleSoft Program Management (for projects that are created by project requests in a costing or
declined status).

Also use the Project Status Defaults page to specify both default project and processing statuses for
projects that are programmatically created by project requests in an approved status in PeopleSoft Project
Portfolio Management or PeopleSoft Program Management. Otherwise, the project request approval
process fails.

As an example of using default project statuses for integration with other applications, assume that you
create a project to model costs for a proposal in PeopleSoft Proposal Management. The system assigns the
pending processing status, and assigns the default project status that is set up for pending projects that are
created by project requests in PeopleSoft Proposal Management.

To change the project status for a project that is created by PeopleSoft Resource Management, Grants,
Proposal Management, Project Portfolio Management, or Program Management, you select a project
status that is mapped to a processing status on the Project Status Defaults page.
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This diagram shows the process flow to set up project and processing statuses and to update a project

status:

Image: Setting up project and processing statuses

The diagram illustrates that an administrator sets up project statuses, links the project status to a
processing status, optionally sets up project types, and optionally sets up project type status paths. Then a
project manager creates projects and manually updates the project status.

Administrator

Set up project
status

\

Link project
status to
processing
status

\

{Optional)
Set up
project types

\

{Optional)
Setup
project type
status paths

Project Manager

Create projects

Y

Manually update
project status

After you update the project status, the system:

1. Determines if the corresponding processing status is a valid change based on the previous processing

status.

The processing status:

* Can change from Active to Active.

* Can change from Active to Inactive.

* Can change from Inactive to Inactive.

* Can change from Inactive to Active.

* Can change from Pending to Pending.

* Can change from Pending to Active.

* Can change from Pending to Inactive.

* Can not change from Active to Pending.

* Can not change from Inactive to Pending.

2. Determines if the project status effective date is current or future-dated.

An Application Engine process monitors project status effective dates and updates the processing
status as necessary.
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3. Determines if a processing status change is valid.
If the change is not valid, an error message appears.
4. Determines if a project type status map exists for the project type.

If a project type status map exists, the system determines if the project status change is valid based on
the project type status path for that project type.

5. Determines if a project event is defined for this project status change.
If a project event is defined, the system triggers approval workflow.

6. Updates project status and processing status.

ct Type Status Paths

Project type status paths combine project types and project status types to control the status progression
through the life cycle of a project and activity. You can define custom project status paths for each project
type and business unit combination.

For example, assume that you set up a project type status path for the project type of R&D (research and
development) to manage the project life cycle. The status progression for this project type is:

1. Proposed
2. Budgeted
3. Active or Closed

4. Closed

In this example, users can change an R&D project from a proposed status only to a budgeted status. In
other words, you cannot approve a project until it has been budgeted. You can change an R&D project
from a budgeted status to an active status if the budget is approved, or to a closed status if the budget is
not approved. When the R&D project is complete, you can change the status from active to closed. This
project type status path restricts users from changing a closed project to any other status. In this way, you
prevent users from reopening projects that were previously closed.

Select the Use Status Path check box on the Project Types page to use a project type status path for a
specific project type. Use the Project Type Status Path page to define status paths.

After the system determines if a project status and the corresponding processing status are valid changes,
the system determines if the project type status path is valid.

Note: You must coordinate the default project status for new projects with the project type status path
rules that you enable for project types. For example, if the default project status for new projects is
Proposed, the project type status path must include a valid path for projects in a Proposed status. You
define the default project status for new projects on the Project Status Defaults page.

Phase Types

Copyright

When you enter dates in a project schedule, the phase of the project that those dates represent can be
useful information. For example, for a phase type of Clean Up, you can enter a begin cleanup date and an
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end cleanup date in the project schedule to track the time that is spent specifically on the Clean Up phase.
Using phase types is optional.

Project Events

Project events are changes in the status of a project or an activity. For example, you can define a change
in project status from Proposed to Approved as a project event that requires approval. A project event
can be a change in project status between two consecutive status types, such as Proposed and Approved,
or two nonconsecutive status types, such as Proposed and Closed. You must define project status types
before you define project events. Using project events is optional.

Understanding Activity-Related Control Data

Activity-related control data consists of required and optional information that you use primarily to create
new activities. This topic provides overviews of:

*  Quality types

e Standard activities

Quality Types

Quality types identify the criteria on which you can rate activities for quality. For example, you can rate
projects for quality based on accuracy, on-time performance, safety, or usability. Set up quality types that
you can use to group and analyze activities with quality ratings that are based on the same criteria. Using
quality types is optional.

Standard Activities

You can limit the number and types of activities that users can assign to projects, which facilitates
reporting and analysis. Standard activities are predefined, keyed by setID, and based on project type. You
can require users to select from a list of standard activities when they assign activities to projects.

To use standard activity functionality:

* Define standard activities on the Standard Activities page.
1. Select the Projects option for each activity that you want to use in Project Costing.
2. Assign a specific project type to each activity that you want to use in Project Costing.

* Create a project and on the Project Definitions - General Information page assign a project type that is
associated with the standard activities that you want to add to the project.

*  On the Project Costing Definition page for the project, select the Standard Activities option to enable
the standard activity functionality.

Using standard activities is optional.
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Related Links

Project Definitions - Project Costing Definition Page
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Understanding Transaction-Related Control Data

Transaction-related control data consists of required and optional information that you use primarily to
create transactions. This topic provides overviews of:

* Analysis types
*  Analysis groups

* Transaction identifiers

Analysis Types

With the exception of programs (summary projects), each project is composed of, at the most basic
level, transactions. Transaction rows in the Project Transaction table (PROJ_RESOURCE) contain
the quantity and amounts associated with each transaction and all of the identifying information that
accompanied those costs. Analysis types are assigned to individual transactions to identify different types
of transactions, such as estimated costs, budgeted amounts, actual costs, and billed costs. For example,
you can create an analysis type for the calculation of total budgeted amounts of the project compared to
total actual costs, to see if the project is over or under budget at any time during the project.

A single transaction can result in multiple transaction rows as it moves through the system. For example,
assume that a project has 1,000 USD budgeted for project labor. The actual cost of labor is 1,500 USD,
and the amount of billing for the labor is 1,700 USD. The result is three transaction rows that record the
same labor transaction as it moves from stage to stage through the project, as shown in this table:

Analysis Type Transaction Type Amount

BUD (Budget) LABOR 1,000.00 USD
ACT (Actual costs) LABOR 1,500.00 USD
BIL (Billing) LABOR 1,700.00 USD

Many of the following analysis types are necessary for Project Costing analysis groups, reports, and
processes to function properly. If you choose not to implement these analysis types, you still must
configure these features. You can create additional analysis types for processing and analysis purposes.

Analysis Type

Description

ACT Actual Cost
ASP Express Asset % Distributions
BAJ Billing Adjustment
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Analysis Type Description

BDI1 through BDS Total Cost Budget - Scenario 1 through Total Cost Budget -
Scenario 8

BIL Billable Amount

BLD Billed Amount

BRT Billing Retainage

BUD Total Cost Budget

CAC Cost Sharing Actuals

CAJ Cost Share Commitment Adjust

CBA Cost Budget Adjustments

CBU Cost Sharing Budget

CCA Closed Commitment Adjustments

CCO Cost Sharing Commitment

CCR Cost Share Commitment Reversal

CFA Cost Sharing Finance and Administration

CGE Cost Sharing General Ledger Expense

CLS Asset Cost Summary

COM Commitment including Purchase Order & Subcontractor

COR Cost of Removal of Asset

CPY Cost Share Payroll

CQR Cost Share Requisition Reversal

CRQ Cost Sharing Requisition

CRR Cost of Removal Cost Summary

CRV Commitment Reversals

CST Costing (without PeopleSoft Contracts)

CV1 through CV4 Historical Cost Budget Version 1 through Historical Cost
Budget Version 4

DEF Billing Deferred Amount

DSC Billing Discount
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Analysis Type Description

ESB Proposal Management Bill Estimate
ESC Proposal Management Cost Estimate
ETB Bill Estimate to Complete

ETC Cost Estimate to Complete

EXP Expenses

FBD Fixed Cost Billed Amount

FCC Completion Cost

FDF Federal Distribution

FDL Local Distribution

FDR Fund Distribution Reversals
FDS State Distribution

FND Funds Distribution

FRD Forward Pricing for Revenue
FRV Fixed Cost Revenue Amount
FTC Forecast Cost to Complete

GLE GL (General Ledger) Expense
GLR GL Revenue

GNT Grant Reimbursement

Iup Inter/Intra-Unit Payable

IUR Inter/intra-Unit Receivable
MBA Manual Billing Adjustment
MMC Maintenance Management Costs
MRA Manual Revenue Adjustment
NPY No Pay Time and Labor Actual
ODL Over Distribution Limit

OFA Offset Revenue

OLT Over Limit Amount
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Analysis Type Description

ORD Order

PAY Time and Labor Actual

PCA Profile Adjustment

PCL Profile Cost Summary

PFS Proceeds from Sale of Asset
PMR Proposal Management Reversal
PRV Billing Provisional Pricing
PSD Purchase/Sold Time Discount
PSR Proceeds from Sale Summary
PST Purchase/Sold Time

RAJ Released Retainage Adjustment

RB1 through RB3

Revenue Budget 1 through Revenue Budget 3

RBD Revenue Budget

REB Rebate

REQ Requisition

RET Retirement Cost

REV Revenue

ROL Revenue Over Limit

RRT Released Billing Retainage
RRV Requisition Reversals

RV1 through RV4

Historical Revenue Budget Version 1 through Historical
Revenue Budget Version 4

SFA Sponsor Finance and Administration
SHD Shared Discount

SHR Shared Revenue

SUT Sales/Use Tax

TLA Time and Labor Estimate
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Analysis Type Description

TLB Time and Labor Estimate for Billing
TLC Time and Labor Contractors

TLX Cost from Time Traveler

TUG Maintenance Management Tools Usage
UAJ Prepaid Utilization Adjustment

UTL Prepaid Utilization (Billing)

VAR Variance

VIN Not Recoverable Value Added Tax
WAJ Withholding Adjustment

WFA Waived Facilities and Administration
WRIJ Withholding Release Adjustment
WRL Withholding Release

WTH Withholding

WTO Write-off

WWO Withholding Write-off

Project Costing delivers cost sharing analysis types that are used exclusively by PeopleSoft Grants. If

a transaction line for a PeopleSoft Grants project meets the criteria of cost sharing that is defined at the

Grants business unit level, the system assigns the cost sharing analysis type to the transaction.
Analysis Groups

You use analysis groups to:

* Analyze projects

* Map analysis types

* Enhance system performance

Many analysis groups are necessary for Project Costing project analysis functions and mass changes to
execute properly. If you choose not to use the analysis groups that are delivered with Project Costing,
you still have to configure the analysis groups or create new ones to use with these functions. This table
describes the analysis groups:
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Analysis Group

Description

ACT Actual Cost

ADIJST PC (Project Costing) Transaction Adjustment

ALL All Analysis Types

AMCOR Project Costing to Asset Management Cost of Removal
AMPFS Project Costing to Asset Management Proceeds from Sale
AR Receivables

BFEE Billing Fee

BI Billing

BLD Billed Transactions - Worksheet to Project Transaction table
BUD Budgets

CBU Cost Sharing Budget

CLOSE Project Costing to Asset Management Asset Summary
COM Commitments

COPY Template Copy

COSTS Estimated and Actual Costs

CRQ Cost Sharing Requisition

CSCOM Cost Share Commitment Balance

CSTSH Cost Sharing Analysis Group

EAC Estimate at Completion

FNA Facilities and Administration

FOR2C Forecast Cost at Completion

FREV Forecast Revenue

GBUD Grants Budgets

GL General Ledger Analysis Types

GMACT Grant Reporting Actual Expense

HBPV1 through HBPV4

Historical Budget Version 1 through Historical Budget Version
4
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Analysis Group Description

INT Interest Calculation

LABOR Labor Cost and Time

MMCST Maintenance Management Costs

OPENC Open Commitment Balance

PCADIJ Project Costing to Asset Management Profile Adjustment
PCBUD All Projects Budget Types

PMBIL Mgr Trans Review (Manager Transaction Review) - Billing
PMCST Mgr Trans Review - Cost

PMEXP Proposal Management - Expense

PMPOP Mgr Trans Review — Period of Performance

PMREV Mgr Trans Review - Revenue

PMSHR Mgr Trans Review - Sharing

PMTIM Proposal Management - Time

POADJ Purchasing Adjustments

PRECL Project Costing to Asset Management Profile Summary
PSBLD Billing to Project Costing

PSCST Accounting Costs

PSDEF Funds Distribution Defaults

PSDST Funds Distribution

PSECC Estimated Costs to Completion

PSITD Inception to Date Costs

PSLMT Limit Processing - Billing

PSREV System Revenue

PSROL Limit Processing - Revenue

PSRV2 GC (Government Contracting) System Revenue
PSTDR Sharing
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Analysis Group

Description

PSVP

If using variance pricing, use this analysis group to map a
converted analysis type to its original analysis type during the
Variance Pricing process (PC_VAR_PRICE). As a transaction
progresses through the billing process, the analysis type is
changed. For example, a BIL analysis type is changed to BLD
when the transaction is invoiced in PeopleSoft Billing.

This can cause issues when trying to net new pricing rows
with historic rows. Therefore, in the example, this analysis
group assists the Variance Pricing process to map the BLD
transaction row to the BIL transaction row.

You can modify this analysis group.

PSVPX

If using variance pricing, use this analysis group to prevent
analysis types from being included in historical rows. For
example, a sales tax row that is generated in Billing may be
considered to be outside the contractual rate. This transaction
carries the original resource from ID, and would normally
have been included in the netting process and the historical
rOWS.

You can modify this analysis group.

PSWKS

Billing Worksheet Grouping

RBUD

Revenue Budget Group

REQ

Requisitions

RFEE

Revenue Fee

SPACT

Grants Sponsor Actual Costs

SPENC

Grants Sponsor Commitments

UNBLD

Unbilled Transactions

VARY

Variance

Using Analysis Groups to Analyze Project Costs

You use analysis groups to define relationships among analysis types to analyze project costs using

Project Costing pages, queries, or reports.

Creating an analysis group to analyze projects follows this process:

1. Group the analysis types to include in the project analysis.

2. Apply the appropriate multiplier to each analysis type to create a relationship.

A multiplier determines how amounts and quantities for a specific analysis type are factored into the
analysis. The multiplier is applied to total quantities and amounts in all transactions identified by a
specific analysis type. For example, to add amounts to the analysis, enter /. To subtract costs from the
analysis, enter —/. To add half of the amounts to the analysis, enter 0.5.
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The easiest way to create analysis groups for analyzing projects is to start with an equation. An equation
makes it easier to determine what multiplier to assign to an analysis type. For instance, to create an
analysis group to determine whether or not a project is over budget, you might start with this equation:
Budgets — Actuals = Budget-to-Cost Variance.

You assign a multiplier of —/ to the Actual Cost analysis type and a multiplier of / to the Total Cost
Budget analysis type. When using this analysis group for online analysis or reporting, all actual costs
from the analyzed project are subtracted from budgeted costs. If the result is a negative number, the
project is over budget. To set up the analysis group so that a positive number means that the project is
over budget, reverse the multipliers so that budgeted amounts are subtracted from actual costs.

You can apply multipliers to quantities for each analysis type included in an analysis group. When you
create analysis groups to analyze project costs, multipliers will probably be the same for both the amount
and the quantity.

Using Analysis Groups to Map Analysis Types

New projects or activities can be created from copies of existing projects and activities. You can specify
an analysis group to map analysis types from the existing project or activity to the new project or activity.
For example, when you create a new project from an existing project, you can create an analysis group
that maps actual (ACT) transactions from the existing project to the newly created project as budget
(BUD) transactions. By using analysis groups, you can also manipulate mapped amounts. For example,
you can enter a multiplier of 2 to double the budgeted quantities and amounts in the new project.

Using Analysis Groups to Enhance System Performance

On some PeopleSoft Project Costing pages, analysis groups limit the number of resource transactions that
appear on a page at one time. For example, when there are tens of thousands of transactions per project

in the system, performance is greatly reduced if you try to access all of those transactions every time that
you open a page. By using analysis groups, you can limit the number of transactions that appear on a page
to transactions of specified analysis types.

To do this, create an analysis group that identifies a group of analysis types. When an analysis group
is entered as part of the selection criteria, only the resource transactions that contain the analysis types
specified in that analysis group are available for use on the page.

Related Links
Creating and Defining Projects

Source Groups

Copyright

The source groups in the following list are necessary for certain award analyses and processes delivered
with PeopleSoft Grants to function properly. If you choose not to use the source types that are delivered
with PeopleSoft Grants, you still have to configure these source groups or create new ones to be used with
these features:

e ITEMS (Inventory Items)
* LABOR (Total Labor)
*  MATER (Total Material)

The high-level steps to establish source groups are:
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1. Define source types.

2. Define resource categories.

3. Define resource subcategories.

4. Combine multiple source types for award analysis and billing.

5. Add descriptions to resource groups.

Transaction Identifiers

Tiered pricing enables you to adjust the rate applied to cost transactions during the Pricing Application
Engine process (PC_PRICING) based on quantities that accumulate against a contract line. This type of
pricing applies to rate-based, contract-line processing only. Implementing tiered pricing requires that you
create transaction identifiers, which are similar in concept to using analysis groups. Transaction identifiers
provide users with the flexibility to identify and group project ChartField values and eliminate the need to
identify the ChartField values each time they define tiered pricing for a new contract line.

Transaction limits, another feature that is available if you use PeopleSoft Contracts, also requires the
use of transaction identifiers. Transaction identifiers enable you to apply specific limits to transactions
with Project Costing ChartField values that match the contents of the transaction identifier for a specific
contract line.

Note: You must use PeopleSoft Contracts to implement the Tiered Pricing and Transaction Limits
features.

See Transaction Identifiers Page.

Setting Up Project ChartFields

92

To set up project ChartFields, use these components:

*  Source Types (PROJ RES TYPE)

* Categories (PROJ CATG DEFN)

*  Subcategories (PROJ_SUBCAT DEFN)

* Relate Source Type/Category (PROJ_TYPE CAT)

* Relate Category/Subcategory (PROJ_CAT SUB)

Use these component interfaces to load data into the tables for this component:
+ PC RES TYPE INTFC

+ PC _CATG DEFN _INTFC

« PC_SUBCAT DEFN_INTFC

This topic discusses how to:
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* Relate source types to categories.

» Relate categories to subcategories.
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Pages Used to Set Up Project ChartFields

Page Name

Definition Name

Navigation

Usage

Source Types

PROJ RES_DEFN

Set Up Financials/Supply
Chain, Product Related,
Project Costing, Transaction
Options, Source Types,
Source Types

Create and modify source
types.

Categories

PROJ CATG_DEFN

Set Up Financials/Supply
Chain, Product Related,
Project Costing, Transaction
Options, Categories,
Categories

Create and modify categories.

Subcategories

PROJ_SUBCAT DEFN

Set Up Financials/Supply
Chain, Product Related,
Project Costing, Transaction
Options, SubCategories,
Subcategories

Create and modify
subcategories.

Relate Source Type/Category

PROJ TYPE_CAT

Set Up Financials/Supply
Chain, Product Related,
Project Costing, Transaction
Options, Relate Source Type/
Category, Relate Source
Type/Category

Relate source types to
categories.

Relate Category/Subcategory

PROJ CAT SUB

Set Up Financials/Supply
Chain, Product Related,
Project Costing, Transaction
Options, Relate Category/
Subcategory, Relate
Category/Subcategory

Relate categories to
subcategories.

Source Types Page
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Navigation

Set Up Financials/Supply Chain, Product Related, Project Costing, Transaction Options, Source Types,
Source Types

Image: Source Types page

This example illustrates the fields and controls on the Source Types page.

Source Types
SetlD SHARE Source Type LABOR
Source Type Find | View All First'4' 1 of 1 '*' Last

*Effective Date |01/01/1200 *Status [Active - [+ [=]

*Description Labor

Category Enter a category to associate with the displayed source type.
Available values are based on the Project Type Category Prompt
table (PROJ_TYPE CAT). Add more rows to add additional
categories.

Relationship Enter a description of the relationship for each type and
category combination.

Relate Category/Subcategory Page

94

Use the Relate Category/Subcategory page (PROJ CAT SUB) to relate categories to subcategories.
Navigation

Set Up Financials/Supply Chain, Product Related, Project Costing, Transaction Options, Relate
Category/Subcategory, Relate Category/Subcategory

Image: Relate Category/Subcategory page

This example illustrates the fields and controls on the Relate Category/Subcategory page. You can find
definitions for the fields and controls later on this page.

Relate Category/Subcategory
SetlD SHARE Category COMNSL Description Consultant
Related Subcategories Personalize | Find | view Al |EY | First 4 12072 & Last
*Subcategory Description *Relationzhip
OTIME G Overtime +] [=]
RTIME @, Regular Time [+] [=]
Subcategory Enter a subcategory to associate with the displayed category.

Available values are based on the Project Subcategory Prompt
table (PROJ_CAT SUB). Add more rows to add additional
subcategories.
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Enter a description for the new category and subcategory

relationship.

Setting Up General Control Data

To set up general control data, use these components:

«  Asset Profile (PROFILE_PC).

* Budget Items (PC_BUD_ITEMS).

* Interest Types (INTEREST TYPE).

» Transaction Codes (PROJ TRANS CODE)

* Transaction Types (PC_TRANS TYPE)

* Contracts Workbench Template (CA_CONS_TPL)

This topic discusses how to:

* Define asset profiles.
* Define budget items.

* Define interest types.

* Define transaction types.

Pages Used to Set Up General Control Data

Page Name Definition Name Navigation Usage

Asset Profile PROFILE DEFN PC Set Up Financials/Supply Create asset profiles in
Chain, Product Related, PeopleSoft Project Costing
Project Costing, General if you do not use PeopleSoft
Options, Asset Profile, Asset | Asset Management.
Profile

Budget Items PC_BUD_ITEMS Set Up Financials/Supply Create and modify budget
Chain, Product Related, items.
Project Costing, General
Options, Budget Items,
Budget Items

Interest Types PROJ INTEREST DEFN Set Up Financials/Supply Create interest types if you

Chain, Product Related,
Project Costing, General
Options, Interest Types,
Interest Types

calculate more than one type
of interest for a period, such
as debt interest and equity
interest.
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Page Name Definition Name

Navigation

Usage

Transaction Codes PROJ_TRANS CODE

Set Up Financials/Supply
Chain, Product Related,
Project Costing, General
Options, Transaction Codes,
Transaction Codes

Create and modify transaction
codes.

Transaction Types PROJ TRANS TYPE

Set Up Financials/Supply
Chain, Product Related,
Project Costing, General
Options, Transaction Types,
Transaction Types

Create and modify transaction
types.

Contracts Workbench
Template

CA_CONS_TPL

Set Up Financials/Supply
Chain, Product Related,
Project Costing, General
Options, Contracts
Workbench Template

Use this page to define
Contracts Workbench
Templates for PeopleSoft
Contracts, Grants, and Project
Costing.

Asset Profile Page

Use the Asset Profile page (PROFILE _DEFN _PC) to create asset profiles in PeopleSoft Project Costing if

you do not use PeopleSoft Asset Management.

Navigation

Set Up Financials/Supply Chain, Product Related, Project Costing, General Options, Asset Profile,

Asset Profile

Image: Asset Profile page

This example illustrates the fields and controls on the Asset Profile page. You can f