PROJECT COSTING TRAINING GUIDE
PEOPLESOFT 8.9

| A



1.

1.1.
1.2.
1.3.
1.4.

2.1
2.2.
2.3.
2.4,
2.5.
2.6.
2.7.
2.8.
2.9.

3.1.
3.2.
3.3.
3.4.
3.5.
3.6.
3.7.

4.1.
4.2.
4.3.
4.4.
4.5.
4.6.
4.7.
4.8.
4.9.

5.1.
5.2.
5.3.
5.4.

TABLE OF CONTENTS

INTRODUGCTION......cttiiteeiitite e ettt e e e st e e e e st e e e e s saee e e e s seeeeeaansseeaeesssseeaeeansseeeeaansaeeeeaanseeeeeaseeeeeannnees 6
PROJECT COSTING OVERVIEW .....ceeiiuttitteeisiieteessstteseesastesaesanssessesasssssesaassssessssssssesssmsssseessnsssseesnnns 6
INTEGRATION WITH PEOPLESOFT APPLICATIONS ...utttttittteeesassssttrereeeessssssssssssessssessssssssssssssseessnnns 7
MANAGING PROJECTS ...itiiiieeiiiiiee e ettt e ettt e e ettt e e e ettt e e e sttt e e e e an st e e e e ansbeeeeeanbseeeeaanseeeeeeansneeeeanns 7
PROJECT COSTING CHARTFIELD STRUCTURE ......uuttiteeiitttteeessstreeeessssseseesssssesaesssseseesssssesesssnssssesans 8

PROJECT COSTING BUSINESS UNIT SET UP AND CONFIGURATION ......ccceeeiiiiiie e 9
INSTALLATION OPTIONS .. .tttteeittteeeeasteeeesasteeeesssssesaessssesaesassseeeaassseeeesassseesesassseeessnssseeessnssseessnns 9
INSTALLATION INTEGRATION OPTIONS ...eeeeiittieeeissiteteesatteseesasseseesssssseessssssaessssssssssansseseessnssssesans 9
PROJECT COSTING DEFINITION ....cttetuttiteesisttieaesantteeeeaassteeeesansseeessasssseeesanssseaessnssssesssnssseesssnssseens 11
PROJECT COSTING OPTIONS .....utttteeeiuttereessssteraesasseseeaasseseeaasssssesasssssessnsssseessnsssssessnseeesssnseeees 13
INTEGRATION TEMPLATES .. .utttttttteeeesieitttsteeeeeaesaaaassssssesaaaessssassssssseaeaeesssaasssssseeseeesssasssssssseesees 14
CHARTFIELD CONFIGURATION ... tttttetiuttiteesastteeeeaastteeeesanseeeeeasnssseeessssseaassassseeessansseeessnnseeesssnssseens 14
USER PREFERENCES.......uutitieeittittesittseeesassstsaesasssseaeaaassseeaaaasssseeaassssseeeaassseeessasssssessassssesesnssens 15
ACTIVITY 1 — USER PREFERENCE ... .0uutttitteeeiiiiitttiteeteaeesaaassssssseeaaaaasasssssssssaasessssssssssssseesesssannns 16
ACTIVITY 2 — INTEGRATION TEMPLATES. .. .utttteiiiiereessieereessseeseesasseseesassseseesssseseessssssseessnsseeesans 16

PC — CONTROL TABLES ..o sttt e e e e et e e e e e e e e et e eaeas 16
PROJECT COSTING CONTROL TABLES ....ceetiutttiteiiuttieeeaatteeeesantteeeesassseeeesanssseaesssssseesansseeessansseees 16
ACTIVITY CODE CONTROL TABLES ...utttteiiutteteeasttereesaseeeeesssseseesanssssaessssssseessnsssssessnssseeessnsseeesans 19
TRANSACTION LEVEL CONTROL TABLES ....cciiiiiitttiteeteeeesseeittteeeaaeeaasassssaeeaaaaeessssnsssnnaseesaessaannes 22
ACTIVITY 3 = LOCATION ..tetieeiutiiieeeetteeeeeatteeeeeatteeeeaansteeeesansteeeeeastseaeaastseeeeasbeeeeeannsseeeeannseeeeeans 29
ACTIVITY 4 — QUALITY TYPE....ttttieeiitttteeesiiteteeesteeeaeassteeeeasssaeeeeaasseseesanssasaessnsssaaesansseeeeesnssneens 29
ACTIVITY 5 = ANALY SIS TYPE it iiiiiitiiitttttee e e e e e ettt et e e e e e e e e s eeeaaaeaeasaasteaeaaaeeeeesssssssnneeaeaeesaannes 29
ACTIVITY 6 — ANALYSIS GROUP........uttiieeiitiiteeaaiieeeessseeesesasseaeessssseeaeasnsseseeaansseseeasnssseeeeansseeesans 29

PC - ADDING PROJECT S, ..ottt ettt et e e e e e e e e e e e e e e e e et e e e e st e e e eataeeaes 29
(@SN =To LY =1 () TSRS 29
PROJECT DEFINITION . .11t ttutttteeeettieeeessteteesssteaaessssseeeeaassseeeaassseeeaassaeeeeassseeessassseneesansseeeesnnssenes 33
ASSIGNING A PROJECT IMANAGER .....uutiiititeeesiiitttttteeeaeesaassasssseeeaaaeasasssstsssaaaeeeesssssssssseeeeeeessanns 36
ASSIGNING A PROJECT A LOCATION ...ceieiiutiiieeaaiiieeeesantteeeessstseeaesanssseaesssseessaanssesessansssessssnsseessans 36
SETTING PROJECT PHASES ....uiiiiiiiiiieeeeseiiiititettaaeeaasassttteeeeaaeeesssssssaseeeeaeeeaaaanssnssseeeaaaeessnnnnsssnes 37
ESTABLISHING PROJECT APPROVAL ......uutiiiiitteeesaaiiiittetstaaaassasssssssssaeaeessssssssssseeesaesssaassssnesesaees 39
ADDING A PROJECT VIA TEMPLATE COPY ...tiiieiiiiiieeesiiieeeesstteseesssseeaeasssesesassseseesssssssssssnsseeeesans 41
CLOSING/COMMENTS .tttttteetiiittitteeeeeeeaaaaassateeeeaaaeaaasasssseaeaaaeaeassaassssseeeeeeeeeaaaasssssnneaaeeessanssssnnes 42
ACTIVITY 7 — ADDING A NEW PROUJECT ..ciiiiieiiiiitiitiie et e e e e ettt e e e e e e ettt e e e e e e e s s sssrnnaeaeeaeeeannes 42

PC - ADDING ACTIVITIES ..ooe ettt ettt et e e e et e e e st e e e e et a e e s snta e e e e snaaaeeeanseeeennnes 43
(01N =Ton 1LY/ = () T 43
PROCEDURAL STEPS ....ciiiiiiiitiiitt ettt ettt ettt ettt e et et et et e e eeeeeeeeeeeeeeees 43
ACTIVITY GENERAL INFORMATION .....utiieiiutiieeesaiiereesssseeseessssseseessssesaeasssesseassssssesssssssesessnsseeesans 43
ACTIVITY TEAM OR RESOURCES. ......uuttitiiteeeeiiiiittttteeeeeeesaassssssssseaaaaasassssssssssaeaesssassssssseeeeessaannns 46




5.5. ACTIVITY DEFINITION ...uutttttiiitee e e e e e eeititetee e e e eeeeeeettaeeeeeeeeeaaaaaasasseeeeaaeeeeaaaasssssaaaeaeeesaaassssssaeeaeaaaaans 47
5.6. ASSIGNING SCHEDULE STATUS ....cciiiiiiiititiieee e e e e e e e ettt e e e e e e e e eaaaateeeaeeeeeeeaaasbasaeeeeeaesaaaanassseneeaaeas 48
5.7. ACTIVITY LOCATION ... tttttteete e e e e e e ettt e e e e e e e e e ettt eeeeeeeeeaaaaaaasseeaaaeeeeeasssasssaeaeeeeessassssnnnneeaeeaaans 49
5.8. SETTING UP QUALITY VALUES .. ..uuitittiiieeeeeeeeeeitteeeeeeeeeeseeaaatsasseeeaeaaaaaansasaaeaeaaeeesseasssssnsaeeaeaeaaanns 50
5.9. SETTING UP RATES. . .ttiiiiiittitte e eittteee et ettte e e e e ettt e e e e st e e e e s st e e e e aasaeeeeeesseeeesansseaeesansssaaesansaeeeesansreeas 52
5.10.  ASSIGNING PROJECTS TO ACTIVITIES ..uuetiieeeeiieeiiiirereeeeeaaassitssseesaaeeasasssssssasaeeeessssssssssssesesesssannns 53
5.11.  CLOSING/COMMENTS ..iiiiutiteeeiittttteeastseesessasseaesaassseaaaaassseeeaaassaeeeeaassaseeesassseaeesassseeeesassseeeessssees 53
5.12.  ACTIVITY 8 — ADDING ACTIVITIES ..eeeiiutieeeiiiuteeeesiiuteeeesaitteeeesssssaseesasssasessssssssasssassssessaassesesssnssneess 53
6. PC - PROJECT STATUS .ttt e e e e et e e e e e e e e e e et e e e e e e e e e e aaaaaeaens 54
6.1. (01N =Tog 1LY/ =1 () TR 54
6.2. PROCEDURAL STEPS .ettttutititetetttettiuaaeeeaatesasttaaseeeaaeestssansaeaetteettta e aaetteertt e aereeenraaaees 54
6.3. DEFINING PROJECT TYPES ..utttiiiiiieeeiiiiiittteee e e e e e e e esitaeeeeeeaeeeeseabbaeeaaeaeeesssasssassseeeaaeesaanasaseeeeaaens 54
6.4. SETTING UP STATUS TYPE ..ettiiittitteeiittteeeeattteeeaatteeaeassteeaeaansaeaaesanssesaeaasssaaaesassssaessansseeesaanseees 56
6.5. SETTING UP PROJECT TYPE STATUS PATH ...cuiiiiiiiiiie e e ettt e e e e e e s enarnsae e e e e e e e annns 58
6.6. CHANGING A PROJECT STATUS ..utttitiieeeeiiiiiitieeeeeeeeaeeeeatssseeeaeessasassssssaeeeeaaasaaaassrreeseaaeeeseansssenes 61
6.7. CLOSING/COMMENTS .eiiiittteteeeittteeeesetsee e e s aasteeeeaaste e e e e abeeeeeeasseeeeaansseaeeeassseeeessnssseaesansaeeeesansreeas 63
7. PC - PROJECT ROLES ...ttt e e e e e e e e e e e e e e e e e aaaaaeaaens 64
7.1. DEFINING A PROJECT TEAM ...tttiiiiiee e ettt e e e e e e ettt e e e e e e e e et a e e e e e e e e e e eenatassaeeeaeeeeeannnssrnneeaaens 65
7.2. ACTIVITY TEAMS .. oteei e ettt ettt e e ettt e e e e et e e e e e ettt e e e e e st e e e e e eateeeeeeeasseeeeaanssseeesansaeaeesansaaeeeaansraeeeaas 67
7.3. ENFORCE TEAM OPTION ... .uuttiiiiieeeeeeiiiiittteeeeeeeeaaaaiatteeeeaeaeeaeaaassasseeaeaeeesaaassssssaeeeaaeaeaaaasssrreeeeaens 68
7.4. ACTIVITY 9 — ASSIGNING PROJECT TEAMS ...ooiiiiiiiiitiiiiieee e e e e e e ettt e e e e e e e e eeattae e e e e e e e e e e e nnaaraenaaaeeas 68
8. PC —PROJECT TREES ... ..ottt e e et e e e e e e e e e et b e e e e e e e e e e e eanaaeaens 68
8.1. PROJECT COSTING TREE STRUCTURE: ...uuvtiiiieeeieiiittitereeaeeeesesisssseseseaeessassssssssseesessssaasssssesseseens 69
8.2. TREE DEFINITION. ...ttt tttttteeeettteeeesetteeeeesasaeeeeeaaateeeeaassseeeeaanseeeeesassseaeeaasssseeesansesaeeaanssaeeeaansrneeeans 71
8.3. DEFINE TREE LEVELS ....ciiiitttttteteee e e e e eeitte et e e e e e e e e e aaste e e e e eaeeaessassaaeeaeeeeessaansssssaeeeaeeseaannssnnneeeaens 72
8.4. ACTIVITY 10 — CREATING PROJECT TREES USING TREE MANAGER ........cccciuviiiiieeeeeeeecciiiieeeea e, 72
9. PC - CREATING PROJECT BUDGET ...ttt a e e e e 73
9.1. (0= ] =0 1 1Y/ =1 () PR 73
9.2. PROCEDURAL STEPS ...iiiiuttiteeeittitteestteaeessssttaaesasssseaeaaastseeeaaassseeeaasssseaeeasssseeeessssseaeesassneeeesnsseens 73
9.3. FUNDS DISTRIBUTION ....oiiitttitiiteeeeeeseeittteeeeeeeeeaaaasasassasaeaeeaesassssssaaeeeeeseaasssssseeeeeeesaannsssneeeeaens 73
9.4. UNDERSTANDING PROJECT BUDGETING ....vviiiieeeiieiiiiiieeeeeeeeeeeeitttteeeeeeeeeeeeaassseeeeeaeesasnnnsssnenesaeens 75
9.5. DEFINING BUDGET ITEMS ....ciiiiiitiii e e ittt e e e ettt e s ettt e e e ettt e e e et e e e e et e e e e e eaa e e e e e enas e e e e s anaseeeeaannaeeas 76
9.6. ACTIVITY 11 — BUDGET ITEMS ... ittt i ee e e e ettt e e e e e e ettt e e e e e e e e et e e e e e e e e e e s snnabssnnaeeeeeeaaanns 78
9.7. CREATING BUDGET PLANS . ... .uuttitiiiiiie e e e ettt e e e e e e ettt e e e e e e e e e e e eaab e e e e e e e e e e e e eaaabraeeeaaaeeeeeannsseens 78
9.8. DEFINING A BUDGET PLAN ....ciiiittiii e e ittt e ettt e e e ettt e e ettt e e e ettt e e e e e at e e e e enas e e e e e nnaneeeeannseeeas 81
9.9. ACTIVITY 12 — BUDGET PLAN AND BUDGET DETAIL ...ccciiiiiiiiiiiiiiieee e e ettt e e et e e e e e e 83
9.10.  FINALIZING A BUDGET PLAN ...ociii ittt ettt e e e et e e e e e e e e e et e e e e e e e e eeeaabaaseeeeaeaaaanns 83
.11,  CLOSING/COMMENTS ....uutttttieteeeessaaittteeeeteeeesaaassesseeeaeaeeaaasssbbe et eaaeeaassssbbeaeeaeaeeesaasbbbneeeeeaeesaanns 83
9.12.  ACTIVITY 13 — FINALIZING A BUDGET ...cuttiiiieiiiiiiiiiiee et e e e e ettt e e e e e e e ettt e e e e e e e s e e naaasnaeeeeaeeeaanns 83
10. PC -PRICING PROCESS ...ttt ettt e e e e e e e e et e e e e e e e e e e et b r e e e ee e e e e s s aanaaaeens 84

i A‘MC



10.1.  PRICING ENGINE PROCESS......cuitiiiiiiiiieiiiiiteeesiteeeeasstteeaessssaeaeessnssaaeesassaeeeeaassaeeeeansseneesannseneenans 84
10.2.  RESOURCE RATES ..oiiiiiitiiieiitttte e e aitttee e e ettt e e s astaeeaeaassteeeeasssaeaaeaansseeaeaassaeaeeaassteeeesanssseeeaansneneeans 84
10.3.  ACTIVITY 14 — RATES BY EMPLOYEE ....cciiittiiieeiiitiieeeesiiteeeeasiieeaesaiteeeeeanteeeeaanstneeesasteeeesannnneneaans 85
10.4.  RATE SET CALCULATIONS. ...ciuttttteiitttereeaastueeeeaassseeeesassseseesassssassasseesssasssseeesasseseesnsssseessmssseeesans 86
10.5. EXAMPLE OF RATE SET AND RATE PLAN ....uiiiiiiiiiiie e ittt e ettt e e ettt e e et e e e st e e e s snae e e e s annneaeeans 88
L0.6.  RATE SET tttttttuuuuuuuiuutinutinutiuttianeiiaaaee 111 e e a1 e e e e e e oo e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e aana 88
O T = 71 = N N OSSPSR 90
10.8.  ACTIVITY 15 — PRICING ENGINE PROCESS........uuttiiiiiiieeiiiiiiiiiieee e e e e e e s siaeee e e e e e e e s snannnneeeeeaessannns 90
11. PC - ASSET MANAGEMENT INTEGRATION ...ooiiiiiiiiiie ettt ete et e e snaaa e e e ennnaaa e 91
0 1= =0 1 = () 91
11.2.  PROCEDURAL STEPS ..ciiuttttietitteteeaatteteeaatteeseaastteeseaassseeaeaassseeasasssseeassasseeesaasseesesassseesasnsseeeeans 91
11.3.  DEFINING PROJECT ASSETS ..uuttitieiituieeeiitueeeesasteeeeeassseeseesasssssessasssessssassessssnsssessesnsssseessmsseeesans 91
11.4.  RELATING PROJECTS WITH ASSETS ..uuiiiiiitiieeeeiitteeeeeasstreeessssseeaessssssesssassssesssassssessssnsssseesssssseeessns 95
10,5, RELATE BY ASSET wtttttetiutiteeeiutteeaeaatteeeeaatteteeaassaeeseaansseeaesassseeeessssseeassasseeessassseesesasssessannsseneeans 97
11.6.  ASSIGN TRANSACTIONS TO AN ASSET ..iieiiuueeeeeitrnreeesssereeessssseeeessssssseesaasssesessnssneeessnseseesssseeeessns 98
11.7.  CAPITALIZING PROJECT TRANSACTIONS ...ccciiiittttteiieeeeessassissaeeeeeeeeaasssssssssesaaaeesssasssssneeeeeeessaans 102
11.8. REVIEWING SUMMARIZED ASSET COSTS ...uttitieeiiiiieeeiittteeeeaasiseeesaasteeessasssseesssssseeeessnssesssssnssenes 104
11.9.  CLOSING/COMMENTS ...uuttiteesiutittaesstteeeeaatteeeeaasseeeeeasssaeeaeasssssaaeasssseaaeaasssaaeesasnaeseeaassneeeeanssneees 104
12.  PC - MAINTAINING TRANSACTIONS. ... ottt ittt e e e et e e st e e e s aneee e e e aneeeeesennes 106
N R @ 1 1=l 1= () TR 106
12.2.  PROCEDURAL STEPS ....uttitteiittitaesiitteeeeaatteeeeaastsaeeeaasssseaessssataessssesaeaassseessasseseeaasseeesassnsees 106
12.3.  ADDING TRANSACTIONS. . .cttetiutteraetiutteeeeaantteeeeaasteeeesaassaeeaesasseaesaassseeesaassseeeeaasseeeseanssseeesansseees 106
I = Lo N ] =l ol D] = . | SR 111
12.5.  TRANSACTION ACTIVITY DETAIL teeieiiutieeeeiitieeeeeitteeeeessteeeeeseiseeaessesseeeessasaaseesasssaseeeanssneeesannsneeeas 114
12.6.  CLOSING/COMMENTS ..uttttttiteeessiiitteseeeeeaessaaassssseeeeaeeaaaaassbeseeeaaeeasaaasbesseeeaeessssanbbssseeeeeesssannnes 119
13. PC —ESTABLISHING ACCOUNTING RULES ... 120
R B N © 18 | =0 1Y =] PP POPPPPPPPPPTPN 120
13.2.  TYPES OF ACCOUNTING ...utttetiuttiteesitteeeeaastteeeeaastseeeesassessaesasssssessssssssessassseeessasssseessnssseesassneeees 120
13.3.  ORGANIZATIONAL SET UP ..ot iiiiiiii e ittt e sttt e ettt e sttt a e e st a e e et a e e e s snaa e e e e s snnaeeeeannnneeeeennnnnees 121
13.4. ORGANIZATIONAL HIERARCHY DEFINITION.....ciitiuttttesiiuteeeeeasieeeseaantneeesssnsneeessssseeeesssseesessnsneees 122
13.5.  PROJECT OWNING ORGANIZATION ....utvieeeiuiuereesistuereesanneeeeesasseeeesasseseessssessessnsssesessnsssseessnnseees 123
13.6.  ACTIVITY ORGANIZATION ..eiieiiuutieeeiitteeeeaatteeeeaastsaeeessssaseaesssssaeesasseeeesasssaeeesassaeeeeaassaeeesanssnnees 124
13.7.  ORGANIZATIONAL SHARING......utttteiiutieteeaiutteeesaasteeeessasseeeasaassseeesaasseeeeeaassseeesaassaeeeeanssseeesanssseees 124
13.8.  DEFINING ACCOUNTING RULES .....ciiutiiiieiittiieeeestitee e e ssitee e e e e sateaeesnsaaaaaeaasaaaaeaannneeesasnneeeeennnneees 126
14, PC - PROCESS INTEGRATION. ... .ctiiiieiiiiiie ettt ettt e e ettt e st e e e s snbee e e e annteeeeeasnseeeeeaansseeaeenns 127
It N @ 1 1=l 1= ) TR 127
14.2.  PROCEDURAL STEPS ...cuttitteiittitaetitteeeesatteeeeaatsaeeesasassaessssssaesassseaesassseessasseseeasssseesssssnsees 127
14.3.  PROCESSING PURCHASING INTEGRATION.....cttiiiutiiteeiittteeeeasntteeeeaastneeessassseeesssnsseeaesssseeeessnssees 127
14.4. PROCESSING PAYABLES INTEGRATION ...ciittiiteeititteeesisteeeeesassseeeeasssneseessnssesesssnsseseessnssessessnsseees 130
14.5. PROCESSING PURCHASING ADJUSTMENTS .....uuuttttiiteeeeessisstssneereeeessasssnssssssssseesssssssssssseessessnnns 133




14.6. PROCESSING TIME AND LABOR INTEGRATION ... cttutueetettteeeetuseeeetunseeeatanseesesnnseeeesnnseeresnnseeeenenns 135
14.7. CLOSING/COMMENTS ..uttuuiieeerietuttttuseeeeeeeeastnnaeaeeeeettnnaaaaereerttmnaaereerstrnraeerererrs 138
14.8. ACTIVITY 16 — COST COLLECTION TIME & EXPENSES ......iiiiiiiiiiiiiiiee it eaaas 138
14.9. ACTIVITY 17 — COST COLLECTION GENERAL LEDGER ......iiiiitiiieiiiineeeeiiseeseeseeseai e eseannseeeennnns 138
14.10. ACTIVITY 18 — COST COLLECTION PAYABLES ....uiiiiiiietititias e e e ettt e e e e e eeattaan s a e e e eennean s 138
15. REPORTING AND ANALYTICS. ...ttt nee s neennnnsnnnnnrnnnrnes 139
15.1. PROJECT VALUATION . ...t ettti e ettt e e et e e et e e e e et e e e e et e e e e et e e e e et e e e e eaa e e e e esa e eeeesnnseeeananseeennnnses 139
15.2.  TRANSACTION GROUP ....uuiiiiiiiiiiiiiti s e e e et eettbt e s e e e e e e et tbba e e e e e e e ettt ba s e eaeeeeestbaa e e aaaeeeeebbnananeeeas 140
15.3. PROJECT VALUATION INQUIRY ...ittiieiiitiieeteii s e ettt s e e eet s e e e et s e e e et e e e e et s e e e eaa s e e e ean e e s enan e eeennnnes 140
15.4. FLEXIBLE ANALYSIS DRILLDOWN ...uuuititttieeetieeeeeatusseeeatasesestaseseasansesestanseseesnnsesesnnnaesensnneesesnnnns 143
15.5. CREATING REPORTS. . ituiitittiiie ittt ettt e e ettt e e et s e e e et s e e e et s e e e etb s e e e etba s e e e tb s e e e ata s e e e et eeeennnnes 144
15.6. REVIEW COST 1ititittuuniiinninnriinriiininn e n e nnn e e 146
15.7.  ACTIVITY 19 — FLEXIBLE ANALYSIS TEMPLATE ...ciittiiieieeuteeeettseeeetn e eeeannseeeetnnseesesnnseesennnseeesnnnns 146
15.8.  ACTIVITY 20 — REPORTING OPTION PROCESS ....ccctuiiiiiiiiiieiiiine ettt e et e e et eaeti e e e e e e eaanns 146
16. CANDIDATE FINAL SECTIONS ..ottt nsrennnennnennnennnes 146
16.1. DEFINITIONS, ACRONYMS, AND ABBREVIATIONS ...uuuuiiietuuaetettuaarernearesnnaeeesnnsaeeesnnaaeesnneeeennnns 146
16.2. OPEN ISSUES AND FUTURE CONSIDERATIONS ....ccutuuiiiiitieetettineesernneesesnnseesesnnseesessnseasesnnsessesnnns 146
16.3. GENERATING ACCOUNTING ENTRIES .....uuiiiiiiiiieeeiiieeeeii s e e e et s e e eet s e e eet s e e esta s e e eetan e e e eeann e eeeennnas 146
0 S VI o7 T ] NSO 146
16.5.  SECURITY oittttuuuunnnnnnnnnnnnnnnrenrnnre s e 146




1. INTRODUCTION

Developed for implementation team members and functional end users, PeopleSoft Project
Costing v8.9 training quickly introduces students to the set-up considerations, configuration,
and transactional processing components of the Project Costing module. Through scenarios,
real-world experiences from implementers, and hands-on activities, students gain an
understanding of how to establish process and report on procurement transactions.

1.1. Project Costing Overview

The diagram below provides an overview of the Project Costing business processes:
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1.3.

Integration with PeopleSoft Applications
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1.4. Project Costing Chartfield Structure

Project Costing
Chartfield Structure

PC
Business Unit

Project ID

Activity

Source Type

Analysis Type

The Chartfield Structure is in relation to the PROJ_RESOURCE table.




Navigation

Set up Financials
/ Supply Chain
Install

Installation
Options

o All project transactions are stored in the PROJ_RESOURCE table. The
PROJ_RESOURCE table captures data integrated from all modules within
PeopleSoft (e.g. Expenses, General Ledger, Billing, etc.)

PeopleSoft PeopleBooks

e On-line resource guide for implementation & troubleshooting
PeopleSoft Customer Connection

o Tableload sequence information

e Implementation Guides

e Support Center

2. PROJECT COSTING BUSINESS UNIT SET UP AND
CONFIGURATION

2.1. Installation Options

Overview:
The Installation Options setting define the control settings for Project Costing throughout the
PeopleSoft application.

= SetlUp Fi_nan:ialsfSuppIy'

Chain (" Installation Options |~ Project Costing

< Install
— Installation Options
Report

SetlD: EH.'—RE Q [Ienable Separate Debit/Credit [JEnable Organization
— Tax Provider Installation

[ Security
[ Upgrade
[» Business Unit Related
[ Commaon Definitions
[> Product Related
[ Pagelets

[» Enterprise Components

> Government Resource
Directory

[» Background Processes
B

E_:.\]Jul;:ﬂ::mn SErTEETE Default Number of Periods: | 12 Actual Cost: PSCST|Q Yearly Calendar: YR |Q

Temporary File Path: CATEMPY [ Allow Multiple Report Summary [JEnable Sharing

Last Project ID: 164

Last Transaction ID: 10001820

Enable Projects Budgeting Cost Budget: BUD Q& Monthly Calendar: 01 |Q

Default Calendar ID: TN Revenue Budget: REUD | Quarterly Calendar: aT (@

b 15D [EEEr Allow Get Plan Distribution by Department . . pe—
[» Reporting Tools Actual Revenue: PSREV|Q

[» PeopleTools i . S

1> Development Utilities Billing: PSWKEQ

[ Packaging

— Tax Center

— Treasury Management
Center

— Treasury Processing Center

— Treasury Definitions Center

— Chanage My Passwaord

il Enable Open Period Control  Open Period Source: | Projects v Analysis Group: Q

— My System Profile

Requisition Reversal: REG Rate v | FromFeed [] () File Server O Database

Purchase Order Reversal: | COM Rate | From Feed [ *FTP Root: | ClInetpubiftproot

2.2. Installation Integration Options

Overview:
The Installation Options Project Costing define values for integrating with PeopleSoft and 3"
party applications.

parte



[ Set Up Financials/Supply
<hain
= Install

— Installation Options
Report
— Tax Provider Installation
[» Security
[> Upgrade
[ Business Unit Related
[ Common Definitions
[ Product Related
[» Pagelets
[ Enterprise Componenis
[ Government Resource
Directory
[ Background Processes
[> Waorklist
I> Application Diagnostics
[> Tree Manager
[» Reporting Tools
[> PeopleToals
[> Development Utilities
[» Packaging
— Tax Center
— Ireasury Management
Center
— Treasury Processing Center
— Treasury Definitions Center
— Change My Password
Personalizations
System Profile
Nictinnary

[ Installation Options_{~ Project Costing Integration |

Payables: kot Q
Expenses: ACT S
Inventory: ACT |Q
Order Management: ORD QY
Receivables Adjustment: REV QL
Grants Budget: BUD|Cy
Proposal Mgmt Bill Estimate: |ESBE | Q)
Proposal Mgmt Cost Estimate: |[ESC |Q
[JEnable Status Control

Date Option: Acct Dt “

[IReprice Deferrals
[JEnable Funds Distribution
[ Review Required for Billing

Project Cost Budget: BUD|C,
Project Revenue Budget: RBD|CL
Purchase Orders: CoMQY
Requisitions: REQ|
Purchasing Reversals: CRY |,
Requisition Reversals: RRV|Q
Purchasing Closure: CCA|Q
Mobile Time / Expense: | TLX |C
Analysis Group: GL (e}

[[]cost Type From Transaction
Department ID From Transaction
[JRequire Asset Approval

Time / Labor Actuals:

Time / Labor o Pay Actual
Time / Labor Estimates:
Time [ Labor Billing Estimate:
Contractor Time / Labor:
Contracts Fixed Fee Billed:
Contracts Fixed Fee Revenue:
Cost Estimate to Complete

Bill Estimate to Complete

[ Load Time Automatically

Date Option:

PAY @
NPY QY
TLA |G
TLB |G
TLC QL
FBD [Q,
FRV @
ETC|Q,

ETB |Q

Date Under Report %
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Navigation

Set up Financials
/ Supply Chain
Business Unit
relate

Project Costing
Definition

Project Costing Definition

2.3.1. Project Costing Business Unit Configuration

Overview:

A business unit in Project Costing is defined as an operational subset of the organization.
Defining business units in this way enables you to plan projects and gather business data
around the way that you work, without the constraints of the enterprise's standard accounting
procedures for financial posting and reporting. Thus, you can organize information to best
facilitate project management, analysis, reporting, and accounting.

After mapping the business structure and determining which tablesets to use, you can create
business units. Consider these factors when you determine how many business units to create:

e Each project tree is associated with a single project business unit.

If you want to group projects in one tree for summary reporting, all of the projects
should be in the same project business unit. You can do consolidated reporting with
many business units, but it is easier to use a tree.

Because trees are used for allocations, reporting, analysis, and security, it is important
to consider the potential impact of maintaining multiple trees.

e Asingle project business unit can post to as many general ledger business units as
necessary, because you specify an integration template for each project.

2.3.2. Access the Business Unit page by using the following navigation path
Set Up Financials / Supply Chain > Business Unit Related > Project Costing Definition

Management
[> Manufacturing
[> Order Management
[- Payables
[> Procurement
[> Program Management
= Project Costing

Options
[ Promotions
Management
[> Proposal Management
[» Purchasing
[ Quality
[ Receivables
[ Resource Management
[> Services Procurement
[> Sourcing
[» Treasury
[ Reports
[ Common Definitions
[> Product Related
[- Pagelets
Enterprise Components
Government Resource
Directory
Background Processes

Worklist
Aralicatinn Diaanae tire

Project Costing Definition

Business Unit:
Description:

Short Description:

Currency Code:

Rate Type:

*Hours Unit of Measure:

*Days Unit of Measure:

*Category Edit Option:

*SubCategory Edit Option:

Calendar ID:

us001
Us001 NEW YORK OPERATIONS

Us001

UsD |3 Incoming Transaction Rate Type: | Projects BU
CRRNTC,

MHR Q

Moy Q

Independnt » *Category Edit Table:

Independnt » *SubCategory Edit Table:

01 |2 Monthly

Update Open Periods

General Ledger Business Unit: |US001 |

11
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2.3.3. Business Unit Fields

rd Choosing a

Business Unit
Business Units
available for values
entry are:

XXXXX -

Field R/O/C Description Values Comments
/Button
Name

Business R Choose Business Unit to

Unit which the project applies.
")

Currency R Enter the project id that

Code needs to be updated/added.
Project ID is a fifteen-
character field that utilizes
the NEXT functionality for
those that are using the
auto numbering of Project
ID’s or enter a 15-
character free text format
for Project ID’s.

Rate Type | R Enter the rate type defined
for the GL business Unit

Unit of R Enter UOM

Measure

Dynamic R Enter dynamic edit table

Edit tables information

Accounting | R Enter the Calendar ID and

Periods General ledger business

Unit

12

parte




Navigation

Set up Financials
/ Supply Chain
Business Unit
relate

Project Costing
Options

2.4. Project Costing options

2.4.1. Access the Business Unit page by using the following navigation path

[ Lease Administration
[* Maintenance
Management
[* Manufacturing
[ Order Management
[- Payahles
[= Procurement
[ Program Management
= Project Costing
— Project Costing
Definition

— Project Costing
Options
[ Promoticns
Management
[ Proposal Management
[* Purchasing
[ Cuality
[ Receivahles
[ Resource Management
[- Services Frocurement
[ Sourcing
[* Treasury
[ Reports
[ Commaon Definitions
[ Product Related
[- Pagelets
[- Enterprize Components
[ Government Resource
Directaory
[ Background Processes
Worklist
[ Application Diagnostics
[ Tree Manager

f

Project Costing Options

Project Business Unit: | :

] Time and Labor Actua
[]Time and Labor Estim
[ ] Time and Labor Contri
[]Time and Labor for Bil
*Reconciliation Methodd:

Summary Level:

*Calculation Method: [

*Summary Method; [

Default Project Role:

Project Manager Role: | f

[v] Cost
[+] Billing
Revenue

2.4.2. Integration Templates

2.4.3. Microsoft Project

2.4.4. Budget Alerts

2.4.5. Asset Integration Rules

2.4.6. Interest Calculation

2.4.7. Copy Template 1

2.4.8. Delete Utilities

13
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Set up Financials
/ Supply Chain
Product Related
Project Costing
Project Options

Integration
Templates

2.5. Integration Templates
Overview:

The project integration template defines the business unit values for the modules to be
integrated. It is important to note that each project MUST be assigned on the integration
template.

Navigation:

= 3et Up Financials/Supply

Chain .
& Install Integration Templates

[ Security Enter any information you have and click Search. Leave fields Blan

[ Upgrade

[» Business Unit Related [ Find an Existing Value Y Add a New Value
[ Common Definitions
= Product Related

[» Asset Management Setll: = | Q
- Budgeting Integration:| begins with

b Billing gration:] beg Q
[ Contracts

[ Cost Accounting

Search Clear ic S Sl cqve o iteris
I Engineering | | Basic Search Save Search Criteri:
[ Expenses

L Grants Find an Existing Value | Add a Mew Value

[ Inventory

[+ IT Asset Management
[ Lease Administration
[ Maintenance
[Management
[> Qrder Management
Foundation
[> Planning
[* Procurement Qptions
[ Procurement Cptions
ePro
[ Pragram Management
=~ Project Costing
[ General Options
= Project Options
— Integration
Templates v

Ml i md Tosim m

2.6. Chartfield Configuration
Overview:

Project Costing consist of multiple chartfields; most notably the Project chartfield and the
Source type chartfield. When project costing is enabled, the Project Costing Business Unit
and Project chartfield are automatically enabled throughout the modules in PeopleSoft.

If the election is made to also use Source code then chartfield configuration will need to be
processed to update the necessary tables throughout PeopleSoft.

14
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° 2.7. User Preferences

The User Preference page enable efficient use of repeated default values..

Navigation User Preferences | Projeu:lCosting\

Set up Financials Preferences

/ Supply Chain UserlD:  SPEARIIC Hame

Common

Definitions
r Preferen

gztfeine E:ef - Tree Name: “ |Q- Project Business Unit: Q

Preferences Tree Effective Date: l:lo\ Project: |:|Q
Project Costing Parent Tree Node: | |O\ Integration:; |:|Q.
Analysis Group: Q. Rate Type: Q
Currency Code: C'\ Flexible Analysis Template: |:|Q.
Unitof Measure: | MHR|Q, Edit Project List Option: | |

Date Default Values
From Date: |:|I§J
To Date: [ s

Seturn to User Preferences

SpearMC



2.8. Activity 1 — User Preference

2.9. Activity 2 — Integration Templates

3. PC-CONTROL TABLES

3.1. Project Costing Control Tables

Navigation
Set up Financials 3.1.1. Location
/ Supply Chain
Common
Definitions / y \
- Location Definition Locatian Detail
Locations =
Locations SetlD: SHaARE Location Code:  UsS004
Find[View Al First (4] 1 or4 [*] Last
“Eff Date: |01/01/1900 |[H] | Active v|  spescr |USA-lllingis F[=
Country: USA |, United States Prefix:
Address1:  |9908 St Christopher Drive Phone:
Address 2 Ext
Fax:
Address 3:
City: Chicage O in city Limit
County: Postal: 88562
State: IL C llinois Jurisdiction:
Building #: Floor #: Sector:
16
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Product Related
Project Costing
Project Options
Phase Types

3.1.2. Phase Types

When you enter dates in a project schedule, it can be useful to know what phase of the project
those dates represent. For example, for a phase type of Clean Up, you can enter a begin
cleanup date and an end cleanup date in the project schedule to track the time that is spent
specifically on the Clean Up phase. Using phase types is optional.

Phase Types
Enter any information you have and click Search. Leave fields blank for a list of all values.

[ Find an Existing Value Y Add a MNew Value |

SetlD: = v SHARE Q
Phase Type:| hegins with &)
[ linclude History DcurrectHismw

Search | Clear | Basic Search Save Search Criteria

Search Results

SetlD Phase Type Description

SHARE CEEATE  Creation

SHARE PLAMN Flanning

MateriallEquipment Purchases
HARE VALIDATE  Validation

(o]
L
A
m
o
=
A
[
I

'I-..I

L)
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Project Costing
Project Options
Events

3.1.3. Events

Project events are changes in the status of a project or an activity. For example, you can
define a change in project status from Proposed to Approved as a project event that requires
approval. A project event can be a change in project status between two consecutive status
types such as Proposed and Approved, or two nonconsecutive status types such as Proposed
and Closed. You must define project status types before you define project events. Using
project events is optional.

Events
Enter any infarmation yvou have and click Search. Leave fields blank for a list of all values.

J Find an Existing Value Y Add a New Value

SetiD: = v SHARE Q
Project Event:| hegins with Q

[ include History []correct History

Search | Clear | Basic Search Save Search Criteria

Search Results

1-Tef7

SetiD  Project Event Description

SHARE APROY Initiate Approval Cyvele
SHARE BLID Freeze Budget
SHARE CLOSE Close Project
SHAREFIELD Field Engineer Review
SHARE FREEZ Freeze Expenditures
SHARE ITEMS Verify all item s installed
SHARE OPEM Open for Charges

18
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3.2.  Activity Code Control Tables

3.2.1. Activity Type

Activity type labels identify and group activities to facilitate analysis and reporting on similar

activities across projects

Activity Types

Enter any infarmation yvou have and click Search. Leave fields blank for a list of all values.

/ Find an Existing Value *{_Add a New Value |

SetlD: = W SHARE Q
Activity Type:| begins with ')

[ Include History [IcCorrect History

Search | Clear | Basic Search Save Search Criteria

Search Results

1-20 of 20
SHARE 00000 Mone

SHAREBLIDGT Budget

SHAREBUILD Build

SHARE CLOSE Closure

SHARE CODE Software Programming
SHARE COMET Construction

SHARE CRY Commitment Feversal
SHARE DSGH Desian

SHARE MEETG Marketing

SHARE PEG FPackaging

SHARE PLAN Planning Activity

SHARE R&D Fesearch and Develapment

3.2.2. Status Type
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Status Path

3.2.3. Activity Type Status Path

You must define status types before you define activity type status paths. Activities use the
same status type data that you define at the project level.

Activity Type Status Path

Project Business Unit: 15004 Description:  US004 ILLINCIS OPERATICNS

Activity Type: STAT
First [+ 10fa B Last
*Project Status: B approved [] Email Notify for Status Change =

Business Process Name:| |Q

Activity Name: | 1Q

Event Name: | 1
Destination Statuses ind | Vi First 4] 12 or2 B L ast
*Project Status To: O\ Closed =
“Project Status To: |H | Hald =

Beturn to Project Options
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