Final draft

TIMELINES FOR PROJECT DELIVERY

The table below is a guide to the timelines to be expected as a new project * moves through the
various stages of request, estimating, approval, design and construction. The group responsible

is also listed.
Steps Action Base Time
1 Client initiates Req 7 Client Client driven
2 Req 7 scheduled Scheduler 1-7 days
Client contacted for additional Upon receipt
information, project given to
estimator/designer
3 Estimate Phase Designer 2-28 days
Designer provides written estimate of Depending on
work to be performed technical/planning issues
4 Estimate Approval Client Client driven
Approval required prior to
proceeding to design phase
5 Design Phase Designer 1 week to 12 weeks
Designer makes plans and specs for Depending on complexity of
construction drawings project
6 Design Approval Client Client driven
7 Tender Project Coordinator, Trades, | 2-4 weeks
In-house trades and/or outside Purchasing Depending on complexity of
contractors bid on project based on project
plans and specs
8 Tender Approval Client Client driven
9 Construction Project Coordinator, 1 month — 12 months
Scheduler, Designer
Trades and/or Contractor
10 Substantial Completion Project Coordinator 1-4 weeks

Client Acceptance
Review of work performed

Client

The summary table above shows the range that project durations can cover. The range is
dependent on a number of factors:

*Size of the project: the greater the size requirements, and therefore cost, the more effort and

time is required. The process outlined above is applicable to basic projects up to the $200,000




range; larger projects will involve a similar process but with timelines tailored specifically to the
project.

Complexity of work: e.g.: laboratory projects take more time than offices; upgrading finishes
takes less time than a full renovation involving several trades such as carpentry, painting,
flooring, ventilation, plumbing and electrical.

Other Users: Req 7 work in the affected area may conflict with others who need to conduct their
daily business in a related or adjacent area. A suitable schedule for shut down of building HVAC
or electrical systems affected by the work may extend the project duration.

Specialty items: special equipment, furnishings, carpeting, fixtures, etc. can cause a delay in the
project due to the time required for manufacturing and delivery of the products.

Code and Safety Impacts: if the project requires changes in use, exiting issues, hazardous
materials, asbestos abatement, structural or ventilation changes, designers will need to spend
additional time to ensure the design provides the necessary health and life safety upgrades.

Please feel free to discuss the scheduling issues with the Project Scheduler, Designer and/or Co-
coordinator. If your deadlines are known in advance, solutions can be adapted to suit. We may
not be able to provide everything, but we can try to provide you with as much as we possible can
under the circumstances.

TO HELP US MEET YOUR PROJECT GOALS, PLEASE PLAN AND IMPLEMENT YOUR
REQUESTS WELL IN ADVANCE OF YOUR REQUIRED COMPLETION DATE.

For further scheduling information please contact:

Renate Scanlon

Project Scheduler

Physical Plant

PH: 474-9296

FX: 474-7565
scanlonr@ms.umanitoba.ca
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