
 

KUMC Parking Garage #5 

Weekly Construction Progress Report 

Week Ending: March 3rd, 2017 

 

This Week’s Progress 

 JED  

o Site Light Poles and Blue Phone Foundation 

o Casework Parking Office 

 Superior  

o Eaton Street Site Work / Grading 

 Stanger 

o HVAC – Elevator Shaft 

 Midland Steel 

o Stair Railing – Tower #1 and #2 

o Strand Guardrail 

o Elevator Shaft Angle Iron 

 Flynn  

o Stair Tower Roof #1 and #2  

 E & K 

 Shaw Electric 

o Lighting, Power, Data – Level 1 

o Lighting, Power, Data – Elevator Lobbies 

o Data - Column Line 16-9  

o OH Parking Office 

 Kone  

 Atlas Glass 

o Frame and Glass Stair Tower #3 

o Interior Lobbies Stair Tower #1 and #2 

 Century 



 Jabral 

o Slab Caulking Level 2 

 Dayco Painting 

 Metro Tile  

o Restroom Floor and Wall Tile  

o Breakroom Tile  

 KUMC Telecom 

o Parking Office Low Voltage 

o Racks 

o Main Back Bone Wire Pulls 

 Audrie Seeley 

o Irrigation System 

Upcoming Work Overview 

 JED  

o Motorcycle Parking Area 

o Concrete Sidewalk  

o Exposed Aggregate Paving 

o Casework Parking Office  

 Superior Bowen  

o Eaton Street Site Work / Grading 

o 37th Street Site Work / Grading 

o Cambridge Street Site Work / Grading 

 Stanger  

o Parking Office Plumbing Fixtures 

o HVAC Elevator Lobbies 

 Midland Steel 

o Stair Rails  

o Strand Guardrail 

o Site Rails  

 Flynn 

o Stair Tower #3 and #4 Roof System Installation 

o Canopy #1 and #2 

o Cambridge Street Canopy Roof System 

 E & K  

o Cambridge Canopy Framing 

o Canopy Framing Stair Tower #4 and #3 

o Parking Office Ceiling Tile 

o Tape Elevator Lobby Header Framing  

 



 Shaw  

o OH Parking Office 

o Lighting, Power, Data - Column Line 9-1 

o Electrical Room - Column Line 9-1  

o Generator Install 

 Kone  

 Atlas Glass 

o Stair Tower 3 - Frame & Glaze 

o Interior Lobbies Stair Tower 1 and 2 

 Century 

 Jabral 

o Expansion Joint Column Line 9-10 

o Slab Caulking Level 2 

o Slab Caulking Level 1 

o Sealer 

 Dayco Painting 

o Final Paint Painting  

 Metro Tile  

 Regents Flooring  

o Carpet / Flooring  

 Audrie Seeley 

o Irrigation System 

o Planter Boxes 

o Plants 

 

 

 

 
       
 



 

  

  
        

roscbl
Text Box
KUMC Telecom Equipment and Wire Pull - Ground Level IT Room
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Break Room Tile 
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Level 2 Exit Parking Booths
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Site work and Light Pole Foundation.


