JEDURNN'

CONSTRUCTION

KUMC Parking Garage #5

Weekly Construction Progress Report

Week Ending: March 3, 2017

This Week’s Progress

e JED
o Site Light Poles and Blue Phone Foundation
o Casework Parking Office
e Superior
o Eaton Street Site Work / Grading
e Stanger
o HVAC - Elevator Shaft
e Midland Steel
o Stair Railing — Tower #1 and #2
o Strand Guardrail
o Elevator Shaft Angle Iron
e Flynn
o Stair Tower Roof #1 and #2
e E&K
e Shaw Electric
o Lighting, Power, Data — Level 1
o Lighting, Power, Data — Elevator Lobbies
o Data - Column Line 16-9
o OH Parking Office
e Kone
e Atlas Glass
o Frame and Glass Stair Tower #3
o Interior Lobbies Stair Tower #1 and #2
e Century



e Jabral
o Slab Caulking Level 2
e Dayco Painting
e Metro Tile
o Restroom Floor and Wall Tile
o Breakroom Tile
e KUMC Telecom
o Parking Office Low Voltage
o Racks
o Main Back Bone Wire Pulls
e Audrie Seeley
o lIrrigation System

Upcoming Work Overview

e JED

Motorcycle Parking Area
Concrete Sidewalk
Exposed Aggregate Paving
o Casework Parking Office
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e Superior Bowen
o Eaton Street Site Work / Grading
o 37t Street Site Work / Grading
o Cambridge Street Site Work / Grading
e Stanger
o Parking Office Plumbing Fixtures
o HVAC Elevator Lobbies
e Midland Steel
o Stair Rails
o Strand Guardrail
o Site Rails

o Stair Tower #3 and #4 Roof System Installation
o Canopy #1 and #2
o Cambridge Street Canopy Roof System

o Cambridge Canopy Framing

o Canopy Framing Stair Tower #4 and #3
o Parking Office Ceiling Tile

o Tape Elevator Lobby Header Framing



o OH Parking Office
o Lighting, Power, Data - Column Line 9-1
o Electrical Room - Column Line 9-1
o Generator Install
Kone
Atlas Glass
o Stair Tower 3 - Frame & Glaze
o Interior Lobbies Stair Tower 1 and 2
Century
Jabral
o Expansion Joint Column Line 9-10
o Slab Caulking Level 2
o Slab Caulking Level 1
o Sealer
Dayco Painting
o Final Paint Painting
Metro Tile
Regents Flooring
o Carpet/ Flooring
Audrie Seeley
o lIrrigation System
o Planter Boxes
o Plants
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Break Room Tile

Level 2 Exit Parking Booths
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KUMC Telecom Equipment and Wire Pull - Ground Level IT Room
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Break Room Tile 
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Level 2 Exit Parking Booths
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Site work and Light Pole Foundation.


