PROGRESS REPORT
UPDATED CONSTRUCTION STATUS OF " LABANYA ", CLUSTER OF TEEN KANYA
As on 16/05/2019

SL PARTICULARS
No % Of Complition Remarks
Tower -1 [Tower-2 [Tower-3
1|Foundation 100% 100% 100%
2|RCC 1st Floor Slab 100% 100% 100%
3|RCC 2nd Floor Slab 100% 100% 100%
4[RCC3rd Floor Slab 100% 100% 100%
5|RCC 4th Floor slab 100% 100% 100%
6|RCC 5th Floor slab 100% 100% 100%
7|RCC 6th Floor Slab 100% 100% 100%
8|RCC 7th Floor slab 100% 100% 100%
9[RCC 8th Floor slab 100% 100% 100%
10{RCC 9th floor slab 100% 100% 100%
11|RCC 10th Floor Slab 100% 100% 100%
12|RCC 11th Floor slab 100% 100% 100%
13[{RCC 12th Floor slab 100% 100% 100%
14|RCC 13th Floor Slab 100% 100% 100%
15|RCC 14th Floor slab 100% 100% 100%
16{RCC 15th Floor slab 100% 100% 100%
17|RCC 16th Floor Slab 100% 100% 100%
18{Roof Slab 100% 100% 100%
19|Abiove Roof slab 100% 100% 100%
20|Brick Work 100% 100% 100%
21|Inside Plaster 100% 100% 100%
22|Flooring (only tiles) 98% 98% 97% Except stair case
23|Door Frame Fixing 100% 100% 100% Except ground floor
24|plumbing ( excluding fittings) 100% 100% 100% Except T3/5A
Electrical work -Chase cutting, DB Swich cover fixing completed 40% at
25|fixing, wire pulling 100% 100% 100% HIG-T3
26]IF from 2nd to 6th Floor
27|IF from 7th to 15 th Floor
28|Supply and Erection of Lift 95% 95% 95%
29|Outside Plaster 100% 100% 100%
30|Outside Painting/Primer 75% 75% 75%
31|POP 98% 98% 98%
32|Collapsible Gate 100% 100% 100%
33|Balcony Railing Fixing 100% 100% 100%
34| Alluminium Work 98% 99% 99%
35|Ready Handover
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