
                                                                 PROGRESS  REPORT
UPDATED  CONSTRUCTION STATUS OF   "  LABANYA  ", CLUSTER OF TEEN KANYA 

SL 
No
                                            PARTICULARS

               %  Of     Complition     
Tower -1 Tower- 2 Tower- 3

1 Foundation 100% 100% 100%
2 RCC 1st Floor Slab 100% 100% 100%
3 RCC 2nd Floor Slab 100% 100% 100%
4 RCC3rd Floor Slab 100% 100% 100%
5 RCC 4th Floor slab 100% 100% 100%
6 RCC 5th Floor slab 100% 100% 100%
7 RCC 6th Floor Slab 100% 100% 100%
8 RCC 7th Floor slab 100% 100% 100%
9 RCC 8th Floor slab 100% 100% 100%

10 RCC 9th floor slab 100% 100% 100%
11 RCC 10th Floor Slab 100% 100% 100%
12 RCC 11th Floor slab 100% 100% 100%
13 RCC 12th  Floor slab 100% 100% 100%
14 RCC 13th Floor Slab 100% 100% 100%
15 RCC 14th Floor slab 100% 100% 100%
16 RCC 15th Floor slab 100% 100% 100%
17 RCC 16th Floor Slab 100% 100% 100%
18 Roof Slab 100% 100% 100%

19 Abiove  Roof slab 100% 100% 100%
20 Brick Work 100% 100% 100%
21 Inside Plaster 100% 100% 100%

22 Flooring (only tiles) 98% 98% 97%
23 Door Frame Fixing 100% 100% 100%
24 plumbing ( excluding fittings) 100% 100% 100%

25
Electrical work -Chase cutting, DB 
fixing, wire pulling 100% 100% 100%

26 IF from 2nd to 6th Floor
27 IF from  7th to 15 th Floor
28 Supply and Erection of Lift 95% 95% 95%
29 Outside Plaster 100% 100% 100%
30 Outside Painting/Primer 75% 75% 75%
31 POP 98% 98% 98%
32 Collapsible  Gate 100% 100% 100%
33 Balcony Railing Fixing 100% 100% 100%
34 Alluminium Work 98% 99% 99%
35 Ready Handover

Except T3/5A

Remarks

                                                                 As on  16/05/2019

Swich cover fixing completed 40% at 
HIG-T3

Except stair case 
Except ground floor
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