
 

 
Daily Construction Report 

   Date  October 17, 2018 

 

  Day S M T W Th F S 

PROJECT Lower Sand Creek Corridor Resto Weather Bright Sunny Over- Rain Snow 

JOB NO. PAN 17-223, Wenck #B1239-0093  Sun  cast   

CLIENT Coon Creek Watershed District Temp. °F <32 32-50 50-70 70-85 85-100 >100 

CONTRACTOR Sunram Construction Wind Still Moder. High Report No.8 

PROJECT MANAGER Ryan Sunram Humidity Dry Moder. Humid  

 

Average Field Force 

Name of Contractor Administration Labor Remarks 

Sunram Construction 

Husky Construction Inc 

Ryan Sunram 

April Boogren 

 

Brandon Degrote 

 

Visitors 

Time Name Representing Remarks 

9:00-10:45 

9:00-10:45 

9:00-10:45 

9:00-9:45 

Jon Janke 

Mario Frucci 

Seth Bossert 

Tom Schibilla 

Coon Creek Watershed District 

Coon Creek Watershed District 

Wenck 

City of Coon Rapids 

 

 

Equipment at the Site 

Pickups, skidsteer, backhoe, grapple truck 

 

Unusual Items 

Weekly progress meeting- Representatives from all project partners in attendance. Discussed resident complaints, 

scheduling, status of tree removal, reminder to submit tree tags with pay application early for processing, schedule bank 

staking for channel treatments and restoration plan amendments. Anticipate cancelling next week progress meeting as only 

tree removal will be completed by then. 

 

Wetland delineator onsite at state property (PIN 113124340103). No concerns about project but indicated they will be 

placing wetland flags within the project reach.  Contractor to avoid wetland and subsequent flags. 

 

Walked site and discussed select removals and criteria. Took photos at all photo points for mid-tree removal photo. 

 

Construction Activities 

Husky Construction continues to remove hazardous trees and logs and root wads for reuse in the channel. Husky has applied 

a black tree sealer to any damaged trees that have been saved to protect them from long term damages. Logs and root wads 

are being stored along the far south side of the project area until Sunram Construction can install them in phase 2 of the 

project. Remaining material and hazardous trees are being hauled from site. Husky plans to be completed by Friday. 

 

Distribution: 1. Contractor 

 2. Subcontractor(s) 

 3. Engineer 

 4. Owner 

 5. City of Coon Rapids 

 6. Project File 

By Jon Janke Title Operations and Maintenance Coordinator 

 


