@ COON CREEK
WATERSHED DISTRICT

PROJECT Lower Sand Creek Corridor Resto

Daily Construction Report

Date

October 17, 2018
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Weather

JOB NO.  PAN 17-223, Wenck #B1239-0093

Bright < Sunny Over- Rain Snow
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CLIENT Coon Creek Watershed District

Temp. °F

<32 ((32-50 ) 50-70 |[70-85 |85-100 |>100

CONTRACTOR Sunram Construction

Wind

Still w High Report No.8

PROJECT MANAGER  Ryan Sunram

Humidity

DrQ Moder. Humid

Average Field Force

Name of Contractor Administration Labor Remarks
Sunram Construction Ryan Sunram
Husky Construction Inc April Boogren Brandon Degrote
Visitors
Time Name Representing Remarks
9:00-10:45 Jon Janke Coon Creek Watershed District
9:00-10:45 Mario Frucci Coon Creek Watershed District
9:00-10:45 Seth Bossert Wenck
9:00-9:45 Tom Schibilla City of Coon Rapids

Equipment at the Site
Pickups, skidsteer, backhoe, grapple truck

Unusual Items

Weekly progress meeting- Representatives from all project partners in attendance. Discussed resident complaints,
scheduling, status of tree removal, reminder to submit tree tags with pay application early for processing, schedule bank
staking for channel treatments and restoration plan amendments. Anticipate cancelling next week progress meeting as only

tree removal will be completed by then.

Wetland delineator onsite at state property (PIN 113124340103). No concerns about project but indicated they will be
placing wetland flags within the project reach. Contractor to avoid wetland and subsequent flags.

Walked site and discussed select removals and criteria. Took photos at all photo points for mid-tree removal photo.

Construction Activities

Husky Construction continues to remove hazardous trees and logs and root wads for reuse in the channel. Husky has applied
a black tree sealer to any damaged trees that have been saved to protect them from long term damages. Logs and root wads
are being stored along the far south side of the project area until Sunram Construction can install them in phase 2 of the
project. Remaining material and hazardous trees are being hauled from site. Husky plans to be completed by Friday.
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