THE UNIVERSITY OF WISCONSIN SYSTEM

PROJECT BUDGET WORKSHEET GUIDE (Rev. 2019-03)

PROJECT TITLE: OLD MAIN HALL ADDITION AND RENOVATION, PHASE VilI Date Prepared 04/01/19
LOCATION: UNIVERSITY OF WISCONSIN-INSTITUTION NAME Prepared By XXX
Revised By: XXX
OPTION NO.: PRE-DESIGN COST ESTIMATE (19X#X, 04/01/2019) TOTAL PROJECT COST ESTIMATE:  § 243,863,000
NEW BUILDING AREA
ASF New Const 44,440 Base Date:
GSF New Const 68,200 65.1613% Efficiency Base Index 6108
Projected Bid Date
REMODELING AREA Bid Date Index: 7685
GSF Remodeling 0 Escalation Factor: 1.2582
GSF Total Bldg 0 0.0000% Remodeling Est. Occup. Date : 12/2024
NEW CONSTRUCTION BY SPACE TYPE
Space Category ASF Eff GSE $/GSF Category Cost
Entrance/Lobby 8,888 0.7500 11,900 | § 188.00 $ 2,237,200
Classrooms 8,888 0.6000 14,800 | § 288.00 $ 4,262,400
Laboratories 8,888 0.5200 17,100 | § 388.00 $ 6,634,800
Offices 8,888 0.6700 13,300 | § 188.00 $ 2,500,400
Storage 8,888 0.8000 11,100 | § 188.00 $ 2,086,800
Function 0 0.0000 0% - $ -
Function 0 0.0000 01]$ - $ -
Function 0 0.0000 0]% - $ -
Function 0 0.0000 01]$ - $ -
44,440 68,200 Subtotal: $ $ 17,722,000
NEW CONSTRUCTION COST SUBTOTAL $ 17,722,000
REMODELING BY SPACE TYPE
Space Category ASF Eff GSF $/GSF Category Cost
Classrooms 8,888 0.6000 14,800 | § 288.00 $ 4,262,400
Laboratories 8,888 0.5200 17,100 | § 388.00 $ 6,634,800
Offices 0 0.0000 0]$ - $ -
Function 0 0.0000 0]$% - $ -
Function 0 0.0000 0% - $ -
Function 0 0.0000 0]$% - $ -
Function 0 0.0000 0]% - $ -
Function 0 0.0000 0]$% - $ -
Function 0 0.0000 0]% - $ -
17,776 31,900 Subtotal: $ $ 10,897,000 | $ 10,897,000
REMODELING BY TRADE
Trade Category GSF $/GSF DEDM $/GSF Trade Cost
General Notes
-Surface Treatment Suspended acoustical ceiing panels only, grids stay 8,888 % 2.8818$ 13.00 $ 25,600
-Minor X 01]% 43.00|$ 43.00 $ -
-Partial X 8,888 % 71.00($ 71.00 $ 631,000
-Complete X 0]$ 85.00 | $ 85.00 $ -
Plumbing
-Minor X 01]% 14.00 | $ 14.00 $ -
-Partial X 8,888 % 24.00($ 2400 $ 213,300
-Complete X 0% 27.001$ 27.00 § -
-Special Laboratory Needs X 01]$% 50.00 | $ 50.00 $ -
Heat/Vent/Air Cond
-Minor X 0% 19.00 | § 19.00 $ -
-Partial X 0f$ 39.00 % 39.00 § -
-Complete X 88,888 | $ 58.00 | $ 58.00 $ 5,155,500
Electric
Minor X 0fs$ 15.00 [ $ 15.00 $ -
-Partial X 01]% 26.00 % 26.00 $ -
-Complete X 88,888 | $ 33.00($ 33.00 $ 2,933,300
Subtotal: $ 8,959,000
REMODELING COST SUBTOTAL $ 8,959,000
NEW CONSTRUCTION & REMODELING COST SUBTOTAL
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PROJECT TITLE: OLD MAIN HALL ADDITION AND RENOVATION, PHASE Vil
NEW CONSTRUCTION & REMODELING COST SUBTOTAL (from page 1) $ 37,578,000
ADDITIONAL CONSTRUCTION & REMODELING COSTS:

HEADING NAME OR ITEMCODE ~ [TEMDESCRIPTION QUANTITY UNIT UNIT COST SUBTOTAL
DEMO DEMOLITION (RAZING GROSS SQUARE FOOTAGE) 88,888.00 esF|s 15.16 | § 1,348,000
1. ORGANIZER #1

HEADING #1, LINE ITEM #1 8.00| LUMPSUM |$ 88,888.00 | $ 711,100
HEADING #1, LINE ITEM #2 8,888.00 GSF |$ 888.00 | $ 7,892,500
HEADING #1, LINE ITEM #3 88,888.00 LF $ 88.00 | 7,822,100
$ -
2. ORGANIZER #2 $ -
HEADING #2, LINE ITEM #2 $ -
HEADING #2, LINE ITEM #2 $ -
HEADING #2, LINE ITEM #3 $ -
$ ;
-OR- $ -
$ -
19X8X PRE-DESIGN BUDGET ESTIMATE (04/01/2019, pages 88-99) 800 LUuMPSUM |$ 8888888008 71,111,100
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
ADDITIONAL CONSTRUCTION & REMODELING COSTS: | $ 87,537,000
FURNISHINGS, FIXTURES, & EQUIPMENT (FF&E): CONTRACTOR FURNISHED, CONTRACTOR INSTALLED (CFCI)
FURNISHINGS TELESCOPING BLEACHERS 200 LUMPSUM |$  888,888.00|$ 1,777,800
TELECOMMUNICATIONS RADIO TOWER 100 EAacH |s 88,888.00 | $ 88,900
EQUIPMENT AUTOCLAVE 300 EACH |[$ 88,888.00 | $ 266,700
TUBE FURNACE 100 EacH s 8,888.00 | $ 8,900
ATHLETICS/RECREATION CLIMBING WALL 100 LUMPSUM |$ 88,888.00 | $ 88,900
$ -
$ -
$ -
$ -
$ -
FF&E: CFCI § 2,231,000

ADDITIONAL CONSTRUCTION & REMODELING COST SUBTOTAL $ 91,116,000

CONSTRUCTION & REMODELING COST SUBTOTAL

HAZ MATS HAZARDOUS MATERIALS ABATEMENT 88,888.00 s [s 8.88 | $ 789,000
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PROJECT TITLE: OLD MAIN HALL ADDITION AND RENOVATION, PHASE Vil

CONSTRUCTION & REMODELING COST SUBTOTAL (from page 2) $ 128,694,000
1. Total Construction Cost
-NEW CONSTRUCTION & REMODELING COST (from Page 1) $ 37,578,000
- DEMOLITION (from Page 2) $ 1,348,000
- ADDITIONAL CONSTRUCTION & REMODELING COST (from Page 2) $ 87,537,000
- FF&E: CFCI (from Page 2) $ 2,231,000
- CONSTRUCTION & REMODELING COST SUBTOTAL (from Page 2) $ 128,694,000
- Design Contingency 8.8888%] $ 128,694,000 $ 11,439,400
- Overhead & Profit (OH&P) 0.0000%] $ 128,694,000 $ -
- HAZARDOUS MATERIALS ABATEMENT (from Page 2) $ 789,000
- Unescalated Construction Cost Subtotal $ 140,922,400
- Escalation Factor (from Page 1) 12582 § 140,922,400 $ 177,308,600
2. Architect/Engineer Basic Services 6.34%
- Basic Services (Calculated % of Construction $) 6.1000% 177,309,000 $ 10,815,800
- Basic Services (Enter Direct $ for Basic AE Fees)

- Reimbursible costs 4.0000% 10,815,800 $ 432,600

3. Additional Design Services 2.18%
- Pre-design 0.8888% 177,309,000 $ 1,575,900
-LEED™ certification
- Commissioning (Level 1 or 2) 0.8888% 177,309,000 $ 1,575,900
- EIS/EIA consultant $ 88,888
- Construction Testing $ 88,888
- Testing & Balancing $ 88,888
- HAZARDOUS MATERIALS CONSULTANT $ 88,888
- ACOUSTICIAN $ 88,888

$

$

$

$

II

- GEOTECHNICAL SURVEY 88,888
- DSPS PLAN REVIEW 88,888
- Specify Additional Design Service -
- Fumishings, Fixtures, & Equipment (FF&E) Design Fee $ 1,076,000
Furnishings, Fixtures, & Equipment (FF&E): Owner Furnished, Contractor Installed (OFCI)

95,600

- Audio-Visual and Computer Equipment $ 88,888
- Systems Fumiture $ 888,888
- LABORATORY CASEWORK/WORKSTATIONS (MOBILE) $ 88,888
- INFORMATION/LIBRARY KIOSKS (MOBILE) $ 8,888
- Specify FF&E Title(s), Type(s), and Budget Estimate Lump Sum $ -
- Specify FF&E Title(s), Type(s), and Budget Estimate Lump Sum $ -
4. Project Contingency 10.0000%] $ 177,309,000 $ 17,730,900 $ 17,731,000
5. Project Management 4.0000%] $ 195,040,000 $ 7,801,600 $ 7,802,000
6. Furnishings, Fixtures, & Equipment (FF&E) $ 25,903,000
- FF&E: OFCI (from #3 above) $ 1,075,552
Furnishings, Fixtures, & Equipment (FF&E): Owner Furnished, Owner Installed (OFOI)
- Movable & Special Equipment Alowance (% of Construction $) 8.8888%| $ 177,309,000 $ 15,760,600
- Audio-Visual and Computer Equipment $ 8,888,888
- Systems Fumniture $ -
- WASTE MANAGEMENT/RECYCLING EQUIPMENT $ 88,888
- LOADING DOCK EQUIPMENT $ 88,888
- Specify Eqpt Title(s), Type(s), & Budget Estimate Lump Sum $ -
- Specify Eqpt Title(s), Type(s), & Budget Estimate Lump Sum $ -
TOTAL PROJECT BUDGET ESTIMATE $ 243,863,000
$ 2,896 /ASF: Construction Cost (buiding & site)
$ 1,887 /GSF: Construction Cost (building & site)
$ 5,487 /ASF: Total Project Cost
$ 3,576 /GSF: Total Project Cost
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NOTES:

X X X X
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