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National Disaster Housing Strategy Implementation Plan – March 2010 

National Disaster Housing Strategy 

Implementation Plan 


I. Purpose 
The purpose of this Implementation Plan is to establish the activities and coordination required to accomplish the goals of the National 
Disaster Housing Strategy. Under the Post Katrina Emergency Management Reform Act of 2006, Title VI of Public Law 109-295, 
Subtitle E, Section 683 (see Appendix), Congress required the FEMA Administrator, in coordination with other Federal agencies, 
State, local, and tribal governments, and organizations, to develop, coordinate and maintain the National Disaster Housing Strategy, 
hereinafter referred to as the “Strategy.” 

The Strategy calls for the establishment of a National Disaster Housing Task Force (NDHTF) to provide a full-time, multi-agency 
focus on disaster housing related issues, to elevate the significance of disaster housing preparedness in all jurisdictions, and to oversee 
implementation of the Strategy.  Implementing the Strategy will strengthen our Nation’s collective and unified capability to launch 
and sustain an integrated response and recovery effort in times of disaster or emergency, regardless of cause, scope, or complexity.  
This Implementation Plan describes how members of the Task Force will accomplish the goals of the Strategy, and will help to ensure 
that the Strategy is effectively incorporated into existing emergency plans, procedures, and policies by providing measurable 
objectives, specific actions, and achievable milestones.  

II.Overview 
Partner agencies and entities from the Federal government have combined strengths to develop this Implementation Plan which 
outlines a clear path on how the goals within the Strategy will be collectively achieved by describing each objective, establishing  
timeframes for completing tasks, and identifying roles and responsibilities for planning for, responding to, and recovering from a 
disaster. The Implementation Plan includes the framework for how the Task Force will operate. 

The Strategy frames the full range of options that unified disaster housing efforts must consider to better meet the needs of disaster 
survivors and affected communities.  Disaster housing must leverage existing resources, emerging technologies and new approaches in 
building design to provide an array of housing options that comply with nondiscrimination and accessibility requirements of 
applicable federal civil rights laws, including the Americans with Disabilities Act, Section 504 of the Rehabilitation Act, the 
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Architectural Barriers Act, the Fair Housing Act, Title VI of the Civil Rights Act, the Age Discrimination Act, and the anti-
discrimination provisions of the Stafford Act, and address the diverse needs of all communities and individuals, including special 
needs populations (e.g. children, individuals with disabilities, individuals with limited English proficiency),  low income populations, 
and large families.  It must also be cost effective and draw on lessons learned and best practices from previous disaster housing 
missions.  Disaster housing should be planned for, developed, and delivered in a timely manner that will make the best use of 
available resources and have the greatest impact on overall recovery, will comply with federal civil rights laws, and will require 
committed and dedicated collaboration and cooperation among the various stakeholders to best meet the needs of households 
displaced by disasters. 

III.	 Implementation Goals 
This plan will be continuously reevaluated and updated to maintain relevancy and reflect improvements in technology, policy, and 
practice. The Strategy laid out a vision for a national housing effort that engages all levels of government and the nonprofit and 
private sectors, so that when a disaster threatens or strikes our Nation, we collectively meet the urgent housing needs of disaster 
survivors and enable individuals, households, and communities to rebuild and restore their way of life.  This plan will serve as a 
blueprint for achieving that vision through the following goals outlined in the Strategy and provide objectives and tasks for 
accomplishing these goals: 

1.	 Support individuals, households, and communities, in maintaining and returning to self–sufficiency as quickly as 
possible. 

2.	 Affirm and fulfill fundamental disaster housing responsibilities and roles. 

3.	 Increase our collective understanding and ability to meet the needs of disaster survivors, including individuals with  
            disabilities, and affected communities. 

4.	 Build capabilities to provide a broad range of flexible housing options, including sheltering, interim housing and 
permanent housing and ensure that each of these housing options is accessible to individuals with disabilities. 

5.	 Better integrate disaster housing assistance with related functional needs support services, community support services 
and long–term recovery efforts. 

6.	 Improve disaster housing planning to better recover from disasters, including catastrophic events.    
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In addition, the acting housing Task Force members have developed a seventh goal:  

7. 	 Provide leadership to engage and coordinate the full range of partners and stakeholders, to integrate disaster housing 
efforts, and ensure compliance with federal civil rights laws applicable to housing. 

In addition, the Strategy instructs the NDHTF to include milestones in the Implementation Plan, prioritize actions, and establish a 
realistic timeline. The following milestones have been established by the Task Force:  

¾ Official establishment of National Disaster Housing Task Force through the establishment and concurrence of a 
Charter. 


Anticipated completion date: June 1, 2010  


¾ Development of Concept of Operations, hereinafter referred to as “CON OPS.”   

Anticipated completion date: June 1, 2010  


The Strategy recommends completion of a CON OPS, to describe how disaster housing is provided during response and 
recovery operations, within 10 months of the Strategy’s publication. The combined federal partnership that has been engaged 
in establishing the NDHTF and its Implementation Plan has proposed a change in the deadline to June 1, 2010, in order to 
coincide with the release of President Obama’s long-term recovery framework so that stakeholder engagement is aligned as 
well as the interagency vetting process. In addition, the housing experts whose assistance and advice is critical to the 
successful development of the CON OPS are also vital to their agencies in responding to disasters. This change will avoid 
distraction from their responsibility to prepare for and tend to disasters during hurricane season, and will ensure a more 
complete, usable document for disaster housing practitioners. CON OPS development will include:  

¾ Present CON OPS outline to partners for review and approval 

¾ Present draft CON OPS to partners for comment and review 

¾ Present final draft CON OPS to stakeholders for final comments 

¾ Present vetted final draft CON OPS to FEMA Senior Management for comment and review 
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¾ Present final CON OPS to Senior Management for approval 

¾ Adopt and publicly release final CON OPS 

¾ Coordination with States/Tribal governments on developing State-led Housing Task Forces 

Anticipated completion date: Ongoing outreach through the Regional Offices and sharing of best practices  


¾ Develop guidance on State-led Housing Task Forces based on lessons learned and best practices from States and Regions 
with existing State-led Housing Task Forces 

¾ Present draft guidance to States, Tribal governments and Regions for comment and review 

¾ Coordinate with and provide support to Regions and other Federal agencies following a catastrophic event 

¾ Internal evaluation of NDHTF progress 

Anticipated completion date: Annual, with the first occurring July 16, 2010  


¾ Evaluation and revision of the National Disaster Housing Strategy  

Required in the Strategy by January 16, 2013; however, this will occur more frequently as appropriate 


IV. 	 The NDHTF 

1. 	 Structure of the NDHTF 


a) Chaired by FEMA 


b) Members (subject to change pending execution of Charter) 


(1) Federal Emergency Management Agency (FEMA) 

(2) U.S. Department of Housing and Urban Development (HUD) 
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(3) U.S. Small Business Administration (SBA) 

(4) U.S. Department of Agriculture (USDA) 

(5) U.S. Department of Veterans Affairs (VA) 

(6) U.S. Department of Health and Human Services (HHS) 

(7) U.S. Department of the Interior, Bureau of Indian Affairs (BIA) 

(8) U.S. Army Corps of Engineers (USACE) 

(9) National Council on Disability (NCD) 

(10)	 Access Board 

(11)	 U.S. Environmental Protection Agency (EPA) 

(12)	 U.S. Department of Justice (DOJ) 

2.	 Role of the NDHTF Support Staff  

a) Staffed by FEMA personnel 

b) Coordinate NDHTF activities 

c) Responsible for facilitating the mission of the NDHTF 

d) Works with the National Advisory Council (NAC) to collaborate with stakeholders  

e) Focus full time attention on disaster housing issues and solutions 
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f) Compile and analyze housing-related data 

g) Engage in the development of planning and operational documents 

h) Support sub-Task Force work groups 

3. Role of the NDHTF 

The NDHTF provides leadership, advocacy and interagency coordination to address national disaster housing-
related issues. The NDHTF facilitates interagency disaster housing planning efforts, encourages involvement by the 
private sector and non-governmental agencies, focuses on ensuring that national disaster housing complies with 
federal civil rights laws, and tracks disaster housing preparedness efforts nationwide.  

a) Steady-State Activities: 

(1) Oversee implementation of the Strategy. 

(2) Lead interagency disaster housing preparedness efforts and strategic planning. 

(3)	 Collaborate with agencies and entities represented on the NDHTF and their partners and 
stakeholders to facilitate the exchange of information regarding policies, programs and projects to 
promote the coordinated delivery of disaster housing assistance.  

(4)	 Facilitate the resolution of interagency and intergovernmental conflicts associated with disaster 
housing among agencies and entities represented on the NDHTF. 

(5)	 Ensure the development of a full range of flexible and adaptable housing options that comply with 
the accessibility requirements of applicable federal civil rights laws (ADA, Section 504, ABA, and 
FHA) and meet diverse individual, household and community needs, including relocation and 
housing-related functional needs support services for individuals with disabilities and individuals 
with limited English proficiency.  
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(6)	 Conduct research associated with expansion of housing capabilities and development of innovative 
ways to deliver disaster housing assistance and related infrastructure while ensuring compliance 
with federal civil rights laws. 

(7)	 Provide assistance and support to agencies and entities represented on the NDHTF and 
stakeholders in their housing activities. 

(8)	 Support and build State and local disaster housing preparedness, response and recovery efforts, 
including those related to accessible disaster housing and disaster housing with functional needs 
support services for individuals with disabilities.   

(9)	 Develop and maintain an Implementation Plan to achieve the goals within the Strategy, to address 
the challenges in sheltering, interim housing and permanent housing, and to integrate plans for 
accessible housing into all aspects of disaster housing planning.  

(10) Develop a practitioner’s guide for housing assistance that describes how disaster housing may be 
provided during response and recovery operations and details the obligations of applicable federal 
civil rights laws. 

(11) Expand national resources to support housing preparedness.  

(12) Review, assess and evaluate disaster housing authorities to determine their capability to provide 
sheltering, interim and permanent housing, including the capability to provide accessible housing 
and housing-related functional needs support services for individuals with disabilities and 
individuals with limited English proficiency.  

(13) Review, assess and evaluate disaster housing options to ensure safe habitability and accessibility. 

b) Disaster Support Activities:  

(1)	 Provide expert knowledge, analysis, professional experience and guidance, and advise leadership 
on solutions to urgent disaster-specific housing challenges.  

7 



_______________________________________________________________________ 

 

 

 
 

 

 
  

 

 
   

  
 

    

    

 
    

     

National Disaster Housing Strategy Implementation Plan – March 2010 

(2)	 During catastrophic events, engage stakeholders, including those with expertise on federal 
disability rights law and accessibility requirements, to develop and coordinate strategic, policy and 
procedural recommendations.  

(3)	 Upon request, provide advice and support to the Joint Field Office (JFO), the State-led Disaster 
Housing Task Force (SLDHTF) and other applicable entities on housing and related services. 

4. Tasks 

Tasks are categorized into the following timeframes for completion:
 
CON OPS: Will be addressed in the CON OPS; June 1, 2010 

Short-term task: target completion of June 1, 2011 (CON OPS + 1 year) 

Mid-term task: target completion of June 1, 2012 (CON OPS + 2 years) 

Ongoing task: Many of these tasks will begin after the completion of the CON OPS 


1. Goal 1: Support individuals, households, and communities, including individuals with disabilities, in maintaining and returning to 
self–sufficiency as quickly as possible. 

NDHTF Objective 1A: Gain consensus on what constitutes housing "self-sufficiency."
 
Lead: NDHTF
 

Tasks Lead and 
Coordinating Entities (CE) Dependencies Timeframe 

Task 1A1: Define self-sufficiency for the 
purposes of the Strategy. 

NDHTF CON OPS – 
June 1, 2010 

Task 1A2: Identify typical barriers to the return 
to self-sufficiency. 

NDHTF CON OPS – 
June 1, 2010 

Task 1A3: Identify essential components of 
successful long-term housing recovery. 

NDHTF CON OPS – 
June 1, 2010 
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Task 1A4: Establish linkage between NDHTF/FEMA  CON OPS –   
individual recovery and community recovery. (ESF-6,ESF-14) June 1, 2010 

 
 
NDHTF Objective 1B:   Identify disaster recovery tools and actions to facilitate  return to self-sufficiency. 

Lead: FEMA 
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 1B1: Identify functional needs support FEMA  CON OPS –   
services and human services, including case with HHS  June 1, 2010 
management, required to assist with the and DOJ-CRT 
transition to sustainable housing solutions. 
Task 1B2: Determine mechanisms for FEMA  CON OPS –   
requesting and implementing functional needs with HHS  June 1, 2010 
support services and case management support. and DOJ-CRT 

 
NDHTF Objective 1C:    Identify steps for private sector recovery that promote or could hinder maintaining and reestablishing 

self-sufficiency of individuals and communities.   
Lead: NDHTF  

 

Task  s Coordinating Entities (CE)  Dependencies  Timefram  e 

Task 1C1: Examine and improve existing Dept of Commerce 
 business resilience strategies. /HUD/FEMA/SBA 

Task 1C2: Make resources and information HUD/FEMA/DOJ-CRT/SBA  Ongoing 
about business mitigation and recovery 
planning available to the private sector, 
including information regarding ADA 
compliance during recovery. Ongoing 
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2. Goal 2: Affirm and fulfill disaster housi  ng responsibilities and roles. 
 

NDHTF Objective 2A:    Coordinate key partners with the expertise, experience, and resources required to develop the CON 
OPS.  

Lead: NDHTF  
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 2A1: Identify and engage key partners. NDHTF  Charter CON OPS –   

June 1, 2010 

Task 2A2: Develop organizational chart NDHTF  Charter CON OPS –   
detailing chain of command and role of the June 1, 2010 
NDHTF and member organizations. 

 
NDHTF Objective 2B:    Ensure a consistent overall understanding of the goals of disaster housing across all levels of 

 government and non-governmental organizations. 
Lead: NDHTF  

 
Task  s Lead and  Dependencies Timefram  e 

Coordinating Entities (CE)  

Task 2B1: Provide clear, concise guidance on Disaster Housing Provider Charter (Establish CON OPS –
   
federal disaster housing programs and related NDHTF understanding) June 1, 2010 

assistance to stakeholders. 

Task 2B2: Establish guidance for conducting FEMA/ Charter (Establish CON OPS –
 
disaster housing operations for disasters and Disaster Housing Provider NDHTF understanding) June 1, 2010 

emergencies of all sizes and scopes. 
 
Task 2B3: Solicit and incorporate stakeholder NDHTF (Establish  Charter CON OPS –
   
comments regarding their responsibilities for NDHTF understanding) June 1, 2010 

response and recovery operations. 
 
Task 2B4: Identify fundamental disaster NDHTF (Establish  Charter CON OPS –
   
housing responsibilities and roles as outlined in NDHTF understanding) June 1, 2010 

the NRF. 
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NDHTF Objective 2C: Educate the public and decision makers regarding appropriate expectations for federal disaster 
assistance. 

Lead: NDHTF 

Tasks Lead and 
Coordinating Entities (CE) Dependencies Timeframe 

Task 2C1: Enlist support from partners to NDHTF CON OPS Ongoing
develop outreach efforts. 

Task 2C2: Host forums to include housing NDHTF CON OPS Ongoing
providers, fair housing organizations, local 
governments and other partners and 
stakeholders, including disability rights 
organizations, organizations representing 
individuals with limited English proficiency, 
and other civil rights organizations, and conduct 
disaster housing-related outreach activities. 
Task 2C3: Facilitate development and NDHTF/State/Local/Tribal CON OPS Ongoing 
maintenance of a user-friendly web-based governments 
catalog of disaster housing resources and 
programs accessible to public, including those 
with varying levels of accessible features that 
may meet the needs of individuals with 
disabilities, in collaboration with program 
areas. 

3. Goal 3: Increase our collective understanding of and ability to meet the needs of disaster survivors and affected communities. 

National Disaster Housing Strategy Implementation Plan – March 2010 
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NDHTF Objective 3A:    Evaluate ability of current housing options and practices to meet the housing, community, and 
environmental needs of disaster survivors, including individuals with disabilities and individuals with 

 limited English proficiency. 
Lead: NDHTF, HUD 

 
Task  s Lead and  Dependencies Timefram  e 

Coordinating Entities (CE)  

Task 3A1: Develop or use existing evaluation Disaster Housing -  Short-term 
mechanisms and standards to evaluate how well Provider/NDHTF  June 1, 2011 
the current practices meet the needs of disaster HUD 
survivors, including individuals with disabilities 
and individuals with limited English 
proficiency. 
Task 3A2: Review lessons learned and best NDHTF  -  Short-term 
practices in order to develop innovative HUD June 1, 2011 
solutions to housing and community challenges  
consistent with the nondiscrimination and  
accessibility requirements of federal civil rights  
laws.  
Task 3A3: Review best practices in order to HUD/DOJ/NDHTF 
develop innovative solutions to housing, 
community and environmental challenges 
consistent with the nondiscrimination 
procedures and practices of federal agencies, 
consistent with responsibilities under the Fair 
Housing Act and Title VI of the Civil Rights 
Act 
 
 

NDHTF Objective 3B:    Increase the understanding and evaluate the ability to meet the housing and  
community needs of individuals protected under Federal fair housing and other civil rights laws (e.g.: racial, ethnic,  
and religious minorities; individuals with disabilities, individuals with limited English proficiency, families with  
children), and those with other special needs (e.g.: low income households, large families, single adult households and  
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individuals without transportation resources)  . 
 
 
Lead: NDHTF/HUD/DOJ 
 
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 3B1: Promote compliance with civil HUD/NDHTF/NCD/DOJ- CON OPS  Ongoing 
rights laws by educating and providing CRT/Access Board   
technical assistance to stakeholders, including    
States, local governments and housing    
providers, regarding the Americans with    
Disabilities Act, Section 504 of the    
Rehabilitation Act, the Architectural Barriers    
Act, the Fair Housing Act (including the    
requirement for all HUD recipients to    
Affirmatively Further Fa  ir Housing), Title VI of    
the Civil Rights Act, and the Age    
Discrimination Act.    
    
Task 3B2: Educate stakeholders on forms of NDHTF/NCD/HUD  Short-term - 
assistance identified in Strategy Annex 3:   June 1, 2011 
Summary of Programs for Special Needs and    
Low-Income Populations, Including Provision    
of Housing Units for Individuals with    
Disabilities and Housing Opportunities for    
Persons with AIDS (HOPWA) Program.     
    
Task 3B3: Increase understanding of the legal    
requirements concerning individuals with NDHTF/NCD/DOJ-CRT/Access CON OPS  Ongoing 
disabilities, individuals with limited English Board 
proficiency, other special needs, and low 
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income populations and determine potential 
gaps not identified in Strategy Annex 3: 
Summary of Programs for Special Needs and 
Low-Income Populations, Including Provision 
of Housing Units for Individuals with 
Disabilities. 

 
  

 
Task  s Lead and  Dependencies Timefram  e 

Coordinating Entities (CE)  

Task3B4: Examine and provide technical NDHTF/HUD/DOJ-CRT/ Short-term - 
assistance regarding the needs of persons with Access Board June 1, 2011 
disabilities who utilize service/assistance 
animals, including evaluation mechanisms and  standards to provide for the safety and well-
being of service animals during the response 
and recovery phases of a disaster.. 
 
Task 3B5: Promote compliance with civil NDHTF/NCD/DOJ-CRT/Access Short-term - 
rights laws, including the obligation to Board /HUD June 1, 2011 
affirmatively further fair housing (AFFH), by 
educating and providing technical assistance to 
stakeholders concerning such civil rights-
related issues as site and neighborhood  
standards, building codes, rebuilding 
infrastructure to meet the needs of persons with 
disabilities, families with children, minority 
families, etc.  
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NDHTF Objective 3C:    Evaluate ability of current housing options and practices to meet the needs of children. 
Lead: NDHTF  

 
Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  

Task 3C1: Determine wrap-around services NDHT CONF/HHS  OPS
needed to meet the needs of children and their 
fam  ilies 
. 
Task 3C2: Examine housing options across the NDHTF/HHS  Ongoing
entire continuum of disaster assistance to ensure 
that needs of families with children are met 
.  
Task 3C3: Incorporate family reunification NDHTF/HHS CON OPS  Short-term -

 processes into disaster housing planning. June 1, 2011 

 
NDHTF Objective 3D:    Evaluate ability of current housing options and practices to meet the needs of disaster survivors with 

household pets. 
 Lead:  NDHTF 
 

Task  s Lead and  Dependencies Timefram  e 
Coordinating Entities (CE)  

Task 3D1: Develop evaluation mechanisms and NDHTF CON OPS  Short-term -
standards to provide for the safety and well- June 1, 2011 
being of household pets during the response and 
recovery phases of a disaster. 
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4. Goal 4: Build capabilities to provide a broad range of flexible housing options including sheltering, interim housing and permanent 

 housing. 
 

NDHTF Objective 4A:    Establish baseline disaster housing capability standards for States, and coordinate the expansion of staff 
and resources. 

Lead: NDHTF  
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 4A1: In cooperation with the States, NDHTF/States/Tribal CON OPS  Short-term - 
define minimum capabilities to manage a State- governments June 1, 2011 
led housing program. 
Task 4A2: Identify impediments and potential NDHTF CON OPS  Short-term -
grant opportunities to assist States, non- June 1, 2011 
governmental agencies and local housing 
agencies in securing resources to build their 
capabilities, including the capabilities of 
meeting the needs of individuals with 
disabilities who require accessible housing and 
housing-related functional needs support 

 services. 
Task 4A3: Foster the development of NDHTF CON OPS  Short-term -
operational plans for disaster housing across all June 1, 2011 
jurisdictions  . 
Task 4A4: Identify voluntary organizations FEMA/State/Local CON OPS Short-term -
to assist in housing recovery efforts. June 1, 2011 

 
NDHTF Objective 4B:    Identify existing resources to support needed capabilities to provide a broad range of flexible housing 

 options including sheltering, interim housing and permanent housing that complies with the accessibility 
requirements of federal civil rights law. 

Lead: NDHTF  
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16 



_______________________________________________________________________ 

 

 
Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  

Task 4B1: Ensure all stakeholders have access NDHTF   CON OPS –   
to a comprehensive list of housing programs June 1, 2010 
presented in a usable format, including 
information on how access to such programs is 
afforded to individuals with disabilities. 
Task 4B2: Ensure housing capabilities, NDHTF   CON OPS –   
including accessible housing, are available for June 1, 2010 
all types and severities of disaster across the 
entire continuum of hous  ing. 
Task 4B3: Evaluate the impact of housing NDHTF/State  Ongoing
recovery by adequate resources (supplies, 
materials, funding, and manpower, including 
information on how access to such programs is 
afforded to individuals with disabilities.) and 
housing of personnel engaged in service 

 delivery. 
 

NDHTF Objective 4C:    Develop innovations in the delivery of housing assistan  ce. 
Lead: NDHTF  

 
Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  

Task 4C1: Seek recomm  endations from NDHTF  Ongoing
FEMA's National Advisory Council and other 
partners and stakeholders in disaster housing. 
Task 4C2: Engage federal partners, private NDHTF  Ongoing
sector and nongovernmental organizations to 
explore housing options beyond providing 
temporary housing units and that integrate 

National Disaster Housing Strategy Implementation Plan – March 2010 
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accessible housing for use by individuals with 
 disabilities. 

 
NDHTF Objective 4D:    Continue identification and assessment of potential alternative housing units. 

Lead: Joint Housing Solutions Group (JHSG) 
 

Task  s Lead and  Dependencies Timefram  e 
Coordinating Entities (CE)  

Task 4D1: Pilot alternative housing units, JHSG Ongoing
including alternative housing units that comply 
with federal accessibility requirements, for the 
entire continuum of housing, from sheltering to 
permanent. 
Task 4D2: Develop and maintain housing JHSG Ongoing
assessment tool to evaluate timeliness, 
compliance with federal accessi  bility 
requirements of the Fair Housing Act, the 
ADA, and Section 504 of the Rehabilitation 
Act, availability, livability, costs, and range of 
use of housing options.  

Task 4D3: Evaluate and continue to develop JHSG Ongoing
procurement plans for piloting alternative units, 
including alternative units that comply with 
federal accessibility requirements for use by 

 individuals with disabilities. 
Task 4D4: Determine surge requirements for FEMA Ongoing

 housing unit production. 

Task 4D5: Solicit stakeholder input regarding JHSG/NCD/HUD/DOJ-CRT/  
the implementation and design of alternative Access Board – if not part of 

 units. JHSG 
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Task 4D6: Continue to develop and document JHSG/NCD/Access Boar  d – if 
methodology to eliminate or mitigate potential not part of JHSG 
indoor environm  ental quality hazards. 
Task 4D7: Evaluate and improve unit JHSG/NCD/HUD/ Access 
specification  s. Board/DOJ-CRT 

 
NDHTF Objective 4E:	    Improve disaster housing by exploring, reinstating and/or modifying disaster housing pilot programs and Ongoing 

other programs. 
Lead: NDHTF  

 Ongoing 
 
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 4E1: Develop/reinstate interim housing NDHTF/HUD  Ongoing
programs such as Disaster Housing Assistance 

 (DHAP) and Alternative Housing Pilot Program 
(AHPP).  
Task 4E2: Investigate developing pilot HUD/VA/USDA Ongoing
program   utilizing foreclosed properties. 

 
NDHTF Objective 4F:	    Develop national resources to support planning, organizing, training, equipping, exercising, evaluating, 

and continually improving national disaster housing efforts. 
Lead: NDHTF  

 
Task  s Lead and  Dependencies Timefram  e 

Coordinating Entities (CE)  

Task 4F1: Engage stakeholders to incorporate NDHTF  Ongoing
disaster housing recovery capabilities into 

 national preparedness efforts. 
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Task 4F2: Coordinate interim and post-disaster FEMA(ESF-6 & 
housing planning and strategies with Long- ESF-14)/State/HUD 
Term   Community Recovery. 
 

NDHTF Objective 4G:    Expand the sheltering capacity by utilizing mega-shelters as a viable housing solution. 

Lead: NDHTF 
 

 
Ongoing Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  

Task 4G1: Provide States with recommended NDHTF/Red Cross/DOJ-  Mid-term –  
guidelines, standards, and training for CRT/Access Board June 1, 2012 
identifying accessible public assembly facilities 
for mega-shelter operations, including the ADA 
Checklist for Accessible Em  ergency Shelters. 
Task 4G2: Identify wrap-around services NDHTF/Red Cross/DOJ-  Mid-term –  
necessary for mega-shelter operations, CRT/NCD/Architectural and June 1, 2012 
including functional need support services and Transportation Barriers 
medical services for sheltering individuals with Compliance Board 
disabilities who do not require special medical 
needs sheltering in general population mass 
care shelters  . 

 
5. Goal 5: Better integrate disaster housing assistance with related community support services and long-term   recovery efforts. 
 

NDHTF Objective 5A:    Implement recommendations of Strategy Annex 2: Methods to House Disaster Victims Where 
Employment and the Resources They Need for Living Are Available. 

Lead: NDHTF  
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 5A1: Develop tools and templates to NDHTF/NCD CON OPS  Short-term -
evaluate wrap-around services available in an June 1, 2011 
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affected community pre-disaster, including 
functional needs support services needed to 
maintain individuals with disabilities living 
independently in their communities, and 
determine post-disaster needs. 

 
NDHTF Objective 5B:    Identify measures for private sector recovery, and impediments to reestablishing self-sufficient 

communities  . 
Lead: NDHTF  

 
 

Task  s Coordinating Entities (CE)  Dependencies  Timefram  e 

Task 5B1: Identify private sector resources for Dept of Commerce FEMA/ CON OPS  Short-term - 
partnering in disaster housing development. HUD/ SBA June 1, 2011 

Task 5B2: Identify private sector requirements Dept of Commerce CON OPS  Short-term - 
for getting back online following a disaster (tax /FEMA/HUD/SBA June 1, 2011 

 credits, etc). 
 
6. Goal 6: Improve disaster housing planning efforts to better recover from all types and severity of disa  sters. 
 

NDHTF Objective 6A:   Encourage and support the formation of standing State-led Housing Task Forces. 

Lead: NDHTF 
 

 
Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  

Task 6A1: Coordinate with FEMA Regional NDHTF/FEMA CON OPS  CON OPS –   
offices to determine necessary components of June 1, 2010 

 task force. 
Task 6A2: Establish framework for the NDHTF  CON OPS  CON OPS – 
establishing State-Led Housing Task Forces.  June 1, 2010 
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NDHTF Objective 6B:   Identify preparedness and planning mechanisms for disaster housing.  
Lead: NDHTF  

 
Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  

Task 6B1 Identify impediments, or resource NDHTF/State/Tribal CON OPS  CON OPS –   
impediments, to preparedness and planning for governments June 1, 2010 
disaster housing. 
. 

 
NDHTF Objective 6C:   Support the implementation of mitigation activities, including safer and stronger building techniqu  es. 

Lead: NDHTF  
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 6C1: Identify mechanisms for reducing FEMA/State/Tribal governments  Ongoing

oing

the risk of hazards to community and residential 
resources through mitigation activities. 
Task 6C2: Identify high hazards areas and FEMA/State/Tribal governments  Ong
provide guidance for incorporating into housing 

 plans. 
 

NDHTF Objective 6D:   Evaluate performance of disaster housing operations and develop improvements. 
Lead: NDHTF  

 
Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  

Task 6D1: Develop After-Action Reports on Disaster Housing CON OPS  CON OPS –   
performance of disaster housing operations, Provider/FEMA/NCD June 1, 2010 
including the extent to which the housing and 
related FNSS meet the needs of individuals 

 

 

22 



_______________________________________________________________________ 

 

 

National Disaster Housing Strategy Implementation Plan – March 2010 

with disabi  lities. 

Task 6D2: Determine improvements to NDHTF  CON OPS  Short-term –  
disaster housing through evaluation of After- June 1, 2011 

 Action Reports. 
Task 6D3: Engage third-party evaluation of NDHTF   
housing assistance delivery, including 
evaluation by organizations with expertise on 
disability rights issues under federal civil rights 
law. 

 
NDHTF Objective 6E:   Promote the adoption, maintenance, and enforcement of modern building codes and standards, and review 
and update current building codes to reflect latest standards. 

Lead: NDHTF  
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 6E1: Encourage relevant federal HUD  CON OPS –   
programs to promote or require adoption, June 1, 2010 
maintenance, and enforcement of modern 
building codes and standards, and review and 
update current building codes to reflect latest 
standard  s. 
  

 
  

  
  
NDHTF Objective 6F:   Develop strategy for providing disaster housing assistance following a catastrophic disaster. 

Lead: NDHTF  
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Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 6F1: Develop clear messaging strategy NDHTF  CON OPs  CON OPS –   
on housing options following a catastrophic June 1, 2010 
event, including options for individuals with 
disabilities and managing expectations on the 
delivery of assistance, and ability to house 
survivors within the affected comm  unity. 
Task 6F2: Identify all tools available post NDHTF  CON OPS  CON OPS –   
event, including options not available during June 1, 2010 

 non-catastrophic events. 
Task 6F3: Include strategy for housing NDHTF  CON OPS  CON OPS –   
500,000 families within 60 days of a disaster June 1, 2010 
declaration, including at least 15% - 20% of 
such families having individuals with needs for 
accessible housing and associated functional 

 needs support services. 
 

NDHTF Objective 6G:    Engage community, nongovernmental and private-sector partner involvement in disaster housing 
 planning. 

Lead: FEMA 
 

Task  s Lead and  Dependencies Timefram  e 
Coordinating Entities (CE)  

Task 6G1: Explore existing authority for State- FEMA/State/Tribal governments CON OPS Mid-term –  
managed, federally supported interim housing June 1, 2012 
programs. 
Task 6G2: Coordinate with states, non- FEMA/HUD CON OPS Mid-term –  
governmental agencies, long term recovery June 1, 2012 
groups and local housing agencies to evaluate 
their ability to manage a federally supported 
housing program consistent with the 
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requireme  nts of all federal civil rights laws. 

 
Goal 7: Provide leadership to engage and coordinate the full range of partners and stakeholders and to integrate disaster 

housing efforts. 
 
NDHTF Objective 7A:   Formalize the creation of the Na  tional Disaster Housing Task Force. 

Lead: FEMA 
 
 
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 7A1: Dedicate full-time staff for the FEMA CHARTER Ongoing 
Office of the NDHTF Executive Director.  

Task 7A2: Obtain endorsement of NDHTF NDHTF CHARTER June 1, 2010 
Charter by pa  rtner agencies 

 
NDHTF Objective 7B:  Provide recommendations and improvements to ensure disaster housing issues are fully addressed within the 

NRF.  
Lead: NDHTF  

 
 Lead and 

Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 7B1: Review and provide NDHTF CON OPS Ongoing
recommendations during the NRF updating 

process 


 
NDHTF Objective 7C:   Develop CON OPS that describes how disaster housing is currently provided during response and recovery 

 operations. 
Lead: NDHTF  
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Task  s Lead and  Dependencies Timefram  e 

Coordinating Entities (CE)  

Task 7C1: Use Disaster Housing Resource NDHTF  Ongoing
Center to centralize information on federal 
disaster housing options to include lead and 
supporting agency/organization(s). 
Task 7C2: Define sequence of delivery of NDHTF   CON OPS –   

 disaster housing options. June 1, 2010 

Task 7C3: Define roles and responsibilities NDHTF   CON OPS –   
and service delivery sequences of all partners June 1, 2010 

 and stakeholders. 
 

NDHTF Objective 7D:   Review regulatory and statutory authorities to determine if adequate to fulfill requirements of the 
Strategy. 

Lead: FEMA 
 

Lead and Task  s Dependencies  Timefram  e Coordinating Entities (CE)  
Task 7D1: Refer to Strategy Annex 1 and NDHTF/Disaster Housing  CON OPS –   
CFDA to identify current program procedures Providers June 1, 2010 
and responsibilities under the statutory 
authority of each housing stakeholder. 
Task 7D2: Review regulatory and statutory CON OPS –   authorities to determine if adequate to fulfill NDHTF   June 1, 2011 requirements of the Strategy. 
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V. Conclusion 
This Implementation Plan transforms the National Disaster Housing Strategy’s vision and strategic goals into measurable objectives, 
actions, and milestones.  Developed collaboratively with Federal agencies and other stakeholders, the Plan will be fluid and adaptable, 
incorporating new innovations, recognizing changing needs, and adopting potential future changes in policies and capabilities. As the 
NDHTF executes these objectives and tasks, it will review, evaluate, and update the Plan over time to ensure that lessons learned and 
best practices are developed and incorporated.  
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APPENDIX 

Post Katrina Emergency Management Reform Act of 2006, Title VI of Public Law 109-295, Subtitle E, Section 683 

SEC. 683. NATIONAL DISASTER HOUSING STRATEGY. 
(a) IN GENERAL.—The Administrator, in coordination with representatives of the Federal agencies, governments, and organizations 
listed in subsection (b)(2) of this section, the National Advisory Council, the National Council on Disability, and other entities at 
the Administrator’s discretion, shall develop, coordinate, and maintain a National Disaster Housing Strategy. 
(b) CONTENTS.—The National Disaster Housing Strategy shall— 
(1) outline the most efficient and cost effective Federal programs that will best meet the short-term and long-term housing needs of 
individuals and households affected by a major disaster; 
(2) clearly define the role, programs, authorities, and responsibilities of each entity in providing housing assistance in the event of a 
major disaster, including— 
(A) the Agency; 
(B) the Department of Housing and Urban Development; 
(C) the Department of Agriculture; 
(D) the Department of Veterans Affairs; 
(E) the Department of Health and Human Services; 
(F) the Bureau of Indian Affairs; 
(G) any other Federal agency that may provide housing assistance in the event of a major disaster; 
(H) the American Red Cross; and 
(I) State, local, and tribal governments; 
(3) describe in detail the programs that may be offered by the entities described in paragraph (2), including— 
(A) outlining any funding issues; 
(B) detailing how responsibilities under the National Disaster Housing Strategy will be shared; and 
(C) addressing other matters concerning the cooperative effort to provide housing assistance during a major disaster; 
(4) consider methods through which housing assistance can be provided to individuals and households where employment and other 
resources for living are available;  
(5) describe programs directed to meet the needs of special needs and low-income populations and ensure that a sufficient number of 
housing units are provided for individuals with disabilities; 
(6) describe plans for the operation of clusters of housing provided to individuals and households, including access to public services, 
site management, security, and site density; 
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(7) describe plans for promoting the repair or rehabilitation of existing rental housing, including through lease agreements or other 
means, in order to improve the provision of housing to individuals and households under section 408 of the Robert T. Stafford 
Disaster Relief and Emergency Assistance Act (42 U.S.C. 5174); and 
(8) describe any additional authorities necessary to carry out any portion of the strategy. 
(c) GUIDANCE.—The Administrator should develop and make publicly available guidance on— 
(1) types of housing assistance available under the Robert T. Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 
et seq.) to individuals and households affected by an emergency or major disaster; 
(2) eligibility for such assistance (including, where appropriate, the continuation of such assistance); and 
(3) application procedures for such assistance. 
(d) REPORT.— 
(1) IN GENERAL.—Not later than 270 days after the date of enactment of this Act, the Administrator shall submit to the appropriate 
committees of Congress a report describing in detail the National Disaster Housing Strategy, including programs directed to meeting 
the needs of special needs populations. 
(2) UPDATED REPORT.—The Administrator shall submit to the appropriate committees of Congress a report updating the report 
submitted under paragraph (1)— 
(A) on the same date that any change is made to the National Disaster Housing Strategy; and 
(B) on a periodic basis after the submission of the report under paragraph (1), but not less than once every 5 years after the date of the 
submission of the report under paragraph (1). 
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