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1 Introduction 

 
This policy document sets out the commitment, the requirements and expectations of The British 
Land Company PLC (British Land) with regards to the health and safety management of their 
construction projects and associated activities. 

The Construction (Design and Management) Regulations 2015 (CDM) place specific obligations on 
British Land when acting as the Client on construction projects. This construction health and safety 
policy document sets out the role, obligations and actions required during the feasibility, design and 
construction of our development projects. 

To ensure the core requirements of the CDM regulations and other relevant legislation are met, 
appropriate support will be provided to all the parties to ensure the highest standards of health and 
safety are achieved. The same commitment is expected from all parties, consultants and 
contractors involved in every British Land project from executive and senior level to the workforce. 

British Land believes that Clients, Principal Designers, Designers, Contractors and Health and Safety 
Professionals all have a vital role to play in ensuring health and safety risks are managed effectively 
during construction. By insisting that all project participants adhere to common health and safety 
standards British Land seeks to ensure that every project is delivered without injury or ill health 
affecting anyone involved. 
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2 Policy 

Construction Health and Safety Policy Statement 
British Land’s overall objective is to generate sustainable long-term total returns for our 
shareholders and we do this by creating places people prefer. 
As well as being a moral obligation, careful management of health and safety is a key component 
in providing properties where people want to live, work and shop for the benefit of our customers. 
In addition, it improves our operational resilience and enhances our attractiveness as an employer 
and partner of choice for investors, occupiers, suppliers and the local communities in which we 
operate. Together these factors make a significant contribution towards our overall objective and 
this policy sets out our approach. 

 
Our Health and Safety Mission 

 
• We are committed to providing safe and healthy environments for all users of the 

buildings and places we manage, and to the wellbeing of our staff. 
• We aim to be a leader in our industry and set ourselves ambitious targets which we 

monitor our performance against. 
• We are committed to continual improvement in health and safety management and 

performance, including throughout our supply chain. 
 

Our Responsibilities 
 

Our base line responsibilities under the Health and Safety at Work etc. Act 1974 are, so far as is 
reasonably practicable: 
• to provide and maintain plant and equipment as well as systems of work that are safe and 

without risks to health; 
• to make arrangements for the safe use, handling, storage and transport of articles and 

substances; 
• to provide such information, instruction, training and supervision as is necessary to ensure 

the health and safety of the users of our buildings and those involved in our head office 
activities; 

• to maintain a safe means of access to and egress from our properties, including our head 
office; 

• to provide and maintain environments at our properties, including our head office, which 
are safe and without risks to health; 

• to conduct undertakings to protect the Health and Safety risks of 3rd parties. 
 
Construction (Design and Management) Regulations 2015: 
 
• to ensure that where we act as a client we discharge our duties. 

 
We are committed to the prevention of injury and ill health to our employees and all users of our 
properties. 

 
We are committed to complying with all applicable legal health and safety requirements and other relevant 
regulation. 
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Our Approach 
 

British Land has implemented a Health and Safety management system which is aligned to the 
requirements of BS OHSAS 18001/ISO 45001 (once published in 2018) and is subject to ongoing 
review against the requirements of that standard. This management system governs: 

 
• the form and structure of management oversight and co-ordination of the company’s 

response to health and safety risks; 
• the establishment and independent yearly review of our health and safety objectives and 

how progress against these is measured and monitored; 
• the use of risk assessments in each area of the business enabling us to respond to 

identified health and safety risks and achieve continuous improvement; 
• establishment and implementation of relevant policies and procedures; and 
• the approach to ensuring that all staff are aware of their responsibilities in respect of health 

and safety and properly trained to be able to fulfil these responsibilities. 
 

Governance of this Policy 
 

This policy statement applies to all of our activities as both an employer and as an owner, 
developer and manager of property. It is owned by the Executive Director with health and safety 
responsibility. 
 
This policy will be reviewed periodically and not less than once a year, to ensure that it remains 
appropriate and aligned with the activities, objectives and strategy of the company. This policy is 
made available to all staff within the staff handbook, available on the company’s intranet system. It 
will be covered in induction training for all new staff, and ongoing periodic health and safety training 
for existing staff where appropriate. 

This policy is published on the company’s website so that it can be accessed by all of our 
stakeholders and other interested parties. 

 

 

 
 

Lucinda Bell 

Director Responsible for Health & Safety 
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3 Roles and Responsibilities 

3.1 British Land as Client of Construction Projects 

 
British Land regularly procures construction projects and the teams of consultants and contractors 
that support it in the design, planning, preparation and execution of them.  This role is often referred 
to as the construction Client. 

In this role, British Land attracts duties and responsibilities under a variety of health and safety 
legislation, the core ones being: 

• The Health & Safety at Work Act 1974 

• Construction (Design and Management) Regulations (CDM) 2015 

• Workplace (Health, Safety and Welfare) Regulations 1992 

• Management of Health and Safety at Work Regulations 1999 

• Control of Asbestos Regulations 2012 
 
 

The tables on the following pages highlight the key responsibilities under this legislation that 
relate to British Land’s role as Client on construction projects.   
 
We are committed to ensure that safe and healthy environments are provided for all our 
partners (i.e. Principle Designers, Principle Contractors, trade contractors and sub-contractors) 
involved in our development projects. 

More detail surrounding these roles and responsibilities can be found in the respective Regulations 
and associated Approved Codes of Practice and Guidance (available from the HSE’s website  
www.hse.gov.uk). 

http://www.hse.gov.uk/
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CDM Regulations – Key Client Responsibilities 
The following summarises the key Client responsibilities under the CDM Regulations for 
Notifiable1 and Non-Notifiable2 projects. 

Refer to Section 4 to see these responsibilities against the RIBA work stages. The CDM Guidance 
Document L153 also provides further details on the Client’s roles and responsibilities. This can be 
found on the HSE website (www.hse.gov.uk/construction). 

Key Client Responsibilities Applicability 

Where there is more than one Client involved in the project (i.e. a Joint 
Venture arrangement), the CDM Client is to be elected in writing (this 
could be both parties where responsibility is shared). 

All projects 

Ensure that there are suitable project specific management 
arrangements for the project. Refer to Appendix 2 for details on the 
requirements for Management Arrangements. 

All projects 

Allow sufficient time and resources for all stages of the project – 
including the identification of the minimum time that will be given to 
directly appointed contractors (including Principal Contractor) from 
appointment to start on site. 

All projects 

If more than one contractor will be working on the project appoint a 
principal designer and a principal contractor in writing. 

All projects 

Carry out specific enquires to ensure that the people and organisations 
they appoint have the skills, knowledge, experience and (if an 
organisation) the organisational capability to manage health and safety 
risks. 

All Projects 

Promptly provide pre-construction information to Designers and 
Contractors (all projects). 

All projects 

Ensure that a single Health & Safety File is produced per structure/ 
building. 

Notifiable projects 
only 

  

1 Notifiable projects are projects where the construction work will last more than 30 working days and have 
more than 20 Workers simultaneously at any time or exceed 500 person days. 
2 Non-Notifiable projects are projects where the construction work will last 30 working days or less, or 500 
person days or less. 

http://www.hse.gov.uk/construction
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Ensure that the construction phase does not start unless the Principal 
Contractor / Contractor has prepared an adequate Construction Phase 
Plan and that suitable welfare facilities will be provided at the 
commencement of work on site. 

All projects 

Co-operate with and seek the co-operation of every person 
concerned with the project. 

All projects 

The following becomes the responsibility of British Land’s Property 
Management team on handover of the Health & Safety File 

• Retain and provide access to the Health & Safety File; 

• Ensure the Health & Safety File is kept available for inspection by 
those that need it; 

• Ensure that the Health & Safety File is revised as often as may be 
appropriate to incorporate new information. 

All projects 

 
 
 
 

 
Workplace (Health, Safety & Welfare) Regulations – Key Client 
Responsibilities 
Refer to Section 4 to see these responsibilities against the RIBA work stages. Further information 
on the Workplace (Health, Safety and Welfare) Regulations can be found on the HSE website 
(www.hse.gov.uk). 

 
 
 
 

Key Client Responsibilities Applicability 

British Land must ensure that any structure designed for use as a 
workplace complies with the Workplace (Health, Safety and Welfare) 
Regulations. 

All projects 

 

http://www.hse.gov.uk/
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The Management of Health & Safety at Work Regulations – Key 
Client Responsibilities 
Refer to Section 4 to see these responsibilities against the RIBA work stages. Further information on 
the requirements under the Management of Health and Safety at Work Regulations can be found on 
the HSE’s website (www.hse.gov.uk ). 

Key Client (Employer’s) Responsibilities Applicability 

British Land must ensure the health, safety and wellbeing of all those 
working in or visiting its premises – through risk assessment and 
implementing appropriate controls and procedures. 

All projects 

British Land must provide contractors information on : 

• the health and safety risks they may face; 

• the measures in place to deal with those hazards and risks; 

• how to follow any emergency procedures. 

All projects 

Note: 
 

The above relates to when British Land requires the project team, surveyors or others to undertake 
work in the premises that is being considered for the project – e.g. walk arounds, visual 
inspections/surveys, intrusive surveys. 

 
In cases where the property is managed by British Land, the risk assessment and appropriate controls 
and procedures will have been undertaken and implemented by British Land’s property management 
team or appointed managing agent. Those visiting the property should comply with the procedures 
provided to them. If the procedures are not provided, then the visitors have the right to request this 
information prior to entry. 

 
For cases where visual or intrusive surveys are to be undertaken, British Land’s property 
management team should review their risk assessments to ensure that the control measures and 
procedures that are in place are appropriate to the tasks to be undertaken. 

http://www.hse.gov.uk/
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Control of Asbestos Regulations – Key Client Responsibilities 
Refer to Section 4 to see these responsibilities against the RIBA work stages. 

The responsibilities below have been taken from both the Regulations and HSG 264 Asbestos: The 
Survey Guide. Both of these documents are available on the HSE’s website 
(www.hse.gov.uk/asbestos) and provide further detail on the roles and responsibilities of those 
procuring surveys and Clients of construction projects. 

Client Responsibilities Applicability 

For properties that were built prior to 2000, Refurbishment and 
Demolition (R&D) surveys should be procured by the Client prior to any 
intrusive work or construction work commencing on the property. These 
Surveys will need to be coordinated with the property’s Duty Holder for 
asbestos (the property management team or tenant). 

All projects 

Clients must only appoint competent surveyors to undertake 
asbestos surveys. 

All projects 

The Client must ensure that adequate time and resources are made 
available to the surveyor to allow a thorough survey to be carried out. 

All projects 

The Client will take on the responsibility of the CDM Client for all 
procured R&D surveys, as the survey is fully intrusive and as such is 
classed as construction work under the CDM Regulations. 

All projects 

The Client should provide the Surveyor with the following 
information: 

• Details of buildings or parts of the building to be surveyed; 

• Details of the buildings use, processes, hazards, priority areas; 

• Plans, documents, reports and surveys on design, structure and 
construction; 

• Safety and security information (e.g. fire alarm testing, 
emergency procedures); 

• Access arrangements and permits; 

• Contacts for operational or health and safety issues. 

All projects 

http://www.hse.gov.uk/asbestos
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The Client is to ensure that all asbestos containing materials are 
removed as far as is reasonably practicable before any major 
refurbishment or final demolition work takes place. 

All projects 

The Client must provide the R&D Survey report to the Design Team, and 
Contractors who may be bidding for the work. 

All projects 

The Client should provide a copy of the R&D Survey report to the Duty 
Holder such that his risk assessments and associated control procedures 
can be reviews and updated based on the information provided. 

All projects 

As an Employer, British Land must ensure adequate information, 
instruction and training is given to those employees that could come into 
contact with or be exposed to asbestos during the course of their work. 
This includes annual refresher training. Refer to Section 6 with regards 
training. 

Annual training 

Note: 
 

The Client should procure the Surveys in accordance with the Control of Asbestos Regulations and 
associated guidance HSG 264, in advance of any construction work taking place. 
Construction work includes any intrusive works to the structure (i.e. other intrusive surveys). 

 
The Client should ensure that the specification for the R&D Survey accurately reflects the area and 
scope of the planned refurbishment or demolition works – there should be no restrictions on access 
unless the site is unsafe or access is physically impractical. Liaison with the Duty Holder is required. 
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3.2 Management Team Responsibilities 

 
The following highlights the health and safety responsibilities of British Land’s development team. 
Details on the responsibilities of the Principal Designer, Designer and Principal Contractor can be 
found in the Appendices. 

 
British Land’s Director responsible for Health & Safety: 

• Provide clear leadership regarding the expectations of the business and its goals and 
objectives for health and safety performance; 

• Ensure an appropriate construction health and safety policy and associated procedures are 
developed and that these reflect the wider health and safety requirements of the business; 

• Establish an appropriate management structure to implement the construction health and 
safety policy throughout the company; 

• Be aware of the appropriate statutory requirements affecting the construction operations of 
the company in respect of the key legislation such as the CDM Regulations 2015, Workplace 
(Health Safety & Welfare) Regulations 1992, Management of Health and Safety at Work 
Regulations 1999 and the Control of Asbestos Regulations 2012; 

• Ensure that the health and safety roles and responsibilities across British Land are clearly 
defined and understood; 

• Ensure that appropriate staff training is provided as necessary; 

• Allocate sufficient resources to enable the construction health and safety policy to function 
effectively. 

 
British Land’s Chair of the Development H&S Committee 

• Provide clear leadership with regards the expectations of the business and its goals and 
objectives for construction health and safety performance; 

• Implement and manage the construction health and safety policy throughout the company; 

• Ensure the construction team is aware of its roles and responsibilities under the construction 
health and safety policy and their interfaces with other parts of the business; 

• Arrange specialist corporate health and safety support for the development activities and 
ensure project specific Principal Designers and Principal Contractors appointments are 
put in place; 

• Arrange and agree with the corporate construction health and safety advisor a health and 
safety assurance programme comprising of planned and random health and safety 
inspections during the design and construction phases of projects; 

• Arrange and agree with the corporate construction health and safety advisor, annual reviews 
of the construction health and safety policy, or after significant legislative or company 
process change; 

• Ensure lessons learnt are shared with the British Land development team and other parts of 
the business where relevant; 



Page 14 of 68 

British Land Construction Health and Safety Policy 
Roles and Responsibilities 

 

 

 
• Liaise with the Health and Safety Executive at a strategic level. 

 
British Land’s Project Executives 

• Provide clear leadership to Project Teams with regards the expectations of the business and 
its goals and objectives for construction health and safety performance; 

• Ensure that the Client duties and responsibilities are met for the planning and management 
of construction work; 

• Ensure that relevant health and safety information is promptly provided to all directly 
appointed designers, contractors (including surveyors), Principal Designers and 
consultants (including project managers and cost managers) during tender stage and 
as projects progress; 

• Ensure that health and safety is a continuous agenda item that is proactively discussed and 
reported against at relevant meetings and project reviews; 

• Take part in any relevant forums and communicate with all relevant parties on health and 
safety matters; 

• Ensure that any lessons learnt with regards health and safety matters are shared with the 
British Land development team and fed back to British Land’s Chair of the Development 
H&S Committee; 

• Provide feedback to the Chair of the Development H&S Committee on any suggested 
updates or changes to British Land’s construction health and safety policy and 
associated procedures. 

 
Client’s Representatives / Project Managers (usually external appointments) 

• Support the Client and Project Executive in the fulfilment of their responsibilities in 
accordance with this Policy and associated health and safety legislation; 

• Provide clear leadership to the Project Team, reflecting the expectations of the Client for 
health and safety performance; 

• Ensure the Client and Project Team follow the various health and safety requirements laid 
down in British Land’s Construction Health & Safety Policy; 

• Ensure that capability3 assessments are completed in relation to the appointment of the 
Principal Designer , Designers, Principal Contractor and the Contractors; 

• Ensure the Project Health & Safety Checklist is completed by the Principal Designer at each 
RIBA Stage; 

• Ensure the Client is kept appraised of any key health and safety issues identified by the 
Principal Designer /Principal Contractor; 

• Ensure that those under their control considered health and safety in their planning 
processes; 

• Issue, on behalf of British Land, written approval of Principal Contractor’s construction phase 
plan and provision of welfare facilities, to allow construction works to commence; 

 
 

 

3 Capability for the purposes of this policy is defined as the skills, knowledge, experience and (if an 
organisation) the organisational capability necessary to carry out those roles in a way that secures health and 
safety. 
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• Ensure that regular evidence is provided in relation to the project’s health & safety 

compliance to the CDM Regulations and other health & safety legislation using the Project’s 
Health & Safety Checklist as included at Appendix 3. 

 
Corporate Construction Health and Safety Advisor 

• Work to achieve a positive and vigorous health and safety culture within British Land; 

• Carry out specialist tasks, including system audits, performance monitoring, site inspections, 
competency assessments and research; 

• Regularly review the Construction Health and Safety Policy and Procedures; 

• Regularly update and inform British Land representatives on construction health and safety 
topics and HSE campaigns and forward any relevant health and safety communications that 
can assist in raising health and safety awareness within British Land; 

• Assist British Land in engaging with the HSE as and when required; 

• Carry out selected visits to British Land project sites to assess the performance of the 
Principal Contractor and report the findings to the Chair of the Development H&S 
Committee and Project Executives. 

• Ensure that an occupational health programme is in place with all Principle 
Contractors for the benefit of all site staff and visitors. 

Project Health and Safety Advisor 

• Work to achieve a positive and vigorous health and safety culture within British Land; 

• Assist British Land to discharge their Client responsibilities under CDM; 

• Provide support and advice on the management and delivery the British Land’s health and 
safety arrangement for specific projects or programmes of works; 

• Assist in establishing the required Client provided pre-construction information with the 
support of the Principal Designer and manage the retrieval of this information; 

• If notification is required, gather the information for the F10 and submit to the HSE on behalf 
of British Land. Amend and submit updates as required; 

• At project level monitor the Principal Designer to reasonably ensure they are carrying out 
their duties and report findings to British Land;   

• For specific projects review and assess the Construction Phase Plan submitted and the 
proposed welfare facilities for adequacy and suitability for a start on site; 

• At project level monitor the Principal Contractor to reasonably ensure they are carrying out 
their duties and report findings to British Land; 

• For specific projects review the Health and Safety File to ensure it is complete.  
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3.3 The role of the Health and Safety Executive 
British Land is committed to the maintenance of the highest standards of health and safety 
performance and compliance, working proactively with the HSE to help lead priority initiatives. 

British Land will help to develop strategies and procedures that encourage the engagement of all its 
contractors, consultants, and service providers to fully participate in HSE led campaigns. British Land 
will require assurance that all parties have integrated HSE key priorities into the management of 
their projects, and will regularly monitor progress and achievements on such initiatives. 
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4 Construction Health and Safety Processes and 
Procedures 

 
 

The following pages set out British Land’s health and safety 
and CDM processes and procedures in relation to the 
management and delivery of its construction projects. 

Most of British Land’s construction projects will follow the 
RIBA Stages through the planning, design and procurement 
process. The following has therefore been written to reflect 
the RIBA Plan of Work Stages 2013 (Stages 0 to 7) for ease of 
application. 

Information relating to the requirements of Principal Designers, Designers and the 
Principal Contractors is at Appendices 4 to 6. 

Further information on the RIBA Plan of Work Stages can be found on the RIBA 
website (www.architecture.com). 

 
 
 

The following procedures have been written to ensure British Land’s Project 
Executives fulfils their responsibilities under British Land’s Construction Health and 
Safety Policy and associated legislation. 

It is expected that the Client’s Representative/Project Manager supports the Project 
Executive with the execution of his responsibilities and that the Principal Designer 
provides additional advice and support in  relation to  compliance with  the CDM 
Regulations. 

 
 

Further information and detail on the roles and 
responsibilities of British Land under  the  relevant 
legislation for construction projects can be found on the 
HSE’s website where there is access to legislation, 
approved codes of practice and associated guidance 
(www.hse.gov.uk/construction).  In specific, the HSE 
document L153 Managing health and safety in Construction 
- Construction (Design and Management) Regulations 2015 
- Guidance on Regulations. 

 

Stage 0 

Stage 1 

Stage 2 

Stage 3 

Stage 4 

Stage 5 

Stage 6 

Stage 7 

http://www.architecture.com/
http://www.hse.gov.uk/construction
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RIBA Stage 0 – Strategic Definition 
Health & Safety Requirements for British Land 

 
RIBA Stage 0 is the stage at which a project is strategically appraised and defined 
before a detailed brief is developed. There are some high level health & safety 
activities that should take place during Stage 0 in order to set the scene when the 
project moves forwards. 

At this stage of a project, British Land expects its Project Executives to review the 
RIBA Stage 0 proposals and undertake the following: 

 
 

Health & Safety Requirements Guidance 

Ensure that there is clarity in relation 
to who the CDM Client is for the 
project. 

This is generally only required for 
projects where there is a Joint 
Venture Client. 

 
One of the Clients can be nominated 
as CDM Client, but this nomination 
needs to be made in writing and 
clarified on the F10 Notification. 

Ensure that suitable resources will be 
allocated to all stages of the project to 
allow all parties to comply with their 
duties under relevant Health & Safety 
Legislation. 

Resources include time, budget and 
information. 

 
If appointed, the Principal Designer, 
Client Representative or Project 
Manager should be able to advise in 
relation to this requirement. 

Establish whether the project is 
Notifiable under the CDM 
Regulations 

Construction projects are notifiable if the 
construction works are expected to last > 
30 working days and have more than 20 
worker simultaneously at any time or > 500 
person days. 

 
If more than one contractor will be 
working on the project a Principal 
Designer and a Principal Contractor 
must be notified in writing. 

 
If a project is borderline notifiable, 
then this can be discussed further with 
British Land’s Corporate Construction 
Health & Safety Advisor. 

Stage 0 

Stage 1 
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Stage 0 

Stage 1 

Review the health and safety 
lessons learnt from previous 
projects and implement where 
possible on this project. 

It is suggested that the topic of Health 
& Safety lessons learnt is included in a 
general lessons learnt session, so that 
other topics can be explored at the 
same time. 

 
This can be reviewed against previous 
British Land projects or in conjunction 
with the Project Team and their 
experiences of similar past projects. 

Consider what appointments will be 
required under the CDM 
Regulations 

This includes directly appointed 
Designers, Principal Designers, 
Contractors and Principal Contractor 
and a Project Safety Advisor, if 
required. 
 
The Principal Designer will need to be 
appointed at Stage 1. The Principal 
Contractor must be appointed as soon as 
practicable after the Client knows 
enough about the project to be able to 
select a suitable party of this 
appointment – i.e. the Regulations 
encourage early contractor involvement. 

Consider the timescales for the 
various appointments on the 
project 

This particularly relates to the key 
roles such as the Design Team, 
Principal Designer and Principal 
Contractor. 

Consider any Health & Safety KPIs 
that will need to be included as part 
of the procurement process. 

KPIs can be useful incentives to 
ensuring the Project Team follows 
the health and safety goals and 
objectives of British Land. 
Some examples of KPIs as 
recommended by Constructing 
Excellence – CCG KPIs for Industry.  
These should include: 
- Training and competency 
- Minimise impact on neighbours 

and local communities 
- Proactive and sensible risk 

management of all health and 
safety risks 

- No incidents 
- Respect for people 
- Maintain statutory compliance 
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Stage 0 

Stage 1 

Identify any key or high risk health 
and safety issues that could impact 
the project programme and/or cost. 

These could be identified through a 
due diligence process. Examples 
could include: 

• the presence of high quantities of 
asbestos within the building which 
would require careful planning with 
regards surveys and eventual 
removal/ remediation, 

• the potential for unexploded 
ordnance which could require on- 
site monitoring during ground 
works, contaminated ground, or 

• the need to employ specific Health 
& Safety related expertise. 

Consider the lead in times for key 
Health & Safety related activities. 

Lead in times for key Health & Safety 
activities could include: 
• intrusive surveys (refurbishment 

and demolition asbestos surveys, 
structural surveys); 

• the time to be provided to the 
Principal Contractor (and other 
directly appointed contractors) 
between appointment and 
commencement of construction 
work on site; 

• asbestos removal works (there is a 
2 week notification period to the 
HSE prior to works commencing) 

Consider the time to be provided to 
the Principal Contractor from his 
appointment to start of work on site. 

The Client must allow sufficient time to 
allow the planning for the construction 
works on site. 

 
This timescale which includes all 
planning and preparation, as well as the 
construction phase has to be notified to 
the HSE via the F10 Notification 
process. 
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RIBA Stage 1 – Preparation & Brief 
Health & Safety Requirements for British Land 

 
RIBA Stage 1 is the stage at which a detailed brief is prepared for the project with 
the Client. At this point it is important to define what the British Land’s key health 
and safety objectives and goals are going to be for the project, start making the 
key health & safety/CDM appointments, and start providing and reviewing pre- 
construction information. 

At this stage of a Project, British Land expects its Project Executives, with support 
from the appointed Project Safety Advisor and Client Representative/ Project 
Manager, to undertake the following: 

 
 
 

Health & Safety Requirements Guidance 

Set out British Land’s health and 
safety goals and objectives for the 
project and any additional health 
and safety requirements, for 
inclusion in the Project Execution 
Plan (PEP). 

There is a legal requirement under the 
CDM Regulations for Clients to produce 
project specific health and safety 
management arrangements for its 
construction projects. 

 
See Appendix 2 for the content of 
these arrangements. 

 
By including this information in the 
PEP, there is no duplication and 
information is held in the main 
document for the project. 

Stage 0 

Stage 1 

Gather pre-construction 
information in readiness for 
handover to the Project Team in 
Stage 1 

Pre-construction information that 
might be available at this Stage includes 
historic drawings, old plans, fire risk 
assessments, asbestos management 
plans, Health & Safety Files, O&M 
manuals etc. 
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Stage 0 

Stage 1 

  
The Principal Designer will be able to 
support the Client in the preparation of 
these arrangements. 

Ensure that clear roles and 
responsibilities are understood across 
the Project (such as CDM Duty 
Holders and Asbestos Duty Holders) 
and that details are included in the 
Client Management Arrangements 
(included in the Project Execution 
Plan) 

The Project Safety Advisor can assist 
the Client in the development of their 
Health & Safety Management 
Arrangements for the Project. 

Appoint the Principal Designer as 
soon as is practicable within Stage 1. 

A Principal Designer must be appointed 
(in writing) for all projects with more 
than one contractor. 

 
If a Principal Designer is not appointed, 
the Client will automatically take on the 
duties and responsibilities of the 
Principal Designer and must be able to 
demonstrate capability to act in this 
role. 

 
 
Under the CDM Regulations, the 
Principal Designer must be appointed as 
soon as practicable after initial design 
work has begun, but before detailed 
design work has commenced (i.e. before 
the start of RIBA Stage 2). 

The F10 Notification is 
completed online via the HSE 
website. 
 

 
The F10  Notification is completed 
online  via the HSE Website 
 
The Project Safety Advisor should be 
requested to complete this form on the 
Client’s behalf. (client to confirm 
whether the safety advisor or Principal 
Designer should complete) 

Ensure all directly appointed 
Designers, Contractors (for any 
surveys) and the Principal Designer 
are capable and adequately 

 
The Project Safety Advisor, if 
requested, will be able to assess 
capability on behalf of the Client. 
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Stage 0 

Stage 1 

Resourced as per British Land 
Requirements and required 
general duties of the CDM 
Regulations. 

 
The Principal Designer should be able to 
demonstrate capability if requested by 
the Client. 

 
British Land will accept Building 
Confidence or SSIP accreditation (the 
HSE’s Safety Scheme in Procurement) 
which confirms the capability of a 
company under the CDM Regulations. 

 
Under the CDM Regulations, Designer, 
Principal Designers and Contractors 
should not accept appointments unless 
they are capable to undertake the work. 

 
British Land may appoint international 
designers that are not aware of their 
duties under CDM, but in doing so 
British Land must make sure that the 
designer is compliant with the 
regulations. 

Establish methods to ensure any 
structure that is designed as a 
workplace complies with the 
requirements of the Workplace 
(Health, Safety & Welfare) 
Regulations. 

Most of the requirements of the 
Workplace Regulations tend to be 
covered by Building Regulations and 
British Standards. However, there can 
be a few anomalies which need to be 
addressed. 

 
It is a Client duty and a designer duty 
( under the CDM Regulations) to ensure 
the design complies with the Workplace 
Regs. 

 
An appropriate method to ensure 
this compliance should be 
established for the project. 

In conjunction with the Property 
Management Team, establish what 
pre-construction information is 
available and promptly hand this to 
the Principal Designer and Project 
Team 

Pre-construction information can 
include: 
• existing drawings 
• structural surveys 
• condition surveys 
• fire risk assessments 
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Stage 0 

Stage 1 

 • property risk assessments 
• asbestos management plans 
• O&M manuals for residual 

equipment 
• previous Health & Safety File(s) 

 
This information will be obtainable 
from British Land’s Property 
Management Team, in most 
instances. 

Commence the procurement of 
surveys that may be required to 
establish the missing pre- 
construction information, in 
accordance with the advice from 
the Principal Designer and the 
Project Team. 

The Principal Designer and Project Team 
will advise on the additional information 
required and the surveys that will need 
to be procured to establish this 
information. 

 
Please see Appendix 1 with regards to 
the procurement of Refurbishment 
and Demolition (R&D) Asbestos 
Surveys. 

Identify the requirement for a 
Refurbishment and Demolition (R&D) 
Asbestos Survey and liaise accordingly 
with the Asbestos Duty Holder for the 
property (usually British Land’s 
Property Management Team or 
tenant) prior to commencing 
procurement. 

Please see Appendix 1 with regards to  
the procurement of Refurbishment 
and Demolition (R&D) Asbestos 
Surveys. 

 
Instruct the Duty Holder to procure an 
R&D survey (if vacant possession or 
partial vacant possession is available). 

 
Ensure that there is adequate liaison 
between the Designers and the Duty 
Holder such than an appropriate 
specification for the R&D survey is 
developed. 

 
The greater the clarity on what parts of 
the structure/ property are to be 
affected by the future works can be 
provided to the asbestos surveyor, the 
greater the certainty with regards to the 
resultant survey report. 

Ensure that all Surveyors are British Land must ensure the health, 
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Procured and managed in accordance 
with the requirement of the 
Management of Health and Safety at 
Work Regulations (visual and 
intrusive surveys) and CDM 
Regulations (for intrusive surveys). 

safety and wellbeing of all those 
working in or visiting its premises – 
through risk assessment and 
implementing appropriate controls 
and procedures 

 
British Land must provide contractors 
(those employed to work for the Client) 
information on : 
• the health and safety risks they 

may face 
• the measures in place to deal 

with those hazards and risks 
• how to follow any emergency 

procedures 
 

This relates to when British Land 
requires the Project Team, surveyors or 
others to undertake work in the 
premises that is being considered for 
the project – e.g. walk arounds, visual 
inspections/surveys, intrusive surveys. 

 
Where the property is managed by 
British Land, the risk assessment and 
appropriate controls and procedures will 
have been undertaken and implemented 
by British Land’s property management 
team. 

 
Those visiting the property should 
comply with the procedures provided to 
them. If the procedures are not 
provided, then the visitors have the right 
to request this information. 

 
For cases where visual or intrusive 
surveys are to be undertaken, British 
Land’s property management team 
should review their risk assessments to 
ensure that the control measures and 
procedures in place are appropriate to 
the tasks to be undertaken. 

Stage 0 

Stage 1 
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Stage 0 

Stage 1 

 A checklist of matters to consider 
when visiting a property is included at 
Appendix 8. 

Following advice from the Principal 
Designer and Project Team, schedule 
the necessary surveys into the project 
programme. 

This should include visual and intrusive 
surveys and any lead-in times or 
procurement requirements. 

 
R&D asbestos surveys will require 
detailed specifications to be drawn up 
prior to tender process. These 
specifications will require an appropriate 
amount of time to be drafted by the 
Project Team. 

 
Please see Appendix 1 with regards to  
the procurement of Refurbishment 
and Demolition (R&D) Asbestos 
Surveys. 

Request from the Principal Designer 
any anticipated Health & Safety 
issues that may have a bearing on 
the Planning Application and/or 
Planning Restrictions 

Examples include: 
• the need for roof parapets to 

allow for regular roof access; 
• façade cleaning and maintenance 

requirements; 
• disabled access for listed 

buildings; 
• location of future site set-up/ lay 

down areas; 
• construction vehicle access 

Address the above issues with the 
Project Team where required to 
minimise any future issues. 

Lack of early consideration to items 
such as those listed above, can have a 
financial or programme impact on the 
project during the construction phase 
and end use. 

Request a copy of the Initial F10 
Notification from the Project Safety 
Advisor for British Land’s records. 

The Project Safety Advisor will be able 
to provide a PDF copy of the online F10 
Notification for upload to Credit360. 
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RIBA Stage 2 – Concept Design 
Health & Safety Requirements for British Land 

 
RIBA Stage 2 is the stage at which Concept Design commences in line with the 
requirements of the initial project brief. 

At this point it is important to set the scene and British Land’s expectations with 
regards to the management and communication of health and safety on the 
project and embed the key roles and responsibilities. 

At this stage of a Project, British Land expects its Project Executives, with support 
from the appointed Client Representative/Project Manager, to undertake the 
following: 

 
 
 

Health & Safety Requirements Guidance 

Be aware of taking on Designer 
responsibilities during the 
development of the project brief. 

Construction Clients can inadvertently 
take on the responsibilities of 
Designers under the CDM Regulations 
by stipulating certain design 
requirements in the project brief. 

 
The Principal Designer can advise the 
Client with regards to taking on these 
responsibilities. 

Assess if required based on the 
complexity of the project and likely 
risk if a Health & Safety Workshop is 
required. If so to be held and run by 
the Project Safety Advisor during the 
Concept Design Stage to establish 
the knowledge across the team and 
commence the development of the 
project’s Health & Safety issues log. 

See Section 5 for further information on 
the management of health and safety 
issues during the planning and design 
stage. 

Following the Stage 2 Health & Safety 
Workshop, request from the Principal 
Designer the Health & Safety issues 
that could have a bearing on the 
Planning Application and/or Planning 
Restrictions. 

Items that could have a potential 
impact on planning include: 
• the need for roof parapets to 

allow for regular roof access; 
• façade cleaning and maintenance 

requirements; 
• disabled access for listed 

Stage 0 

Stage 1 

Stage 2 
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Stage 0 

Stage 1 

Stage 2 

 
Address the issues with the Project 
Team where required. 

buildings; 
• location of future site set-up/ lay 

down areas; 
• construction vehicle access 

  
The Principal Designer is to ensure 
the Project Team is providing 
regular information on the key 
Health & Safety risks associated 
with the Project – particularly in the 
Stage 2 report. 

The Project Team is required to co- 
ordinate and co-operate with regards to  
the provision of information. 

 
See Section 5 regarding the use of the 
Project Health & Safety Issues Register 
and Design Risk Assessments. 

Seek confirmation from the Design 
Team that the structure (when 
designed as a workplace) complies 
with the Workplace (Health, Safety 
and Welfare) Regulations 

There is a duty under the CDM Regs to 
ensure that the design is compliant with 
the Workplace Regulations. 

Promptly provide the Principal 
Designer with information relating to 
the Health & Safety File. 

This includes details on the format 
required, timescales for completion, 
roles and responsibilities with regards 
to its collation, compilation and review, 
and information to be provided. 

 
Only one Health & Safety File should be 
produced per building/structure. 

 
This is required so that it can be included 
in the Pre-Construction information such 
that the Project Team and the Principal 
Contractor are aware of the 
requirements on them for the provision 
of information for the File. 

 
It is usual for the Principal Contractor to 
collate and compile the Health & Safety 
File prior to handover to the Principal 
Designer for final review and issue to 
the Client. 

Continue the procurement of Refer to Section 3 with regards to 

 



Page 28 of 68 

British Land Construction Health and Safety Policy 
RIBA Stage 2 – Health & Safety Requirements 

 

 

 
 
 

 

 
 

4 SSIP relates to the HSE’s Safety Schemes in Procurement accreditation process, where 
various capability organisations have agreed to a assess capability to the agreed 
standards. 

Stage 0 

Stage 1 

Stage 2 

Surveys to establish missing 
information in accordance with the 
advice from the Project Team and 
Principal Designer and request from 
the Principal Designer details of any 
Health & Safety issues that have been 
identified during the surveys. 

British Land’s responsibilities during the 
procurement and management of 
surveys (visual and intrusive). 

 
The Principal Designer will be able to 
advise the Client on how to manage the 
procurement of visual and intrusive 
surveys to ensure compliance with the 
Management of Health and Safety at 
Work Regulations and the CDM 
Regulations. 

 
The Principal Designer should include 
details of any Health & Safety issues 
identified in the surveys in the Pre- 
construction information and the Health 
& Safety Issues Register where further 
actions are required. 

Commence the procurement of the 
Principal Contractor as soon as 
practicable after the Client has 
enough knowledge about the project 
to be able to select a suitable and 
capable party for this role. 

The Client should provide a set of pre-
construction information as part of the 
tender documents and can support 
with the review of the tenders by 
reviewing capability assessment returns 
and attending tender interviews. 

Ensure the Principal Contractor is 
capable in this role as required by 
British Land. 

British Land will accept Building 
Confidence or another SSIP4 

accreditation as confirmation of 
capability under the CDM 
Regulations. 

Ensure an outline Cleaning & 
Maintenance strategy is prepared in 
advance of Planning Application to 
ensure any key health and safety 
issues are addressed prior to 
application submission. 

It is important to have an idea of the 
cleaning and maintenance 
requirements of a building prior to 
planning application. 

 
Items that should be considered 
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Stage 0 

Stage 1 

Stage 2 

 Include window access and replacement, 
roof plant access and replacement, 
routes in and out of the 
building/property for any specialist 
equipment (i.e. scissor lifts, MEWPs etc.) 

 
Planning application can put 
constraints on a building’s design 
which can have implications for the 
detailed design and end use with 
regards the cleaning and maintenance 
strategy. 

Instruct the Corporate 
Construction Health & Safety 
Advisor to undertake a Design 
Audit if required. 

Instruction to be based on the complexity 
or risks involved on the project. Where 
new organisations are engaged. If spot 
audits are required.  
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RIBA Stage 3 – Developed Design 
Health & Safety Requirements for British Land 

 
During this RIBA Stage, the concept design is further developed and progressed 
until the spatial co-ordination exercises have been completed. 

The project strategies are also further developed and signed off by the Client. The 
Design Change Control process is also usually implemented during this phase so 
further changes can be controlled and monitored. 

On some projects, Stage 3 also represents the commencement of Principal 
Contractor procurement. 

At this stage of a Project, British Land expects its Project Executives, with support 
from the appointed Client Representative/Project Manager, to undertake the 
following: 

 
 
 

Health & Safety Requirements Guidance 

The Principal Designer is to ensure 
the Project Team is providing 
regular information on the key 
health and safety risks associated 
with the project and included in 
the Stage 3 Client Report. 

As the design develops it becomes 
more important to ascertain and 
understand the health and safety risks 
that will need to be ‘passed-on’ and 
managed by the Principal Contractor 
and end user. 

 
The more developed the design, the 
greater the fixity and less opportunity to 
change the design to reduce risk. 

 
This information will need to be included 
in the Pre-Construction Information that 
forms part of the tender documents, 
such that any key issues can be 
appropriately priced for and plans 
implemented for their management and 
control. 

Ensure Health & Safety is given due 
consideration during any Value 
Engineering exercises. 

Value Engineering exercises are often 
undertaken to challenge the cost or 
programme implications of certain 
design decisions. 

Stage 0 

Stage 1 

Stage 2 

Stage 3 
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Stage 0 

Stage 1 

Stage 2 

Stage 3 

 As part of this process, other aspects 
should also be considered including 
health, safety and environmental/ 
sustainability effects. 

 
Where requested, the Principal Designer 
should be present at these Value 
Engineering workshops such that any 
health and safety implications of design 
changes can be recorded on the Project 
Health & Safety Register. 

Seek confirmation from the Design 
Team that the structure (when 
designed as a workplace) remains 
compliant with the requirements of 
the Workplace (Health, Safety and 
Welfare) Regulations. 

The Principal Designer should 
provide clear confirmation that they 
are checking the designers are 
complying with their duties. 
This confirmation should be in 
writing, or included in the Stage 3 
Client Report. 

If required, ensure that a Health & 
Safety Workshop is held and run by 
the Principal Designer during 
Developed Design stage to establish 
the main Health & Safety issues on the 
project 

Refer to Section 5 for the running of 
Health & Safety Workshops on 
projects. 

Ensure the Access & Maintenance 
Strategy is completed by the Design 
Team (with particular regard to 
health and safety issues and 
assumptions). 

A detailed Access & Maintenance 
Strategy at this stage will help ensure 
some certainty with regards any 
associated health and safety issues and 
costs associated with the purchasing or 
hiring of specialist equipment. 

Ensure that the construction phase 
does not commence unless the 
Principal Contractor has prepared and 
adequate construction phase plan and 
that adequate welfare facilities will be 
provided at the commencement of 
work on site. 

The Project Executive/Project Manager 
should seek assurance from the Project 
Safety Advisor that an adequate 
Construction Phase Plan is in place and 
that the Welfare facilities will be 
suitable. 

Provide comment and feedback on 
the key issues highlighted in the 
project’s Health & Safety Issues 

British Land’s Project Executives need to 
continually demonstrate their 
commitment to Health & Safety 
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Stage 0 

Stage 1 

Stage 2 

Stage 3 

Register. Management on the project. 
 
Providing regular feedback on the 
Health & Safety Issues Register will 
support British Land with this 
objective and will encourage the 
Project Team to follow suit. 

Ensure the Stage 3 Client report 
contains information relating to the 
health and safety management of the 
project 

This should come from the Principal 
Designer and include a commentary on 
the key Health & Safety issues that 
have been identified and what the 
Project Team is doing to close these 
issues out. 

Instruct the corporate Health & 
Safety Advisor to undertake a 
Design Audit if required. 

Instruction to be based on the complexity 
or risks involved on the project. Where 
new organisations are engaged. If spot 
audits are required. 
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RIBA Stage 4 – Technical Design 
Health & Safety Requirements 

 
RIBA Stage 4 is the stage at which the architectural, structural and building 
services designs are further refined to provide technical definition of the project 
and the design work of specialist contractors is developed and concluded. 

By the end of this stage, all aspects of the design will be completed, apart from 
minor queries arising from the site during the construction stage. In many 
projects, Stages 4 and 5 work concurrently – particularly the sub-contractor 
design aspects. 

At this stage of a Project, British Land expects its Project Executives, with support 
from the appointed Client Representative/Project Manager, to undertake the 
following: 

 
 
 

Health & Safety Requirements Guidance 

Ensure Health & Safety issues are 
given due consideration during the 
Design Change Control Process. 

Not all the Change Control forms that 
the Principal Contractors use have a 
section querying the Health & Safety 
implications of any changes. 

 
In order to make sure Health & Safety is 
given due consideration during the 
design change process, British Land 
should request that the forms contain a 
Health & Safety box. 

Ensure the Principal Designer is 
provided with copies of the Design 
Change Forms where there are 
potential health and safety 
implications. 

Further to the above, any design changes 
that have identified as potential Health & 
Safety issues should be forwarded to the 
Principal Designer for comment or 
information. 

 
The Design Change Control Process 
should include the Principal Designer in 
the distribution list. 

Continue to provide comment and 
feedback on the key issues 
highlighted in the project’s Health 
& Safety Issues Register. 

British Land’s Project Executives need to 
continually demonstrate their 
commitment to Health & Safety 
management on the project. 

Stage 0 

Stage 1 

Stage 2 

Stage 3 

Stage 4 
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Stage 0 

Stage 1 

Stage 2 

Stage 3 

Stage 4 

  
Providing regular feedback on the 
Health & Safety Issues Register will 
support British Land with this 
objective and will encourage the 
Project Team to follow suit. 

Ensure the Stage 4 Client report 
contains information relating to the 
health and safety management of the 
project 

This should come from the Principal 
Designer and include a commentary on 
the key Health & Safety issues that 
have been identified and what the 
Project Team is doing to close these 
issues out. 
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RIBA Stage 5 – Construction 
Health & Safety Requirements 

 
RIBA Stage 5 is the stage at which the building/ structure is constructed on site in 
accordance with the construction programme. Construction includes the erection 
of components that have been fabricated off site. 

 
The information output from this stage is ‘As Constructed’ information. 

 
At this stage of a Project, British Land expects its Project Executives, with support 
from the appointed Client Representative/Project Manager, to undertake the 
following: 

 
 
 

Health & Safety Requirements Guidance 

Ensure Duty Holder responsibilities 
are clear and notified in writing prior 
to the start of the Construction Phase. 

With regards to the CDM Regulations, 
there should be written appointment of 
the Principal Contractor and Principal 
Designer on projects with more the one 
contractor. 

 
With regards to the Control of Asbestos 
Regulations, there should be written 
confirmation that the Principal 
Contractor will take on the role of 
asbestos Duty Holder upon acquisition of 
the site (for the parts of the site/building 
with which he has control). 

Confirm in writing to the Principal 
Contractor that they can commence 
work on site following the successful 
review of their initial Construction 
Phase Plan and Welfare 
Arrangements 

The Project Safety Advisor will advise 
British Land as to the adequacy of the 
Principal Contractor’s Construction 
Phase Plan and arrangements for 
Welfare facilities. 

Where required, instruct the 
Corporate Construction Health & 
Safety Advisor to undertake an audit 
of the construction works on the site. 

The frequency of these audits may 
vary from project to project 
depending on the performance of the 
Principal Contractor. 

Stage 0 

Stage 1 

Stage 2 

Stage 3 

Stage 4 

Stage 5 
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Stage 0 

Stage 1 

Stage 2 

Stage 3 

Stage 4 

Stage 5 

It is a British Land requirement that
the Principal Contractor provides a 
monthly update of the incident and 
accidents on its site. 

 
The information should be reviewed 
with the Principal Contractor on a 
monthly basis and statistics will be
compared against other British Land 
projects. 

Review the accident and incident
statistics that are provided by the
Principal Contractor each month. 
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RIBA Stage 6 – Handover & Close Out 
Health & Safety Requirements 

 
The Project Team’s priorities during this Stage will be facilitating the successful 
handover of the building/ structure in line with the project programme, 
concluding all aspects of the building contract, including the inspection of defects 
as they are rectified and the production of certificates/ sign-offs. 

At this stage of a Project, British Land expects its Project Executives, with support 
from the appointed Client Representative/Project Manager, to undertake the 
following: 

 
 
 

Health & Safety Requirements Guidance 

Ensure that the transfer of Duty 
Holder responsibilities is clear. 

British Land needs to ensure there is a 
clear transfer of the Duty Holder 
responsibilities. 

 
This will include the hand back of the 
asbestos Duty Holder role from the 
Principal Contractor back to British 
Land’s property management team, and 
the clear cessation of the role of 
Principal Contractor such that work 
areas become the responsibility of 
British Land’s property management 
team to manage. 

Receive the completed Health & 
Safety File upon practical 
completion 

This should be provided to the Client by 
the Principal Designer or the Principal 
Contractor if the design had finished 
prior to the completion of Stage 5. 

Check the residual Health & Safety 
issues are captured in the Health & 
Safety file prior to handover to British 
Land’s property management team. 

The Principal Designer will undertake the 
main review of the Health & Safety File. 
If the Principal Designer’s appointment 
has come to end before the project 
completion, the Principal Contractor will 
complete the Health & Safety file. The 
Project Executive should also review the 
file to ensure that it fulfils British Land’s 
requirements. 

Stage 0 

Stage 1 

Stage 2 

Stage 3 

Stage 4 

Stage 5 

Stage 6 
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Stage 0 

Stage 1 

Stage 2 

Stage 3 

Stage 4 

Stage 5 

Stage 6 

  
Pass the Health & Safety File onto 
British Land’s property management 
team. 

 

Capture any lessons learnt from 
the project. 

This should be done in conjunction 
with the Project Team and the lessons 
learnt fed back to British Land’s Head 
of Construction. 
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RIBA Stage 7 – In Use 
Health & Safety Requirements for British Land 

 
Whilst it is likely that many of the handover duties will be completed by the end of 
RIBA Stage 6, certain activities may be required afterwards. 

 
 
 

Health & Safety Requirements Guidance 

Retain and provide access to the 
Health & Safety File by those that 
need it. 

The Health & Safety File will be passed to 
British Land’s property management 
team post completion, but they have a 
duty to provide access to the 
information should any future works to 
the building/property be required. 

Ensure the Health & Safety File is 
revised with information from new 
projects. 

The Project Executive for any new 
projects on the building will need to 
make sure that the existing Health & 
Safety File is updated to reflect these 
works. 

Stage 0 

Stage 1 

Stage 2 

Stage 3 

Stage 4 

Stage 5 

Stage 6 

Stage 7 
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5 Managing Health & Safety issues during the ‘Design & 
Planning’ stages 
A successful project will have clear Client leadership and a proactive team that regularly co-ordinates 
and communicates project information (not just health & safety information) for the benefit of the 
wider Project Team, the Principal Contractor and project’s stakeholders. 

When it comes to health and safety, everyone involved in a construction project has a duty to 
communicate, co-operate and co-ordinate with regards to the provision of health and safety 
information. 

Most organisations will usually have their own internal procedures and management arrangements 
to comply with this requirement and these will have been checked as part of their general duties 
under the CDM Regulations. 

Designers also have a duty to assess and review their designs to ensure that they are avoiding and 
mitigating health and safety risks wherever they can. 

British Land recognises that a team approach to health and safety is therefore required and as such, 
expects the Project Team to engage in the following key activities. 

 
 

5.1 ‘Design & Planning’ Health & Safety Workshops 
The Principal Designer with support from the Project Safety Advisor and British Land’s Project 
Executives, will be expected to set up and chair a Health & Safety Workshop during Stage 2 (and 
Stage 3 if required). 

The Workshop should aim to achieve the following: 

• A review of the existing constraints and issues with regards to the property that could have a 
bearing on Health & Safety during design, construction and end use (this exercise will support 
the Principal Designer gathering of pre-construction information); 

• A review of pre-construction information currently available for the property and the 
identification of what additional information is required; 

• The identification of key health and safety issues during the construction phase (including any 
demolition or enabling works) and the end use (including operation, maintenance, cleaning and 
any future demolitions or alterations) that need further resolution, design development or 
eventual management by the Principal Contractor/end user; 

• The identification of responsibilities and priorities against the issues raised; 

• Provide an introduction to the project’s Health & Safety Issues Register and the next steps for 
its review and update. 
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5.2 Health & Safety Issues Register 
From the above Workshop(s) the Principal Designer will be able to pull together and populate the 
project’s Health & Safety Issues Register. 

The reason this is called an Issues Register, rather than a Risk Register, is that not all of the items on 
the register can be easily expressed as a risk. For example, one of the issues which may be recorded 
is that further investigation is required to ascertain the presence of underground voids around the 
curtilage of the building.  It is also not a Design Risk Register, as the issues that require resolution are 
not necessarily limited to design. 

The Principal Designer will be responsible for the maintenance and update of the register through 
regular reviews and feedback from the Project Team. 

See Appendix 4 for an example register, but the Principal Designer may wish to use their own version. 

The Project Team will be expected to regularly feedback any changes on the register to the Principal 
Designer who will maintain the master copy. The Principal Designer will regularly issue the latest 
version of the register to the team. 

In addition, the Designer will be required to populate the Health & Safety Issues Register with the 
key health and safety risks identified on their Design Risk Assessments (see below). This enables the 
rest of the team to have visibility and the potential to provide input or suggestions for reducing the 
risk further. 

 
 

5.3 Designer Risk Assessments 
One of the fundamental requirements under the CDM Regulations is that designers must consider 
health and safety to ensure safe and healthy buildability, operability and maintainability of the end 
structures/buildings in their design. 

In doing so designers should: 

• Identify hazards associated with particular elements of their design which can generate risks 
during construction, maintenance and use of premises and/or facilities (unusual or significant 
risks only); 

• Assess the risk - i.e. the combination of the likelihood of an event occurring and the severity 
should it happen; 

• Understand who could be affected by the event (i.e. construction workers, general public, 
children); 

• Reduce the risk where reasonably practicable by applying the Principles of Prevention (as 
required in the CDM Regulations). See Appendix 5 for further information on the Principles of 
Prevention; 

• Detail the design actions taken and list any further actions needed for prevention and 
mitigation and identify the owners for this future action. 

The above is usually documented within a design risk assessment process and most UK design 
practices will have procedures in place to ensure this happens 

British Land expects the Principal Designer to liaise with the designers to identify the key health and 
safety risks identified within the designer’s risk assessments and include these within the Health & 
Safety Issues Register for communication and co-ordination with the rest of the Project Team. 

The Principal Designer may request copies of the Design Risk Assessments as proof that the 
mitigation process is being undertaken by the designers. 
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5.4 ‘Design & Planning’ Health & Safety Reviews 
At regular stages during the design, the Project Team should review the Health & Safety Issues 
Register. 

This can be done at specific workshops, or as part of the regular project management/design co-
ordination meetings. 

The Health & Safety Review should focus on the following: 

• project critical activities first (i.e. high risk, programme critical); 

• new elements of design, or changes to the design, and any associated risks; 

• residual risks to be communicated to the Principal Contractor/contractors. 
 
 

5.5 Value Engineering Workshops 
Where value engineering workshops are organised on a project, it is expected that the Principal 
Designer is invited to these workshops and that the Health & Safety implications of any design or 
specification changes are considered alongside programme and cost implications. 

 
 
 

5.6 Provision of Information 
The key to successful hazard/risk identification and the development of effective mitigation 
measures is providing the right information, in a timely manner, with appropriate contents to those 
parties who can process it and have authority to influence design and construction decisions. 

In addition to the project Health & Safety Issues Registers described above, effective health and 
safety information includes: 

• notes on drawings like SHE (safety, health and environment) boxes; 

• clear, concise and illustrated construction methodologies preferably using 3D and 4D 
visualisation tools (including projects developed using BIM models); 

• other health and safety reports which may be required by the complexity of the project. 
 
 

The nature of the design will determine the applicability of the different forms of communication. 
However the Principal Designer should encourage, promote and requests these formats. 
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6 Provision of Information and Training 

 
British Land recognises the importance of supporting its employees with appropriate information 
and training in order to ensure that they are aware of their health and safety duties and 
responsibilities and avoid putting themselves and others at risk. 

The following is in addition to the information provided under British Land’s corporate 
arrangements. 

 
 

Provision of information 

This Construction Health and Safety Policy will be available to all of British Land’s development team 
and will also be provided to the supply chain. To ensure the team maintains its awareness of its 
roles and responsibilities under this Policy, the development team will be taken through the core 
elements of the policy, where to find additional information and guidance, and advised of key 
changes. 

This will generally take place in the form of six monthly or annual briefing sessions with the Chair of 
the Development H&S Committee and the appointed Corporate Construction Health & Safety 
Advisor, or through regular internal briefing sessions with the Chair of the Development H&S 
Committee. The Advisor is also retained to be able to provide ad hoc health and safety advice and 
support to the development team as and when required. 

In addition to the above, the Advisor will support the team with the provision of relevant industry 
information which could have implications for the operations of British Land. This could include 
information on legislative change, HSE initiatives, results of relevant court cases, industry best 
practice etc. 

 
 

Provision of training 

The requirement for health and safety training for British Land’s development team is assessed at a 
team and individual basis through risk assessment and individual appraisals. 

As part of our review of training the following is considered: 

• The management of risks to our employees (as a result of British Land’s activities) 

• The management of risks to others (as a result of British Land’s activities) 

• Existing knowledge and information provided 

• Legislative requirements (i.e. asbestos awareness under the Control of Asbestos Regulations) 

• Legislative change 

• The availability of external health and safety advice and support 

• Industry best practice 

• Board expectations 

The review of training needs will consider the existing knowledge of the team and the requirement 
for new and/or refresher training. 
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7 Reviewing Performance against British Land’s Policy and 
Procedures 

British Land will review the performance of its development team and the performance of Project 
Teams and Principal Contractors against this Policy and its procedures in a variety of ways. 

 
 

7.1 RIBA Stage Client Reports 
The RIBA Stage Client Reports will provide the Project Executives with information as to how 
proactive the Project Team is being in relation to the identification, management and co-ordination 
of health and safety information on the project. 

Usually the Project Safety Advisor will be expected to pull together a section on health and safety 
performance/CDM compliance and within this, highlight any key health and safety issues. 

 
 

7.2 Design Audits 
British Land’s Corporate Construction Health & Safety Advisor will be instructed to undertake 
unplanned and planned health and safety audits on projects during the design and planning phase. 
The aim of these audits is to ensure that Project Teams are complying with the requirements of the 
CDM Regulations and British Land’s Construction Health & Safety Policy and associated procedures. 
The format and report for this audit is at the discretion of the Advisor. 

Any non-conformances will be brought to the attention of the Project Team and Project Executive 
such that appropriate measures can be taken to ensure appropriate compliance on the project. 

 
 

7.3 Project Health & Safety Checklists 
Each project will be required to complete a Project Health & Safety Checklist at the end of the  
various RIBA Work Stages. These Checklists will check compliance against British Land’s Construction 
Health & Safety Policy and associated procedures.  The Principal Designer is usually requested to 
complete the checklists on behalf of the Project Executive, via the Credit 360 system. 

At the end of each stage, a copy of the completed checklist is issued to the Project Executive and 
British Land’s Chair of the Development H&S Committee for review. 

 
 

7.4 Construction Site Audits 
British Land’s Construction Corporate Health & Safety Advisor will be instructed to undertake 
unplanned and planned health and safety audits on the Principal Contractor’s construction 
operations. The aim of these audits is to ensure that the Principal Contractor is complying with the 
requirements of the CDM Regulations, British Land’s Construction Health & Safety Policy and 
associated Procedures, and the Principal Contractor’s own Construction Phase Plan. The format and 
report for this audit is at the discretion of the Health & Safety Advisor. 

Any significant issues will be brought to the attention of the Principal Contractor immediately at the 
time of the audit. 
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The audit report, however, will identify both areas of good and bad practice in order to provide 
British Land with a view of the Principal Contractor’s commitment to health and safety management 
on the project. 

 
 

7.5 Principal Contractor Accident & Incident Reporting 
Each Principal Contractor is required to complete British Land’s online accident and incident 
reporting on a monthly basis via the Credit 360 system. 

The Principal Contractor is required to provide details of RIDDOR reportable incidents and near 
misses as well as the number of hours worked on the project, such that incident rates can be 
calculated and compared across projects. 

The information provided is only as good as the Principal Contractor’s reporting culture and 
procedures, but it will help provide an indication of trends across British Land projects. 

 
 

7.6 Lessons Learnt Reviews 
Each project will undergo a lessons learnt review at the end of the project or at suitable stages 
during the project if of long duration. This will be led by either British Land’s Project Executives or 
the appointed Project Manager. 

Lessons learnt with regards to health and safety management will be considered as part of this 
process. Information gained will be shared between British Land’s Project Executives and issued to 
the Chair of the Development H&S Committee for review. 

Copies of the reports will be held on British Land’s central server, for future reference. 
 
 

7.7 Annual Review of Policy and Procedures 
This Policy and its associated Procedures will be reviewed on an annual basis by the Construction 
Health & Safety Advisor, or after any significant changes to Health & Safety Legislation or project 
process. 
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8 Improving Health & Safety Performance on our Projects 
Undertaking the various reviews and audits in Section 7, is only of use if we learn from our findings 
and improve the health and safety performance of our projects. 

British Land’s Chair of the Development H&S Committee and the Project Executives meet regularly at 
internal meetings where they discuss the health and safety performance of the construction part of 
the business. 

The outcomes of these discussions are fed back into the project process and any health and safety 
issues are also discussed with the corporate construction Health & Safety advisor. 

From these discussions, updates can be made to British Land’s Construction Health and Safety Policy 
and associate procedures and fed back into the live projects and projects which are coming on line. 

It is also recognised that appropriate health and safety training should be provided to our Project 
Executives to ensure that they understand any updates to the policy or procedures, and that they 
are equipped to implement these changes on their projects (see Section 6). 

The Construction Corporate Health and Safety Advisor will also provide regular information bulletins 
to British Land’s development team. These bulletins will contain information on legislative change, 
HSE campaigns, key issues across British Land’s projects, and any areas of focus over the coming 
months. 
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Appendix 1 

Managing Asbestos Surveys 
 

A robust approach to the management of asbestos surveys is key to minimising delays, cost over- 
runs and unexpected exposure and discoveries of asbestos. 

 
Exposure to asbestos fibres can also result in a notification to the HSE as a RIDDOR reportable 
incident. 

 
The HSE’s website provides access to HSG 264 and the Control of Asbestos Regulation which provide 
detailed guidance for Clients on the procurement of asbestos surveys (www.hse.gov.uk/asbestos ). 

 

Within British Land, asbestos surveys for our projects will usually be procured by our Property 
Management team, as the duty holder and experience party. The following, however, summarises 
the key requirements to successful asbestos surveys and eventual remediation with which our 
Project Executives should be familiar. 

 
 

Requirements Guidance 

For properties that were built prior to 2000, 
Refurbishment and Demolition (R&D) surveys 
should be procured by the Client prior to any 
intrusive work or construction work 
commencing on the property. 

 
These surveys will need to be coordinated with 
the property’s Duty Holder for asbestos (usually 
British Land’s Property Management team or 
tenant) 

Asbestos containing products should be 
assumed to be present in all buildings that 
were built prior to 2000, even if they have 
undergone past removal work. 

 
Refurbishment and demolition surveys are 
fully intrusive and can only take place in 
vacated rooms or buildings. 

 
No construction work (including other intrusive 
surveys) should take place until an R&D Survey 
has been conducted. If this is not possible, then 
all construction work must proceed as if 
asbestos is present (i.e. under fully controlled 
conditions). R&D surveys can be focused on 
smaller areas first to allow other intrusive 
surveys or enabling works to take place. 

 
Surveys should be procured in accordance 
with the Control of Asbestos Regulations and 
associated guidance HSG 264. 

The Client should ensure that the specification 
for the R&D Survey accurately 

The specification should be detailed and 
reflect the planned design and drawings 

http://www.hse.gov.uk/asbestos
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Reflects the area and scope of the planned 
refurbishment or demolition works. 

such that the survey covers all areas that will be 
affected by the work – this could include roof 
areas, external facades, service risers, floor and 
ceiling voids, pipe runs, underground services, 
lifts and lift shafts, mechanical and electrical 
plant etc. 

 
The provision of existing drawings will 
support the navigation of the building to 
ensure all relevant areas and voids are 
surveyed. 

 
There should be no restrictions on access unless 
the site is unsafe or access is physically 
impractical – as such the specification should 
mention the need to provide access equipment 
and the means to access hidden voids or parts 
of the structure which may not be readily 
accessible. 

 
The specification should be written in a way 
which reduces the caveats of the surveyor. 

    
Clients must only appoint competent 
surveyors to undertake asbestos surveys. 

The HSE strongly recommends the use of 
accredited or certified surveyors (as per the 
recommendations in HSG 264). 

 
The surveyors also need to be competent 
under the requirement of the CDM Regulations 
as they are deemed to be contractors 
undertaking construction work. 

  The Client must ensure that adequate time 
and resources are made available to the 
surveyor to allow a thorough survey to be 
carried out. 

As per the CDM Regulations, the Client needs 
to provide the surveyor enough time to plan 
and prepare the survey work and undertake it 
on site. 

 
Time restrictions on site may result in areas 
being missed or assumptions being made, as 
there was not enough time available to 
undertake a thorough survey. 

  The Client will take on the responsibility of the 
CDM Client for all procured R&D surveys, as the 
survey is fully intrusive and as such is classed as 
construction work under the CDM 

As CDM Client, all the duties surrounding the 
appointment of a competent contractor, the 
provision of relevant Health & Safety and pre-
construction information, adequate 
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Regulations. Time and resource, and co-ordination will 
apply. 

 
The Surveyor should also produce a safe system 
of work (i.e. method statement) prior to 
commencing the survey work on site. He must 
also ensure welfare facilities are in place prior 
to the works commencing. 

 
The Client must not permit the works to 
commence unless these are in place. 

The Client should provide the Surveyor with the 
following information: 

• Details of buildings or parts of the building to 
be surveyed; 

• Details of the buildings use, processes, 
hazards, priority areas; 

• Plans, documents, reports and surveys on 
design, structure and construction; 

• Safety and security information (e.g. fire alarm 
testing, emergency procedures); 

• Access arrangements and permits; 

• Contacts for operational or health and safety 
issues. 

This complements the requirements of the 
CDM Regulations and should be provided as 
part of the tender documents and updated 
prior to commencement of the work. 

  The Client is to ensure that all asbestos 
containing materials are removed as far as is 
reasonably practicable before any major 
refurbishment or final demolition work takes 
place. 

The Control of Asbestos Regulations 2012 
requires duty holders/ Clients to remove 
asbestos containing materials as far as is 
reasonably practicable before any major 
refurbishment work takes place. 

 
Remediation/ encapsulation should be a last 
resort, as should demolishing a building with the 
asbestos in situ. 

  The Client must provide the R&D Survey report 
to the Design Team, and Contractors who may 
be bidding for the work. 

The R&D Asbestos Survey Report will form part 
of the pre-construction information that is 
being collated and distributed by the Client to 
the Project Team, and the Principal Contractor 
as part of the tender information. 



Page 50 of 68 

British Land Construction Health and Safety Policy 
Appendix 1 

Managing Asbestos Surveys 

 

 

The Client should provide a copy of the R&D 
Survey report to the Duty Holder such that their 
risk assessments and associated control 
procedures can be reviews and updated based on 
the information provided. 

This is particularly important if there is to be a 
time delay between the R&D survey and the 
commencement of construction work on site. 

 
It also allows the Duty Holder to update their risk 
assessment and associated Health & Safety 
procedures for the property such that others who 
visit or undertake work are not exposed to 
asbestos fibres. 

As Employer, British Land must ensure adequate 
information, instruction and training is given to 
those Employees that could come into contact 
with or be exposed to asbestos during the course 
of their work. This includes annual refresher 
training. 

British Land regularly reviews the need for its 
employees to undergo Asbestos Awareness 
training and annual refresher training. Refer to 
Section 6 with regards training. 
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Appendix 2 

Client’s Management Arrangements 
Background to Client Health and Safety Management Arrangements 
The CDM L153 Guidance Document discusses the need for Clients to have adequate arrangements 
in place to ensure projects are properly managed at all times. 

 
Clients should take ownership of these arrangements and ensure they communicate them 
clearly to other dutyholders. Clients should prepare a clear brief and define suitable 
arrangements for managing health and safety. 

 
The client must maintain and review their arrangements to ensure they remain relevant 
throughout the life of the project (regulation 4(3)). 

 
The requirement for health and safety management arrangements applies to all construction 
projects regardless of their duration or complexity.  However, the HSE does stress that these 
arrangements must be proportionate to the size and complexity and risks of the project. 

 

Developing the Client’s Health and Safety Management Arrangements 
The Client’s management arrangements should be focused on the delivery of CDM and health 
and safety on a project and demonstrate how the Project Team is to move forward to achieve 
these deliverables. 

 
Management arrangements should reflect the size, complexities and risk levels of projects and 
should keep paperwork to a minimum where possible.  As Project Execution Plans are usually 
prepared on British Land’s projects, it is suggested that the Management Arrangements are 
placed within this document. A realistic budget should be set against these management 
arrangements to ensure that they are put in place. 

 
The Project Manager, on behalf of the Client, should use the Principal Designer and Project 
Safety Advisor to aid in the preparation of these arrangements. For non-notifiable projects, the 
Project Manager/Client Representative should prepare the arrangements themselves, or employ 
a competent party to aid in the process. 

 
The aim of developing, implementing and maintaining management arrangements is to ensure 
that, through the planning, design and construction of a project, adequate consideration is 
given to the health, safety and welfare of all those affected. These considerations include not 
only the construction phase, but also the on-going operation, maintenance, cleaning and 
further refurbishment or demolition of the structure. 

 
Management arrangements need to focus on the needs of the particular project and should be 
proportionate to the risks arising from the work. The arrangements need to: 

 
• Include the assembling of the project team - appointing designers (including a 

principal designer) and contractors (including a principal contractor). See paragraphs 
35-40 of Guidance Document L153 for more details.  Refer to the ‘Skills, Knowledge 
and Experience Checklist’, (defined below) which will be used to demonstrate 
competency of the appointed designers and contractors.  This includes the skills, 
knowledge, experience and organizational capability to manage health and safety 
risks.   
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• Ensure the roles, functions and responsibilities of the project team are clear. 

• Ensure sufficient resources and time is allocated for each stage of the project – 
from concept to completion. 

 
• Ensure effective mechanisms are in place for members of the project team to 

communicate and cooperate with each other and coordinate their activities. 
 

• Take reasonable steps to ensure that any appointed principal designer and 
principal contractor comply with their separate duties. This could take place at 
project progress meetings or via written updates. 

 
• Set out the means to ensure that the health and safety performance of designers 

and contractors is maintained throughout. 
 

• Ensure that workers are provided with suitable welfare facilities for the 
duration of construction work. 

 
• Where the range and nature of risks to health or safety involved in the work warrants it, 

the management arrangements will also include: the expected standards of health and 
safety, including safe working practices, and the means by which these standards will be 
maintained throughout; 

 
• Include the expectation from the design team in terms of the steps they should 

reasonably take to ensure their designs help manage foreseeable health and safety 
risks during the construction phase and when maintaining and using the building once 
it is built; 

 
• Include the arrangements for commissioning the new building and a well- planned 

hand-over procedure to the new user. 
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Skills, Knowledge and Experience Checklist, Stage 1 assessment. 
 

 Criteria Standard to be achieved Examples of the evidence 

1 Health and Safety 
Policy 
and Organisation for 
Health and Safety 

You are expected to have and implement an appropriate policy, 
regularly reviewed, and signed off by the Managing Director or 
equivalent. The policy must be relevant to the nature and scale 
of your work and set out the responsibilities for health 
and safety management at all levels within the 
organisation. 

A signed, current copy of the company policy (indicating when it 
was last reviewed and by whose authority it is published); 
Guidance on writing company policies for health and safety can be 
found in HSE free leaflet INDG 259.  

2 Arrangements These should set out the arrangements for health and safety 
management within the organisation and should be relevant to 
the nature and scale of your work. There should be a clear 
indication of how these arrangements are communicated to the 
workforce. 

A clear explanation of the arrangements which the company has 
made for putting its policy into effect and for discharging its duties 
under CDM 2015. Guidance on making arrangements for the 
management of health and safety can be found in 
HSE free leaflet INDG 259. 

3 Competent Advice –
Corporate and 
Construction related 

Your organisation, and your employees, must have ready access 
to competent health and safety advice, preferably from within 
your own organisation. The advisor must be able to provide 
general health and safety advice, and also (from the same source 
or elsewhere) advice relating to construction health and safety 
issues. 

Name and competency details of the source of advice, e.g. a safety 
group, trade federation, or consultant who provides health and 
safety information and advice; An example from the last 12 
months of advice given and action taken. 
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4 Training and 
Information 

You should have in place, and implement, training arrangements 
to ensure your employees have the skills and understanding 
necessary to discharge their duties as Principal Contractors, 
Principal Designers or Temporary Works Co-ordinators. You 
should have in place a programme for refresher training, e.g. a 
Continuing Professional Development programme or lifelong 
learning which will keep your employees updated on new 
developments and changes to legislation or good health and 
safety practice. This applies throughout the organisation- from 
Board or equivalent, to trainees. 

Headline training records Evidence of a H&S training culture 
including records, certificates of attendance and adequate H&S 
induction training for site based workforce; Evidence of an active 
CPD programme; Sample ‘tool box talks’. 

5 Individual 
Qualifications and 
Experience 

Employees are expected to have the appropriate qualifications 
and experience for the assigned tasks, unless they are under 
controlled and competent supervision. 

Details of qualifications and/or experience of specific corporate 
post holders e.g. Board members, Health and Safety Advisor etc. 
Other key roles should be named or identified and details of 
relevant qualifications and experience provided. Details of 
number/percentage of people engaged in the project who have 
passed a construction health and safety assessment, e.g. the CITB 
Construction Skills touch screen test or affiliated schemes, or the 
CCNSG Safety Passport equivalent; Details of any relevant  
qualifications and/or professional institution membership and any 
other specific qualifications such as ICE construction H&S Register, 
NEBOSH Construction Certificate, APS Design Register; Evidence of 
a clear commitment to training and the Continuing Professional 
Development of staff. 

6 Monitoring, Audit 
and Review 

You should have a system for monitoring your procedures, for 
auditing them at periodic intervals, and for reviewing them on an 
on-going basis. 

Could be through formal audit or discussions/reports to senior 
managers; Evidence of recent monitoring and management 
response; Copies of site inspection reports; 

7 Workforce 
involvement 

You should have, and implement, an established means of 
consulting with your workforce on health and safety matters. 

Evidence showing how consultation is carried out. Records of HS 
Meetings/Committees; Names of appointed safety representatives 
(trades union or other); For those employing <5 persons, be able 
to describe how you consult with your employees to achieve the 
consultation required. 
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8 Accident reporting 
and enforcement 
action; follow up 
investigation 

You should have records of all RIDDOR reportable events for at 
least the last 3 years. You should also have in place a system for 
reviewing all incidents, and recording the action taken as a 
result. You should record any enforcement action taken against 
your company over the last 5 yrs, and the action which you have 
taken to remedy matters subject to enforcement action 

Evidence showing the way in which you record and investigate 
accidents and incidents; Records of last 2 accidents/incidents and 
action taken to prevent recurrence; Records of any enforcement 
action taken over the last 5 years, and what action was taken to 
put matters right; (Information on enforcement taken by HSE over 
the last 5 years is available on the HSE website) For larger  
companies, simple statistics showing incidence rates of major 
injuries, over seven-day injuries, reportable cases of ill-health and 
dangerous occurrences for the last three years. Records should 
include any incidents that occurred whilst the company traded 
under a different name, and any incidents that occur to direct 
employees or labour only subcontractors. 
 9 Subcontracting/ 

consulting 
procedures (if 
applicable) 

You should have arrangements in place for appointing 
competent sub-contractors/consultants; You should be able to 
demonstrate how you ensure that sub-contractors will also have 
arrangements for appointing competent sub-contractors or 
consultants. You should have arrangements for monitoring 
subcontractor performance. 

Evidence showing how you ensure sub-contractors are competent; 
Examples of sub-contractor assessments you have carried out; 
Evidence showing how you require similar standards of 
competence assessment from sub-contractors; Evidence showing 
how you monitor sub-contractor performance; 

10 Hazard elimination 
and risk control 

You should have, and implement, arrangements for meeting your 
duties under Regulation 9 of CDM2015. 

Evidence showing how you: ensure co-operation and co-ordination 
of design work within the design team and with other designers 
/contractors; ensure that hazards are eliminated and any 
remaining risks controlled; ensure that any structure which will be 
used as a workplace will meet relevant requirements of the 
Workplace (Health, Safety & Welfare) Regulations 1992; examples 
showing how the risk was reduced through design and a short 
summary of how any such changes to designs will be managed. 
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Appendix 3 

British Land’s Health & Safety Project Checklist 
 

Client Representative/ Project Manager’s Construction Policy Health & Safety Checklist 
 

This checklist is usually completed by the Project Safety Advisor, on behalf of the Client 
Representative/Project Manager. It is expected that this checklist is completed online via the Credit 
360 System – to which all Project Safety Advisors will have access. 

 
The following represent key activities only and further guidance on the wider health and safety 
requirements of a project can be found within British Land’s Construction Health & Safety Policy. 

 
The following is a copy of the checklist on Credit 360. 

 
 

RIBA Stage 1 – Preparation and Brief 
 

No Stage 1 – Preparation and Brief - Health & Safety Checklist 

1.1 Has a capable Principal Designer been appointed for the project in accordance with the 
requirements of British Land’s Construction Health & Safety Policy and the CDM 
Regulations? (Please refer to British Land’s Construction Health & Safety Policy with regards 
the acceptance of SSIP accreditation).  The project safety adviser should also support this 
assessment 

1.2 Has the Project Safety Advisor (if requested) assessed the capability of the directly 
appointed Designers and Contractors (including surveyors) and their project specific 
arrangements to manage health and safety? (Please refer to British Land’s Construction 
Health & Safety Policy with regards the acceptance of SSIP accreditation and management 
of surveys.) 

1.3 In the case of a JV Client, has the CDM Client been identified and nominated in 
writing? 

1.4 Have project specific Client Management Arrangements been developed and included in 
the Project Execution Plan (this includes British Land’s health and safety goals and 
objectives for the project, roles and responsibilities, and any additional Health & Safety 
requirements)? 

1.5 Has the Initial F10 Notification been submitted electronically to the HSE and a copy 
circulated to the Project Team? 

1.6 Has British Land’s Construction Health & Safety Policy been distributed during the tender 
process to all directly appointed Consultants and Contractors on the project? 

1.7 If safe to do so, has the Principal Designer visited the property/ structure to identify and 
record the hazards and restrictions that could affect the project? 
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No Stage 1 – Preparation and Brief - Health & Safety Checklist 

 
1.8 

 
Has British Land provided all relevant and available pre-construction information on the 
property to the Principal Designer and has missing information identified? 

  1.9 Have appropriate surveys/ studies been scheduled to complete the missing Pre- 
Construction Information prior to start of work on site? 

1.10 Is Health & Safety and CDM on the agenda of all project meetings and proactively 
discussed? 

1.11 Has the Principal Designer commenced the collation and distribution of pre- construction 
information (including the project’s Health & Safety issues register) – including its 
distribution to any directly appointed contractors or surveyors? 

1.12 Have clear Health & Safety/ CDM milestones been identified and placed on the 
Project Programme for regular review? 

1.13 Has the Stage 1 Client Report highlighted the key Health & Safety issues that have been 
identified to date – especially those that might have a bearing on programme or planning 
application? 
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RIBA Stage 2 – Concept Design 
 

No Stage 2 – Concept Design - Health & Safety Checklist 

2.1 Is the Project Team proactively providing information on any health and safety risks 
identified in their design, or issues that they have identified elsewhere and liaising with the 
Principal Designer to ensure it is included in the pre-construction information/ Health & 
Safety issues register? 

2.2 Has a Stage 2 Health & Safety Workshop been undertaken by the Project Safety 
Advisor? 

2.3 Were all parties in attendance at the Stage 2 Workshop (Client, Principal Designers, 
Designers, Cost Manager, Project Manager, and other relevant Stakeholders)? 

2.4 Has the Principal Designer collated the data from the Workshop into an appropriate Health 
& Safety Issues Register and distributed it across the Project Team? 

2.5 Has the Design Team confirmed that their Stage 2 Design complies with and will 
continue to comply with the requirements of the Workplace (Health, Safety & Welfare) 
Regulations? 

2.6 Has the format for the Health & Safety File and roles and responsibilities with regards to 
its collation and compilation been discussed and agreed with the Principal Designer and 
British Land? 

2.7 Has the Pre-Construction information been collated and distributed on a regular basis by the 
Principal Designer to the Project Team (this includes the Project’s Health & Safety Issues 
Register)? 

2.8 Have the Surveys been commissioned, procured and managed in accordance with the 
requirements of the Management of Health and Safety at Work Regulations, the CDM 
Regulations (where relevant) and the Control of Asbestos Regulations (where relevant)? 

2.9 Has the scope/specification of the Refurbishment and Demolition Asbestos Survey been 
developed to accurately reflect the scope of the project? 

2.10 Has an outline Cleaning & Maintenance strategy been developed by the design team in 
advance of Planning Application? 

2.11 Has the Stage 2 Client Report highlighted the key Health & Safety issues which have been 
identified to date – especially those that might have a bearing on programme or planning 
application? 
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No Stage 3 – Developed Design – Health & Safety Checklist 

3.1 Is the Project Team continuing to provide information on any health and safety risks that 
they have identified in their design, or issues they have identified elsewhere? 

3.2 Has a Stage 3 Health & Safety Workshop (if required) been undertaken by the Project Safety 
Advisor in order to critically review the Project’s Health & Safety Issues Register? 

3.3 Is the Pre-Construction information still being updated and distributed on a regular basis by 
the Principal Designer to the Project Team? (this includes the Project’s Health 
& Safety Issues Register). 

3.4 Has the Principal Designer liaised with the Designers and Principal Contractor (if 
appointed) with regards the requirements for the Health & Safety File? 

3.5 Has the Design team re-confirmed that their design remains compliant with the 
requirements of the Workplace (Health, Safety and Welfare) Regulations? 

3.6 Has the Access & Maintenance Strategy (including Health & Safety aspects and 
assumptions) been developed to reflect the detailed design? 

3.7 Have Health & Safety issues been given due consideration during any Value 
Engineering exercises? 

3.8 Has the Stage 3 Client Report highlighted the key Health & Safety issues identified to 
date? 
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Principal Contractor/ Contractor Procurement 
 

The following may need to be repeated for projects where there is more than one Principal 
Contractor and for any directly appointed Contractors (such as surveyors undertaking intrusive 
work). 

 
 

No. Principal Contractor/ Contractor Procurement 

C1 Has British Land’s Construction Health & Safety Policy requirements been included in the 
Principal Contractor/ Contractor tender documents? 

C2 Has the Principal Designer provided the latest version of the Pre-Construction information 
for the Principal Contractor/ Contractor tender documents (including the latest Project 
Health & Safety Issues Register, Client Management Arrangements and requirements for the 
Health & Safety File)? 

C3 Was the Principal Contractor’s/Contractor’s approach to health and safety 
management questioned and assessed during the tender interviews? 

C4 Has the Principal Contractor/ Contractor been notified of the mobilisation time they are to 
be allowed from appointment to the start of work on site? 

C5 Where the Principal Contractor is to inherit the role of Duty Holder under the Control of 
Asbestos Regulations, has an initial Asbestos Management Plan been developed by the 
Principal Contractor, based on the information provided at tender stage, for inclusion in the 
Construction Phase Plan? 

C6 Principal Contractors: 
Has the adequacy of the Principal Contractor’s Construction Phase Plan and 
arrangements for Welfare been assessed by British Land? 
(Note that this should contain the initial Asbestos Management Plan where Duty Holder 
responsibilities are inherited) 

 
Contractors: 
Has the adequacy of the Contractor’s Method Statements/ Safe Systems of Work and 
arrangements for Welfare been assessed and British Land notified in writing? 

C7 Has the Principal Contractor received written confirmation that British Land deem the 
construction phase plan and welfare facilities arrangements sufficiently developed to allow 
construction works to start on site? 

C8 Has the Project Safety Advisor updated the online F10 Notification and issued it to the 
HSE regarding the Principal Contractor’s appointment? 

C9 Has the Principal Contractor been made aware of British Land’s reporting requirements and 
accident statistics format in line with British Land’s Construction Health & Safety Policy? 
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No Stage 4 – Technical Design –Health & Safety Checklist 

4.1 Are the Designers (including those engaged by contractors) co-operating with each other 
and proactively providing further information on any health and safety risks that they 
have identified in their design, or issues they have identified elsewhere? 

4.2 Is the Principal Designer maintaining liaison with the Principal Contractor and their sub- 
contracted designers to help ensure Health & Safety is given due consideration, and any 
Health & Safety risks and issues are adequately communicated and coordinated? 

4.3 Has the Principal Designer taken reasonable steps to ensure co-operation between 
permanent and temporary works designers, in particular to ensure that arrangements are 
in place to ensure that designs are compatible. 

4.4 Is the Pre-Construction information still being updated and distributed on a regular basis by 
the Principal Designer to the Project Team (this includes the Project’s Health & Safety Issues 
Register) whilst the design is on-going? In particular this should include any design related 
issues from the contractor led design. 

4.5 Is health and safety being given due consideration during the Design Change Control 
process? 

4.6 Has the Stage 4 Client Report highlighted the key Health & Safety issues identified to 
date? 
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RIBA Stage 5 – Construction 
 

No Stage 5 – Construction – Construction Health & Safety Checklist 

5.1 Is the Principal Designer compiling the Health & Safety File in accordance with the 
requirements and programme of deliverables laid down in the tender documents? (If the 
Principal Designer is no longer required due to design being complete, the Principal 
Contractor is to complete the Health & Safety File.) 

5.2 If the project requires phased handovers, has it been agreed with British Land or the new 
Client/ tenant what health and safety information will be required for each phase (i.e. 
interim health and safety files)? 

5.3 Has the Principal Contractor been updating Credit 360 on a monthly basis with their 
Accident and Incident statistics? 

 
 
 
 

RIBA Stage 6 – Handover and Close Out 
 

No Stage 6 – Handover and Close Out – Construction Health & Safety Checklist 

6.1 Has the Health & Safety File been collated as per the requirements of the tender 
documents and signed off by the Principal Designer and British Land? 

6.2 Has the Health & Safety File been handed over by the Principal Designer to British Land’s 
Property Management Team/ New Tenants/ or following Practical Completion? 

6.3 Has there been a clear transfer of Duty Holder responsibilities following Practical 
Completion? 

6.4 Has a close-out/ lessons learnt session been arranged with the Principal Designer, 
Construction Health & Safety Advisor and British Land? 
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Appendix 4 
 
Health & Safety Issues Register - example 
The following page provides an example of a project Health & Safety Issues Register, which can be 
used to track the key health and safety issues and design risks on a project. 
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No. Health & 

Safety issue 
identified by 
the Project 

Team 

Date 
added 

Design/ Project 
Responsibility 

Details Project Team Feedback Current 
Priority 
Rating 
(H, M, 

L) 

Complete 
by RIBA 
Stage: 

Action 
Complete/ 

Risk 
Accepted 

Significant 
Residual 

Risk 
Yes/ No 

1 All Buildings 
Installation of 
fire walls and 
floors 

03/01/14 Architect 
PC 

•  (03/01/14 –PD ) Design 
is to reflect the need for 
effective 
compartmentation both 
during construction and 
on handover of the 
building. 

• How can 
compartmentation be 
achieved during 
construction? 

•  (29/05/15 – PC) Fire 
compartmentation still 
needs consideration 
together with formulation 
of fire plan, evacuation 
and firefighting 
measures. This will be 
picked up in the 
Construction Phase H & 
S Plan. Risk considered 
to be low. 

• 

L 4 No  

2 Incoming 
Services 
Isolation & 
reconnection 

03/01/14 Client 
PC 

•  (03/01/14 –PD ) All 
incoming services are to 
be identified and 
isolated prior to 
demolition/strip out. 

• Services are to be 
protected during works. 

• Safe systems of work 
will be necessary to 
reconnect to live 
services. 

•  (22/03/14 – Health & 
Safety Workshop) 
Complete isolation of 
services is a risk that 
needs to be managed 
by the Client as the 
property owner and also 
by the future principal 
contractor. 

• Both parties are to work 
together to ensure that 
all services that run 
through the site are 

•  (04/04/14 – Client) 
Further services surveys 
are to be commissioned. 

•  (29/05/14 – PC) The full 
extent of isolation and 
reconnection has still to 
be fully defined however 
some works have been 
undertaken. M&E 
Engineers are in the 
process of making 
application for incoming 
services and the need to 
divert existing services 
serving adjoining 
properties. Risk still 
considered high. 

•  (27/11/14 - PC) All 
incoming services have 
either been terminated or 
converted to builders 
supply. Application for 
new incoming supplies 
are in process of being 

H 
M 

5 No  
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No. Health & 
Safety issue 
identified by 
the Project 

Team 

Date 
added 

Design/ Project 
Responsibility 

Details Project Team Feedback Current 
Priority 
Rating 
(H, M, 

L) 

Complete 
by RIBA 
Stage: 

Action 
Complete/ 

Risk 
Accepted 

Significant 
Residual 

Risk 
Yes/ No 

    identified and isolated. instigated. Risk now 
considered medium. 
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Appendix 5 

Principles of Prevention 
The following is an extract from the L153 Guidance Document. 

 
General principles of prevention 

 

These set out the principles duty holders should use to direct their approach to identifying the 
measures necessary to control the risks to health and safety in a particular project. The general 
principles of prevention are set out in full in Appendix 1and can be summarised as: 

 
a) Avoid risks 
b) Evaluate the risks which cannot be avoided 
c) Combat the risk at source 
d) Adapt the work to the individual, especially as regards to the design of workplaces, the 

choice of work equipment and the choice of working and production methods, with a view, 
in particular, to alleviating monotonous work and work at a predetermined work-rate and 
to reducing their effect on health. 

e) Adapt to technical progress. 
f) Replace the dangerous by the non-dangerous or the less dangerous. 
g) Develop a coherent overall prevention policy which covers technology, organisation of 

work, working conditions, social relationships and the influence of factors relating to the 
work environment. 

h) Give collective protective measures priority over individual protective measures. 
i) Give appropriate instruction to employees. 

 
CDM 2015 requires designers, principal designers, principal contractors and contractors to take 
account of the principles in carrying out their duties. 
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Appendix 6 

Requirements for the Health and Safety File 
The health and safety file should contain the information needed to allow future construction 
work, including cleaning, maintenance, alterations, refurbishment and demolition to be carried 
out safely. 

The Principal Designer, in cooperation with other members of the project team must ensure that 
the Health and safety file is appropriately updated, reviewed and revised as necessary to ensure it 
takes account of any changes that occur as the project progresses. 

 
The Principal Designer must pass the updated file to the client at the end of the project. In doing 
this, they should ensure the client understands the structure and content of the file and its 
significance for any subsequent project. If the Principal Designer’s appointment finishes before 
the end of the project, they must pass the file to the Principal Contractor who must then take on 
responsibility for it. In doing this, the Principal Designer should ensure the Principal Contractor is 
aware of any outstanding issues that may need to be taken into account when reviewing, 
updating and revising the file. 

 
For the duration of the Principal Designer’s appointment, the Principal Contractor plays a 
secondary role in ensuring the health and safety file is fit for purpose. They must provide the 
Principal Designer with any relevant information that needs to be included in the health and 
safety file. 

Where the Principal Designer’s appointment finishes before the end of the project, the Principal 
Contractor must take on responsibility for ensuring that the file is reviewed, updated and revised 
for the remainder of the project. At the end of the project the Principal Contractor must pass the 
file to the client. In doing this, they should ensure the client understands the structure and 
content of the file and its significance for any subsequent project 

The health and safety file is a key document for: 

• British Land who have the duty to provide information about their properties to those 
who carry out work there; 

• Designers during the development of further design or alterations; 

• The Principal Designer preparing for construction work. Principal contractors and 
contractors preparing to carry out or manage such work. 

The Principal Designer will coordinate the preparation, review, amend or add to the file as the 
project progresses and hand it over to British Land at the end of the project. 

Record or as-built drawings and operation and maintenance files are referenced but not included 
in the health and safety file as these will be prepared and delivered separately at the completion 
of the project works.
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The Principal Designer will agree with the Project Managers, Designers and the Principal 
Contractor the programme for deliverables during construction works as the preparation of the 
health and safety cannot be left just before approaching practical completion. 
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Matters to consider when visiting premises and sites 
• Are there any risks associate with travelling to and from site?  
• Will there be any lone working? 
• What is the condition of the property Is the property occupied? 
•  Are there any hazards associated with activities due to current occupation?  
• Are there any site rules and welfare? 
• If it’s necessary to access a roof is there safe access & edge protection? 
• Are there any risk associated with using scaffolds or other access equipment? 
• Are there likely to be any dangerous substances on the premises (e.g. chemicals, asbestos, 

syringes/needles, etc.) 
• Diseases 
• Are there likely to be any adverse environmental conditions? (e.g. weather, light levels, etc.) 

 
Matters to consider on arrival at the premises and sites 
• Is there any risk to the structural stability? 
• Are there any risks associated with condition of timbers, glass or any sharp objects?  
• Are there any risks associated with you needing to access the roof? 
• Are there likely to be  any unsafe atmospheres? (e.g. confined spaces, flammable materials 

storage, etc.) 
• Are there any slip, trip and fall hazards? 
• Is there any likelihood of hidden traps, ducts and openings?  
• Are there any other people/animals on the property? 
• Could there be any contamination on the property? (e.g. asbestos, from vermin, 

etc.) 
• Vermin and birds 

 
The above lists are by no means exhaustive and the extent to which any of the items might be 
relevant in a particular circumstance will vary. 


	Contents
	1 Introduction

	1 Introduction
	This policy document sets out the commitment, the requirements and expectations of The British Land Company PLC (British Land) with regards to the health and safety management of their construction projects and associated activities.

	2 Policy
	British Land’s overall objective is to generate sustainable long-term total returns for our shareholders and we do this by creating places people prefer.

	3 Roles and Responsibilities
	Workplace (Health, Safety & Welfare) Regulations – Key Client Responsibilities
	British Land’s Chair of the Development H&S Committee
	British Land’s Project Executives
	Client’s Representatives / Project Managers (usually external appointments)
	Corporate Construction Health and Safety Advisor
	Project Health and Safety Advisor

	 0Bthe health and safety risks they may face;
	3.3 The role of the Health and Safety Executive
	4 Construction Health and Safety Processes and Procedures
	RIBA Stage 0 – Strategic Definition
	Procured and managed in accordance with the requirement of the Management of Health and Safety at Work Regulations (visual and intrusive surveys) and CDM Regulations (for intrusive surveys).

	RIBA Stage 2 – Concept Design
	RIBA Stage 3 – Developed Design
	RIBA Stage 4 – Technical Design Health & Safety Requirements
	RIBA Stage 5 – Construction Health & Safety Requirements
	RIBA Stage 6 – Handover & Close Out Health & Safety Requirements
	RIBA Stage 7 – In Use
	5 Managing Health & Safety issues during the ‘Design & Planning’ stages
	5.1 ‘Design & Planning’ Health & Safety Workshops
	5.2 Health & Safety Issues Register
	5.3 Designer Risk Assessments
	5.4 ‘Design & Planning’ Health & Safety Reviews
	5.5 Value Engineering Workshops
	5.6 Provision of Information

	6 Provision of Information and Training
	Provision of information
	Provision of training

	7 Reviewing Performance against British Land’s Policy and Procedures
	7.1 RIBA Stage Client Reports
	7.2 Design Audits
	7.3 Project Health & Safety Checklists
	7.4 Construction Site Audits
	7.5 Principal Contractor Accident & Incident Reporting
	7.6 Lessons Learnt Reviews
	7.7 Annual Review of Policy and Procedures

	8 Improving Health & Safety Performance on our Projects
	Appendix 1
	Appendix 2
	Background to Client Health and Safety Management Arrangements
	Developing the Client’s Health and Safety Management Arrangements

	Appendix 3
	Client Representative/ Project Manager’s Construction Policy Health & Safety Checklist
	RIBA Stage 1 – Preparation and Brief
	Principal Contractor/ Contractor Procurement
	RIBA Stage 5 – Construction

	Appendix 4
	Appendix 5
	Appendix 6
	Appendix 7
	Matters to consider on arrival at the premises and sites

