
Daily Construction Report

Site
Escambia County Correctional Facility

Contract Number:
000752

Project Number:
RS2018-006 - WGI/Caddell Project (Escambia Co. Correctional facility)

Report Date:
6/21/19, 8:14 AM

Weather:
CLOUDY

Temp:
84

Daily High
90

Daily Low
79

Completed on
6/21/19, 4:24 PM



Audit

Question Response Details

SKILLED EMPLOYEES FOR A&B 
ELECTRIC CO.INC 

Dustin  L. Long, F. Dwight Lepard, Henry J. Spears, Isaiah 
T. Wilhite, John Chase Griggers, Mark T. Stanford, Micahel 
A. Stanford, Michael C. Sanderford, Michael M. Blackledge, 
Richard E. Hopewell, Roland M. Harris, Terry A. Hoover, 
Thomas L. Virts, Jr., Tim B. Banks, Wesley H. Bullard, 
William D. Burney, William J. Schaefer

List all temporary electricians on this job 
site / project for A & B Electric Co., Inc.?

Jose Castillo , Wolfgang Olivares, Alvaro Rincon, Juan 
Gaston, Victor Garcia

What was the Previous Man Hour Total? N/A

What is the Total Man Hours for Today? 220

What is the Cumulative Man Hour Total? N/A

Describe in some detail work 
performed today:

Working with block masons on 4th Floor Section A, 
Working with Block masons on 3rd Floor Section A, 
Running overhead conduits on 3rd Floor Section D, 
Running overhead conduits on 2nd Floor Section D, 
Running Fire Alarm conduits on 2nd Floor Section D, 
Rough in of cell mezzanine on 3rd Floor Section C.

What verbal instructions were given before 
work began?

Watch your surroundings and be cautious of your footing, 
Drink plenty of water and keep hydrated.

What materials were received and used for 
the job today?

General material

List any DELAY / IMPACTS on this 
project today:

N/A

What tests or inspections were performed 
on this project today? (Attach Report)

None

What visitors / vendors came to the job 
site today?

Mayer Electric supply, Mathes Electric supply

What safety related items were brought up 
during the day?  What Toolbox Safety Talk 
took place at the beginning of the shift?  
What necessary training was conducted 
before the work began today?

Fall protection-100% tie off in all man lifts, Use yo-yos only 
in man lifts (NO LANYARDS) Daily Housekeeping- Keep 
trash picked up and water bottles picked up,Keep rolling 
stock off the floor. Proper ppe- Safety glasses at all times 
and no dark glasses inside building,Gloves for every task. 
Drink plenty of water with high temps and humidity, Keep 
hydrated. Stay out of the vicinity of crane work and Iron 
work going on in Section B. Watch for heavy equipment 
moving on site, Be mindful of your surroundings.

Other Remarks / Comments: None
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Superintendent 
Signature: 

Michael Blackledge 6/21/19
8:31 AM
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