BETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 9/10/16 t0 9/16/16

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  N/A

WORK COMPLETED THIS WEEK

e BETA received resident concern regarding condition of previously planted trees around site
perimeter — 9/16/16.

e Itis our understanding the landscaper was on site 9/16/16 to evaluate condition of
previously planted trees.

e To our knowledge no other work was done on site.

WORK ANTICIPATED FOR NEXT WEEK

e Potential construction of driveway culvert headwalls.
e Potential bond estimate reduction coordination.
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