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SRHR NARRATIVE REPORT 

Palestine 2010-2012 
1. Description 

From 1st February 2010 to 31 January 2013 of the reporting period 

Target Country: Palestine 

 

2. Assessment of implementation of Action activities 

2.1. Executive summary of the Action: 

The project1 focuses on the Sexual Reproductive Health in five impact areas: Ein El-Sultan RC 

and Aqabet Jabir RC in Jericho District; Ayda RC and Al-Azzeh RC in Bethlehem District; Al-Arrub 

RC and Dura in Hebron District. And, all targeted areas were selected due to the evident lack of 

services and the huge need for such interventions. The target groups are 10,000 boys and 

11,500 girls, 10 to 17 years old living in one rural village and four refugee camps in Jericho, 

Hebron and Bethlehem.  

In 2010; Juzoor began with assessment to select impact areas of the project in West Bank.  

Then a KAP Baseline research was implemented in summer of 2010 in cooperation with 

UNRWA. The research targeted children between 10 and 17 years old, parents, service 

providers (health, social, education). The KAP Baseline findings2 produced late in November 

2010. Later a Child Friendly Version3 of the KAP Baseline findings was produced with the 

support of SCS-Lebanon Office. The baseline was as an assessment for the impact areas in order 

to find out the exact needs and gaps related to the SRH, Gender Based Violence and Child 

Abuse that Juzoor, SCS and other cooperative organizations worked on achieving core 

objectives provided platforms for policy formation, promoted regional and international 

cooperation for policy dialogue; built institutional capacity of health and social organizations; 

empowered grassroots community-based organizations; and raised public awareness on issues 

impacting the health and social well-being of communities in Palestine. Also Juzoor began 

establishing partnerships with local community organizations and doing orientation for impact 

areas about the project objectives, potential activities and themes. In December 2010; the 

official launch (See Annex: Launch Event 14 – 12 – 2010 Press Releases) of the project was done 

on national and regional level, and the KAP baseline findings were shared at that event.  

                                                           
1
 Project’s PREZI Presentations: English>> http://prezi.com/5gf7yeeopua3/srhr-project-in-palestine/  

PREZI Arabic>> http://prezi.com/wtu_siit3akh/presentation/  
2
 KAP Baseline Research “Executive Summary”  

http://www.juzoor.org/portal/docs/SRHR/Basline-Finding-SRHRofChildren-and-Adolescents_JUZOOR.pdf  

KAP Baseline fact sheet http://www.juzoor.org/portal/docs/SRHR/Fact-Sheet-Nov-2010(EN).pdf  
3
 “Child Friendly Version of KAP Baseline Findings”  

http://www.juzoor.org/portal/docs/SRHR/Child-friendly_baseline-%20Palestine-EN.pptx  

http://prezi.com/5gf7yeeopua3/srhr-project-in-palestine/
http://prezi.com/wtu_siit3akh/presentation/
http://www.juzoor.org/portal/docs/SRHR/Basline-Finding-SRHRofChildren-and-Adolescents_JUZOOR.pdf
http://www.juzoor.org/portal/docs/SRHR/Fact-Sheet-Nov-2010(EN).pdf
http://www.juzoor.org/portal/docs/SRHR/Child-friendly_baseline-%20Palestine-EN.pptx
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In 2011; the project team focused on creating Peer Groups to build their capacity of the target 

groups regarding basics skills and knowledge about adolescence, child rights, and sexual and 

reproductive health rights. Mainly; it was a year to enhance the concepts and skills of target 

groups of Peer Education such Child to Child Approach, and Mother to Mother Approach in 

order to assure the knowledge transferring between target groups and community members. 

During 2011, the project team succeeded to make the topics of SRHR and sexual education in 

specific more familiar amongst target groups and community. The team succeeded with that by 

using many educational tools and methods that eased the process. For instance; the puppet4 

shows and animated5 clips were most successful tools used in the project that target groups 

found it useful, easy, funny, and a way to break some cultural and traditional boundaries that 

prevented them to discuss any issues related to SRHR, adolescence health, and sexual 

education. 

 

In 2012; the project continued with many activities supported outputs and results where the 

project had more visibility and widened its range to outreach larger number of target groups 

and involved partners. The Five Information Points were launched and activated. New 

challenges came up regarding implementing the Advocacy Plan that achieved its objectives 

within one year, and apply the produced Modules6 with all involved target groups. Therefore, 

the implemented activities were more than before. The work in the field with community took 

advanced level by creating the Child Protection Local Committees CPLC that aimed to discuss 

implemented activities, plan for upcoming ones, and discuss the structure of referral 

mechanism for abused children and how to build a strong Referral Mechanism in the five 

impact areas and to activate more the information points. Many peer activities were done by all 

target groups to train on Module 1 guides, Module 2, and draft Module 3 in schools, health 

clinics, community centers, and information points. Moreover, 2012 was a distinguished year 

that had remarkable activities were done within the Advocacy Campaign7”Protect Children 

from Violence” such the Winter Camp “Safe You – Safe Me”, Summer Camp “Raise Your 

Voice”, and developing and new Educational Tools by children themselves. 

 

Over 15000 community members in the life-time of the project participated in outreach, 

trainings, workshops, public events, and education sessions implemented by the SRHR/Child 

Protection project through JUZOOR and UNRWA (with its all departments). The topics were 

                                                           
4
 Puppet: http://www.juzoor.org/portal/docs/SRHR/Story-Puppets-Dec11.pdf  

5
 Animated Clips http://www.youtube.com/user/AnimateIT5  

6
 Modules Page: http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=88&lang=en  

7
 Brochure of the Advocacy Campaign “Protect Children from Violence” 

http://www.juzoor.org/portal/docs/SRHR/Advocacy_Brochure_FINAL.pdf  

http://www.juzoor.org/portal/docs/SRHR/Story-Puppets-Dec11.pdf
http://www.youtube.com/user/AnimateIT5
http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=88&lang=en
http://www.juzoor.org/portal/docs/SRHR/Advocacy_Brochure_FINAL.pdf


3 

 

determined by impact area and priority needs identified by target groups through KAP baseline 

was done in 2010. Beneficiaries included mothers, children, adolescents, and service providers.  

2.2. Activities and results 

 

Result 1.1-SRH information materials (child friendly, culturally appropriate and responding to 

country specific needs) are available for children and adolescents in Yemen, Lebanon and oPt 

 
Activities 
1.1.1 Share findings of baseline assessment with project’s partners and adolescents to develop 

a strategy to target identified needs through SRH education and service provision 
1.1.2 Develop adolescent friendly SRH education and information materials with the active 

participation of adolescents and other key actors 
1.1.3 Field test developed education materials 
1.1.4 Produce/print education materials 
 
Indicators: 24,000 manuals, brochures, videos, books produced. 
Sources of information for these indicators: Project narrative and financial reports, samples of 
produced materials 
 
The baseline research findings were shared with the target groups through workshops and sessions in 
order to get feedback from them and enrich the type of activities that SRHR project conducts with them. 
The findings were shared with local communities of the 5 impact areas through the general meetings for 
the Child Protection Local Committees that have many members from UNRWA, CBOs, and others. 
Besides, the baseline findings were shared in meeting for Child Protection Working Group in 15 June 
2011, SRHR conference in Hebron by the Palestinian Family Planning and Protection Association, and 
other national meetings focus on child protection 
 
Some differences have been resulted through sharing findings that children are more likely to express 
their needs for friendly services in their areas and also lack of access to information related to SRHR. In 
addition, their interaction with SRH issues was less than it was expected due to the education they 
receive at home and school. However; parents, and specially mothers, expressed their need to be 
educated in the SRHR issues due to their interest to raise their children on the suitable education and to 
avoid them the risks of sexual abuse or to be misled in their communities. The interaction by mothers 
was more than the expected and service providers have been worked to include larger number of 
parents in the activities of 2011. 
 
 

The educational materials 

Each area had several workshops with children working groups and other workshops with parents to let 
them participate in developing educational materials. The results of workshops showed the need to 
work intensively with both target groups in order to make them understand deeply the importance of 
the SRHR education which is not familiar in their communities against some traditions and typical 
behaves.  
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During 2011, few educational materials were developed and produced under testing in the 5 impact 
areas. Some of them such the poster that has messages for parents how to deal with their adolescents, 
the brochure about AIDS target younger children within our target group, an educational song about 
early marriage and its disadvantages, school book notes stickers for children that each sticker has a child 
right article, weekly calendar for children has child right of protection from sexual abuse, puppet films, 
and animated movies that were created by children and will be finalized next year. In 2012; it will be 
new produced SRH educational and information materials in cooperation with children, parents and 
service providers that will be tested and produced for the 5 impact areas. Some of the resulted 
proposals were about a booklet that provides information for parents about positive parenting, and 
another tool as a board game which is traditional to be adapted for child protection theme. However, in 
2012; the main educational tools related to SRHR issues were produced after long process of selecting, 
designing, adapting and developing contents. 

 

The educational materials were produced during the project life-time: 

- Brochure of the SRHR project which was prepared by Kafa Organization the regional 
partner in Lebanon. Juzoor has used it but after some edits. 

- Fact Sheet of the baseline KAP findings  
- Pencil-Cases that have child health rights messages for children 
- Pens have the slogan of the SRHR project in Palestine 
- Stickers have the emergency help-line in cooperation with Sawa organization 
- 2 kinds of Posters have child rights messages for parents 
- Awareness Song about Early Marriage “Zaina” 
- A children song about the right to access to information “ Yaf’een” 
- School calendar with child protection right 
- School notebook-stickers with child rights on each sticker 
- Greeting cards with advocacy message for mothers 
- Stickers of the help-line phone number for children in Palestine 
- Awareness brochure about  AIDS for children 
- 3 Educational Games – made of wood about child protection rights 
- Educational tool about: Sexual Abuse’s Levels  
- Educational tool about Physical Changes for Adolescents 
- Poster of Sexual Violence elements  
- Booklet of Successful Parenting Skills for parents 
- 16 Animated Films about different child rights 
- 9 Puppet Shows (filmed) about different topic for adolescents 

 
The main eight Educational Tools were developed and produced in cooperation with the Youth 

Center in Arrub, Women Center in Dura, Peer Groups, Service Providers, and volunteers. Some 

of those games were inspired from original ideas of similar games were developed in 

Netherland and others were inspired from the Palestinian culture. All of them deal with child 

rights, child protection, adolescence health, sexual violence and harassment.  
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The produced educational tools are divided into two parts; the ones that are made from wood 

and the others made from cartoon and papers. The ones made from wood; 15 of them were 

distributed to the information points in the 5 impact areas; 3 games per information point. 

While the ones made from cartoon; more than 3000 copies were distributed to Peer Groups, 

schools, and information points. 

 

The following are the descriptions of educational tools: 

 

1- “Your Rights belongs to YOU” حقوقك ملك لك    

 

As it’s showed in the figure; it’s a big tool which is made from 

wood. It has painting suitable for children and colored. It has two 

kinds of chips to be divided between two participants. Each Chip 

has a Child Right written on it. The tool has four cells at the end of 

it; each cell has a value/score. The task for participants is to enter 

the chips in the cells, and the total of scores will be calculated at 

the end of each game for each participant. It is educational and 

entertaining tool for children and also adults.  The educational 

message in this tool is to teach children that as much as they gain 

their rights; they will be winners in their community. 

 

2- “Hold Your Rights” تمسك بحقوقك    

 

As it’s showed in the figure; it’s a board game made of 

wood and has some painting of sheeps that are symbolized 

by drums and a nature background. Those drums are 6 

small pieces of wood has a Child Right written on it and 

linked with a wire. One of those child rights is Right to 

Protection which is called the King of the Rights as it 

includes many other child rights. There is a wolf symbolized 

by an opened box from both sides, and one dice has child 

rights written on the 6 sides. Seven children can play this 

game. One of them is the wolf who has the box and the dice. The wolf throws the dice; and he 

should catch the drum/sheep that matches with the child right that appears on the upper side 

of the dice. The drum with the right to protection can’t go out, but if it is caught, the player 

should be replaced by new player/another child. This tool is educational and entertaining game. 

The educational message in this tool is to teach children to protect their rights from getting 

abused, and especially the right to protection. 
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3- “Ma’zoozeh”  معزوزة 

 

As it’s showed in the figure; it’s a board game 

made of wood and has painting of a Palestinian 

woman who has to deliver a jar of water to her 

home. The name of the game is the name of this 

woman. The idea of the tool was taken from the 

Palestinian tradition and culture and also it is 

similar to the snakes and ladders board game. 

However, it’s adapted to be suitable for children. 

It has two dices has good and bad words on all 

sides, and also it has 5 pieces of different shapes 

of stones. The game has some shortcuts that 

player can use when they’re advanced in the game. Five Children can play the game. The task 

for each player to throw the dices; and according to the words on the upper sides of the dices; 

he/she should move one point forward to let the women reach her home. If the player gets bad 

word, he/she stops and doesn’t move forward, and if the player gets good word, he/she moves 

one point forward, etc. The educational message in the tool is to raise awareness amongst 

children of the verbal abuse that many people in community use it with children; at home, 

school, or in street.  

 

 

 

4- Parenting Skills 

 

This educational booklet target parents and contains 32 

pages. The information and knowledge that this booklet 

provide are based on a collection of question were collected 

from the peer groups and mother groups in the impact area, 

and then all was compiled by a specialist consultant into 

psychosocial and scientific information about adolescence 

period/stages and educational messages of knowhow to 

enhance parents’ skills in dealing with their children and 

adolescents. The logic we used in the booklet in of 3 parts: 

what parents know about the topic, what parents should say, 

and how they better deal with their children. 
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The booklet has four sections:  

 

a) The Positive Parenting: It provides information about the types of parents and 

presenting possible scenarios or situations that happen between the children and their 

parents.  

b) The Adolescence: It explains the different physiological situation in adolescence such 

volatile mood, stubbornness, controversy, and the anger. 

c) Sexual Behaviors: it provides information about the normal and accepted sexual 

behaviors by children and adolescents in the Palestinian community; considering the 

differences behaviors according the adolescents or children ages. 

d) The Initial Psychological Intervention: it provides information how to deal with different 

characters or situations of children and adolescents such when they afraid, shy, 

unconfident, and who does many mistakes. 

 

 

 

 

5- “Physical Development amongst Adolescents”  

 مظاهر النمو الجسدي عند المراهقين

 

This educational tool was developed by the children peer 

groups in Dura, Hebron. It was made by simple cartoons 

and colors by children. Then it was designed to be 

printable to be distributed for the children in the target 

areas. It has two circle pieces: one in the back has the 

most important physical changes amongst adolescents for 

girls and boys, and some of them common changes, and 

the second circle is the front one which should be spiraled to the right for many times to learn 

about those changes and for which gender they happen, and discuss them with their peers, 

parents, etc.  The educational message in this tool is to teach both genders about physical 

changes they both have during their adolescence, and to let them realize the physical changes 

that happen for the other gender. 
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6- “Sexual Harassment’s Stages”  

 مراحل التحرش

 

This educational tool was developed by Peer groups. It 

has 6 pieces of circles, that two of them should be 

spiraled to match other continuing information for 

children about sexual harassment. It explains how the 

sexual harassment could start and its sequences. The 

educational message in this tool is to let children be 

aware of the sexual harassment stages and their 

sequences, and to be able to protect themselves.  

 

 

7- “Sexual Violence Poster”  

 ملصق الاساءة الجنسية

 

This poster was made by Peer 

groups in Jericho. It is designed to be 

as simple tool about types of sexual 

violence, possible places where it 

can happen, the possible victim, and 

the different fake faces of the 

abuser. The idea of the poster was 

developed through working with 

children in Jericho during the winter 

camp. The imagination of children to 

picturing the abuser in different face 

is creative and matches the reality at 

same time. The educational message 

in the tool is to let children learn about sexual violence in a simple way. 

 

8- Child Friendly Presentation of the KAP Baseline Findings8  

It was produced with support of SCS Lebanon Office and it was translated to Arabic. A plan was 

designed to encourage the children and adolescents to use it and share it with other children 

                                                           
8
 Child Friendly Presentation of the KAP Baseline Findings translated to Arabic 

http://www.juzoor.org/portal/docs/SRHR/Child-friendly_baseline-%20Palestine-AR.pptx  

http://www.juzoor.org/portal/docs/SRHR/Child-friendly_baseline-%20Palestine-AR.pptx
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from other areas in Palestine to be as peer to peer learning process. This presentation is helpful 

to children to use it in their workshops, meetings, and sessions in schools, community centers, 

and information points in order to deliver and share the findings of the baseline assessment in 

an effective way. Also, copies were provided for all information points as well. 

 

Those educational tools are still under testing in the field with children and other target groups. 

However, the project team and number of service providers discussed and assessed the tools 

and their effectiveness during the Module 2 and Module 3 trainings.  

 
Nevertheless, there are many educational tools were developed by children during the 
implemented activities during 2012. The team with partners discussed that selected tools worth 
to be developed and produced as well. Also, the team liked to re-print other additional tools 
that found them useful such as Questions and Answers that was developed by the Lebanese 
partner Kafa, My Rights booklets that produced by SCS, and Child Friendly Places Posters 
produced by Yemeni partners through SCS in Yemen.  
 

Result 1.2 Targeted formal and non-formal education structures, PHC and community-based 

structures have child/adolescents friendly environments 

 
Activities 
1.2.1 Train staff of services providers (teachers, school counselors, social workers, PHC and 

Community based structures personnel) on SRH education, detection and adolescents 
appropriate service provision 

1.2.2 Equip designated areas as adolescent friendly spaces for SRH counseling and information 
sharing 

1.2.3 Review and/or develop Code of conduct and Child Protection Policies and Protocols in 
targeted service providers and involve all staff members of services to sign and respect 
the two documents. 

 
Indicators: At least 50% of surveyed children and adolescents in 31 impact areas classify services 
supported through the project as child/adolescent friendly 
Sources of information for these indicators:  FGD with children in impact areas 
 
The SRHR project in Palestine had a sequence of trainings to build the capacity of children, 
adolescents, parents, and especially service providers in the impact areas and others. Most of 
those trainings were organized in 2012 as the topics were more advanced and deal openly with 
sexual education and abuse. Target groups in last year of the project have been more able and 
ready to work on developed level related to sexual education and deepen their knowledge and 
develop their skills in order to protect children. 
 
499 service providers in the five impact areas and other areas were trained directly by Juzoor 

over the project period. 163 staff received in-depth and specialized training related to Modules’ 
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topics, which included sexual education, sexual abuse, early marriage, and GBV. 56 service 

providers from the 8 expansion areas received basic training on child protection, in preparation 

for the establishment of the Child Protection Committees and implicate the created model of 

the SRHR project. (See Annex – Trainings) 

The Code of Conduct and Child Protection Policies  

Juzoor has been checking with its partner UNRWA about the existing documents of the code of 

conduct and child protection policies. This issue took longer time than it was expected as no-

one gave us any accurate information regarding UNRWA. During a meeting with supervisors 

and service providers that was held at UNRWA office in Ramallah lately; it was figured out that 

there’s no unified code of conduct that all service providers use it or even know about it, 

especially who work with children. However, we found out that there’s a long or big code of 

conduct exists at the Education Department of UNRWA but it’s inactive. Besides, according to 

many service providers that the teachers at schools develop their code of conduct with the 

children they teach in the beginning of each school term. Hence, Juzoor has adapted a code of 

conduct of child protection that was provide by Save the Children and was distributed to the 

main service providers in the impact areas during the Module 3 training in December 2012 to 

make sure they are aware of it and committed to its articles. 

 

Child Friendly Schools 

An initiative was by the service provider in Ayda School for Girls to change the schools 

participating in the SRHR project – that they are 10 schools – to be more child friendly schools. 

Hence, the start was in the Ayda School for girl by organizing a painting event with children 

from peer group from 14 to 17 January 2013. The children with support of professional painters 

designed the schools with beautiful painting on walls and ground. They painted the educational 

tools that were produced from the project on the ground as well. This was a remarkable activity 

that made the tools bigger and more visible for children and schools staff that they can play and 

use them during the breaks and after school day. A field visit was by Juzoor and representative 

of Save the Children Sweden that came from Sweden for couple days. (See Annex – Child 

Friendly Schools) 

 

Result 1.3 Best practices on SRH are identified among implementing partners and other key civil 

society actors in the MENA Region 

 
Activities 
1.3.1 Organize and implement first regional workshops involving implementing partners, key 

civil society actors at national (Yemen oPt, Lebanon) and regional level to share findings 
of baseline assessment and strategies adopted to respond to SRH adolescents rights in 
respective countries 
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1.3.2 Organize and implement second regional workshop between project partners and key 
national and regional civil society actors to identify best practices 

 
Indicators: Regional good practices identified 
Sources of information for these indicators:  Workshop reports 
 
Juzoor in cooperation with SCI and other partners went through preparation process for the 
regional workshop that was in October in Amman. The main preparation from Juzoor’s sides 
was as the following: 

 Selecting adult participants: Juzoor(project team) and UNRWA (SPs) 
 Selecting children/adolescents participants from impact areas: the selection was 

based on specific criteria 
1. Member in the Peer Group is his/her impact area 
2. Active member in the peer education activities 
3. Representative of his/her group 
4. Participated in the Advocacy campaign activities 
5. Did not participate in any previous regional workshops 
6. Has ability to express out freely and creatively 
 

 Meetings to discuss the best practices, tool, and activities to be presented 
 Dividing tasks between participants 
 Preparing answers for questions were sent by the organizer SCI to be compiled  
 Preparing printed copies of all produced materials 
 Preparing soft copies of all related files and materials  
 And travel coordination 

 

SCS Lebanon Office documented the regional workshop of best practices in a report will be 

finalized and sent later to all partners.  The report documents the proceedings that took place 

over the course of a four-day workshop from October 15-18th of 2012 in Amman, Jordan. It 

describes the best practices and lessons learnt developed by the workshops’ participants for 

protecting children and adolescents from gender based violence through the promotion of their 

sexual and reproductive health rights in Yemen, Lebanon and Palestine. 

Save the Children organized the workshop and it is part of the EC-funded three-year project 

implemented in three countries in the MENA region entitled “Protecting adolescents from 

gender based violence through the promotion of their sexual and reproductive health rights in 

Yemen, Lebanon and oPt”. The workshop served as a platform for implementing parties, service 

providers and external organisations to share knowledge on a national and regional level as 

well as to discuss lessons learnt and possible solutions to challenges faced. In addition, the 

participants were able to share experiences regarding the promotion of SRHR. 
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A brief summary of the discussed accomplishments, challenges, best practices and lessons 

learnt on four main areas addressed through the projects are: 

 

 Education and information materials on sexual and reproductive health rights for children 
and adolescents 
- Field-testing improves the quality of the educational materials and makes them 

culturally more appropriate; when tested with different age groups it also makes the 
material accessible to a broader target audience as it takes the needs of different 
maturity stages into consideration and translates them into a more age-specific 
document. However it was also discussed that more focus should be given to other 
groups of children (e.g. younger children, children from different social backgrounds, 
children with disabilities).  

- The level of child friendliness of the material is higher the more children themselves 
were involved in the development process of the materials. 

- Sharing information and coordinating with governmental institutions, community 
leaders and local service providers facilitates the process of introduction of the material 
to the target communities: the more these parties were involved, the better the 
material was accepted and the less challenges were faced when introducing these 
educational materials. 
 

 Child- and adolescent-friendly services 
- When establishing child- and adolescent-friendly spaces and services it was very 

advantageous to have a checklist that was developed at the beginning of the project 
with the involvement of children and adolescents themselves. The checklist laid out the 
important quality criteria required for these services and spaces to be child- and 
adolescent friendly.  

- Schools often had limited accessibility in the targeted countries (this was due to their 
early closing hours or extended winter and summer vacations); therefore a project 
aiming at providing accessible child- and adolescent-friendly spaces and services should 
not only concentrate on schools, but should expand to other structures such as health 
centres, municipalities etc.  

 

 Trainings and awareness raising activities 
- The Peer-to-Peer (P2P) approach enhanced the self-confidence of children and 

adolescents and introduced them to ways of information sharing, which led them to 
start transferring knowledge to other peers, families, community members and enlarged 
the circle of targeted population. 

- Parents (especially mothers) used the trainings and educational materials as icebreakers 
that allowed them to discus SRHR related subjects with their children and family 
members more openly and also to share their own experiences.  
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 Advocacy 
- Children that were empowered through the project and its activities, to advocate 

themselves towards the promotion of SRHR issues, reached more effective results in 
advocacy activities.  

- Media support is crucial in tackling SRHR related issues on a more public/society level. 
The countries with the best media support were those, who started early to inform and 
involve the media in their activities.  

 

The workshop also included presentations from other organisations and UN agencies working in 

a related thematic field. At the end of the workshop the participants developed 

recommendations and ways forward in terms of promoting SRHR. These discussion outputs 

strongly highlighted the need for regional coordination between different stakeholders and 

organisations involved in SRHR projects for information/experience sharing and to better target 

and urge national and international entities to act upon agreements respecting children’s right 

to SRH. Furthermore thoughts were given to the subject of sustainability, for example to 

integrate SRH topics into the curricula or service provisions through governmental institutions.  

 
Result 2.1 In 31 impact areas, formal and non formal education structures, PHC and Community 

based structures provide coordinated/comprehensive services to adolescents and children on 

SRH (Prevention, detection and response mechanisms) 

 
Activities 
2.1.1 Establish/strengthen a referral mechanism between schools, PHC and community based 

structures targeted through the project providing education, detection and adolescents 
appropriate service provision 

2.1.2 Pilot test establishment of a safe and confidential reporting mechanism 
2.1.3 Link the established protection mechanisms with national level mechanisms 
 
Indicators: Type of services established in each impact area; Number of children and adolescents 
referred within the coordinated mechanisms 
Sources of information for these indicators:  Pre-post mapping of type of services, Service 
providers reports 
 
A Workshop was organized on 29 March with representatives of the 3 departments: education, 

health, social affairs, of UNRWA, the legal office of UNRWA, Ministry of Social Affairs, and 

Juzoor. This workshop aimed to understand the situation of the child protection policy in 

refugee camps that are under responsibility of UNRWA and to establish a new referral 

mechanism for children. 

 

The final discussion was about agreeing on a method of detecting abused cases and referring 

them. The proposed mechanism for the meanwhile is to hand it over to 3 main actors in the 
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community of the refugee camp: the psychosocial counselor in the UNRWA Health Clinic, the 

Community Mobilizer/Social Worker from the Social Affair Department of UNRWA, and a third 

person who has a good reputation and community trusts him/her, and probably to be from the 

Popular Committee in each impact area/refugee camp. This is the first line to deal with abused 

cases in order to keep the case in small range of people. The second line then would be the 

Child Protection Network related to MoSA, which can deal with case on higher level, and the 

last line would be the Child Protection Police Unit. 

 

This initial referral mechanism was circulated in the 5 impact area during meetings with Child 

Protection Local Committees and for the service providers. The referral forms that are used by 

MoSA were shared with UNRWA and have been adapted and used within this pilot mechanism. 

 
The main three stages are used now in the referral mechanism as the following which came out 

as results of many meetings and workshops were done with all involved partners in the 5 

impact areas in cooperation with UNRWA, SCS, MoSA, and Juzoor: 

 

Prevention Protection Referral 

Provide service providers with 
detection technics and skills to 
be able to detect cases in early 
stage 
Educational sessions to mothers 
about the risks of sexual abuse 
Advocacy campaigns of sexual 
abuse 
Promote for the protection 
methods and referral 
mechanism in the five impact 
areas 
Home visits by service providers/ 
counselors  
Create prevention committees 
to target the family that their 
children difficult situation 
related to sexual abuse  
Fostering the friendly services 
and places in schools and youth/ 
children centers 

Health examination for . Children 
at schools 
Involve the teachers of the 
health issues in the clinics 
activities 

Community counselor roles: 
Create supportive groups to 
family 
Increase the cooperation between 
all actors in impact areas 
Intensive following up on the 
detected cases 
Meetings every quarter to discuss 
the cases . 

Dealing with individual cases in 
privacy 

 
 :health staff roles 

Evaluate the child’s health 
situation  
Provide the required health 
service 
Documenting all detected cases  
Inform the CPLC for the urgent 
cases to intervene when it’s 
needed 

Internal referral : 
Referral to the small Protection 
Network 
External referral: 
Network and coordinate with 
organization that cases can be 
referred to them . 

Following up in the referred 
cases   
In emergency cases the referral 
should be directly from school 
through the school counselor 
Less emergency cases, the 
referral should be to the HC 
counselor, and filling forms by 
the doctor of the HC 
Any intervention, the small 
protection network should be 
informed about the case 
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The referral mechanism is established now but under testing with supervision of main partner 

UNRWA (Family and Protection Unit) and with the support by MoSA. Finalizing the used 

documents and forms has been drafted with using some of MoSA’s forms, but it is still in the 

developing process and under testing. In this way the whole process is linked with the national 

level mechanism, but since the impact areas of the project have specialty as the UNRWA is 

responsible of the areas; the mechanism is adapted to suit system at UNRWA. 

  

The referring steps are clarified to be as the following: 

 1st step to be on a very small level in the beginning which involves the schools 

counselor, HC psychosocial counselor, and trusted persona from the community 

such the Refugee Camp Manager to try to solve the case with family and keep 

privacy. 

 2nd step: if needed – involving the Child Protection Local Committee CPLC to discuss 

the case  

 3rd step: referring to the Child Protection Advisor who is related to the area/ MoSA 

 Other last options: to refer to other outsider organizations that are specialist in 

rehabilitation and protection services. 

 

The referral mechanism needs further work, especially in the locations where the family and 

child protection committees are not active yet.  The CPLC were established in the 5 impact 

areas: Arrub, Ayda, Dura, Ein Sultan, and Aqabet Jaber. All CPLC has monthly meetings with 

involved actors such CBOs, PHC, schools, Popular Committees, women centers, youth centers, 

volunteers, Protection Advisor of MoSA, etc. The only area that has difficulties with its CPLC is 

Arrub, because the rotation that has been made within UNRWA system and its departments 

which affected the continuous following up on the CPLC meetings and its active role. 

 

The last updated draft of the referral mechanism is as the following:  

 
Each camp will have a family and child protection committee, made up of around 15 members 
from UNRWA departments, CBOs, the popular committee, and camp service officer. The role of 
the family and child protection is advocacy, raising awareness, and promoting prevention of 
GBV within the community. 

 
 

 Family and Child Protection ‘Core Group’ 
A designated group of 3-4 members from the Family and Child Protection will serve as the camp 

“core group’ which will serve as the referral point for critical or high risk cases of GBV.  
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Role of the Core Group:  

 Handles “critical” or “high risk” cases  

 Hold a case conference  

 Assess the situation  

 Develop intervention plan with recommended services, referrals, and/or engagement of 
the Family and Child Protection Committee network 
 

*Note: Intervention plan is signed by all 3 members of the core group, and by the victim if she 

agrees to move forward. 

 

Suggested Members: Psycho-social counselor (health); Popular Committee member; Social 

Worker 

 

Responsibility of Core Group Members: 

Note: Each camp may require a different make up for the small committee. Furthermore, each 

case may require a specific person to be involved; for example the camp service officer or 

doctor. 

 

Psycho-social Counselor Social Worker Popular Committee 

 Case manager; point of 
contact for victim 

 Determines whether case 
needs to be referred to 
the core group 

 Seeks consent from client 
before case is referred to 
core group 

 Communicates options 
with client and 
recommended 
intervention plan 

 Follow-up 

 Documentation 

 Visits the family and 
makes a report on the 
financial, social, 
psychological situation at 
home, and the children, 
extended family, 
husband, etc. Report kept 
with SW, psychosocial 
counselor, and in the 
family protection file. 

 Report helps guide core 
committee in what 
support needed.  

 Intervenes and follows up 
with case where UNRWA 
cannot (e.g. police, 
shelter).  

 Protects victim; 
intervenes with 
family/community as 
appropriate.  

 Point of contact if case 
arises after UNRWA 
working hours; calls 
psychosocial counselor 
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The Family and Child Protection Concept and Referral Mechanism in the refugee camps now 

explained as in the following figures: 
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Result 2.2 Adolescents, children and adults in the 31 impact areas have increased their knowledge of 

SRHR 

 
Activities 
2.2.1 Training of Implementing partners on peer to peer methodologies 
2.2.2 Implement Peer to peer ToT 
2.2.3 Implement SRHR educational activities with adolescents/children and adults 
 
Indicators: At least 70% of the 29,500 children, adolescents and adults involved in SRHR education can 
identify protective behaviors from FGM, early marriage and sexual abuse. 
Sources of information for these indicators:  Pre-post questionnaire 

 

In October 2010 two of the project staff participated in Child-to-Child Approaches to Children's 

Participation in Health and Development: A Course for Facilitators from 11 to 16 October in 

Beirut, Lebanon that was organized by Save the Children Sweden regional office.  

 

This course aimed at training facilitators on three important principles: 

1. Linking learning with life.  

2. Build relationship with children using new tools 

3. The role of adults and children in partnership with the community 
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The Child to Child approach emphasizes children as part of the movement to take health 

knowledge and skills beyond the hospital into the family and the community. It represents a 

powerful non-political lobby reminding actors that children's voices should be heard and their 

cooperation sought. And these important indicators Juzoor works on them through the SRHR 

project. Therefore, a main training will be provided to number of service providers who work 

directly with children inside or outside schools, and then small workshops will be organized for 

children groups in the 5 areas. The number of children that Juzoor wants to reach is around 160 

children to provide them with this effective approach and be used by children themselves with 

their peers. 

 
 

The Child to Child TOT in Palestine was organized from 20 to 22 September 2011 in Bethlehem. 
The training was for 30 service providers (20 females/10 males). The trainers were the ones 
who received similar training in October 2010 in Lebanon by the SCS Regional Office: 
The training aimed to make the participants able to work with children using the child to child 
approach and to develop their work on higher level of participation by children. Through this 
training participants were trained on several tools and methods: 

- Spider tool to evaluate their work in the field matched with all related topics and assets, 
- Priorities matrix to work with children on selecting the most needed topic to focus on, 
- Comparison matrix to help out to realize the most important topics to work on,  
- Participation ladder to evaluate the level of participation that has been done with 

children and  
 

Peer Groups 
 
Creating the Peer groups of children and other groups of mothers in the impact areas started 
before the CTC training considering the delay of implementing the training. Hence, Juzoor had 
to use available resources from UNRWA the main partner who are expert in peer to peer 
approach to conduct workshops with the children working groups in the impact areas. Each 
impact area now has PEER GROUP of children: each one of Ayda and Arrub has 40 children; 
however Dura has 50 children in its PEER GROUP. And each one of Ein Sultan and Aqabet Jaber 
has 20 children in each group. The number of children is according the proportion of the 
number of children in the areas to be all together more than 160 children as peer educators. 
 

The Peers Groups sessions and meetings are organized once or twice a week. In some impact 
areas the work with peer groups depends on conducting sessions within the study days at 
schools by classes. While in other impact areas the meetings with peer groups are organized 
after the study day at the information points.   
 
The intervention in the schools started in January 2011 and it will be continued until end of 

next year in order to implement the project to the children and school staff as service 
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providers, the schools were targeted widely as they have the larger number of children in the 

impact areas. Introductory sessions were done in each class that has the targeted ages to 

explain to the children about the activities that could be done in cooperation with them and to 

share the baseline findings with them. Besides, those sessions aimed to offer children 

opportunities to propose their related needs, concerns and what they really want to do within 

the SRHR topics. 

 

Several raising awareness and educational sessions were organized for children and parents 

targeted specific topics such adolescence health, early marriage, psychological and physical 

changes in puberty, sexual education, child rights, and other related topics. The sessions 

circulated the messages of the SRHR project within the impact areas and helped to attract more 

children and parents to join the sessions and other activities. 

 

SRHR Educational Activities 

 

Animate it workshops 

Several Animate It workshops were organized in the 5 impact areas. All workshops involved the 
Peer Groups of children to produce animated movies that reflect their concerns and opinions 
toward many topics and develop advocacy messages. The produced films were dealing with the 
topics: right to play, sexual abuse, exploitation, equality, right to education, child labor, 
discrimination based on the color, peer advocacy influence, sexual harassment, discrimination 
in family, and adolescence stories,  
 
The 16 produced animated movies were translated into English Subtitle. All movies were 
finalized and posted on the YouTube channel AnimateIt5 and shared widely. Also they are 
produced in DVD. 
 
Puppet Workshops 
 
Several Puppet workshops were organized: with target groups. The puppet tool was very 
attractive and efficient with mother group and children more than it was in the other impact 
areas. There were organized monthly puppet workshops with children or/and mothers. Public 
events were organized to show the results of the mothers’ work: one in the community center 
(70 parents, SPs), and the 2nd in the Arrub school for girls (370 girls). 
 
After using the creative tools such puppets and animation; the work with target groups became 
more constant and continuous through weekly and monthly activities and meetings. However, 
working with service providers became solider which made them well equipped and skilled in 
the SRHR topics and needed method and tool to be used with target groups as active learning 
with high advanced of participation. 

 

http://www.youtube.com/user/AnimateIT5
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Public Events 

Several public events were organized in impact areas to outreach larger number of beneficiaries 

and raise awareness about SRHR issues. The events were organizes: theatre performance event 

about gender equality, right to access to information, and discrimination, entertainment 

activities for children, and social evenings like Ramadan’s Iftar,  

 

- In Ayda refugee camp the summer camp was held from 11 to 20 July and it was Creative 

Camp. It focused on motivating children to come up with new educational tools that 

reflect their views and needs in the adolescence. The results of the camp were so 

distinguished and remarkable.   

 

Some of the produced tools are:   

 

o Model of 3 children watching a football match on TV to compare their situation 

with other children in this world regarding possibilities they have. 

 

o Poster reflects the Adolescence period; as it is very sensitive, alarming, 

embarrassing, full of risks, etc. Which all that is taken from the reality they live it 

with their parents and communities while they are adolescents. The main point that 

children tried to express in this poster that people around them mistreating them 

indirectly without realizing of the negative effects. 

 

o Collection of newspaper posts, news, and photos. All the collected papers reflect 

the bad situation that the Palestinian child lives. The posts have arrestments, 

violence, child labor, physical abuse, sadness, suffering of low standard of living, etc. 

While the 2nd collection reflect the situation of the children in other countries that 

has entertainment news, beautiful photos of children, fashion for teenagers, etc. 
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o Handmade Bicycle that is surrounded with burbled wire. It refers to some of the 

forbidden actions to be done by girls in some small communities due to wrong 

information of sexual education and having fixed stereotypes. It also refers to 

misdealing with teenager issues especially with females to be restricted of many 

actions to do as normal person.  

 

o Poster of Messages from Mothers that they expressed out during previous 

session with mothers. The posted messages show the hidden messages that 

mothers are not used to deliver for their children because the gap between both.  

 

o Painting of a Plane that drops luggage; that each one refers to a feeling, 

emotion, or situation that the teenager faces in his/her life with parents and people 

around such: my mam always thinks I lies, my teacher discriminates between me 

and my peers, my dad doesn’t care for me, etc. All those feelings are results of 

negative criticize, judgment, restrictions and accuses by adults toward the 

teenagers.  

 

o Model of a Swirl which has many issues that the child faces in his/her life, and 

many materials that are used by them also. This model refers to the confusion and 

ambiguity in their life-stage as adolescents. 

 

In addition, there were more creative tools that children came up with them during the creative 

summer camp which was closed by an open exhibition of all the produced tools and screening 

the animated films by same groups. 

 
 
Protection Week  

This action was organized in March 2012 by the peer group in cooperation with the Counseling 

School Group in Arrub UNRWA School for Girls and the Leaders Girls Group School. The 

activities were done as daily non formal educational class for all grades in the school, morning 

speeches and shows, workshops after the school duty, film screening, posters, paintings, 
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distributions leaflets, and others. The topics of the activities focused on Child Rights, 

responsibilities, types of violence, sexual harassment, protection methods using Module 1 

toolkit activities and Safe You and Safe Me booklet, and other fun activities. A total of 40 

children involved in implementing the activities.  

 

On the 4th of October 2012; a workshop was organized for Mother Peer group for Jericho 

impact areas. The workshops aimed to increase the knowledge of the mothers of the child 

sexual abuse, and improve their skills of transferring the knowledge and skills through Mother 

to Mother approach. 30 mothers participated in the workshop from Aqabet Jaber and Ein El-

Sultan refugee camps.  

 

In October 2012, it was a new and creative approach by the peer groups and service providers 

in Jericho and Dura areas.  In the celebration day for Elderly people in October; the peer groups 

proposed an idea to organize a roundtable discussion between them as adolescents/ children 

and elderly people in their communities in order to raise the topic of adolescence health rights 

and sexual education.  

 

The 1st roundtable discussion was organized in Ein El-Sultan refugee camp on 6th October. 10 

elderly (females and males) people participated and 15 children as well. It was an amazing 

discussion that was started by the children themselves wondering and asking how was the 

community and parents deal with their children regarding sexual education, when the elderly 

people were adolescents how they overcame this period, and other questions. Most of the 

elderly people responded positively that the sexual education is important for children to 

protect them from wrong information and risky environment. One of the nice things in the 

roundtable; that it was a grandmother of one of the children participating as well. 

 

The 2nd roundtable discussion was organized in Dura on 13th October. 10 elderly people - 

participated and 11 children from peer group.  The discussion aimed to emphasize on the 

important role elderly people in the community, promote the concept of taking care of the 

elderly people by the new generation, provide them with important information about health, 

and to connect generations together for better future.  

 

There were many educational activities and public events that were done during 2012, with 

children, parents, service providers, Child Protection Local Committees of the project, and the 

community.  

(See Annex – Activities) 
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Result 2.3 Information points (libraries, displace boards, etc...) established and equipped with 

SRH information materials developed through the project in each impact area 

 
Activities 
2.3.1 Establish and equip information points, libraries, displace boards with the produced 

materials 
2.3.2 Monitor and document consultation of information materials 
 
Indicators: 31 information points established in 31 impact areas 
Sources of information for these indicators:  Project narrative and financial reports, visual 
documentation 
 
Information Points 
 
A total of 5 information points were equipped, renewed, reformed, or redesigned to be 
adolescents’ friendly spaces. Each information point was provided with almost 200 educational 
materials. Most of those materials target children and some of them for parents, and service 
providers. As these spaces will be available for all target groups of the project, the project team 
has been trying to find the suitable and useful materials for all. The educational materials were 
collected from many local and international organizations such Al-Qattan Foundation, Dar Al-
Shoroq, Dar Al-Ameen, Al-Tufula: Pedagogical & Multipurpose Women’s Center, Al-Nayzak for 
Supportive Education and Scientific Innovation, Save the Children Sweden, Tamer Educational 
Institute, UNRWA, Arab Resources Collective, and the collecting process will last until end of 
2012. In addition, the produced educational materials within the SRHR project all will be 
provided to the information points.  
 
 
All information points were provided with Mobile Information Box in order to outreach larger 
number of children wherever they are gathering or exist in the impact areas. These boxes also 
are used as book stands that could be considered as part of the information points.  

 

Two agreements were done with two organizations: Women Study Center, and Al-Jundi 

Publisher that provided the 5 information points with new educational materials related to 

adolescents and protection. All needed stationary was provided to all information points to be 

available at the places for the activities for the peer groups and other target groups. 

 
During this 2012 five information points were launched in 5 impact areas: 

- On  88+89  April, the Launching of the information points in Jericho  for both camps 
- On 5 May, the launching of the  information point in Ayda 

- On 10 May, the launching of the information point in Dura 

- On 13 October, the launching of the Information point in Arrub 
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A plan was designed with hosting community organization for the information points to assure 
the sustainability of the Information Points and monitoring them. Juzoor worked on a strategy 
to cooperate with other local organizations to hand over those information points and be able 
to activate them all the time through organizing related activities for target groups. In order to 
activate the information points more; Juzoor and UNRWA will meet officially with Tamer 
Institute that has national plans with volunteers who organize weekly activity in many children 
places. The trained service providers from UNRWA have declared their commitment to 
continue using the Information Points to conduct activities and meetings periodically. 
 
All documents and educational materials were registered in each info point and stamped by the 
Info Points’ stamp. Since the beginning of 2012; statistical sheets are be filled monthly by 
responsible persons at the CBO and UNRWA to document all activities, visitors, and 
beneficiaries in each info point. In addition, field visits are organized every month by Juzoor and 
SCI to the areas and their info points. 
 
The information points are as the following9: 
 

1. Arrub Refugee Camp: it is based in the Al-Finiq Cultural Center. It was planned to be in 
another CBO, but the Child Protection Local Committee in Arrub has figured out that 
since Al-Finiq Center is under the management of the Popular Committee of the 
refugee camp, so it was more reasonable to choose this center as it will be activated 
more and it is close to the PHC of UNRWA. This hosting center for the information 
point has active social workers and able to organize activities for children during all 
the year. It has experience in active learning by using games and sport tools that aim 
to learn children how to be engaged socially in the community and protect 
themselves. The responsible of the information point in Arrub is a Social Worker that 
has experience working with children and in the community and the PHC’s 
Psychosocial Counselor of UNRWA. 
 

2. Dura Town: it is based in Bint Al-Reef Children and Women Society (plus 3 mobile 
information boxes). This CBO/Center is one of the most active ones in Dura town. It 
has many facilities and activities all the year with the children, parents, service 
providers, and general community. The information point was in a little room but then 
it was moved to bigger room at the center. The responsible of the information point in 
Dura is the PHC’s Psychosocial Counselor of UNRWA and the Community Mobilizer of 
the Relief and Social Department of UNRWA. 

 

3. Ein Sultan Refugee Camp: it is based in the UNRWA management area in Ein Sultan 
which has outdoor spaces and many facilities such the office of the manager of 
refugee camp, nursery, women center, and other facilities. This information point is 
the biggest one comparing to the other information points in the impact areas. It has 
privacy and wide spaces for children to participate in different activities. The 

                                                           
9
 See Annex “Information Points” 
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responsible of the information point in Ein Sultan is the PHC’s Psychosocial Counselor 
of UNRWA and the Community Mobilizer of the Relief and Social Department of 
UNRWA. 

 

4. Aqabet Jaber Refugee Camp: it is based in the Women Center of Aqabet Jaber which 
is a good place for children regarding the outdoor spaces and it is supported by 
UNRWA – our main partner in the project. Besides, also there’s a new children friendly 
space as a library was built by UNISCO as a test by the mud and will be officially 
opened soon as well. The responsible of the information point in Aqabet Jaber is a 
Social Worker from the Women Center and the PHC’s psychosocial counselor of 
UNRWA. 

 

5. Ayda Refugee Camp: it is based in the Youth Center. It took much time than the other 
to choose the suitable places for the information point in Ayda refugee camp. But, 
finally the Child Protection local Committee agreed to select the Youth Center 
regarding its wide spaces and facilities, its location in the refugee camp, and its active 
staff and volunteers. This information point was the last established one at the end of 
2011.  The responsible of the information point in Ayda is the PHC’s psychosocial 
counselor of UNRWA and the Community Mobilizer of the Relief and Social 
Department of UNRWA. 

 
Result 3.1 Local and national governmental bodies in the three targeted countries are sensitized 

on SRHR 

 
Activities 
3.1.1 Build capacity of partner organizations, and other key actors in the field of SRHR and 

child Protection on child rights program, Children and Adolescents SRHR program, 
Evidence Based and Child Participatory Advocacy  

3.1.2 Develop a coordinated advocacy plan targeting local and national authorities 
3.1.3 Implement advocacy plan.  
 
Indicators: Number of local and national governmental bodies attending SCS and Partners 
Advocacy events 
Sources of information for these indicators: Attendance lists and visual documentation 
 

During 2011, the project team of Juzoor and UNRWA partner participated in two main regional 
trainings by Save the Children Sweden: CRP and Advocacy. Those trainings were delivered to 
the service providers in particular and to the other target groups. 
 
The following a brief of the two TOT were organized by Save the Children Sweden - Regional 
Office: 
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Child Rights Programming Training 
 
The CRP training was organized from 27 to 29 Sep 2011 in Istanbul, Turkey. 

 

The training was focused on: 

 

 CRP concept and processes 

 The duty-bearer/right-holder relationship 

 The situation of child legally and socially  

 The relation between CRP and CRC 

 how to be committed to CRC and CRP and act, report, etc 

 Learn about child rights and how to put them in our programs 

 How to analyze the child programming(the analyzing step) 

 CRSA, planning, implementing programs based on child rights based 

 Focusing on the articles of the CRC and how all are interconnected to each other 

 The active child participation 

   

Advocacy Training 
 
This training was organized from 7 to 10 DEC 2011 in Beirut, Lebanon. 
 
 
The objectives of the training: 

 

1. Train SC staff involved in the project and partners from 3 countries on SC approach to 

advocacy  

2. Develop 1 Regional Advocacy and begin the development of 3 Country Advocacy Plans 

to be finalized in country by January 15 2012, and implemented from January to 

December 2012  

 

The Advocacy Plan of the Palestinian partner was built as first draft on the SRHR project for 

2012. 

 

The training was focused on: 
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 Child Participation in Advocacy 

 Selecting an Advocacy Issue  

 Understanding the Policy Environment 

 Making the Case: Generating Evidence for Advocacy 

 Identifying Targets and Influentials 

 Setting Advocacy Goals and Objectives 

 Building Strength through working with Alliance 

 How to Monitor and Evaluate Advocacy 

 

 Advocacy Plan of SRHR project in Palestine   

1. Background 
It is estimated that 40 million children are subjected to child abuse every year world 
wide – this means every minute 76 children become victims of physical or sexual 
abuse.10 The majority of these cases go unreported either due to fear of the victim, 
cultural taboos or of lack of understanding about sexual abuse from the child’s 
perspective.  
Information regarding sexual and reproductive health rights can be essential in fighting 

sexual abuse, early marriage and lack of knowledge about sexually transmitted diseases. 

However, cultural taboos are major obstacles to discussions about sexual and 

reproductive health issues, particularly with regard to young people. In Palestine, 

education on sexual and reproductive health is yet to be included into the school 

curriculum.  

The Palestinian Central Bureau of Statistics11 found that from all married people in 2009, 

almost 23% are underage girls compared to 0.8% underage boys. Although the 

Palestinian Child Law sets a person’s legal age at 88, early marriage however is still 

considered to be legal under Shari’a law that is partially followed in the West Bank and 

Gaza. As linked to Gender Based Violence, so called ‘honour killings’ are still taking place 

in both West Bank and Gaza. In 2088, Save the Children’s Child Rights Situation 

Analysis12 found that there were 9 cases of honour killings, 29 cases in the period of 

2007-2010 and 9 cases of forced suicide for related to what is culturally perceived as 

honour issues. The PNA lacks the proper financial means and authority to implement a 

nationally integrated health system, which often leads to decision making that is based 

                                                           
10 World Health Organization. (2001). Prevention of Child Abuse and Neglect: Making the links between human rights and public health. 

Geneva: World Health Organization.URL: http://www.crin.org/docs/resources/treaties/crc.28/who1.pdf (last access: December 20, 2011)  
11 Palestinian Central Bureau of Statistics (2011). Child Statistics Series (No. 14). Palestinian Children – Issues and Statistics Annual Report 

2011. URL: http://www.pcbs.gov.ps/Portals/_PCBS/Downloads/book1740.pdf (last access: January 4, 2012) 
12 Save the Children (2011, unpublished report). Child Rights Situation Analysis.  
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on personal perception rather than actual needs..  An increase in the number of staff at 

the Ministry of Health (MoH) does not guarantee a rise in expertise or improved health 

care delivery. The target has to be set on improving access, availability, and quality of 

health services throughout the country. 

 

Save the Children Sweden conducted a baseline survey in Lebanon, Yemen and the 

occupied Palestinian territories (oPt) regarding knowledge, attitudes and practices of 

children, parents and service providers related to Sexual and Reproductive Health Rights 

(SRHR). In oPt the study was conducted with 120 children aged 10-17 years, 142 parents 

and 53 service providers in five impact areas in oPt (Aqabet Jaber, Arrub, Ayda & Azzah, 

Ein El-Sultan and Dura). In this survey a clear majority of children (76.1%) admitted that 

there is violence against children aged 10-17 in their community. Especially health 

workers seemed to be less aware of violence, which also may be connected to the fact 

that not all service providers (health centres, schools, NGOs, etc.) have established 

systems for violence response. Comparing the knowledge about physical, emotional and 

sexual abuse the study found that the topic parents and children were the least familiar 

with was about sexual abuse; almost a third of the children thought that the 

perpetrators for sexual abuse were “male strangers” whereas parents indicated “father” 

as the most common perpetrator (almost 35%), followed by “male stranger”, “brother” 

and “uncle”. This indicates that parents mostly think that sexual abuse is committed by 

family members.  

 

2.  Goal:  

 Ensure that children in the occupied Palestinian territory are not subjected to any forms 
of sexual abuse.  

 

3.  Objectives: 

 Objective 1: Integrate SRHR education in the curriculum of UNRWA schools in 5 camps 
as pilot programme (possible and desired extension to further schools)  

 Objective 2: Activate and expand basic referral system as provided by MoSA and MoH to 
treat cases of sexual abuse properly 

4.  Targets: 

 Children  and their families  

 5 UNRWA-run schools and their staff members (teachers, counsellors and principles) 

 Community leaders of the communities living in the surrounding areas of the 5 targeted 
camps 

 Duty-bearers UNRWA: UNRWA decision making board, including General Director, 
Deputy, Head of Health Department, Head of Relief Department   
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 Duty-bearers on government level: minister of education, minister of social affairs, 
minister of health 

 

5.  Influentials:  

 Representatives of MoE, MoSA, MoH 

 Representatives of UNRWA (especially Head of Health Department; Dr. Khammash) 

 Supervisors of UNRWA departments  

 NGOs member of the child protection working group  

 Health Department Birzeit University 

 Representatives of Family Protection Committees in the camps 

 Members of the Parents Councils 

 Teachers and counsellors of targeted schools 

 Local NGOs and INGOs 
 

6.  Allies: 

 UNICEF  

 CBOs member of the child protection network  

 Media institutions 

 Child Parliaments in UNRWA schools 

 Family Protection Committees in the camps 
 

7.  Core Messages: 

 Sexual abuse, with perpetrators using force, threatening or taking advantage of victims 
not able to give consent can have a lifelong impact on a child’s life. The severe 
experience hinders a child’s development and causes depression, isolation, anxiety, 
post-traumatic stress disorder and many other symptoms. To maintain and protect the 
child’s mental health, actions against sexual abuse are necessary to guarantee his/her 
rights as well as to create a sound and safe environment. Children must be protected 
from sexual abuse.  

 Sexual abuse can happen anywhere at any time and in all societal segments; Within 
Palestinian communities, the PCBS suggests that 37.5% of children aged 12-17 years old 
encountered violence against them inflicted by teachers, other students, occupation 
forces or settlers. In addition 34.4% reported to have been subjected to physical 
violence with their fathers as aggressors, 34.5% reported the same incidents with their 
mothers as aggressors.13 In a baseline study by SCS, 76.1% of Palestinian children 
recognized that there is violence against other children in their communities.  

  

To help prevent sexual abuse, we call for:  

- The integration of SRHR education in curriculum of UNRWA schools (in a second step SRHR 

education is desired to be part of the curriculum in all other schools). 

                                                           
13

 Palestinian Central Bureau of Statistics (2011). Main Findings of violence in the Palestinian Society (Press Release). URL:  
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- Activate referral mechanism/system to properly treat and follow up with cases involving 

sexual or physical abuse against children. 

 

8.  One Minute Messages: 

 Sexual abuse can be prevented by educating adults about the steps they can take to 
prevent, recognize and react responsibly to the reality of child sexual abuse 

 Children have the right to a safe and sound environment and to be free from any 
forms of neglect, abuse, violence and exploitation – let them have a dignified life by 
fighting sexual abuse 

 Every minute, 76 children are subjected to child abuse worldwide – Let us fight it to 
secure a better future 

 “Through knowledge and awareness, I protect myself” 

 “Protect my life, protect my future – don’t let me be exposed to sexual abuse” 

 Sexual abuse happens everywhere at any time – Come together to fight it and make 
the Palestinian community safer 

 Improve the accessibility of Sexual and Reproductive Health services for children and 
their families  

 Introduce/enforce comprehensive national legislation that protects the rights of 
children 

 

9. Child Participation: 

 

Planning stage:  

The planned advocacy activities will be shared with the children during the advocacy 

training/workshop so as to incorporate their views and inputs into the plan. In the same 

workshop, the children will be trained on how to conduct advocacy actions.  Follow up 

meetings with children to develop and conceptualize advocacy events and messages for public 

events and meetings with duty-bearers. 

 

Implementation stage: 

Children will be regularly updated about the progress of the advocacy plan through monthly 

meetings. The communication materials will be based on or developed by children themselves 

and will be used and/or further developed as advocacy materials. When possible, children will 

attend meetings with the teachers, counselors and duty-bearers on the curriculum material.  

They will also conceptualize and organize activities by themselves with the support of SCS, 

Juzoor and UNRWA during public events such as the launching of the Information Points, 

Palestinian Child’s Day or the open day at UNRWA schools. 

 

 Sharing the Advocacy Plan 
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On 18 January 2012, Juzoor and SCS shared the advocacy plan in the Child Protection Working 

Group which include many local, national, and international organizations who meet almost 

monthly to support children projects and improve the child situation in Palestine. The members 

of the CPWG supported the project advocacy plan and provide us with advices to link the 

advocacy plan with other current work that is done in the field by other public institutions and 

NGOs.  

During February; two meetings were held with UNRWA’s decision makers and Influentials. The 

meetings were with the Chief of the Health Department of UNRWA in West bank, consultants 

within the Family Protection Program at UNRWA, the deputy of the Education Department of 

UNRWA, the Manager of the Social Affairs at UNRWA, and number of health and education 

supervisors of areas. Juzoor shared the advocacy plan and its objective. The main discussion 

was about if the objectives are able to be achieved within less one year, especially the objective 

of integrating new educational curriculum about sexual abuse in UNRWA schools. The 

representatives of the Education Department accepted the idea but they were pessimistic 

about the possibility to success to achieve the objectives in less than one year. However, the 

representatives of the Health and Social Affairs Departments were more supportive to the 

advocacy plan. They suggested starting the advocacy activities and doing what could be done 

until end of the year. At the same time, the Education Department can include number of non-

formal educational classes about sexual abuse as weekly classes in the schools in the 5 impact 

areas in order to have experience inside schools to teach sexual abuse topics as part of the 

curriculum.  

 

The team with partners worked on achieving the objectives of the advocacy plan and the 

results were positive so far: 

 

 Objective 1: Integrate SRHR education in the curriculum of UNRWA schools in 5 camps 
as pilot programme (possible and desired extension to further schools)  

 Objective 2: Activate and expand basic referral system as provided by MoSA and MoH 
to treat cases of sexual abuse properly 

 

Implementing the advocacy plan during the second half of 2012 was more advanced and closer 

to achieve the main two objectives. After the first six months of the year that had a lot of work 

with target groups on unifying concepts, and train them on advocacy against sexual violence; 

some results have been started to come out. Also many meetings were held with partners, 

Influentials, and decision makers.  

 

The advocacy campaign has been spread in all 5 impact areas and on national level through 

media during the last quarter of 2012.  
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Objective 1: Integrating the SRHR educational materials – specially focusing on sexual abuse – 

has been approved by the Chair Man of UNRWA Education Department. This what will ease for 

us working with teachers, consultants, and supervisors of schools on agreeing on the additional 

materials to the curriculum, grades that will receive this materials, size of the material, and its 

schedule during the school term.  Actually this would be a big opportunity for the project to 

achieve a goal on a national level; even it will be in number of UNRWA schools only. The 

process with developing, adapting or selecting the materials will be done during 2012 as it will 

be done by an Educational Committee and external consultant. 

 

Objective 2: The referral system is under testing now with involved actor at UNRWA areas and. 

(See pages 18 to 23) 

 

The following are number of activities were organized to support the advocacy campaign: 

 

 Child Protection Local Committees Meetings 

 

There were held five Local Protection Committees (LC) meetings in each impact areas as the 

following: 

- Arrub LC: Thursday 16th December  

- Dura LC: Saturday 18th December 

- Aqabet Jaber LC: Tuesday 21st December 

- Ein Sultan LC: Monday 20th December 

- Ayda and Azzeh LC: Sunday 19th December 

 

Through these meeting, each LC has prepared a workplan for the SRHR implementation in its 

impact area. Many new ideas and suggestion were proposed in order to foster the role of the 

project in raising awareness about the sexual and reproductive health rights and gender based 

violence and also to form effective protection processes. During the following three months of 

2011 these LCs will be responsible of their areas in working with the three targeted groups of 

the project as they part of the local partners in Palestine. Each LC has 10 – 15 members from 

health, education, and social sectors which covers most of the protection sides for children. 

 

 

 

 Winter Camp “Safe You & Safe Me” / Advocacy Training for Peer Groups 
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The advocacy training for children was organized from 21 to 25 January in Jericho for 80 

children (38 males, 42 females) from peer groups from all impact areas. There were 47 children 

from Jericho and 33 from the southern areas. A total of 14 service providers and volunteers 

were involved in the organizing and implementation.  

 

The preparation meeting for facilitators was held on 19 Jan. In that meeting, all the 

components, objectives, activities, them, and the design of the training were done. The training 

was designed into 5 groups, 16 children and 2 facilitators in each group. Each group has almost 

same children’s ages and gender balanced. Each group has a morning motto or slogan to be 

said by them loudly. That was to give each group its theme and to encourage and motivate the 

children to be creative in the camp. 

 

The names of the groups as the following: 

1st group: My Body is Healthy- My Mind is Healthy    عقلي سليم -جسمي سليم  

2nd group: Put your Fingerprint ضع بصمتك 

3rd group: Teach Me علمني 

4th group: The Health for you and me الصحة إلك وإلي 

 

The objectives of the training were: 

1- Establishing a connection between peer groups from the 5 impact areas 

2- Increase the knowledge of Child Rights amongst children 

3- Inspire children to create new educational tools using the Child Rights 

4- Provide the children with protective methods from sexual abuse 

5- Train children on Safe You and Safe Me Booklet 

6- Involve children in the advocacy plan and its implementation process 

7- Provide children with entertainment and fun time  

 

Activities during the advocacy training/winter camp:  

1- Ice-breaking exercises 

2- Dividing groups 

3- Introduction of the training, its goals, agenda 

4- Expectations from participating children 

5- Energizer activities 

6- Communication and team building 

7- Rights and Responsibilities of children 

8- Creating tools expressing Rights and Responsibilities: painting, theater sketchers, songs, 

posters 

9- Violence in community and its types 
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10- Protective methods from sexual abuse and harassment  

11- Safe You and Safe Me booklet 

12- Film screening of educational films: “Very important” and “Take Care”, discussion 

13- Working groups on types of sexual abuse, possible places, environment , specifications 

of the abuser, specifications of the victim, type of abuse, etc 

14- Importance of having people who children trust and feel safe with them to talk and 

express out to protect them 

15- Competition for children and games related to sexual abuse 

16- Study visit to historical areas in Jericho, environmental center for children 

17- Entertainment trip in Jericho 

18- Cultural Evening for all participants  

19- Tools to provide help for abused children 

20- Information points’ goals 

21- How children can defend themselves from sexual abuse (before, during, after) 

22- Performances and presenting of produced materials, and achievements by children 

23- Evaluation and Closing 

 

The evaluation meeting with facilitators of the campo and Juzoor team was held on 14 February 

in Jericho. The overall evaluation from feedback was that the training camp was one of the 

most successful and daring activities that have been done in the impact areas, regarding the 

targeted topics. It got many praise by decision makers in UNRWA institutions, parents of the 

participating children, and the public community.  

 

The recommendations that were resulted from the training and the evaluation meeting: 

- Continue the program of advocacy training about sexual abuse in the summer camp 

training 

- Increasing the number of participants, and including all members of peer groups  

- Raise awareness of violence and child protection amongst parents 

- Organize awareness session by peer groups in their schools 

- Include the students parliaments in UNRWA schools in the project activities 

- Encourage teachers to discuss the related topic about sexual abuse with their students 

- Provide more information about the sexual abuse specifications and conditions 

- Distribute leaflets about the violence and how children can protect themselves 

 

Here are some quotes by some of the participants evaluating the activity: 

 Sundos: “I had much fun. I wished that the training could be extended for more days. I 

gained much beneficial information how to protect myself from sexual abuse, and what 

I can do if it could happen.” 
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 Ahmad: “I learned many things in the training camp that I won’t learn it at my school. 

This is the most camp I liked and gained much new information about sexual violence 

and how to demand my rights.” 

 Yousef: “It was nice. I learned to not underestimate myself and not to trust strange 

people I don’t know. I knew now how to defend myself.” 

 Sabreen: “It was a great camp. We learned a lot about our rights and protecting our 

bodies to not let anybody touch our bodies. I learned that I have to do my 

responsibilities to get my rights. I think there’s Sabreen before this camp, and there’s a 

different Sabreen after it. Besides, I have now more friends.” 

 Nael: “The camp was nice. I enjoyed making posters, watching educational films. I didn’t 

know much before about harassment, but today I know very well.” 

 

It was a field visit by the organizations partners on 25 January. Many representatives visited the 

camp from UNRWA (3 departments), SCS, and other local partners. 

 
 Child Protection Local Committees Meetings 

 

Arrub Refugee Camp:  

 

The meeting was organized on 3 May at Arrub Health Clinic. The attendees were from local 

community organization, Juzoor, UNRWA clinic and schools. The meeting was mainly to 

motivate the members to be more active and reorganize new activities with target group in the 

area. A long discussion was raised about the current situation of the referral mechanism of the 

abused children and how all actors in the camp can be involved to strengthen the new 

mechanism.  

The Child Protection Local Committee in Arrub is not very active in recently because many 

internal changes and rotations that UNRWA did in many areas which occurred many delays of 

the activities of the SRHR project.  

 

Ayda Refugee Camp:  

 

The meeting was organized on 11 April in the information point of Ayda at the Youth Center. 

The meeting had 15 attendees from UNRWA, CBOs, Juzoor, MoSA, and others.  The main topics 

were raised in the meeting were the referral mechanism for children, and how to move all 

related activities to the SRHR to the information point in order to activate it more and make it 

opened for more hours. 
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Dura:  

The meeting was organized on 12 April at Dura School for girls. It had 23 attendees from all 

involved members. The start was by presenting the previous done activities of the SRHR in the 

city. Then it was agreed to test new referral mechanism was proposed to include three main 

counselors from the schools, clinic, and community.  

 

Aqabet Jaber: The meeting was organized on 19 March in the Women Center. The agenda of 

the meeting included an evaluation for the previous activities, plan for the upcoming activities, 

sharing the advocacy plan. The main topics were discussed in the meeting: 

- The most highlighted activity was the Winter Camp that was organized in Jericho. 

- The Advocacy activities and its importance to target many people in the community 

- Increase in the number of abused children cases in the area and it is needed to 

intervene by service providers to protect the abused children. 

- The internet cafes are not secure places for our children without censorship from 

community. And it should be done raising awareness actions for the children and the 

owners of those internet cafes to protect children and reduce the risks they could face 

in those places.  

- Continuing the periodic educational sessions for public, mothers group, and children but 

with a focus on the Module 1 activities and topics. 

- Planning for the open day on 5th April in cooperation with the Mixed School and the 

Girls School. 

 

Ein Sultan: The meeting was organized on 21 March in the Women Center. The agenda of the 

meeting included evaluation of previous activities, future activities, expanding activities, and 

advocacy.  

The main topics were discussed in the meeting: 

- The none commitment of some of the members of the CPLC in the area,  

- Project’s achievements, especially the winter camp, discussing the upcoming summer 

camp,  

- The advocacy plan activities,  

- Continuing the periodic activities with target groups focusing on using the Module 1 

- The open day that was on 28 March in Ein Sultan Mixed Schools 

- Targeting new children and parents groups in order to outreach larger number of 

people in the community and raise their awareness of the SRHR 

- Organizing activities in the UNRWA HC by the staff nurses and midwives as service 

providers 

- Planning for the info point launching and the event’s activities 

- Painting on the walls of the info points to be more suitable for children  
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 The Joint Summer Camp14 “Raise Your Voice”  

 Advocacy Training for Peer Groups 

 

This activity was organized from 24 to 28 June in Beit Sahour near Bethlehem for almost 120 

children from Arrub, Dura, Ayda, Aqabet Jaber, Ein Sultan, and Jerusalem. It had a team of 30 

persons from Juzoor and UNRWA.  

 

The idea of the joint summer camp came up in order to gather all efforts of partners in impact 

areas, merge important topics and objectives of other projects managed by Juzoor and 

partners, and to gather children from Jerusalem and West bank areas. The activity was led by 

the SRHR project staff from Juzoor, and planned and implemented in cooperation with UNRWA. 

The preparation meetings started mid of May with all involved service providers, youth 

workers, counselors, volunteers, and partner staff members.   

 

The projects that were merged in the activity:  

- SRHR project – Juzoor, UNRWA, SCS, managed by Juzoor since 2010 

- The Jerusalem Youth Parliament for Students which focus on the Palestinian National 

Identity – managed by Juzoor since 2006. 

- AIDS – UNRWA 

 

This activity was organized to be as training for children and adolescents on different topics: 

Advocacy campaigns to support child rights to be protected from sexual abuse, early marriage, 

AIDS, Gender based violence, and Palestinian national identity. 

 

The summer camp was designed in two stages: the morning one which is from 8 to 4 and it was 

focused on related topics to SRHR to be trained to six groups. The second stage was I n the 

evening from 4 to 10 and it was focused on Palestinian cultural and national issues, and 

entertainment to be organized for 3 groups, such sport, circus, competitions, swimming, study 

tours, etc. 

 

 

 

 

                                                           
14

 Photos of the summer camp 2012: 

https://picasaweb.google.com/111193940840271833915/JointSummerCampRaiseYourVoice2012Palestine  

Summer Camp Video 1: http://www.youtube.com/watch?v=gml2wgkGVBM  

Summer Camp  Video 2: http://www.youtube.com/watch?v=j6NeITBmZag  

 

https://picasaweb.google.com/111193940840271833915/JointSummerCampRaiseYourVoice2012Palestine
http://www.youtube.com/watch?v=gml2wgkGVBM
http://www.youtube.com/watch?v=j6NeITBmZag
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 Advocacy Conference15 “Violence against Children” /A child led conference 

 

The conference was organized on 28 June at the Peace Center in the center of Bethlehem city.  

Around 180 persons attended the conference: children, parents, partners, etc. The event was 

organized by Juzoor and UNRWA, in cooperation with SCS. It has sketches, presentations, 

songs, film screening, interactive theater, and exhibition by children of their work in the 

previous months and the summer camp. Even the DJ was done by a girl and a boy who 

arranged the programs with the two presenters who were also children. 

 

 

 Radio spots16  

The radio spots were developed during the summer of 2012. The team asked children to create 

their own advocacy messages targeting: parents, decision makers, public community, and their 

peers. Then the messages were reviewed by service providers and the project team. Then the 

messages were recorded by the children, and were edited until we had the final recorded 

versions of radio spots that are ready to be broadcasted. However, we have to wait until end of 

the month to finish some logistics and procurement issues. The selected radio stations are: 

1. Ajyal: covers all Palestine, and offered one month of free broadcasting at Tarab FM 

2. Nisaa FM: covers the center and all Palestine as well 

3. Al-Nawras: covers Jericho impact areas: Ein Sultan and Aqabet Jaber 

4. Hebron: covers the south including Ayda, Arrub and Dura 

The radio spots are: 

1- I feel ashamed and afraid to tell what happened to me by a person whom is trusted by 

my father!! Help me!! Why there is a law criminalizes who steal anything? But not who 

steal my childhood?!! Until when the Palestinian Child Law will remain inactive?!! 

Advocacy Campaign against “Violence against Children” 

2- Our silence gives the freedom to the abuser, and gives him a chance to abuse other 

children. It’s not enough to be next to us, but you must listen and protect us.  

A moment has changed my life: Before the harassment; I was always playing, laughing 

and dreaming... But after the harassment; I became afraid 

Advocacy Campaign against “Violence against Children” 

                                                           
15

 Advocacy Conference Video 1: http://www.youtube.com/watch?v=vkVUCqjT7oU  

Advocacy Conference Video 2: http://www.youtube.com/watch?v=Jgvip0T9mFI  
16

 http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=85&Itemid=103&lang=en  

http://www.youtube.com/watch?v=vkVUCqjT7oU
http://www.youtube.com/watch?v=Jgvip0T9mFI
http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=85&Itemid=103&lang=en
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3- Our Dream is to live in safe places... But you have to teach us how to be careful from all 
people and places.  
Remember: Prevention from Sexual Abuse better than intervention after the abuse! 
Advocacy Campaign against “Violence against Children” 
 

4- The Sexual Violence happens everywhere and whenever, and for all groups in society. 

The abuser uses strength, exploitation, and bargaining with the victim; and this affect 

the child and his/her life and natural growing negatively. It occurs problems to health 

and mentality of the child as well. 

We call all groups in the society to protect children and help them to know prevention 

methods that avoid them to be a victim someday.  

Advocacy Campaign against “Violence against Children” 

 

5- In every street; there’s a traffic sign, but there is another traffic sign for children which is 

called “Childhood without Harassment”, it has 3 colors: Red; means you’re exposed to 

looks or touches that make you feel uncomfortable. Orange; mean the situation is hard 

and you must know that you are exposed to abuse or harassment, and you must do 

something. Green; mean scream, run, and head to someone you like and trust, and tell 

them to they can protect you. 

Advocacy Campaign against “Violence against Children” 

 
 
Result 3.2 SRHR are discussed in one of the specialized sessions/events of the Arab League 

concerning child issues/rights  

 
Activities 
3.2.1 SCS, Partners and ACCD meet to discuss baseline assessment results 
3.2.2 A joint advocacy plan is developed where the ACCD, SCS and Partners advocate together 

for adolescents SRHR at regional level 
3.2.3 The joint advocacy plan is implemented 
 
Indicators: SCS, Partners and the ACCD have a joint advocacy plan addressing the Arab League 
and highlighting the importance of SRHR 
Sources of information for these indicators: Advocacy Plan document 
 
Two children as representatives of their peer groups in the SRHR project, one field coordinator, 
and two service providers participated in the ACCD and Arab Children Forum 1 to 4 July 2012 in 
Lebanon. The Palestinian team in cooperation with SC Lebanon office produced a fact sheet17 to 

                                                           
17

 ACCD Fact Sheet: http://www.juzoor.org/portal/docs/SRHR/FactSheet-Palestine(ar).pdf  

http://www.juzoor.org/portal/docs/SRHR/FactSheet-Palestine(ar).pdf
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be shared in the ACCD. The children shared their experience in the SRHR project, and presented 
the educational tools they used such puppet and animation.  
 
Objectives of the participating in the ACCD: 

- Introducing children to the concept of participation as a principal element in the 

Convention on the Rights of the Child. 

- Identifying different forms of participation and how to benefit from them to expand 

children participation 

- Identifying the role of Arab children forum in increasing children participation 

- Developing a plan for the children forum for the next two years 

 

The following were achieved during the ACCD: 

 

- A workshop for children about the electronic web site and how to develop it 

- Demonstrating, by children, different forms of children participation in the Arab 

world 

-  A training workshop for children on child rights focusing on participation 

- Demonstration of a child friendly version of the results of the Analytical study and 

the role of children in it 

- Planning, by children, for the Arab children forum, according to nationally shared 

needs 

- Children elected, from among participants, a steering committee for their forum 

 

Lessons learned from participating in the ACCD: 

- Transfer the experience of the children to the specialist in order to work with 

children in proper way to increase their participation in different fields related to 

child rights 

- Participants had the chance to exchange knowledge and experiences with children 

from other Arab countries, especially the ones who join the same SRHR project in 

Lebanon and Yemen. 

- Realize the importance of the advocacy on a regional level and international 

regarding the number of participants in the forum and the attended organizations. 

- SC had the opportunity to get 25 minutes within the forum for adults to share the 

experience of the SRHR project in Lebanon, Yemen, and Palestine. The presentation 

was supervised by SC Lebanon and the partner countries. 
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2.3. Please list activities that were planned and that you were not able to implement, 
explaining the reasons for these. 

 

During 2012; mostly all objectives were achieved in the 5 impact areas and on national 
and regional level. However, the advocacy plan as it was designed beginning of 2012 and 
have two objectives; less than one year was very short time to achieve both objectives 
completely. Nevertheless, Juzoor with the support of UNRWA and SC was able get the 
official approvals of the decision makers to implement both objectives. While the 
objective of integrating educational material about SRHR and protection from sexual 
violence needs longer time to be achieved and Juzoor planned to do it in 2013. 

 

2.4. Assessment of the results of the Action so far and Contracts above 10’000€  

The Post KAP Survey has been done during last two months of 2012. The data collection was 

finished during January 2083. We’re waiting the final report of the research by end of March 

2013 to be used in advocacy conference that will be in April 2013 to share the results of the 

SRHR project during the 3 years and share the post research findings.  

Obstacles 

 

- Handing over the design of each info point for the CPLCs took time as it is a 
challenge to push the responsible CBOs and SPs to come out with their own info 
point that fits to their area environment. 

- Not all member organizations/partners in the CPLCs are active and cooperative. 
- Not all trained service providers are active in the project, especially the PHC staff 

members such doctors, and midwives.  
- Some obstacle with the counselors in schools and the less engagement in the 

project, as they are important to support it in their schools. 
- Some schools has no counselor which limited us to engage the children in those 

schools in the project activities 
- The bureaucratic processes among some partners takes more expected time to 

involve their worker/employees in trainings and activities 
- The schools staff such number of teachers were not cooperative during the 

intervention in schools and conduct introductory sessions of the SRHR and doing the 
pre-test questionnaire  

- The selection of the info points was very arguemental issue among the CPLCs due to 
select the more suitable place that the children would be existed around, or to visit 
daily after school 

- One of the main obstacles is the shortage of full free days for children to implement 
Animate It workshops. Thus, it was agreed by the Child Protection Local Committees 
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in the five impact areas to seize summer holiday to implement the Animation 
workshops as children will be in their summer holiday.  

- The second half of 2010, faced many obstacles such the UNRWA’s strike, delaying 

the launch event, and the long processes of creating local committees. 

- The last quarter of 2012 has also a strike by UNRWA employees and it affected the 

data collection process for the post KAP survey.  

- The implementation of the referral system raises new challenges for our partner 

UNRWA in terms of questions related to staff protection, victim protection, and 

increases the need for external cooperation with partners. However, the national 

system is still quite young, and Palestine lacks comprehensive legal framework for 

child protection, as well as sufficient legal resources and national expertise on the 

issue. While MOSA in cooperation with local NGOs are the leading organizations in 

the West Bank to address legal issues related to child protection, both lack sufficient 

human resources to meet the growing need. 

- Difficulties to engage men in awareness about SRHR.  

- The topic of sexual abuse, early marriage, and abuse remains a highly sensitive topic 

and has to do with cultural norms, traditions, and religious beliefs. Further 

sensitization and education is required both at the community level and among our 

staff and partners. 

- The inactive Child Protection Local Committees cause many delays in implementing 

activities. These committees are important to be involved in most of the project 

activities as it has many members from different stakeholder organizations and 

people in impact areas. 

 

2.5. Please provide an updated action plan: 

 

 

3. PARTNERS AND CO-OPERATION 

 
3.1 Relationship between the formal partners of this action 
 

The main partner is UNRWA in the five impact areas as the project target refugee Palestinian 

(children, parents, and service providers). Juzoor has an agreement with UNRWA to cooperate 

in implementing the SRHR project for the three years. UNRWA has recruited recently a Program 

manager of Child Protection who works closely with Juzoor SRHR project and service providers 

in the impact areas. Therefore, she worked on facilitate with UNRWA departments and its 
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employees to assure the quality of implementing the SRHR project with more efficient way. 

Juzoor had a monthly meeting with UNRWA to update and plan for upcoming months. 

Juzoor has built a 3 years SRHR model with UNRWA which will be replicated in other refugee 

camps in West Bank and Gaza. The strength of the partnership with UNRWA is the sustainability 

of the project after Juzoor phases out from impact areas and forming. 

 
 

3.2 Relationship between your organization and state authorities in the Action countries 
and, how this relationship affected the action 

 

During the workshop that was held with UNRWA and MoSA. A new connection was established 

with the Child Protection Network that is managed by the MoSA. This connection has started to 

develop a referral mechanism in the 5 impact areas as pilot. The MoSA showed their support 

for the project and its activities in order to include refugee camps in their network closely. A 

following meeting was organized with MoSA within the couple months to follow up on the 

advocacy plan and link with the national level. 

 

Juzoor was connected through SCI with PCC Palestinian Counseling Center in Jerusalem to 

transfer the experience of the SRHR project as PCC has similar project using some of our 

project’s results and productions in Shu’fat refugee camp in Jerusalem. 

 

Juzoor has been more active in Child Protection sector in Palestine as it participates in the Child 

Protection Working Group that is led by UNICEF. Also now Juzoor is part of an emergency task 

force for children protection in East Jerusalem. 

 
 

3.3 Where applicable, describe your relationship with any other organizations involved in 
implementing the action: 

 
Other main partners such women and youth centers are now totally engaged in the project, 

especially the ones that host the information point in their facilities. And that has strengthened 

their relations with Juzoor. Besides, Juzoor supports these partners through building their 

capacities in SRHR subjects, different educational active tools such animation, and puppet tool. 

 

Juzoor will work in 2013 to train other local NGOs staffs on the three modules such Maan, PCC, 

WCLAC, Maqdese, YMCA, and others. Also Juzoor will organize special training for staffs from 

ministries of MoH, MoSA, and MoE.  
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3.4 Outline any links developed with other actions 
 
 

Juzoor has opened a channel on Youtube to post the new produced animated movies and 

puppets films within the SRHR projects and others, and the link is: 

http://www.youtube.com/user/AnimateIT5 

 
Project’s page on Juzoor’s website 

http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=85&Itemid=1

03&lang=en 

 

Modules pages: 

http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=88&lang=en 

 

 
4. VISIBILITY 

 
4.1 How is the visibility of the EU contribution being ensured in the action? 
 

During the project lifetime, Juzoor referred to the EU financial support for the project activities. 

It used promotional materials such brochures, leaflets, stickers, posters, banners, rollups, online 

websites18, Facebook group19, media press releases, fact sheets, and videos. All produced 

promotional and educational materials have the logo of all partners and the EU as sponsor of 

the SRHR project. (See Annex “Promotional & Educational Materials”) 

 
On the recent produced educational and promotional materials/ tools, the EU logo was 

appeared as printed with explanation that was produced with the financial support by the EU.  

Besides, all partners, target groups and involved actors are aware of the funder of the project. 

 

Social Media and journalist websites are used to promote for the project and make higher 

visibility of the results, work of partners, and the financial support. 

 
 
 
 
 

                                                           
18

 SRHR Project Page: 

http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=85&Itemid=103&lang=en  
19

 SRHR Facebook Group for partners and staff https://www.facebook.com/groups/177701858985004/  

SRHR Facebook Group for Children https://www.facebook.com/groups/464065863604331/  

http://www.youtube.com/user/AnimateIT5
http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=85&Itemid=103&lang=en
http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=85&Itemid=103&lang=en
http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=88&lang=en
http://www.juzoor.org/portal/index.php?option=com_content&view=article&id=85&Itemid=103&lang=en
https://www.facebook.com/groups/177701858985004/
https://www.facebook.com/groups/464065863604331/
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Why did not work Why things worked Challenges Achievements 

It didn’t not work to do the 
survey during scholastic year 
as the preparation to recruit a 
researcher took longer time 
by SC regional office 

The intensive work in cooperation with UNRWA 
and data collectors 
 
Using maternal health record at UNRWA helped 
to scan the impact areas to know almost 
accurate statistics about children between 10 to 
17 
 
The efficiency of data collection 
 
The cooperative researcher and support 
provided to juzoor team 
 
 

Implement the survey during 
summer when no schools made it 
difficult as the team had to sampling 
from maternal health records at 
UNRWA, and visiting households to 
interview target groups such 
children and parents 
 
The sensitivity of questions of the 
questionnaire were asked for first 
time to target groups 
 
Rejections by some target groups 
and community members 
 
Researcher was from Lebanon, so 
the communication was only online, 
training the team on questionnaires 
was online, and consulting for any 
problems in field was online as well 

Baseline KAP research and 
sharing its findings 
 
 
+ 
(post KAP survey) 

Some materials still under 
testing , and Module 3 still in 
process to be designed and 
printed 

With the good planning and a lot efforts of the 
target groups, project team, partner in local 
community, save the children, they all helped 
and supported to produce materials 

Producing educational materials 
related to SRHR took a lot of efforts 
and longer time 
 
collecting materials from some local 
organization took longer time 

More than 5,000 SRHR 
information materials are 
provided to Information points, 
target groups  

Developing Modules took 
longer than it was expected, 
which delayed some of 
activities  

The educational tools were started or initiated 
by target groups 
 
Target groups were involved in most of 
educational tool designing and development 
 
The games are a need for children, to play and 

Shortage of time 
 
Adapt the content approach to be 
accepted in community 
 
 

The following educational and 
promotional tools were 
produced during the project life-
time: 
3 educational tools, 3 
educational games, 2 booklets, 
brochures, posters, 2 songs, 5 



47 

 

learn at same time about child rights 
 
Children decided which tools are more useful to 
them and using them in their meetings 
 
Producing materials such brochures that were 
by contribution of involved target groups in all 
areas, and using same materials  

radio spots, 16 animated clips, 9 
puppet shows, and stickers/ 
pencil-cases with advocacy 
messages 
 

Not all trained service 
providers were qualified or 
able or cooperative to train on 
the modules  
 
 

The Modules were the strong base and very 
good quality educational packages to service 
providers to work with target groups 
 
the perspective of having regional modules gave 
the remarkable feature to use them proudly and 
as all target groups contributed in contents  of 
modules through many ways: suggesting needed 
topics, exercises, testing, etc 

Long process 
 
Shortage of time, and delay in 
producing final modules which 
affected the workplan timeline 
 
 

Producing the 3 Modules in 
cooperation with all regional 
and local partners with lead by 
SC + their trainings 

 Working with Peer Group in periodic system 
through weekly meeting/workshops and 
organizing more sessions to other peers to share 
the available service  
 
Opening the info points was very helpful to refer 
children to a place where they can find 
information and guiding about available services 
 
The number of trainings were equipped to 
service providers has improved the readiness 
and awareness of service providers to announce 
and publicize available service to children 
through PHC, CBOs, and visiting homes  
 
In the post KAP research findings; an indicator 
refers to the improvement of the knowledge 

still no special places for children in 
the HC or other UNRWA facilities 
that are enough to specialize 
services and attract more children to 
visit the centers 
 
 
 
 
 
 
 
Any trainings should be done had to 
be prepared in advance with 
UNRWA departments to gain the 
approval and arrange bureaucratic  
issues 

More than 250 service providers 
from Education/Health/Social 
fields have increase their 
knowledge and improved their 
skills and more aware of the 
child friendly environment and 
cooperative to provide services 
related to SRHR to children 
 
The  tasks of the psychosocial 
counselors became more clear 
to people in community, 
including children  
 
Recruiting a team of human 
resource of counselors to 
promote for SRHR and child 
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and awareness of children of number of 
available services related to SRHR and provided 
by who in their communities 
 
Counselors are distributed everywhere in impact 
areas and in different section : clinics, schools, 
CBOs,  
 
Training all service providers and link offer 
opportunities to practice with target groups  in 
the field 

protection in Palestine 

 
 
 
 
 
 
 
Working with parents 
males/fathers/men were not 
successful  

The belief of UNRWA to the need of establishing 
such referral mechanism for children 
 
Conducting several meetings and following up  
 
Involving service providers  
 
Monthly workplan asked from service providers 
Monthly session at schools for all grades 
Activating Peer Education methodologies  
Organizing big activities such summer camp, 
winter camp, conferences, and public events 
Using active and creative non formal educational 
tools and approaches  

Slow process with officials people 
Cooperation needed from all actors 
in community 
Difficulties while referring and 
documenting 
Lack of cooperation by victims to 
claim  
Conservative community 
Cooperation from schools not 
always exist  
 
 
 
 

UNRWA has a solid draft referral 
mechanism in UNRWA areas. 
That has been tested in some 
areas. And it’s in process of 
sharing with all service providers 
in all refugee camps in west 
bank 
Around 15000 children and 
around 6000 adults  
were reached directly and 
indirectly during the 3 years 
project and increase their 
knowledge related SRHR 
 

 The team in Palestine started working on the 
sexual abuse topic earlier during intensive 
activities and trainings which offered more time 
to develop the discussions and learning process 
amongst the target groups 
Using creative and helpful educational tool was 
very useful 
Involving target groups deeply in developing 
advocacy messages and designing new materials 

The sensitivity of the sexual abuse 
itself to be discussed openly with 
target groups  
 
 

More than 160 children, 50 
service providers, mothers, and 
adults are able to identify 
several protective methods from 
sexual abuse 



49 

 

related to topic 
 
Recruiting the Peer Group to transfer the 
knowledge they learned to their peers 
 
The belief of child participation and child to child 
approach 
 
Commitment by mothers to continue in meeting 
and develop their knowledge and skills of 
dealing with their adolescents 
 
It worked out with mothers because we used 
the Puppet tool which was acceptable and easier 
to mothers to break the stereotypes about 
sexual issues any barriers  
 
Counseling and debriefing always were done for 
target groups and helped in following up and 
keep continuous work  
 
Working with target groups in a gradual 
methodology during the 3 years which eased the 
communication and built accumulative 
experience  

Not all service providers can 
organize activities in the info 
point because limitation of 
their mobility during working 
day 
 

Hosting info points at CBOs is more assurance of 
its activation after schools/afternoon, open for 
anyone from the community 
 
Service providers who considered the info point 
as a main center to organize activities with 
target groups 
Local organizations provided number of 
educational materials for free to info points 

Selecting the suitable place to host 
the info point 
the decision of agreeing on places 
took time with community  
Assuring its activation through 
service providers 
Documenting activities and visitors  
Engaging local and national 
organization to support the info 

Establishing 5 information 
points in 5 impact areas 
and equipping them with more 
200 kind of educational 
materials 
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And one organization offered to use the info 
points to their volunteering program about 
reading books/stories for children group 
 
Initiative was done by service providers to paint 
the educational tool on the ground of the 
school’s yard in Bethlehem/Ayda, and it will be 
done in another schools as well 

point through their programs and 
materials 
 

 
Providing child friendly 
environments through info 
points and schools 

  Unifying the workplan for all impact 
areas 
 
Some rotation happened by UNRWA 
for trained service providers which 
made the project lose human 
resources who trained on topics and 
who working with peer groups and 
mother group 
 
Disparity of achievements between 
areas 
 
Expanding work with new 
groups/children/ service 
providers/mothers  
And also in new areas 
 
No available service providers in 
some areas in schools such 
counselors  

Implement more than 200 
community activities with target 
groups about all related topics 
to SRHR 

Implementing the 2 objectives 
during 2012 was not so 
feasible regarding shortage of 
time, seeing we had the 
approval, hence the meetings, 

The cooperation by partners  
 
The strong advocacy messages 
 
The bid needs to those objectives in Palestinian 

Shortage of time 
 
Cooperation by officials  
 
Slow process 

The 2 objectives of advocacy 
plan of 2012 are supported by 
officials and community 

- Integrating SRHR 
materials in the school’s 
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discussions, advocacy 
campaigns were more in 2012  

community 
 
 

 
 

curriculum: has been 
approved by the 
Education Department 
of UNRWA, and 
Education Committees 
is working on achieving 
this until Sep 2013 

- Establish referral 
system: approved and 
under testing  
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Annex - Launch Event 14 – 12 – 2010 Press Releases 
 

 AlQuds.com http://www.alquds.com/node/311490 

 Al-Ayyam Newspaper http://www.al-ayyam.ps/znews/site/pdfs/15-12-2010/p07.pdf 

 Wafa news agency http://www.wafa.ps/arabic/index.php?action=detail&id=93128 

 Watan TV (video) 

http://www.wattan.tv/display_video_inframe.cfm?vid_id=a5005470a8803410 

 Maan News Agency 1 

http://www.maannews.net/arb/ViewDetails.aspx?ID=341934&MARK=%D8%AC%D8%B0

%D9%88%D8%B1 

 Maan News Agency 2 

http://www.maannews.net/arb/ViewDetails.aspx?ID=341934&MARK=%D9%85%D8%A4

%D8%B3%D8%B3%D8%A9%20%D8%AC%D8%B0%D9%88%D8%B1 

 Sama News http://www.samanews.com/index.php?act=Show&id=83553 

 Al-Zaitona for News http://www.alzaitona.net/ar/news.php?newsid=80045 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.alquds.com/node/311490
http://www.al-ayyam.ps/znews/site/pdfs/15-12-2010/p07.pdf
http://www.wafa.ps/arabic/index.php?action=detail&id=93128
http://www.wattan.tv/display_video_inframe.cfm?vid_id=a5005470a8803410
http://www.maannews.net/arb/ViewDetails.aspx?ID=341934&MARK=%D8%AC%D8%B0%D9%88%D8%B1
http://www.maannews.net/arb/ViewDetails.aspx?ID=341934&MARK=%D8%AC%D8%B0%D9%88%D8%B1
http://www.maannews.net/arb/ViewDetails.aspx?ID=341934&MARK=%D9%85%D8%A4%D8%B3%D8%B3%D8%A9%20%D8%AC%D8%B0%D9%88%D8%B1
http://www.maannews.net/arb/ViewDetails.aspx?ID=341934&MARK=%D9%85%D8%A4%D8%B3%D8%B3%D8%A9%20%D8%AC%D8%B0%D9%88%D8%B1
http://www.samanews.com/index.php?act=Show&id=83553
http://www.alzaitona.net/ar/news.php?newsid=80045
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Annex – Trainings 
 

  Training Year # trainees # days 

1 Training Basic Life Skills + Communication 2011 67 3 

2 Training Adolescence Health + SRHR 2011 25 4 

3 Training Gender Based Violence Training  2011 21 3 

4 Training Child to Child Approach (Peer Education) 2011 30 3 

5 Trainings "Animate It"/ Animation 2011 28 8 

6 Trainings Puppet Shows 2011 36 12 

7 Training Advocacy + Child Rights Programming 2012 19 3 

8 Training Module 1: Children & Adolescents SRHR 2011 25 3 

9 Training Module 2: Early Marriage & STIs 2012 24 2 

10 Training Module 3: Child Sexual Abuse 2012 22 2 

11 Training Referral Mechanism of Abused Children 2012 22 1 

12 Trainings on All Modules (1 + 2 + 3) for new areas 2012 57 6 

13 Trainings for Health Clinics Staffs on Modules 2012 40 6 

14 Trainings for Teachers on Modules 2012 83 8 

      499 64 
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Annex – Activities (more than 200 activities) 

* Activity Target Group Location Date 

1 
1st Skills Training of SRHR for 

LCs   
Child Protection 
Local Committee 

Jericho 24+25 Jan  

2 
Local launching for the SRHR 

project  
Community  DURA 25-Jan 

3 
Awareness Session about Early 

Marriage  
For mothers 

in Ein El-Sultan in 
the Health Clinic 

10-Jan 

4 
Awareness Session about Early 

Marriage  
 For  mothers 

in Ein El-Sultan in 
the Women 
Center/CBO 

17-Jan 

5 2nd Skills Training of SRHR  
 LCs in Bethlehem 

and Hebron 
Bethlehem  29+30 Jan 

6 
Awareness Session about Early 

Marriage  
For parents 

in Ein El-Sultan in 
Dwahik 

Community/ 
31 Jan -  

7 

Pre-test + share baseline 
findings with children and 

schools staff + introductory 
sessions about SRHR/ 

Intervention in  schools   

children 
Ayda, Azzeh, 
Arrub, Dura 

FEB 

8 
discussing workplan and 

activities/ meeting   

Child Protection 
Local Committee 

 
 in Ein Sultan 7-Feb 

9 
 discussing workplan and 

activities/ meeting   
Child Protection 
Local Committee  

in Aqabet Jaber 
in the Women 

Center/CBO 
17-Feb 

10 
 Educational Session of 
Puberty changes and 

Adolescent Health  
For mothers 

in Health Clinic 
of Ein Sultan, 

Jericho/ 
23-Feb 

11 
Educational Session of Puberty 

changes and Adolescent 
Health  

children 
in Ein Sultan 

School for Girls 
27-Feb 

12 
 Awareness session of Sexual 

Health Education of CHILDREN  
 for women and 

mothers 

in the Women 
center of Aqabet 

Jaber 
12-Feb 

13 
Awareness session of Sexual 

Health Education of 
Adolescents 

for parents 
 in the Women 

center of Aqabet 
Jaber. 

21 FEB –  

14 
Awareness Session of Puberty 

Changes (social, mental, 
physical)  

mother group 
in the Women 

center of Aqabet 
Jaber.   

28-Feb 

15 1st Puppet workshop  
Children Peer 

Group 
 

in Ayda 16+17 FEB 

16 2nd Puppet workshop Children Peer  in Arrub 23+24 FEB 
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Group 

17 
 1st meeting with trainers to 

prepare for the SRHR TOT 
SPs Juzoor 24-Feb 

18 
3rd Skills Training of SRHR in 

Bethlehem for LCs 
CPLCs  Arrub+ Ayda/  26+27 FEB 

19 3rd Puppet workshop 
Children Peer 

Group 
 in Dura 16+17 March 

20 
1st Animate It workshop with 

children  
16 students 

in Ayda school 
for boys 

20 to 23 March 

21 Meeting with SRHR TOT  trainers 
Juzoor 

 
29-Mar 

22 
1st workshop about AIDS and 

transmitted diseases  
 Female children / 

8 girls 

at Ber Shuhada 
Center in Aqabet 

Jaber 
5-Apr 

23 
1st workshop   about AIDS and 

transmitted diseases  
with male 

children/  11 boys 

at Ber Shuhada 
Center in Aqabet 

Jaber 
 
 

6-Apr 

24 
World Health Day by mothers 

/ open day / Adolescents 
health 

community Ayda 7-Apr 

25  filling per-test questionnaires  

 by children for 
7+8+9 grades/ 

329 children (154 
girls: 175 boys) 

 in Ein Sultan 
UNRWA schools 

11-Apr 

26 
 2nd workshop about AIDS and 

transmitted diseases  
with Female 

children/ 9 girls  

 at Ber Shuhada 
Center in Aqabet 

Jaber 
12-Apr 

27 
 2nd workshop about AIDS and 

transmitted diseases 
with male 

children / 18 boys 

at Ber Shuhada 
Center in Aqabet 

Jaber 
13-Apr 

28 filling per-test questionnaires  

 by children for 
7+8+9 grades / 

410 children (190 
boys: 220 girls 

in Aqabet Jaber 
UNRWA schools 
(Mixed Schools + 
Female school)) 

17-Apr 

29  puppet workshop    14 girls in Ayda School  27+28 April 

30 workshop about the project  / 11 parents 
Girls school in 
Aqabet Jaber 

30-Apr 

31 
educational session  about 

SRHR  (raise awareness) 
14 mothers 

in Women 
Center of Ein 

Sultan 
2-May 

32 
workshop about puberty 

changes  
with children / 34 

boys 
in Dura youth 

center 
3rd Ma1 

33 
workshop   about AIDS, Drugs, 

Peer education  
for males/20 boys 

in Aqabet Jaber 
at YMCA 

3-May 



56 

 

34 
meeting to share findings and 

introduce the project 

 for UNRWA 
school staff / 40 

teachers and 
counselors  

in Ein sultan 4-May 

35 
meeting  to share findings and 

introduce the project   

 for Parents 
Council/ 10 

parents 

in Ein Sultan 
School 

8-May 

36 
several sessions/ workshops   

about puberty changes/ SRHR 
for each grade 

for children (315 
children / 181 

boys : 134 girls) 

in Ein Sultan 
schools 

9 May to 25 June 

37 
workshop about Sexual 

education   

for mothers/ 10 
mothers 

 
 
 

in women center 
in Aqabet Jaber 

9-May 

38 

workshop  in cooperation with 
UNRWA school administration  
to introduce SRHR project and 

share findings  

for parents/ 12 
mothers 

at the women 
center of Aqabet 

Jaber 
10-May 

39 
workshop n about AIDS+ drugs 

+ peer advocacy  
for male children/ 

35 boys 
at YMCA in 

Aqabet Jaber  
11-May 

40 
workshop for PEER Group by 

UNRWA Health Clinic 
psychosocial counselor  

(49 children/ 27 
girls: 22 boys) 

in Dura Youth 
Center  

14-May 

41 workshop about SRHR 18 mothers 
 in women 

center of Ayda  
17-May 

42 
workshop  about early 

marriage  
for female 

children/ 25 girls 
in Arrub School  21-May 

43   puppet workshop 16 girls 
 in UNRWA 

school for Girls 
in Ayda  

23+24 May 

44 first PEER Group workshop  
for children  / 40 

children 
(20girls:20 boys) 

in Ayda 24+25 May 

45 puppet workshop 
 for female 

children / 18 girls 
in Dura UNRWA 

school  
21+28 May 

46 

several workshops about 
SRHR, AIDS,  puberty changes,  

communication skills, and 
child rights  

 with female / 
(457) children  

in UNRWA 
school of Aqabet 

Jaber for girls 

22 May to 28 
June 

47 
educational session about 

Adolescent Health  

 for children / 
(160 children/ 66 

girls: 94 boys ) 

at YMCA in 
Aqabet Jaber 

31-May 

48 puppet shows by mothers 370 girls 
 in UNRWA 

schools for Girls 
in Arrub  

5-Jun 
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49 

PUPPET SHOWS  in 
cooperation with Little Prince 

Cultural Center, UNRWA 
Health Clinic in Arrub, and 

Juzoor 

53 adults /parents 
and SPs 

in ARRUB 
refugee camp 

8-Jun 

50 PEER GROUP meeting 
 (40 children/ 20 

boys: 20 girls) 
in youth center 

in Ayda / 
12-Jun 

51  Mother working group  20 mothers 
in women center  

in Ayda  
 

12-Jun 

52 
 PEER Group workshop , this 

was last meeting before 
school exams   

9th grade 
sections, / (40 

boys) 

in Dura UNRWA 
school for boys 

21-Jun 

53 
two weekly workshops/ 17 

sessions  /  15 workshop 

 PEER Groups / 40 
children / 20 
boys:20girls 

in Ayda and 
Arrub 

April to June 

54 
two weekly meetings/ 

workshops (13 meetings/ 11 
workshop) 

 for Mother  
group/ 36 
mothers 

 in Ayda and 
Arrub 

April to June 

55 violence against children 
Children peer 

group/ 29 
children 

Aqabet jaber 1-Oct 

56 basic life skills 
 Children peer 

group/ 21 
children 

ein sultan-info 
point 

1-Oct 

57 
general session about SRHR 
and the upcoming sessions 

 mother peer 
group/43 mothers 

 Aqabet jaber  / 
women center 

3-Oct 

58 GBV workshop 
Peer group / 30 

females 
dura school for 

girls 
6-Oct 

59 life skills sessions 
8th grades A+B 

children/ 61 
females 

Aqabet jaber 
school for girls 

6-Oct 

60 Violence against children 
Children Peer 

Group/ 29 
children 

 info point-
aqabet jaber 

8-Oct 

61 self-esteem workshop 
Children peer 

group/ 21 
children  

info point – ein 
sultan 

8-Oct 

62 Fun Day 114 children 
Arrub school for 

girls 
9-Oct 

63 session on changes in puberty  young Mothers 
 women center/ 

Aqabet Jaber 
10-Oct 

64 
two session or workshops a 

week on several topics 
Children peer 

group  
Arrub OCT to DEC 

65 
 counseling sessions about 

early marriage 
9th grade/ 

(33females)  
 Aqabet jaber 
school for girls 

13-Oct 
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66 GBV 
peer group / 15 

males 
dura/ Amana 

Hall 
15-Oct 

67 
several sessions/ topics: GBV, 

SRH, clean body 
Mother peer 

group/ 
Arrub HC OCT 

68 
early marriage session/   field 

visit with SCS 
8th grade 

females/ 29 girls 
Aqabet jaber 

school for girls 
15-Oct 

69 
child rights CRC /  field visit 

with SCS 
Children peer 

group  
 info point – ein 

sultan 
15-Oct 

70 
social and physiological 

changes in adolescence period 

Mother peer 
group / 19 
mothers 

 Aqabet jaber/ 
women center 

17-Oct 

71 
 meeting/ evaluating previous 

activities and plan for 
upcoming ones 

CPLC/  4 
representatives 

info point – ein 
sultan 

17-Oct 

72 
team work and basic life skills 
+ discussing project activities 

 Sps females 
teachers/  22 

teachers 

Aqabet jaber 
school for girls 

18-Oct 

73 
 communication with 

adolescents 

mother peer 
group/ 15 
mothers 

dura school for 
girls 

20-Oct 

74 relatives marriage/  
Children peer 

group/ 29 
children 

info point/ 
Aqabet jaber 

22-Oct 

75 continuing CRC  
Children peer 

group/ 21 
children 

info point- ein 
sultan 

22-Oct 

76 
healthy nutrition for 

adolescents 

mother peer 
group/ 19 
mothers 

women center/ 
Aqabet jaber 

24-Oct 

77 
physical changes in 

adolescence  
SPs teachers/ 22 

teachers 
Aqabet jaber 

school for girls 
25-Oct 

78 
raising awareness of Child 

rights and protecting 
adolescents  

mother group/ 21 
mothers 

women center – 
ein sultan 

26-Oct 

79 session for early marriage 
students of 9th 
grade B/ 31 girls 

Aqabet jaber 
school for girls 

27-Oct 

80 Adolescence health  
Children peer 

group/ 29children 
info point- 

Aqabet jaber 
29-Oct 

81 
 workshop to prepare a 

theatre sketch on child rights 

children peer 
group/ 21 
children 

 info pint –ein 
sultan 

29-Oct 

82 
raising awareness of sexual 

harassment  

mother group / 
young mothers16 

mothers 

Aqabet jaber/ 
women center/  

31-Oct 

83  workshop on SRHR 
7th grade children 

A+B+C/ 121 
 Arrub school for 

girls  
1-Nov 
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females 

84 
how to answer the sexual 
questions by adolescents 

SPs / 22 female 
teachers 

Aqabet jaber 
school 

1-Nov 

85 

an educational session about 
Adolescence and changes in 

puberty and the role of 
parents in this period 

Mother Peer 
Group (8 
mothers) 

Ein Sultan/In 
women Center 

2-Nov 

86 
violence and creating wall 
messages + planning for 

activities  

Children Peer 
Group/ 30 
children 

Aqabet jaber 5-Nov 

87 
painting on walls for the info 

point 

Children Peer 
Group/ 30 
children 

 info point-
Aqabet jaber 

12-Nov 

88 AIDS and STDIs 
mother peer 

group/ 19 
mothers 

Aqabet jaber/ 
women center 

14-Nov 

89 
workshop about sexual abuse 

and harassment  
for counselors  in Jericho 16 + 17 NOV 

90 
educational session about 

healthy nutrition for 
adolescents 

Mother Peer 
Group / (8 
mothers) 

 Ein Sultan/ 
Women Center  

16-Nov 

91 

puppet workshop and 
sketching to be showed during 
the festival of Violence against 
women in Jericho /  with SCS 
visit to document successful 

stories of puppet tool 

Children Peer 
Group/ (13 
children) 

Ein sultan/ info 
point 

18-Nov 

92 

training on drama show about 
violence and preparing for 
showing it in the festival of 

VAW 

Children Peer 
Group/  30 

children 

women center/ 
Aqabet jaber 

19-Nov 

93 
Evaluation and planning 

meeting  
CPLC 

in Aqabet jaber/ 
in women center 

21-Nov 

94 Animate It workshop 
Children Peer 

Group/ 12 
children 

YMCA jericho 21 to 30 NOV 

95 
AIDs and creating new wall 

messages 

Children Peer 
Group/ 21 
children 

 ein sultan/info 
point 

26-Nov 

96 
AIDs and creating new wall 

messages 

  Children Peer 
Group/ 30 
children 

Aqabet 
jaber/info point 

26-Nov 

97 
AIDs and creating new wall 

messages 
SPs female / 23 
school teachers 

Aqabet jaber  29-Nov 

98 
 (World AIDS DAY ) AIDs and 

educational brochures 
ein sultan school 
(7+8+9 grades)/ 

ein sultan 30-Nov 
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distribution and morning 
speech by children 

300 children 

99 

(World AIDS DAY )/ morning 
speeches about AIDS and 
distribution brochures by 

children Peer Group 

600 children 
 Aqabet jaber 
schools Mixed 

and girls/  
1-Dec 

100 
awareness session of AIDS 

prevention 

 adolescents 
females + males / 

34 adolescents 

 Jericho 
/Democratic 
Youth Union 

1-Dec 

101 Violence and its kinds 
Children Peer 

Group/ 21 
children 

ein sultan/ info 
point 

2-Dec 

102 

marathon for raising 
awareness violence against 

children/ during a 2 summer 
camps 

21 children of 
Children Peer 

Group/  
Jericho yard 3-Dec 

103 healthy initiative  
Children Peer 

Group/ 30 
children 

Jericho 10-Dec 

104 
educational session on 

puberty 
grade 7 A+B+C/ 

(95children) 
ein sultan school 12 + 14 DEC 

105 Educational session on AIDS 
Women group 

from/ 20 women 

 Jericho/ 
Democratic 
youth union 

13-Dec 

106 painting day for info point  
 Children Peer 

Group/ 30 
children 

Aqabet jaber /  
info point 

17-Dec 

107 workshop  about sexual abuse  
 children peer 

group/ 20 females 
info point- Dura 17-Dec 

108 
awareness session/ problems 
adolescents face and how to 

deal with them 

 parents/  16 
parents 

 ein sultan/ 
women center/ 

19-Dec 

109 session on early marriage   
mother peer 

group/ 9 mothers 
ein sultan/ 21-Dec 

110 
continuing violence against 

children topic 

Children Peer 
Group  

(21children ) 

ein sultan/ info 
point 

24-Dec 

111 

entertainment activity  + 
evaluation of 2011 activities 

and plan for 2012 
 
 
 
 
 
 

 Children Peer 
Group / 30 

children 
jericho 24-Dec 
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* Activity Target Group Location Date 

112 

Sexual education and raising 

children on protective 

methods 

13 mothers Women Center/ 

Ein Sultan 

9/8  

113 

The teacher-student 

relationship and delivering 

educational messages about 

sexual abuse and protection 

24 teachers Girls school/ 

Aqabet Jaber 

80/8  

114 

Types of sexual abuse 24 teachers Girls school/ 

Aqabet Jaber 

82/8  

115 

Preparing the group for the 

winter camp 

Peer group Info point Ayda 84/8  

116 Sexual abuse 13 mothers Info point Ayda 86/8  

117 

Preparing peer groups for the 

winter camp 

19 children from 

peer group 

Info point - Dura 87/8  

118 

Psychosocial intervention and 

agreeing on periodic 

educational session 

24 teachers school/ Aqabet 

Jaber 

87/8  

119 

AIDS/ HIV – STIs 14 children males Info point – 

Arrub 

28/8  

120 

Public health and hygiene  18 children from 

peer group 

Info point- Arrub 4/2  

121 

Module 1 activities 12 children from 

peer group 

Info point 

Arrub 

2/3/2082  

122 

Peer educational session 12 children from 

peer group 

Info point - Dura 2/3/2082  

123 

Module 1 activities 36 children from 

peer group 

Info point Arrub 3/3/2082  

124 

Sexual harassment, protection 

nd prevention  

22 children from 

peer group 

Info point - Dura 3/3/2082  

125 

Module 1 activities 18 mothers CBO Aqabet 

Jaber 

6/3  

126 

Protecting children from 

sexual abuse 

14 mothers Youth Union / 

Aqabet Jaber 

7/3  

127 

Working on wall magazine 

about sexual abuse 

13 children from 

peer group 

Youth Center / 

Ein sultan 

9/3/2082  

128 

Puppet workshop 12 children from 

peer group 

Youth Center / 

Aqabet Jaber 

80/3  

129 

Finalizing the previous stage, 

and preparing for new poster 

13 children from 

peer group 

Youth Center / 

Aqabet Jaber 

 

86/3  
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 Activity Target Group Location Date 

130 

 

Personal hygiene  

Children between 

11 to 13 years 

old/ 25 children 

Youth Center / 

Aqabet Jaber 

86/3  

131 

Creating educational tools 9 children from 

peer group 

Info point/ Ein 

Sultan 

86/3  

132 

Physical changes 16 mothers Youth Union / 

Aqabet Jaber 

85/3  

133 

Module 1 activities 27 children Ayda School for 
Boys 

89-3  

134 

Module 1 activities 33 children Ayda School for 
Boys 

89-3  

135 

Relationship between parents 

and children 

16 mothers Miftah  Awda 

CBO/ Aqabet 

Jaber 

20/3  

136 

Continuing physical changes 

and hygiene  

18 mothers Youth Union / 

Aqabet Jaber 

20/3  

137 

Module 1 activities 28 children Ayda School for 
Boys 

20-3  

138 

Module 1 activities 33 children Ayda School for 
Boys 

28-3  

139 

Module 1 activities 28 children Ayda School for 
Boys 

22-3  

140 

Module 1 activities 31 children Ayda School for 
Boys 
 

22-3  

141 
Sexual harassment 

15 mothers 
Library of Ayda 
School for Boys 

22-3  

142 

Training of sketches  18 children of 

peer groups 

Info point/ 

Aqabet Jaber 

23/3  

143 

Preparation for the open day 16 children of 

peer groups 

Info point/  Ein 

sultan 

23/3  

144 

Module 1 activities + CR 34 children Mixed School/ 

Aqabet Jaber 

24/3  

145 

Module 1 activities + CR 32 children Mixed School/ 

Aqabet Jaber 

24/3  

146 
Sexual abuse and prevention  Per Group 

Library of Ayda 
School for Boys 

24-3 

147 

Module 1 activities + 

Adolescence  

12 mothers Ein Sultan HC 26/3  
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 Activity Target Group Location Date 

148 

Module 1 activities 26 children Ayda School for 
Boys 

26-3  

149 

Module 1 activities 34 children Ayda School for 
Boys 

27-3  

150 

Creating new mother group, 

points periodic meetings and 

sessions 

12 mothers Women Center/ 

Aqabet Jaber 

27/3  

151 
Types of violence 31 children Ayda School for 

Boys 

28-3  

152 

Training of child sketch  85 children of 

peer group 

Info point / 

Aqabet Jaber 

30/3  

153 

Preparing for the open day 19 children of 

peer group 

Info point / 

Aqabet Jaber 

30/3  

154 
Module 1 activities 

15 mothers 
Library of Ayda 
School for Boys 

38-3  

155 

physical  changes for 

adolescents  

Mother groups Women Center 8/5/2082  

156 

Consequences of sexual abuse Mother groups community 

Organization 

8/5/2082  

157 

Sexual Violence Mother groups Home of one of 

the mothers 

8/5/2082  

158 

GBV Children peer 

groups 

Info point 88/5  

159 Field testing of Module 3 Mother groups Info point  85/5  

160 

Violence  Children peer 

groups 

Info point 89/5  

161 

Sexual harassment  Mother groups Home one of the 

mothers 

22/5  

162 

Early marriage – Module 2 Mother groups Home one of the 

mothers 

26/5  

163 

STIs, Module 2 Mother groups Miftah 

Organization 

29/5  

149 

Physical changes Mother groups Mayor home 2/5  

150 

Sexual abuse Mother groups Mayor Home 9/5  

151 

Field testing Module 3 Children peer 

groups 

Info point 88/5  
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 Activity Target Group Location Date 

152 

Module 1 training for SPs, + 

planning to train children  

SPs UNRWA office 84/5  

153 

Personal cleaning for 

adolescents  

Mother groups Mayor place 86/5  

154 

Field  testing Module 3 Girls students  Ein Sultan School 87/5  

155 

STIs and AIDS – Module 2 Mother groups Mayor place 23/5  

156 

Importance of Sexual 

education for children 

Mother groups Home of one of 

the mothers 

28/5  

 

 

157 

Importance of Sexual 

education for children 

Mother groups Women center 29/5  

158 

Train on theater methods 

about advocacy  

Peer groups  Info point  2+3/4/2082  

159 

Sexual abuse against children mothers Youth center 3/4/2082  

160 

Early marriage – Module 2 mothers HC 3/4  

161 

Preparing for launching info 

point  

Peer groups  info point  7/4  

162 

Prevention from family mothers Info point  80/4/2082  

163 
STIs and AIDS – Module 2 Boys School  24/4  

164 

Answering questions asked by 

children to parents 

mothers  HC 24/4/2082  
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Date Activity Target Group Location  

26/9  

 

Fun day for children children 

16 males 

Arrub school 

165 

6-8-13-

28 

/9/2012  

Workshops with mothers on Module1, 

managing groups, and protection 

mothers15 females Arrub HC  

166 

24-25 

/9/2012  

Debriefing meetings with children of 

primary grads at schools 

children120 

females/120 males 

Many schools 

167 

15\9 

\2012  

4 meetings in Sep for the Mental Health 

and Sexual Educational Youth group  

 childrenا+ 

adolescents 

8 females/10 males 

Popular 

Committee in 

Aqabet Jaber 168 

26\9\

2012 

Workshop on rights and sexual abuse for 

Women in crises group 

Women 

15 females 

Aqabet Jaber 

HC 169 

29/9 Training on Module 1 for HC staff Health Service 

providers 

20 females/3 males 

Al-Rosana - 

Dura 

170 

 Workshop with peer group for preparing 

new activities 

Peer group 

7 females/5 males 

Info point of 

Dura 171 

 Preparation meeting for the children who 

participated in RW in Amman 

Sabreen + Ahmad 

1 female/1 male 

Info point-

Arrub  172 

17/9  Child Protection local committee meeting involved 

organizations 

4 females/2 males 

Ein Sultan 

UNRWA 

Office 173 

15/9  Preparing a plan to activate the info point adolescents  

18 females/5 males 

Ein Sultan 

info point 174 

26/9  Practice on Mother to Mother approach 

using Module 1 

Women 

13 females 

Women 

Center -Dura  175 

27/9  Recording radio spots adolescents 

3 females/2 males 

Nisaa fm 

studio in 

Ramallah 176 

28/9  Practice on the song Children song 

group  

4 females/3 males 

Al-Mada Art 

center in 

Ramallah  177 

1/9/

2012 

Activating the plan to use the educational 

books in the info point 

Peer group 

17 females/13 

males 

Info point- 

Ayda 

178 

5/9/

2012 

Adolescents health, physical changes Women 

12 females 

Women 

center- Arrub 179 

8/9/

2012 

Salam and Mazen stories activities, 

Module 1 

Peer group 

17 females/13 

males 

Info point- 

Aqabet Jaber 

165 

11/9/

2012 

Physical growth of our bodies  Women 

13 females 

Women 

center- Arrub 166 

15/9/

2012 

Changes in adolescence  Adolescents  

11 females/11 

males 

Info point – 

Ayda 

167 
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Date Activity Target Group Location  

22/9/

2012 

Violence at schools Adolescents  

15 females/12 

males 

Info point- 

Ayda 

168 

25/9/

2012 

Sexual behavior by children Women/12 

females 

Info point- 

Arrub 169 

29/9/

2012 

Right to access to information Adolescents 

14 females/13 

males 

Info point-ein 

sultan -  

Jericho 170 

23|9|2

012 

SRHR definitions and orientation Adolescents – 8th 

grade 

32 females 

Girls school 

in Aqabet 

Jaber 171 

23/9/

2012 

SRHR definitions and orientation 9th grade-a  

29 females 

Aqabet Jaber 

172 

24/9/

2012 

SRHR definitions and orientation 9th grade-b 

30 females 

Aqabet Jaber 

173 

25/9  SRHR definitions and orientation 7th grade 

32 females 

Aqabet Jaber 

174 

25/9  SRHR definitions and orientation 8th grade – a 

33 females 

Aqabet Jaber 

175 

26/9  SRHR definitions and orientation 8th grade – b 

32 females 

Aqabet Jaber 

176 

6/9  Relations in family, marriage concept, and 

expectation from marriage 

women 

13 females 

Info point – 

Ayda 177 

3/9  Positive parenting, successful skills to deal 

with your child  

Women 

17 females 

Women 

center –Ayda 178 

13/9  SRHR and physical growth  Women/13 

females 

Boys school 

in Ayda 179 

18/9  Fun activities to let children adapt into 

new environments at school 

children  

60 females/60 

males 

Mixed beit 

jala school  

180 

20/9  Fun activities to 3rd and 4th grads/ children 

adapt into new environments at school 

Children 

80 males 

Youth center- 

Ayda 181 

29/9  Exchange activities for women from Ayda, 

Azzeh, and Arrub RCs  

women  

27 females 

Salam Park – 

Beit Jala 182 

3+12/7  Module 1, protection for  in bediun 

community, ein sultan , Jericho 

Mothers 

18females 

Family home,  

183 

30/7  

2+10/8  

Trainings on song 

Ein Sultan 

Children 

3females/4 males 

Women 

center 184 

3/7/

2082 

Violence and abuse Peer group Info point – 

Dura 185 
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* Activity Target Group Location Date 

187 

 

Training on Module 1 

HC Staff 

20 service 

providers 

Dura/ Rosana 

park 

1 Oct 

188 

Child sexual abuse  

+ mother to mother 

approach 

Mothers groups 

30 

Jericho, Banana 

Land Park 

4 Oct 

189 

Adolescence / physical and 

mental changes 

7th Grade A/ Girl 

School / 35 girls 

Aqabet Jaber 4 Oct 

190 

Adolescence / physical and 

mental changes 

7th Grade B/ Girl 

School / 35 girls 

Aqabet Jaber 7 Oct 

191 

Module 2 training / SPS guide Schools staff/  

27 teachers 

Aqabet Jaber 9 Oct +17 Oct 

192 

Child Rights and 

Responsibilities  

8th Grade B/  

31 girls 

Aqabet Jaber 10 Oct 

193 

Salam Story from module 

guide for adolescents  

7th Grade C/  

33 girls 

Aqabet Jaber 11 Oct 

194 

Salam Story from module 

guide for adolescents 

8th Grade B/ 

35 girls 

Aqabet Jaber 15 Oct 

195 

Salam Story from module 

guide for adolescents 

9th Grade A/ 

30 girls 

Aqabet Jaber 16 Oct 

196 

Discussion between children 

and elderly people about 

sexual education and 

adolescence   

Children 15 + 

elderly people 10 

Jericho. 

 Ein Sultan 

6 Oct 

197 

Discussion between children 

and elderly people about 

sexual education  

Children (8 boys + 

12 girls) +  

10 elderly people  

Dura 13 Oct 

198 

Peer Education session 11 girls + 9 boys Info Point / Dura 20 Oct 

199 

Module 2 training / parents’ 

guide 

18 mothers HC Arrub 22 Oct 

200 

Violence and how to protect 

children 

9 boys + 11 girls Info Point / Dura 23 Oct 

201 

 

SRHR 

5 boys + 7 girls Popular 

Com/Ein Sultan 

refugee camp 

31 Oct 

88/8/

2082.  

Evaluation with children Peer group Culture 

center Dura 
186 



68 

 

* Activity Target Group Location Date 

202 

Training on Modules 1 +2` Counselors of 

Dura / Ministry 

15 females+ 

3 male 

Dura/ Info Point 27+28/NOV 

203 

Training on Peer Education 

skills 

Peer Group (8 

boys + 9 girls) 

Dura/ Info Point 15 NOV 

204 

Painting on school yard and 

walls/ Child Friendly` 

Environment  

15 children 

participated  

Ayda Girls 

School 

22 DEC 

205 

Training on sexual education/ 

and Module 1 

35 teachers Ayda Girls 

School Library 

30+31/DEC 

206 

Training on Module 2 and 

SRHR/ Adolescence health 

40 teachers from 

two schools 

Arrub Girls 

School 

17+18+24+26/DEC 

207 

Module 3/ Child Sexual 

Abuse 

18 mothers HC Arrub 27 DEC 

208 

Child Sexual Abuse 16 teachers / 

females 

Ayda Girls 

School 

30 DEC 2012 

209 

Child to Child camp/ basic 

skills + Advocacy + peer 

education (from adolescents 

to children) 

35 children Jericho, Ein 

Sultan 

22+23+24/Jan2013 

210 

Child Friendly Environment/ 

Sexual Education/ SRHR/ 

Sexual Violence   

14 service 

providers in 

Dheisheh refugee 

camp, Bethlehem 

 

29+30/Jan/2013 
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Annex - “Information Points” 
 
Sign for each information point 
 

 
 
 
Information Point Promotional Card 

 
 
 
 
 
Information Point in Arrub 

 

 
 
 
 
 
 
Information Point in Ayda 

 
 
Information Point in Dura 

 
 
Information Point in Ein Sultan 
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Annex – “Promotional & Educational 
Materials” 
1) Poster with awareness messages for 

parents 

2) Pencil-cases with awareness message 

for children/students 

3) School calendar with child protection 

right 

4) School notebook-stickers with child 

rights on each sticker 

5) Greeting cards with advocacy message 

for mothers 

6) Sticker of the help-line phone number 

for children in Palestine 

7) Awareness brochure of AIDS for 

children 

8) 3 Educational Games – made of wood 

about child protection rights 

9) Educational tool about: Sexual Abuse’s 

Levels  

10) Educational tool about Physical 

Changes for Adolescents 

11) Poster of Sexual Violence elements  

12) Booklet of Successful Parenting Skills 

for parents 

13) Awareness Song about Early Marriage 

“Zaina” 

14) 16 Animated Films about different child 

rights 

15) 9 Puppet Shows (filmed) about 

different topic for adolescents 

 
 
 
 
 
 
 

 
Logo of the Project 

 
SRHR project Brochure 
http://www.juzoor.org/portal/docs/SRHR/P
alestine-Leaflet-Brochure1.pdf  
 
AIDS brochure 

 
 
 
Child Protection helpline stick 

 
 
Pencil-cases with messages 

http://www.juzoor.org/portal/docs/SRHR/Palestine-Leaflet-Brochure1.pdf
http://www.juzoor.org/portal/docs/SRHR/Palestine-Leaflet-Brochure1.pdf
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Poster for Parents with messages 

 
 
Puppets 

 
 
Early Marriage Song “Zeina” 
http://www.youtube.com/watch?v=AAAzoF
eda1A&feature=plcp&context=C36f36c8UD
OEgsToPDskLl_OH9NWFHC6bT-PZZJRGx  

 
Successful Parenting Skills Booklet 

 
Advocacy Campaign Brochure 

 
 
School calendar /Child Right to Protection 

 
 
Sticker-SRHR-Helpline-instructions 

 
 
School notebook stickers with child rights 

http://www.youtube.com/watch?v=AAAzoFeda1A&feature=plcp&context=C36f36c8UDOEgsToPDskLl_OH9NWFHC6bT-PZZJRGx
http://www.youtube.com/watch?v=AAAzoFeda1A&feature=plcp&context=C36f36c8UDOEgsToPDskLl_OH9NWFHC6bT-PZZJRGx
http://www.youtube.com/watch?v=AAAzoFeda1A&feature=plcp&context=C36f36c8UDOEgsToPDskLl_OH9NWFHC6bT-PZZJRGx
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Sexual Harassment Stages 

 
 
 
Sexual Violence Poster 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
Physical Changes for Adolescents  
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SRHR Page- website-page 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
SRHR Modules – website-page 
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Annex – Child Friendly Schools 
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