Indio

44917 Golf Center Pkwy., Ste.1
Indio, CA 92201

Tel: 760.342.4677
Fax:760.342.4525

Dispatch: 800.491.2990

Corporate

2992 E La Palma Ave. Ste. A
Anaheim, CA 92806

Tel: 714.632.2999

Fax: 714.632.2974

Dispatch: 800.491.2990

San Diego/lmperial County
6295 Ferris Square Ste. C
San Diego, CA 92121

Tel: 858.537.3999

Fax: 858.537.3990
Dispatch: 888.844.5060

Inland Empire

14467 Meridian Pkwy., Bldg 2A
Riverside, CA 92518

Tel: 951.653.4999

Fax: 951.653.4666

Dispatch: 800.491.2990

MTGL PROJECT#:

DAILY INSPECTION
REPORT

DSA/CITY File # 19-H14

Permit # NA DSA/OSHPD Appl. # 114125

Report # 1 Page 1 of 2 DSA/LEA # NA
Special Inspection Reports must be distributed to the parties listed below within 14 days of the inspection. Reports of non-compliant conditions must be distributed immediately.
Separate reports shall be prepared for each type of special inspection on a daily basis. Each report shall be completed and signed by the special inspector conducting the

inspection.

PROJECT NAME: HAWTHORNE HIGH SCHOOL Date: 10-12-2013

ARCHITECT: WLC TIME ARRIVED 5:00 am TIME DEPARTED 11:00 am

ENGINEER: R.M.BYRD TRAVEL TIME LUNCH TIME

CONTRACTOR : McCARTHY SUB CONTRACTOR : ZIMKOR

INSPECTION ADDRESS : 7011 TITAN ROAD,
LITTLETON, CO. 80160

ADDRESS OF PROJECT : 4859 W. EL SEGUNDO BOULEVARD,
HAWTHORNE , CA.

TYPE OF INSPECTION [ BATCH PLANT 1 MASONRY [ FIREPROOFING 1 CEILING WIRE
[0 ENGINEERED FILL [ PT CONCRETE [ HIGH STRENGTH BOLTING | O ANCHOR/DOWEL O

[0 FOUNDATION [0 SHOTCRETE [0 WELDING [ NDE FIELD O

[ BACK FILL [J CONCRETE X SHOP WELD [J NDE SHOP X MATERIAL ID
DSA/OSHPD PROJECT AVAILABLE APPROVED SOILREPORTY I NTOI SPECS: YXINO

APPROVED DOCUMENTS PLANS Y XIN[] APPROVED SHOP DRAWING Y [XI N [J

MATERIALS USED BY CONTRACTOR (INCLUDE RESEARCH REPORT NO. OR MATERIAL TEST REPORTS): , PLATE, FB,W,

, A36, A992,

CONTRACTORS EQUIPMENT/MANPOWER USED: CRANE, BAND SAW, DRILL, HAND TOOLS, LINCOLN LN 10 SIMI AUTO WELDING MACHINE.

FCAW E71. THREE (3) WELDERS: MR. HUGO, KELLER & WILLIE.

AREA, GRID LINES, PIECES INSPECTED: 6 HOURS OF REWORK / WELDING TIME SPENT ON STRAIGHTENING CONTINUITY PLATES AT

COLUMNS 8167C, 8162C, 8160C. PER REVISED DRAWINGS | OBSERVED STIFFENERS BEING WELDED TO MEMBER 8279B, 8278B, 8276B.

THE FOLLOWING MEMBERS ARE COMPLETE: 8167C, 8162C.

( SEE ATTACHED PAGE FOR MATERIAL ID )

STRUCTURAL NOTES, DETAIL OR RFIS USED: . SHOP DRAWING. DETAIL LOCATION IS THE SAME AS PIECE MARK. WPS.

RFI # 670-R1

REMARKS, INCLUDING MEETINGS: WORK OBSERVED IS IN ACCORDANCE WITH AISC , AWS D1.1 AND D1.8. WELDS WERE VERIFIED FOR

SIZE,LENGTH, & LOCATION. ALL WELDS APPEAR TO BE FREE OF ANY VISIBLE DEFECTS. WELDING ELECTRODES

AND OPERATING PROCEDURES WERE VERIFIED. WELDERS CERTS & MILL CERTS ARE ON FILE.

REWORK AS PERCENT OF ALL WORK TODAY: 8 hrs

PERCENT PROJECT COMPLETE:

THE WORK WAS X' WAS NOT [
Inspected in accordance with the requirements of the DSA/OSPHD
Project approved documents.

MATERIAL SAMPLING WAS[] wAsNoOT[O NAKX

Performed in accordance with DSA/OSPHD Project approved documents.

cc Project Architect Contractor
Structural Engineer Building Department
DSA Regional Office  Owner

School District

THE WORK INSPECTED MET XI DID NOT MEET []
The requirements of the DSA/OSPHD Project approved documents.
Samples taken:

Weather: CLOUDY

Temp: 62

Signature of Special Inspector

ANGELO D. BOWIE 6 hrs OT
Print Name

Certification #: 09110831 CWI

Verified by:




