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1. The last year has been a highly successful one with a number of our key 
successes set out in our Divisional Plan (Appendix B). 
 

2. A philosophy of continuous improvement has underpinned our success. 
This approach is focused on three key areas, namely; „Programme 
Management‟, „Data collation, analysis and target setting‟ and 
„Communication‟. 
 

Programme Management 
3. A considerable success of 2013/2014 was the shift achieved within T&PR 

to improved programmed management and works planning. In terms of 
project management we now report every six months setting out 
recommendations for the commencement  of new projects put in the 
context of all of those projects  approved through Area Strategies but which 
have not yet commenced . This now provides Members real options and the 
ability to prioritise resources.  
 

4. In 2014/15 we will be taking our programming a significant step further to 
improve work programming and mitigation of the impact of our works on 
traffic. This will involve all projects being assessed for their impact on 
congestion and then being provisionally programmed from commencement 
to completion over the next five years. This programme will then be 
assessed by our highway teams having regard to known longer terms 
projects such as Crossrail, the Mayor of London‟s Cycling Vision, Bank 
Station Upgrade, utility renewal programmes and City events. Once agreed 
we will use GIS to set out our works programme. We will use GIS to show 
not only the sites of activity but also the area of traffic impact for each 
scheme. This will deliver a clear programme useful for Members, 
developers, the utility companies and residents alike.  

 
Data Collection and Analysis 

5. The management of the T&PR Division is driven by information analysis. 
The monitoring of contract embedded KPIs is key to the success of our 
parking, highways maintenance, waste and street cleansing contracts. 
These KPIs are both monitored and reviewed as part of our continuous 
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improvement approach. For example – in 2014/2015 we will be reviewing 
the effectiveness of the waste and street cleansing contract KPIs to ensure 
they effectively track performance. We have also built a requirement for 
periodic service benchmarking into contracts such as our waste/cleansing 
contract and 2014/2015 will see the first of these benchmark reviews.  
 

6. The collection and analysis of data underpins our approach to 
management. Whether it is delivery of our recycling plan (due 2014/2015), 
delivering efficiencies into our street cleansing operations or income budget 
setting, the work we do on data analysis is essential. This was never more 
true than last year when we presented the evidence to Members that 
enabled them to support the introduction of a 20MPH speed limit in the City. 
This was a major success for the Division. 
 

7. Road Danger Reduction will continue as the top priority for the T&PR 
Division in 2014/2015 as will the development and promotion of our Road 
Danger Reduction Partnership. The analysis of accident data along with a 
move towards a move evidence based road danger reduction programme 
will be a particular priority and, through the partnership, we will be looking to 
engage with both the police and academics in our approach.  
 

Communication 
8. T&PR rightly has an excellent reputation for service delivery. My aim now is 

to see us also recognised as a beacon of excellence in communication. 
This is not something new for the Division we have been developing this 
approach over the last two years. For example we took the innovative step 
of specifying a dedicated communications officer post in the new Riney 
contract and we have been at the leading edge of the use of Twitter to 
communicate on highways works, cycling and waste. 
 

9.  Most recently we have been instrumental in proposing and detailing a 
consultation protocol for estates. Currently being finalised this protocol will 
initially focus on the Barbican. It will be adopted corporately (other than for 
housing and planning consultation) and once evaluated rolled out to all 
estates across the City. This document will shape, in particular, our 
forthcoming strategy review of the Barbican Area and see a marked shift 
towards a „you said‟ and „we did‟ style of communication. In 2014/2015 I 
see this approach being embedded within T&PR for both external and 
internal consultations e.g. around committee reports.  
 

10. We will also be continuing our approach to stakeholder communication on 
major build schemes by publishing weekly progress updates directly to 
interested stakeholders as well as on our web pages. This has proved a 
major success on the Holborn scheme and will be essential to the 
successful delivery of the Aldgate scheme due to start in June 2014.  
 

 
 



Divisional Business Plans Transportation & Public Realm 

 
 

 

Department of the Built Environment 
Transportation & Public Realm Division 

Plan 2014-15 

What We Do Street cleansing – Recycling Services, waste 
management and disposal  –Public Conveniences 
and the Community Toilet Scheme-Street, Waste 
Planning Development, Enforcement Services-
Highways maintenance, repair - Special event 
planning- Road closures and utility works across the 
City –Car parks and Parking services- Local and 
Strategic Transportation including pedestrian and 
cycling strategies, parking and vehicle loading 
strategies and public transport policy - Road Safety - 
Environmental Enhancement strategy and project 
delivery 

Our Vision  To deliver a clean and safe, high quality built 
environment to encourage urban regeneration and 
meet the current and future needs of businesses, 
residents and visitors. And visitors 

Our Achievements For 2013/14 
Cleansing 

 Britain in Bloom cleansing commended for 
contribution to clean streets/garden areas.  

 Street cleanliness standards assessed by 
Keep Britain Tidy as best on record, best in 
London and best City nationally. 

 Keep Britain Tidy Innovation Award for street 
cleansing No Ifs No Butts campaign. 

 Commended in Green Fleet awards Public 
Sector Fleet Manager 

 Corporate Transport Policy approved. 

 City‟s fleet management awarded FORS Gold 
(TfL) and Van Excellence Award by Fleet 
Transport Association. 

 Implementation of „Bin the Bin‟ in Walbrook 
Wharf; increased recycling rates from 61% 
(2012) to 71% (2013). 

 Highest Household Dry Recycling Rate of all 
„Inner London Boroughs‟, 36.46% for 2013.  

 Bulky reuse collection service introduced – 
tripling amount of furniture being reused 

 „Recycling in the City‟ float in the Lord Mayor 
Show – gained BBC coverage and raised 
awareness of recycling in the City. 

 Installation of Urilifts (Charterhouse St, 
Watling Street, Bidhopsgate and Cornhill). 
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 Refurbishment & installation of barriers at 
Royal Exchange & Eastcheap toilets; 
completing the installation of barriers at Tower 
Hill and Paternoster Square conveniences. 

 Securing the „contract‟ with Environmental 
Health to deliver the out of hours noise 
complaints service for 2014/15. 

 
Highways 

 Procurement of new parking enforcement and 
cash collection contract. 

 Facilitation and delivery of over a dozen major 
special events, including management of The 
Lord Mayor's Show fireworks. 

 The accommodation of an increase in City 
development activity, and   the continuing 
impact of Crossrail, without major disruption to 
the City's highway network. 

 Assistant Traffic Manager (On-Street Parking) 
nominated for an award from Crossrail in 
recognition of her efforts to co-ordinate 
activity. 

 “National Joint Utilities Group Partnership 
Award 2013” for its work in partnering with 
office developers and telecoms providers in 
promoting its “Communal Entry Chambers & 
Early Installation Initiative”. 

 
Parking Ticket Office 

 Improved Old Broad Street signage reducing 
non-compliance by 66%. 

 Partnership working with G4S has reduced 
their PCNs by 33% and is now recognised 
best practice in London Councils Parking 
Manager‟s Seminars. 

 We have reviewed over 40 webpages of the 
Parking Ticket website and have introduced 
mapping services in areas regularly visited.   

 Increase to 50% of PCN payments being paid 
online (from 20%) saving officer time and 
improving efficiency. 

 
City Transportation/ Environmental 
Enhancement 

 Won CIHT/Enterprise Mouchel Streets Award 
for the Cheapside project 

 Obtained Member approval for a City wide 
20mph limit 

 Scheme approval for Aldgate Highway and 
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Public Realm Improvements 

 Approvals and significant external funding for 
Holborn Circus; then completing substantially 
the construction. 
 

Our Challenges For 2014/015 

 Maintain Renew bins whilst uncertainty 
remains over future plans. 

 Full implementation of the Corporate 
Transport Policy 

 Renewal of FORS Gold, new criteria new 
parameters.  

 Increasing recycling and participation rate, 
especially from private blocks. 

 Reducing the burden of the Clean City Award 
Scheme on the local risk budget. 

 Successfully deliver the out of hours noise 
service. 

 Car park facilities need to be reviewed in light 
of current income levels.  

 Tour de France will come to London requiring 
major weekday road closures. 

 Aldgate scheme to move from detailed design 
into construction. 

 Long-term co-ordination of major works, 
schemes and projects to prioritise a 
comprehensive programme of works and 
avoid cumulative disruption. 

 Commence the replacement of street lighting 
on the riverside and to institute a major cost 
saving switch to LED lighting. 

 Reorganising section to deal with the coming 
challenges 

 Designing and delivering the Quietway and 
Superhighway cycling infrastructure in the City 

 Delivering the 20mph scheme and a 
programme of education, training and publicity 

 Restructuring PTO to improve management 
efficiency and clarity of roles. 

 To continue to review the service, particularly 
in relation to signage and high PCN level 
areas, to ensure that the service is fair and 
transparent. 

 To manage various legislative, code of 
practice and statutory guidance changes in 
relation to CCTV, bailiffs and parking 
enforcement.   
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Our Objectives 1. Reduce traffic accidents on City streets. 
2. Enhance the city streets and spaces to meet 

the needs of the business City and the 
anticipated increase in cycling and walking. 

3. Provide a cost effective parking service that 
supports the delivery of local and strategic 
transport policy and the safe and efficient use 
of our streets. 

4. Effective management of highways activities, 
co-ordinating works and ensuring disruption to 
pedestrians and traffic minimised. 

5. Review the public convenience strategy to 
improve cost effectiveness  

6. Prove a cost effective, 24/7, street 
enforcement service. 

7. Deliver a cost effective waste collection and 
street cleansing service whilst reducing 
household waste and improving sustainability 

8. Prepare for, assist & co-ordinate the delivery 
of major third party infrastructure projects, 
including influencing and mitigating their 
permanent impact. 
 

Our KPIs  NI 191- To reduce the residual annual 
household waste per household to 373.4kg 

 NI 192 - 43% of household waste recycled. 

 NI 195 - 2% of relevant land and highways 
(%) from which unacceptable levels of litter, 
detritus, graffiti and fly-posting are visible. 

 LTR2 - 80% of valid PCN debts recovered. 

 LTR3a -Respond to 90% of PCN 
correspondence within 10 days. 

 TPR1- No more than 3 failing KPI‟s, per 
month on new Refuse and Street Cleansing 
contract  

 TPR2 - No more than 3 failing KPI‟s, per 
month on new Highway Repairs and 
Maintenance contract.  

 TPR3a - Reduction by 10% of number of 
persons killed and seriously injured 
compared to 2010 Baseline. 

 TPR3b - Reduction by 5% of number of 
casualties compared to 2010 Baseline. 

 TPR4 - No more than 10 unresolved „time 
banding‟ queries. 

 TPR5 - 3 New Area Strategies agreed by 
Committee by March 31st 2013 

 TPR6 - 90% street works in full compliance 
with the services 5 point communication plan. 
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TPR 1 

 
Reduce traffic accidents on City Streets 
 

Supporting TCT 
Strategy 
themes: 

 City which is competitive and promotes 
opportunity. 

 City which supports our communities. 

 City which protects promotes and 
enhances our environment. 

 City which is safer and stronger. 

Priority and 
rationale (why are 
you doing it?): 

 To meet accident reduction targets as set out in 
the 2011-2014 Local Implementation Plan. 

 To reduce the costs and workload associated 
with accidents. 

 To deliver City streets that encourages walking 
and cycling with the resultant air quality and 
health benefits. Aligns to 

Corporate Plan: 
Corporate Plan Strategic Aims: 
SA1and SA2 
Key Policy Priorities: 
KPP1, KPP3 

Departmental 
Strategic Aims: 

To manage all activities and services that relate 
to the City‟s streets, especially utility works and 
minimise their impact upon road danger and 
congestion. 

Actions/Milestones Target Date Measure of 
Success 

Responsibility Resources 

Maintain quarterly meetings of the Road Danger 
Reduction Partnership 

Quarterly Joint programming 
and evaluation 
established. 

Asst Director 
(Transportation) 

Staff Time 
Air Quality & Traffic 
Surveys costs 

Deliver 20MPH speed limit in accordance with the 
agreed committee report. 

July 2014 20MPH speed limit 
operative, minimum 
complaints received 

Asst Director 
(Transportation) 

Time. £200K TfL Budget 
Signage/Installation Costs 

Deliver Road Danger Reduction Plan (RDRP) for 
2014/2015.   

Specific items 
as per RDRP 
plan 

Delivery of 
programme to time. 

Asst Director 
(Transportation) 

Budget to be confirmed.  
Staff time 

Complete Holborn Junction Road Safety Scheme 
 

Complete 
April 2014 

Schemes deliver to 
time and budget. 
Accidents reduce. 

Project Officers £2.3m TfL Budget. 

RDRP criteria embedded into Considerate  Feb 2015 Evaluation criteria AD Highways Officer Time 
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Contractor Scheme Assessment, inc Award embedded in CCS 
and award 
presented 

Freight Strategy March 2015 Strategy and Action 
Plan Agreed 

Asst Director 
(Transportation 

Capital Funding.  Officer 
time. 

Develop the project to remove the Aldgate Gyratory 
System to Gateway 5 (implementation) (See DBE1) 

Commence 
work July 
2014 
Complete 
September 
2016 

Project agreed with 
final design and fully 
funded 

Asst Director 
(Transportation)/ 
Project Officers 
Assistant Director – 
City Transportation 

Capital funding.  Officer 
time. 

Conduct a comprehensive review of the efficiency of 
courtesy crossings 

December 
2014 

Review completed 
and reported to 
Committee 

Asst Director 
(Transportation/Project 
Officers) 

£30K Local Risk 

Establish a joint venture/partnership with Research 
Institute to assure outcomes on RDR Plan 

July 2014 
 
 
 
Dec 2014 

Agree scope and 
delivery schedule 
 
 
Agree model and 
findings 

T&PR Director 
(Delivered by RDR 
Programme Manager) 

£20K TfL 

Delivery of Education, Training and Publicity (ETP) 
programme to deadlines 

Deadlines as 
set in ETP 
programme 

% of programme 
delivered 

Asst Director 
(Transportation) 

£80K TfL 

National standard on “Construction Logistics and 
Work Related Road Risk” into, construction and 
logistics plans; Building Service Plans; and City‟s 
own procurement. 

Dec 2014 Embedded AD Highways 
(Delivered by RDR 
Programme Manager 
with Business 
Improvement & 
Performance) 

Time including legal 
planning. 

Money People Environment Managing Business 

Part funded TfL but will require 
prioritisation of City S106/CIL/OSPR.  
Costs shown are indicative. 

Increased Road Safety awareness 
for all staff. 
Reduced number of RTA‟s. 

Environmental impact of 20 
MPH to be modelled and 
evaluated. 

Need to agree corporate 
prioritisation of Aldgate scheme if 
funded to be found. 
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ETP programmes with local 
businesses. 
Increased partnership working with 
Key Partners in particular the City 
of London Police. 
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TPR 2 

 
Enhance the environment of the City Streets and spaces, meet the needs of the business City, and meet the 
anticipated increase in cycling and footfall, through a long-term co-ordinated & integrated programme of strategic, 
spatial & modal changes. 
 

Supporting TCT 
Strategy 
themes: 

 City which is competitive and promotes 
opportunity. 

 City which supports our communities. 

 City which protects promotes and enhances 
our environment. 

 City which is vibrant and culturally rich 

 City which is safer and stronger. 

Priority and 
rationale 
(why are you 
doing it?): 

 Thameslink, Bank Station and Crossrail are all 
expected to deliver a substantial additional 
pedestrian footfall on City Streets.   

 A modal shift to cycling and walking, as well as 
London-wide cycling initiatives, makes it 
essential that City Streets and spaces are 
designed and improved to meet the expected 
demand. 

 Major projects need to be prioritised and co-
ordinated to ensure wider City initiatives (eg the 
Cultural Hub) are integrated with the needs of 
City developments and the wider local transport 
agenda   

 The programming of works is essential to 
ensure clarity of funding, prioritisation of 
schemes and minimised impact of works on 
City streets. 

Aligns to 
Corporate Plan: 

Corporate Plan Strategic Aims: 
SA1 and SA2 
Key Policy Priorities: 
KPP1, KPP3 

Departmental 
Strategic Aims: 

To manage all activities and services that relate to 
the City‟s streets, especially utility works and 
minimise their impact upon road danger and 
congestion; and  
 
To respond to changes in demand for and usage of 
the City‟s streets and streetscene 

Actions/Milestones Target Date Measure of 
Success 

Responsibility Resources 

Establish process for assessing & delivering change 
through the assessment, prioritisation and co-
ordination of projects 

 Data gathering to inform project assessment 

 Prioritise projects by corporate need, area 
strategy requirement, fixed or flexible 
programme (eg developments, TfL funding, 

 
 
 
April 2014 
May 2014 
 
 

Programme 
reviewed, agreed, 
authorised, 
reported and 
embedded in 
divisional workload 
priorities. Dynamic 

Director of T&PR 
 
Director of Policy & 
Performance 
 
Chief Planning Officer 
 

Local Risk, CIL, s106, 
s278 & TfL funding 
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Crossrail), construction impact etc 

 Establish method of geographical 
representation for scheme construction 
impact 

 Assess cumulative impact & resources to re-
prioritise programme  

 Authorise & report as appropriate 

 Establish long-term dynamic programme 
adjustment process  

 
June 2014 
 
 
June 2014 
 
Sept 2014 
On-going 

review process 
established 

Principal Planning 
Officer (Obligations) 

Complete geographical representation of 3 year 
workplan 

Sept 2014 Presentation 
Completed 

Director of T&PR TBC 

Priority Project (Concept)* 
Fleet St 
London Wall Place / London Wall 
Fenchurch St 
Bank junction 
Fleet Buildings 
Museum of London gyratory 

TBC Priority projects 
progressing from 
concept to design 

Director of T&PR 
 
Chief Planning Officer 

Local Risk, CIL, s106, 
s278 & TfL funding 

Priority Project (Design)* 
Cycling initiatives programme 
Aldgate gyratory (See DBE1) 
Middx St 
Bloomberg, Queen Victoria St 

TBC Priority projects 
progressing from 
design to delivery 

Director of T&PR 
 
Chief Planning Officer 
 

Local Risk, CIL, s106, 
s278 & TfL funding 

Priority Project (Delivery)* 
Cycling initiatives programme 
John Carpenter St 
Silk St Streetscene enhancement 
Sculpture in the City 2014 
Moor Lane Streetscene enhancement 
Millennium Bridge Area 
Middx St 

TBC Priority projects 
progressing from 
delivery to 
completion 

Director of T&PR 
 
Chief Planning Officer 

Local Risk, CIL, s106, 
s278 & TfL funding 
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Policy development: City Transportation 2020 TBC Programme Board 
meeting bi-monthly 

Asst Director 
(Transportation) 

Officer time plus fees (to 
be determined) 

Policy development: Commission and deliver a 
pedestrian movement model for the City to inform 
future City street design and enhancement 

March 2015 Model Working  Asst Director (City 
Transportation) 

Sum from LIP 2014/2015 - 
£190K 
 
Captial Total Cost - £340K.  
Revenue £60K (£20K/Year 
to maintain and run) Total 
£400K over 5 years 
 
Funded by TfL through 
LIP. 

Money People Environment Managing Business 

A number of income streams, 
including Local Risk, S106, S278, TfL 
and Cil. 

Partnership Working within the 
COL and with external partners 
such as TfL. 

Cycling increase will deliver 
improved on quality of air.  

Provide City fit for world class 
financial and business centre. 
Improve cross department 
communication. 
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TPR 3 

 
Provide a cost effective parking service, including parking enforcement, car parks parking bay and cash collection 
functions 
 

Supporting TCT 
Strategy themes: 

 City which is competitive and promotes 
opportunity. 

 City which supports our communities. 

 City which protects promotes and 
enhances our environment. 

 City which is vibrant and culturally rich 
City which is safer and stronger. 

Priority and 
rationale (why are 
you doing it?): 

 On street parking contract requires renewal as 
expiring. 

 Pay by Phone evaluation to establish need, if 
any, to replace redundant barrier equipment. 

 Car Park strategy to evaluate financial viability 
and support local transportation strategy. 

 Car park management, on-street parking 
enforcement, ticket processing & appeals, cash 
collection, pay & display, Pay by Phone functions 
deliver this key transport strategy function 

Aligns to 
Corporate Plan: 

Corporate Plan Strategic Aims: 
SA1and SA2 
Key Policy Priorities: 
KPP1, KPP2, KPP3 

Departmental 
Strategic Aims: 

To manage all activities and services that 
relate to the City‟s streets, especially utility 
works and minimise their impact upon road 
danger and congestion; and  
 
To respond to changes in demand for and 
usage of the City‟s streets and streetscene. 

Actions/Milestones Target Date Measure of Success Responsibility Resources 

Procure new Pay by Phone contract Nov 2014 Contract awarded & 
mobilised  

Traffic Manager 
 

Officer time 

Strategic review of car park provision, policies, 
operating costs and tariffs. 

Dec 2014 Car park strategy 
implemented & 
monitored. 

Assistant Highways 
Director 
T&PR Director 

Officer time 

Retender combined car park management contract 
inc Markets & Barbican Centre 

Dec 2014 Contract awarded & 
mobilised 

Traffic Manager Officer time 

Review on-street Pay & Display parking provision in 
context of Pay by Phone success, ageing P&D 

March 2015 Strategy agreed and 
implementation 

Traffic Manager 
 

Officer time 
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equipment, maintenance contract expiry (Sept 
2014) and CoL Service Reviews 

started 

Effectively Manage the parking enforcement 
contract and other on-street parking functions 

March 2015 Contract managed 
with KPIs 

Traffic Manager £2.4m off-street from local 
risk 
£3.7m on-street funded 
from parking income  

Manage impact of Tribunals, Courts & Enforcement 
Act 2007 on CoL bailiffs, and proposed Govt 
reforms on parking & transport 

Dec 2014 Legislative changes 
incorporated into 
bailiff & other 
functions 

Parking Ticket Office 
Manager 

Officer Time 

Effectively manage the PCN payment, appeals and 
representations function, including the annual 
Parking Ticket Office report and various IT / CCTV 
supporting systems. 

March 2015 Recovery rate & 
response times KPIs. 
Report complete. 

Parking Ticket Office 
Manager 
Performance & 
Standards Officer 
(adjudication) 

Officer Time 

Review clarity of signage at High Level PCN 
Locations 

Sept 2014 Signage clear. 
Commitment to traffic 
management rather 
than simply income 
generation reinforced. 

Parking Ticket Office 
Manager 

Officer Time 

Money People Environment Managing Business 

Potential impact of new contracts. N/A Potential removal of machines if 
pay by phone a continued 
success  

N/A 
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TPR 4 

 
Effective management of Highways activities, co-ordinating works and ensuring disruption to pedestrians and traffic 
minimised 

Supporting TCT 
Strategy 
themes: 

 City which is competitive and promotes 
opportunity. 

 City which protects promotes and 
enhances our environment. 

 City which is vibrant and culturally rich 

Priority and 
rationale (why are 
you doing it?): 

 City of London has a Network Management Duty 
to deliver the expeditious movement of traffic on 
its road network and those of other traffic 
authorities 

 Identifying ways to minimise disruption by co-
ordinating works and communicating what is 
planned is vital to this Duty 

 Special events often have a national or pan-
London profile and major local impact, and have 
to be planned effectively 

Aligns to 
Corporate Plan: 

Corporate Plan Strategic Aims: 
SA1and SA2 
Key Policy Priorities: 
KPP1, KPP2, KPP3 

Departmental 
Strategic Aims: 

To manage all activities and services that 
relate to the City‟s streets, especially utility 
works and minimise their impact upon road 
danger and congestion; and  
 
To respond to changes in demand for and 
usage of the City‟s streets and streetscene. 

Actions/Milestones Target Date Measure of Success Responsibility Resources 

Plan and oversee delivery of the annual special 
events plan including Lord Mayors Show, Tour de 
France and a review of event approval guidelines.  
Plan and deliver cleansing operations re. above.  

As per 
approved 
events 
programme 

Events successfully 
delivered. 
Minimisation of 
complaints received. 

Traffic Manager 
 
Asst Director – 
Cleansing 
(Operations) 

Officer time. 
 
Operational Costs TBA. 
 

Maintain and publicise a method of measurement 
for monitoring the 5 point plan for streetworks & 
City‟s own works. 

March 2015 % compliance with 5 
point plan  

AD Highways Staff time 

Deliver bi-annual coring programme to assess utility 
reinstatements and take action on failures.  

March 2015 Programme delivered 
and results assessed, 
fed back and 
enforced. 

AD Highways £30K local risk, with 
intention of becoming self-
financing. 
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5 year resurfacing programmed budgeted for and 
delivered, taking into account #street Condition 
Index, DVI surveys and future streetscene 
enhancements  

Nov 2014 Programme delivered 
and to time. 

Highways Manager Revenue Budget (TBA) 
Staff Time. 

Maintain a safe & suitable street surface & 
environment, inc street lighting.  

March 2015 Highway inspections 
completed, contract 
service levels 
delivered  

Highways Manager 
 
Head of Access 

£2.1m local risk 

Use of Highways Management System (HyMS) to 
facilitate highway asset management plan, CIPFA 
valuation of the highway and highway repair 
prioritisation  

March 2015 CIPFA calculation to 
Chamberlains, 
UKPMS survey 
complete  

AD Highways £274k (capital budget) 

Review accident claims, inspection processes and 
trend data. 

March 2015 Review complete.  
Lessons learned & 
implemented  

 Highway Manager Staff time 

Embed mobile working September 
2015 

Efficiency savings 
identified 

AD Highways Within £274K capital 
budget 

Implement TfL LoHAC contract & review suitability 
for use on particular works  

Dec 2014 Contracts signed & 
framework used 

AD Highways Staff time 

Manage and co-ordinate activities on-street to 
ensure the City‟s Network Mgt Duty is met, inc long-
term works programme    

March 2015 Disruption minimised, 
works co-ordinated 

AD Highways Staff time 

Frame and progress strategic street lighting review 
and sturgeon lighting project, as well as (if 
approved) their associated works 

March 2015 Long-term strategy in 
place and sturgeon 
replacement 
underway 

AD Highways 
Chief Planning Officer 

£2.5m approx. (strategic 
replacement programme) 
£300k sturgeon lighting 

Money People Environment Managing Business 

Expenditure will be a combination of 
Local Risk and Capital Money. 
Potential saving in energy costs is 
switch to LED lighting 

 LED lighting will result in reduced 
energy consumption.  
 
 

Improve cross department 
communication. 
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TPR 5 

 
Review the Public Convenience Strategy to improve cost effectiveness and ensure it meets the current and future 
needs of residents, workers and visitors. 
 

Supporting TCT 
Strategy themes: 

 City which is competitive and promotes 
opportunity  

 City which supports our communities 

 City which protects, promotes and enhances 
our environment 

 City which is safer and stronger 

Priority 
and 
rationale 
(why are 
you doing 
it?): 

 Following a customer satisfaction survey review 
the current service provisions and make 
appropriate changes to meet expectations. 

 Gain an understanding of the Corporate Service 
Based Reviews and what the impact is likely to be 
on the public convenience service and develop 
appropriate plans to achieve the desired 
outcomes. 

 Undertake an options appraisal for the delivery of 
the service exploring external delivery. 
 

Aligns to 
Corporate Plan: 

Corporate plan Strategic Aims: 
SA2 
Key Policy Priorities: 
KPP1, KPP2 

Departmental 
Strategic Aims: 

To respond to changes in demand for and usage of 
the City‟s streets and streetscene. 

Actions/Milestones Target Date Measure of 
Success 

Responsibility Resources 

Committee Report reviewing Toilet Strategy based on 
the outcome of the customer satisfaction survey; and 
if necessary, another following the service based 
reviews.  

May 2014 
and 
November 
2014 

Committee report  
agreed. 

Asst Director (Street 
Scene and Strategy) 

Officer time 

Develop an action plan based on the information 
collected from the satisfaction survey.  

May 2014 Timeline and 
milestones for 
implementation. 
Improved customer 
satisfaction scores. 

Asst Director (Street 
Scene and Strategy) 

Officer time 

Relocate the Automated Public Convenience (APC) at 
Monument Place to Middlesex Street. 

March 2015 Successful relocation 
and increased user 
figures at new 
location 

Asst Director (Street 
Scene and Strategy) 
Asst Director 
(Development 
Management) 

TBA  
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Agree a strategy for promoting the Public 
Convenience service including the Community Toilet 
Scheme (CTS) 

December 
2014 

Greater awareness 
of the service and 
locations. Improved 
satisfaction score. 

Asst Director (Street 
Scene and Strategy) 

Officer time 

Review the income budgets as a result of the 
introduction of charging and establish budget income 
levels 

January 
2015 

 Asst Director (Street 
Scene and Strategy) 

TBA 

Review options for delivery of the service and report to 
Committee as to whether anything to be gained from 
out-sourcing 

January 
2015 
 

identify and 
recommend options 
for the future delivery 
of the service 

Asst Director (Street 
Scene and Strategy) 

Officer time, possibly 
engage consultants for 
research. 

Money People Environment Managing Business 

Relocation of the APC to Middlesex 
Street may incur a cost for connections – 
JC Decaux will bear the cost for the 
relocation from Monument Street and re-
instatements. 
If external consultants are engaged to 
assist with an options appraisal of the 
service provision for Public 
Conveniences then funds will be 
required.  This will need to be identified 
in consultation with the Chamberlains 
department but found from within the PC 
local risk budget where possible. 

There may be an impact of 
staff resource 
 

Improved provision of facilitating 
should reduce anti-social 
behaviour. 

There is an unknown factor 
which will flow from the public 
convenience satisfaction survey 
regarding actions and cost 
implications. Any implementation 
will be done in consultation with 
the Director and Chairman. 
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TPR 6 
 

 
Provide a cost effective, 24/7, street enforcement service including delivery of an out of hours noise response 
service in line with the agreed service level agreement with Environmental Health Service. 
 

Supporting TCT 
Strategy 
themes: 

 City which is competitive and promotes 
opportunity. 

 City which supports our communities. 

 City which protects promotes and enhances 
our environment. 

 City which is safer and stronger. 

Priority and 
rationale (why 
are you doing 
it?): 

 To deliver a quality of street scene enforcement 
suitable for the city as a world financial centre 
and meet the levels of cleanliness required by 
residents and visitors alike. 

 To minimise obstructions and permit the free flow 
of pedestrian movement across the City streets. 

 Deliver an out of hours noise response service. 

 To further deliver the no ifs no butts programme 
of educational events and enforcement to tackle 
smoking related litter across the City. 

Aligns to 
Corporate Plan: 

Corporate Plan Strategic Aims: 
SA2 
Key Policy Priorities: 
KPP3 

Departmental 
Strategic Aims: 

To manage all activities and services that relate to 
the City‟s streets, especially utility works and 
minimise their impact upon road danger and 
congestion  

Actions/Milestones Target Date Measure of 
Success 

Responsibility Resources 

Develop a set of performance measures to 
demonstrate successful delivery of the SLA for 
OOH service, including training staff to the required 
level. 

September 
2014 

Satisfactory 
performance in 
delivering the OOH 
SLA 

Asst Director (Street 
Scene and Strategy) 

Officer time. 

Refine the street environment officer work plan.  
SRL (education and enforcement), Business 
engagement, time band surveys, contract 
monitoring. 

March 2015 Programme and 
performance 
measures agreed. 

Asst Director (Street 
Scene and Strategy) 

Officer time. 
Materials. 

Agree A Board Policy and implement a programme 
of enforcement. 

May 2014 – 
P&T 
Committee 

Policy agreed and 
enforcement plan 
adopted. 

Asst Director (Street 
Scene and Strategy) 
Chief Planning Officer 

Officer time. 

Explore the possibilities of the introduction of September Committee approval Asst Director (Street Officer time. 
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legislation controlling distribution of printed material 2014 Scene and Strategy) 

Ensure processes are in place to follow up all non-
payments of FPN‟s and pursue through the court 
process where necessary 

March 2015 Number of FPN‟s 
paid and recovered. 

Asst Director (Street 
Scene and Strategy) 

Officer time 

Introduce an individual work monitoring process to 
identify capacity, volume and outputs. 

September 
2014 

Monitoring Process 
Operational 

Asst Director (Street 
Scene and Strategy) 

Officer time 

Money People Environment Managing Business 

 A more robust approach to „A‟ boards 
may result in greater demands on the 
enforcement team to ensure 
compliance.  
 
Ongoing noise training for SEO Staff. 

Safer, Better, Regulated 
environment 

To deliver safer city expected of 
world leading financial and 
business city. 
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TPR 7 

 
Deliver a cost effective waste collection and street cleansing service whilst reducing household waste and 
improving sustainability. 
 

Supporting TCT 
Strategy themes: 

 City which is competitive and promotes 
opportunity  

 City which supports our communities 

 City which protects, promotes and enhances our 
environment 

 City which is safer and stronger 

Priority and 
rationale 
(why are 
you doing 
it?): 

 Develop a delivery plan to make the CCAS 
sustainable and reduce the burden on the local 
risk budget. 

 Following the adoption of the revised Waste 
Strategy develop an action plan with clear 
objectives and ownership to deliver the 
ambitions of the Waste Strategy. 

 Explore and adopt appropriate legislation to 
ensure the City‟s streets and maintained to the 
high cleanliness standards required in the City. 

 Improve the use of technology allowing the 
public to engage and report issues easier and 
integrate into internal systems to streamline 
processes. 

Aligns to 
Corporate Plan: 

Corporate plan Strategic Aims: 
SA1, SA2 
Key Policy Priorities: 
KPP1, KPP2, KPP3 

Departmental 
Strategic Aims: 

To provide an integrated service to City developers and 
occupiers from pre-construction to demolition;  
 
To respond to changes in demand for and usage of the 
City‟s streets and streetscene. 

Actions/Milestones Target Date Measure of 
Success 

Responsibility Resources 

Review Clean City Award Scheme to eliminate  Local 
Risk financial burden to deliver savings in 15/16 

March 2015 
Report 
September 
2014 

Service reduces the 
burden on the local 
risk budget. 

Clean City Awards and 
Recycling Manager 

Officer time. 

Agree and implement recycling action plan identifying 
responsibilities for tasks and monitoring progress 
against objectives.  

July 2014 
review  
March 2015 

Progress made on 
the objectives within 
the Waste Strategy. 

Asst Director (Street 
Scene and Strategy) 

Officer time.  
Consultation material 
costs. 

Develop an integrated system for the Love the Square 
Mile App with the CRM system.   

September 
2014 

LtSM app fully 
integrated with CRM 

Asst Director (Street 
Scene and Strategy)/ 
Business Improvement 
and Performance 

Officer time. 
System development 
cost 
IS Division liaison 
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Manager 
Call Centre 
 

Administer the Corporate Re-use system (Warp-It) 
and evaluate with recommendations 

March 2015 Significant users 
numbers of system 
with demonstrable 
savings. 

Asst Director (Street 
Scene and Strategy)/ 
Recycling Manager 

Officer time. 
System development 
cost 

Fully integrate CRM with Amey Work Manager system August 
2014 

Fully Integrated Business Improvement 
and Performance 
Manager 

Officer time. £25K tbc. 
IS Division liaison 

2015 Annual Improvement plan for Amey Contract. Sept 2014 Annual improvement 
plan agreed by 
board. 

Assistant Cleansing 
Director 

Officer time. 

Agree proposals to benchmark Amey contract May 2014 Benchmarking 
process agreed 

Assistant Cleansing 
Director 

Officer time. 

Review snow plan and operational protocols Aug 2014 Annual snow plan 
revised and all 
protocols 
documented, website 
developed 

Assistant Cleansing 
Director 

Officer time. Adaptations 
possible set open space 
kit. 

Assess night-time street cleansing needs and explore 
opportunities for efficiencies. 

November 
2014 

 Assistant Cleansing 
Director 

Officer Time 

Money People Environment Managing Business 

Telephone networking costs 
Phone App development/systems 
integration costs 
Reduce financial burden on CCAS 
making a saving on the local risk budget. 

Explore potential „Snow Friends‟ 
as volunteer support 

Reduction in street waste and 
improved recycling rates will 
have an impact on the 
immediate environment. 

Will enable delivery of a clean 
and safe City. 
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TPR 8 

 
Prepare for, assist & co-ordinate the delivery of major third party infrastructure projects, including influencing and 
mitigating their permanent impact 
 

Supporting TCT 
Strategy 
themes: 

 City which is competitive and promotes 
opportunity. 

 City which supports our communities. 

 City which protects promotes and 
enhances our environment. 

 City which is safer and stronger. 

Priority and 
rationale (why 
are you doing 
it?): 

The City needs to meet the challenge of a number of 
major infrastructure projects being delivered in the 
Square Mile by Transport for London, Thames Water 
and Crossrail. This includes: 

 Advance preparation for respective Transport & 
Works Acts, including logistics planning, asset 
protection and safeguarding City interests 

 Co-ordination of activities undertaken by third 
parties under each particular consent process 
against the background of other on-going 
highway activities  

 Assessment of the eventual impact of planned 
projects at completion 

 Influencing and working with the delivery 
authority to achieve an effective outcome for 
the City 

Aligns to 
Corporate Plan: 

Corporate Plan Strategic Aims: 
SA1and SA2 
Key Policy Priorities: 
KPP1, KPP3 

Departmental 
Strategic Aims: 

To manage all activities and services that relate 
to the City‟s streets, especially utility works and 
minimise their impact upon road danger and 
congestion; and  
 
To respond to changes in demand for and 
usage of the City‟s streets and streetscene. 

Actions/Milestones Target Date Measure of 
Success 

Responsibility Resources 

Thames Tideway: Negotiate with Thames Water to 
assert that City interests are protected in the 
Statement of Common Ground and Transport & 
Works Act  

March 2015 CoL needs 
accommodated in 
TWA 

AD Development 
Management 
plus AD Highways, 
Local Transport & 
Streetscene  

Staff time from Highways, 
Local Transport & 
Streetscene Enhancement 
(local risk) 

Northern Line Upgrade (Bank station): Negotiate 
with London Underground to assert City views are 
included in Transport, Highways & Public Realm 
design, prior to Transport & Works Act 

March 2015 CoL needs 
accommodated in 
designs and TWA 

AD Highways, Local 
Transport & 
Streetscene  
AD Development 

Staff time from Highways, 
Local Transport & 
Streetscene Enhancement 
(local risk) 
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Management 
 

Northern Line Upgrade (Bank station): 
Accommodation of LUL site investigation & enabling 
works  

March 2015 Works delivered 
with minimum 
network disruption 

AD Highways 
AD Development 
Management 
 

Staff time (local risk) 

Crossrail: Co-ordination of works at five separate 
sites through Crossrail consent process 

March 2015 Works delivered 
with minimum 
network disruption 

AD Highways 
AD Development 
Management 
 

Staff time (local risk) 

Crossrail: Review the public street scene need in 
light of the impact of Crossrail‟s station delivery 

Dec 2014 Need & options for 
enhancement set 
out 

AD Streetscene 
Enhancement 
AD Development 
Management 
 

Staff time (Departmental 
funding required) 

Crossrail: Ensure compliant Crossrail construction 
of pipe subway, complete legal & financial 
agreement for Col adoption and management, and 
co-ordinate utility installation & access requirements 

March 2015 Construction, legal 
adoption, 
commuted sum 
transfer and utility 
access in place 

AD Highways Staff time (local risk) 

Cycle Super-highway: Co-ordinate CoL 
assessment, influence and agreement of TfL‟s 
proposals  

March 2015 CoL views 
accommodated & 
political approval 
received 

AD Local 
Transportation 

Staff time (TfL funding?) 

Cycle Super-highway: Plan for co-ordination of TfL‟s 
construction activities against the City‟s own long-
term highway works programme, inc Aldgate (See 
DBE1), special events 

March 2015 Works delivered 
with minimum 
network disruption 

AD Highways Staff time (local risk) 

Cycle Super-highway: Review impact of permanent 
highway closures & changes in network capacity on 
the CoL streets‟ ability to accommodate temporary 
works 

March 2015 Impact of temp 
works, road 
closures & 
diversions reviewed 

AD Highways Staff time (local risk) 

Money People Environment Managing Business 
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Funding from TfL Cross departmental working as 
well as with TfL 
Additional Cycling Officer 

reduced air pollution Supporting the development of the 
City of London 
Improve cross department 
communication. 

 


