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SCOPE OF WORK, GENERAL SAFETY REQUIREMENTS AND GUIDANCE 

This document covers work at Dulles International Airport relating to the Runway 1R – 19L Pavement 
Repairs project. The work consists of performing various repair techniques on the Runway as well as 
Taxiways K2, K3, K4, K5, K6 and K7.  All of the work in this contract is within the Runway Safety Area 
(RSA) of the runway.   

This CSPP was developed in accordance with the guidance found in FAA Advisory Circular 150/5370‐2G, 
Operational Safety on Airports During Construction. 

All work within this contract shall be performed by the Contractor at the direction of the Contracting 
Officers Technical Representative (COTR) with all airfield work coordinated by the IAD Airport 
Operations. 

All Airport Operations Area (AOA) construction activity is continuously supervised by Airport Operations 
Personnel who are fully trained in Part 139, airfield construction management requirements and airfield 
operating procedures. 

The COTR, Airport Operations Personnel, or other designated airport representatives with ultimate 
responsibility to ensure compliance with safety regulations and Airport Rules and Regulations, may order 
the contractor to suspend operations and move personnel, equipment, and materials to a safe location. 

The Contractor and all subcontractors shall follow the requirements of this Construction Safety and 
Phasing Plan (CSPP), FAA AC 150/5370‐2G (latest version), and all Airport Safety and Security 
Requirements.  

The CSPP covers operational safety.  The contractor shall be responsible for the individual safety of 
his/her personnel and meeting OSHA requirements. 

Upon notification of award and prior to starting any construction activities, the contractor shall submit to 
the airport for approval: 

 Safety Plan Compliance Document (SPCD) in accordance with FAA AC 150/5370‐2G 

 Safety Plan in conformance with the Authority Construction Safety Manual.   

The contractor shall provide a full time safety professional to manage the contractor’s safety efforts, as 
defined in Section 007319. 

 

Appendix A contains plan sheets GN00.0001 through GN03.0001 and EL00.0001 (8 plan sheets total).   

Appendix B contains Specifications referenced in this CSPP. 
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1.  COORDINATION 

1.A.  Before beginning any construction activity, Metropolitan Washington Airports Authority 
(MWAA) will instruct and assure that the Contractor is aware and understands the safety 
requirements and hazards described in the Federal Aviation Administration Advisory Circular (AC) 
150/5370‐2 (latest version), Operational Safety on Airports During Construction. A copy of the 
Circular will be provided to the Contractor and reviewed at a pre‐construction meeting prior to the 
start of any work (Section 013100 paragraph 3.5.B).   

1.B.  To prove full understanding of the requirements, the Contractor is required to submit a Safety 
Plan Compliance Document.  During construction, weekly progress meetings will include a recurring 
agenda item for Safety (Section 013100, Para 3.5.E). 

1.C.  Before the start of construction activities, the Contractor shall supply a complete work 
schedule, which will be reviewed at the pre‐construction meeting.  The schedule shall be updated on 
a weekly basis (Section 013100 paragraph 3.5.E.5). 

1.D. Before the start of each construction phase, the Contractor shall Coordinate with MWAA 
Airport Operations regarding scheduling of the work. (Section 011000 paragraph 1.6.D).  

2.  PHASING 

2.A. The Contractor shall complete all work associated with this project within 90 Calendar days 
from the issuance of the Notice to Proceed (NTP). The work is divided into two phases, as listed 
below and on Sheet GN03.0001. 

Phase  Work Area 
Description 

Allowed Work 
Hours 

Concurrent 
Phases 

Allowed Calendar 
Days 

M  Mobilization / 
Submittal Phase 

No Restrictions  None  60 

1  Runway 1R – 19L 
& Associated 
Taxiways 

No Restrictions  None  30 

 

2.B. The phasing plans were developed to minimize the disruption of aircraft operations.  Sheet 
GN03.0001 shows the locations of barricades, runway closure markers, sign blackouts, and haul 
routes. 

2.C. Before the start of each construction phase, the Contractor shall Coordinate with MWAA 
Airport Operations regarding scheduling of the work. (Section 011000 paragraph 1.6.D).  

3.  AREAS AND OPERATIONS AFFECTED BY CONSTRUCTION ACTIVITY 

3.A. Areas of work, staging and parking are shown on the Contractor Access, Hauling & Storage 
plan, GN02.0002. 

3.B. Runway 1R – 19L will be closed throughout construction.  All other Runways will remain open 
throughout.   

3.C. Portions of Taxiway J and Taxiway K will be closed per the phasing plan.  Aircraft can still 
maneuver on the portions of Taxiway J and Taxiway K that are not affected by the project.  IAD 
Airport Operations is responsible for the coordination of all movement area closures. 



 

Runway 1R – 19L Pavement Repairs  3  IA1904 
Washington Dulles International Airport    Construction Safety and Phasing Plan 
    March 2, 2020

3.D. No established ARFF routes are impacted by the closure areas.  However, the Contractor, at 
the direction of MWAA, may be required to provide and maintain an emergency response route 
through the work area for Airport Emergency Vehicles. The emergency response route must be 
clearly defined, graded to prevent ponding and able to support the frequent use by Aircraft Rescue 
and Fire Fighting (ARFF) vehicles.  Construction vehicles shall always give way to emergency vehicles.  
Parking or staging of any construction equipment or stockpiling of materials blocking the road or 
access to the road is prohibited.  The need to establish an ARFF/Emergency roadway and the status 
of the route will be coordinated with ARFF and police personnel.  The Contractor shall coordinate 
activities throughout the project to allow emergency access without delays (Section 011400, Para. 
3.1.E and Contractor Access and Haul Road Note 6, Sheet GN02.0002). 

3.E. Temporary Vehicle Service Crossing (VSC) closures are not required for the project.   

3.F. No Vehicle Service Roads (VSR) will be closed.   

3.G. Mobile Lounge Crossings (MLC) are not affected by the work. 

3.H. Mobile Lounge Roads (MLR) are not affected by the work.   

3.I. Prior to starting construction operations, the Contractor is required to submit and obtain 
approval of a plan controlling construction equipment and vehicular movements in the AOA.  
(Section 017114, Para. 3.1.H).   

3.J. There are no planned interruptions to utilities included in the project.  Access to all Fire 
Hydrants and Stand Pipes shall be maintained at all times (Note 6, Sheet GN02.0001).  

3.K. The Contractor is responsible for locating and marking all utilities impacted by construction 
activities (Section 011000, Para. 1.9) prior to construction.  Contractor shall notify the COTR of their 
Operational Plans (Existing Utilities Notes, Sheet GN02.0001). Any impacts to utilities that would 
interfere with ARFF operations will be coordinated by the COTR, IAD Airport and ARFF/police 
personnel. 

3.L. There is no work in this contract that will affect approach or departure surfaces.  The 
maximum equipment height is limited to 20 ft (Note 16, Sheet GN02.0001). 

3.M. Aircraft operations will always have priority over any and all of the Contractor’s operations 
(Section 017114, Para. 3.1.K).   

4.  NAVAIDS 

4.A. The Contractor shall not conduct any construction activity within a NAVAID critical area or 
affect the visual signal, transmitted signal or power supply of any NAVAID.  Because of this, the 
critical areas are not graphically delineated on the project drawings.    

4.B. The IAD Airport Operations Supervisor is responsible for coordination with local ATO/Technical 
Operations personnel.  

5.  CONTRACTOR ACCESS 

5.A. This contract is an AOA non‐movement area project.  Each person and all vehicles must obtain 
the proper Identification badges and vehicle clearances to qualify for entering the AOA (Section 
017113, Para 1.1.A.2 and Security Notes 1‐6 of Sheet GN02.0002). The Contractor shall not be 
escorted by the COTR or MWAA. Escorts for non‐badged personnel must be trained by the Airport 
Operations Department before they can perform escort duties. Procedures for escorting non‐badged 
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personnel seeking entry to the AOA are listed in Section 007363 paragraph 3.2 and Security Note 1 of 
the Sheet GN02.0002. 

5.B. Stockpiles.  Any stockpiles within the work area must be carefully managed by the Contractor 
to ensure material cannot be moved by wind, jet blast or propeller wash (General Note 13, Sheet 
GN02.0001).  See Paragraph 6 for provisions relating to wildlife attractants.  See Paragraph 7 for 
provisions relating to preventing stockpiled material from becoming Foreign Object Debris (FOD). 

5.C. Vehicle and Pedestrian Operations.   

5.C.i) Vehicles shall enter the AOA through security gates designated on Sheet GN02.0002.  
No temporary construction gates are permitted through the airport perimeter security 
fence. All access to the AOA shall be via designated gates. 

5.C.ii) Personnel and vehicles must be properly badged to enter the AOA, as required by 
the specifications and Security Notes 1‐6 on Sheet GN02.0002.   

5.C.iii) Contractor vehicles must follow the haul routes designated on Sheet GN02.0002.  
Vehicles shall only travel on existing, marked vehicle service roads.  The Contractor shall 
coordinate through the COTR and MWAA Operations with the Air Traffic Control Tower to 
develop a communications plan (Section 017114, Para. 3.1.K). 

5.C.iv) Not Used. 

5.C.v) All Contractor and subcontractor vehicles, personnel, and material shall remain 
within the limits of construction and within the site access and haul routes (Note 5 Sheet 
GN02.0001).    

5.C.vi) Employee personal vehicles must be parked in the Contractor Staging Area, outside 
the AOA (Staging Area Note 2, Sheet GN02.0002). 

5.C.vii) Construction equipment and vehicles, when not in use for construction operations, 
shall be parked and stored at the Contractor Staging Area (Staging Area Note 3, Sheet 
GN02.0002).  

5.C.viii) Not Used.  

5.C.ix) All Contractor vehicles (including equipment, sub‐contractors, delivery vehicles, etc.) 
that enter the AOA for the required work of the contract, must be properly identified as 
described in Section 007363 paragraphs 3.2  

5.D. Two‐Way Radio Communications.  Because the contractor will not cross any active aircraft 
pavements during the work period, radio communication is not required.     

5.E. Airport Security.   

5.E.i) Each person and all vehicles must obtain the proper Identification badges and 
vehicle clearances to qualify for entering the AOA (Section 017113, Para 1.1.A.2 and Security 
Notes 1‐6 of Sheet GN02.0002). The Contractor shall not be escorted by the COTR or MWAA. 
Escorts for non‐badged personnel must be trained by the Airport Operations Department 
before they can perform escort duties. Procedures for escorting non‐badged personnel 
seeking entry to the AOA are listed in Section 007363 paragraph 3.2 and Security Note 1 on 
Sheet GN02.0002. 

5.E.ii) The security fencing will not be altered by this project.  Access points through the 
Airport fences will be only at gates designated on Sheet GN02.0002. 
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6.  WILDLIFE MANAGEMENT 

6.A. No food or food related debris is to be left or stored at the Construction site.  At the staging 
area, all drums and containers used to hold trash and debris shall be labeled “Trash” and should be 
emptied when full (Section 015000, Para. 3.6.F.2). 

6.B. The Contractor shall promptly notify Airport Operations of any encounters with wildlife while 
on the Airport, including haul routes to the Crusher Site and the Waste Soil Disposal Area. 

6.C. The Contractor is directed to maintain construction sites, haul routes and storage areas in 
compliance with the Airport Wildlife Hazard Management Plan to minimize wildlife attractants. 

6.D. Disturbed areas within the project area shall be restored to their original condition.  The 
Contractor is responsible for re‐establishing turf in the Waste Material Stockpile Area for erosion 
stabilization. (Waste Disposal Notes 6 and 7 on Sheet GN02.0002). 

6.E. Not Used. 

7.  FOREIGN OBJECT DEBRIS MANAGEMENT 

7.A. The Contractor shall be educated regarding airfield work and FOD including dust control.  This 
shall be addressed in the Safety Plan (Section 007319, Para. 3.3.B.15).   

7.B. The Contractor shall keep haul roads and active taxiways swept clean of debris at all times 
during hauling operations (Contractor Access and Haul Route Note 7, Sheet GN02.0002). 

7.C. The Contractor shall ensure all loads are secured and/or covered during transport and be 
loaded such that no spillage occurs during transit (Notes 8 & 9, Sheet GN02.0001, and Section 
007300, Para. 3.7.G).   

7.D.  Waste and loose material must not be placed in active movement areas.   

7.E. The Contractor shall provide continuous clean‐up operations including a mechanical sweeper 
for all haul operations or other related traffic to and from the work site (Note 9, Sheet GN02.0001). 

7.F. The Contractor shall control stockpiled material to prevent movement by wind, jet blast or 
propeller wash (Note 13, Sheet GN02.0001). 

7.G. The Contractor shall keep a clean worksite, and remove waste materials daily.  (Section 
017400, Para. 3.1). 

7.H. The contractor shall be responsible for the effort and cost of the immediate cleaning of earth 
tracking and spills on paved surfaces resulting from the contractor’s operations (General Contract 
Note 9, Sheet GN02.0001).   

7.I. The Contractor shall maintain mechanical sweeper/vacuum (wet/dry) equipment complete 
with operators on the project during any hauling or other operations involving active taxiway, 
aprons, runway and service road (General Contract Note 9, Sheet GN02.0001).   

8.  HAZARDOUS MATERIALS MANAGEMENT 

8.A. The Contractor shall develop, within the required Safety Plan, a Hazardous Materials 
(HAZMAT) management plan (Section 007319, Para. 3.3.B.16) 

8.B. The Contractor shall keep copies on the jobsite of material safety data sheets (MSDS) for all 
materials handled on the jobsite. 
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8.C. The Contractor shall have on hand materials to expeditiously contain and clean‐up any spills of 
hazardous materials to prevent contamination of soil or storm water.  

8.D. The Contractor shall notify the COTR immediately if a release of hazardous material occurs or if 
signs of potential contamination by hazardous materials are encountered during excavation or other 
construction activities (Section 013543, Para. 3.1).   

9.  NOTIFICATION OF CONSTRUCTION ACTIVITIES 

9.A. All airfield surface closures will be coordinated by the COTR with IAD Airport Operations 
(Section 007300, Para. 3.7.D & E). 

9.B. The Contractor shall supply a 24‐hour contact list for two representatives. The list shall be 
supplied to the COTR. The representatives shall be authorized to correct any unsafe conditions which 
may arise during off hours, in a timely manner as described in (Note 18, Sheet GN02.0001 and 
Section 017114, Para. 3.1.J). 

9.C. Points of contact for this contract:  

 COTR’s office:   MA‐36, 703‐572‐1766 

 Airport Operations office:   703‐572‐2730 

 Emergency Response:  911 

9.D. Airport Operations is responsible for coordination with local ATO/Technical Operations 
personnel. Therefore, no list of contact personnel or numbers needed in the contract documents. 

9.E. Airport Operations is responsible for coordination with Air Traffic Control Tower (ATCT) 
managers and personnel. Therefore, no list of contact personnel or numbers needed in the contract 
documents. 

9.F. Notice to Airmen (NOTAMs) will be issued and updated by Airport Operations with the latest 
airport construction information.  The Contractor has no involvement in the NOTAM process.  The 
Contractor coordinates all work through the COTR who is responsible to coordinate and phase all 
work with Airport Operations.  NOTAM issuance will be addressed within the Contractor’s Safety 
Plan (Section 007319, Para. 3.3.B.18). 

9.G. The NOTAM system will be supplemented with an appropriate Aeronautical Construction 
Notice disseminated to the ATCT, all tenants and ARFF personnel.  The notice is a text and graphical 
depiction of airport construction activity in accordance with CERTALERT 07‐01.  

9.H. The Contractor shall be required to post, at each telephone, a COTR‐approved list of 
emergency telephone numbers.  

9.I. The COTR and Airport Operations are responsible for coordinating the Contractor’s operations 
with ARFF personnel. 

9.J. Airport Operations is responsible for coordination and notification to the FAA under 14 CFR 
Parts 77 and 157.  There is no requirement for the Contractor to make notifications.  

9.K. The Contractor shall notify the COTR at least 72 hours in advance of their requirement for a 
scheduled taxiway, taxilane or roadway closure.  Obtain the written approval of the Authority prior 
to closing (Section 007300, Para. 3.7.E). 
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9.L. Maximum height of Contractor’s equipment is 20 feet (Note 15, Sheet GN02.0001 and Section 
007300, Para. 3.9).  For all variations on approved crane height, a FAA Form 7460 shall be submitted 
by the Contractor (Section 007300, Para. 3.9.B). 

9.M. For emergency (short notice) notification about impacts to both airport‐owned and FAA‐
owned NAVAIDS, Contract 1‐866‐432‐2622.  Other non‐emergency coordination on NAVAIDs will be 
accomplished by the COTR. 

10.  INSPECTION REQUIREMENTS 

10.A. The Contractor is responsible to perform on‐site inspections throughout the project and 
address any deficiencies (Section 014500, Para. 3.4.A.5).  The COTR and Contractor will inspect all 
construction and storage areas to be aware of conditions.  The Contractor shall take action to 
prevent or remedy any unsafe or potentially unsafe conditions.  The checklist found in Appendix 4 of 
FAA AC 150/5370‐2G may be used to aid in the inspections.   

10.B. The boundaries of the construction area will be inspected at least daily by Airport Operations 
to check for compliance with the CSPP.  Barricade layout, visibility, temporary markings, cleanliness 
and FOD checks will be conducted. 

10.C. All construction areas will be FAR Part 139 inspected by the Airport Duty Manager in 
accordance and compliance with the Airport Certification Manual prior to reopening any closed 
movement areas. 

11.  UNDERGROUND UTILITIES 

11.A. Contractor shall mark all existing utilities within the project area by using an underground 
utilities location subcontractor (Section 011000, Para. 1.9.B and Existing Utilities Notes on Sheet 
GN02.0001). 

11.B. Not Used. 

11.C. The Contractor shall determine and verify the actual location of all utilities prior to 
construction (Section 011000, Para. 1.9). 

11.D. In the event an unintended utility interference is encountered during construction, the 
Contractor shall immediately notify the COTR.  The COTR shall notify the Airport Duty Manager and 
the effected utility owner(s), as appropriate. 

12.  PENALTIES 

12.A. Noncompliance by the Contractor with airport rules and the regulations or failure to comply 
with the airport’s approved CSPP and the Contractors approved SPCD may result in fines as allowed 
by law. 

12.B. Individuals driving on the AOA that violate the Airport’s rules may have AOA driving privileges 
suspended or revoked, at the discretion of Airport Operations. 

13.  SPECIAL CONDITIONS 

13.A. The Contractor’s operations may be curtailed or suspended due to Low Visibility, Snow/Ice 
Accumulation and Removal, Aircraft Emergencies, or Security Breaches at the discretion of the 
Airport Duty Manager. 
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13.B. The Contractor will be notified of any required interruptions of construction operations by the 
COTR or Airport Duty Manager.  If flagger operations are underway, the ATCT may notify the flagger 
via radio.  The Contractor shall promptly notify site personnel of the change and take appropriate 
actions. 

13.C. Not Used. 

13.D. Not Used. 

14.  RUNWAY & TAXIWAY VISUAL AIDS 

14.A. The Contractor shall place and maintain barricades marking the closure of taxilanes as shown 
on Sheet GN03.0001. 

14.B. Not Used. 

14.C. Not Used.  

14.D. Signs directing aircraft into closed areas shall be blacked out by covering with black felt, as 
indicated on Sheet GN03.0001. 

14.E. Taxiway edge lights inside areas closed for construction shall be temporarily covered as 
indicated in Temporary Electrical Work Note 6 on Sheet EL.00.0001. 

15.  MARKING AND SIGNS FOR ACCESS ROUTES 

15.A. Contractor access routes and roads do not require any additional markings or signage.  All 
routes used in the project are on established, marked service roads. 

16.  HAZARD MARKING AND LIGHTING 

16.A. Several types of barricades are specified for use to prevent pilots from entering the 
construction area, as well as to keep the Contractor inside the construction area.   

16.B. Barricade Details are shown on Sheet GN02.0003.   

16.C. Class A barricades have a warning message to Contractors: “STOP – AIRCRAFT MOVEMENT 
AREA”. 

16.D. Not Used. 

16.E. Beam Barricades shall be of low mass and easily collapsible upon contact with an aircraft or 
any of its components (Detail B Note 2, Sheet GN02.0003).  Beam Barricades shall link together to 
provide a continuous barricade line (Detail B Note 3, Sheet GN02.0003).  

16.F. All barricades (Beam and Class A) have steady‐burn red lights and reflective orange and white 
sheeting to improve visibility as shown in the Details. 

16.G. All barricades must be weighted to withstand displacement by wind or jet blast. 

16.H. Not Used. 

16.I. See Section 17 for details on barricade layout. 

16.J. The Contractor shall submit to the COTR a name and phone number of two individuals who 
shall be available on a 24 hour call basis for emergency barricade and barricade lighting maintenance 
as well as maintenance and repair of temporary electrical systems and wiring (Section 017114, Para. 
3.1.J ). 
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16.K. Hazards such as open utility covers, areas under repair and stockpiled materials shall be 
marked and lighted with cones or barricades (Note 16, Sheet GN02.0001). 

17:  PROTECTION OF RUNWAY AND TAXIWAY SAFETY AREAS 

17.A. All work for this project is performed on Runway 1R – 19L.  The Runway will be closed during 
the work. 

17.B. Taxiway Safety Areas (TSA) for adjacent active taxiways are protected by beam barricades at 
193 ft or more from centerline to meet Airplane Design Group VI requirements. 

17.C. Taxiway Object Free Areas (TOFA) are delineated with beam barricades 193 ft from centerline 
to meet ADG VI requirements.  These barricades indicate the limits of the Contractor’s work area.   

17.D. Temporary taxiway closures are used to allow construction activities, with barricades 
demarcating the closure limits.  The layout of barricades is shown on Sheets GN03.0001.   

17.E. Not Used. 

17.F. Not Used.  

17.G. Contractor vehicle movements to the construction area and across active taxiways are 
described in Section 5 of this CSPP. 

17.H. Temporary taxilane closure signage and marking changes are described in Section 14 of this 
CSPP. 

17.I. Details for barricades used to protect aircraft and Contractor operations are described in 
Section 16 of this CSPP. 

18.  OTHER LIMITATIONS ON CONSTRUCTION 

18.A. The maximum height of Contractor’s equipment is limited to 20 feet unless specific approval 
has been granted using a 7460‐1 (Note 15, Sheet GN02.0001).  All equipment must have a steady‐
burn red directional light mounted on its highest point.   

18.B. Open flame welding and torches are prohibited unless a permit is issued (Section 007319, Para 
3.5.A.5). 

18.C. Not Used. 

18.D. See Section 13 for potential curtailment or suspension of Contractor activities due to certain 
events. 

18.E. No phases can be worked simultaneously.   

18.F. There are no work hour restrictions for this project.  Contractor shall coordinate with Airport 
Operations (Phase Schedule, GN03.0001).   

18.G. Weather limitation apply to certain activities (PCC paving, HMA paving, etc.) in this 
construction project.   
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DEFINITIONS 

AIR OPERATIONS AREA (AOA): Any area of the airport used or intended to be used for the landing, 
takeoff, or surface maneuvering of aircraft. The air operations area includes all areas that are used or 
intended to be used for the unobstructed movement of aircraft in addition to its associated runways, 
taxiways, or aprons. The AOA is further defined into movement and non‐movement areas. 

CONSTRUCTION: The presence and movement of construction‐related personnel, equipment, and 
materials in any location. 

MOVEMENT AREA: The runways, taxiways, and other areas of an airport that are used for taxiing or 
hover taxiing, air taxiing, takeoff, and landing of aircraft, exclusive of loading ramps and aircraft parking 
areas. 

NON‐MOVEMENT AREA: Loading ramps and aircraft parking areas, restricted vehicle service roads and 
tenant ramp and lease‐hold areas. 

OBSTRUCTION: Any object/obstacle exceeding the obstruction standards specified by 14 CFR part 77, 
subpart C or any object/vehicle/equipment higher than 25 feet. 

OBJECT‐FREE AREA (OFA): An area on the ground centered on the runway, taxiway, or taxilane 
centerline provided to enhance safety of aircraft operations by having the area free of objects except for 
those objects that need to be located in the OFA for air navigation or aircraft ground maneuvering 
purposes (see AC 150/5300‐13, Airport Design, for additional guidance on OFA standards and wingtip 
clearance criteria). 

OBSTACLE‐FREE ZONE (OFZ): The airspace below 150 feet (45m) above the established airport elevation 
and along the runway and extended runway centerline that is required to be clear of all objects, except 
for frangible visual NAVAIDs that need to be located in the OFZ because of their function, in order to 
provide clearance protection for aircraft landing or taking off from the runway and for missed 
approaches (refer to AC 150/5300‐13 for guidance on OFZs). 

RUNWAY SAFETY AREA (RSA): A defined surface surrounding the runway prepared or suitable for 
reducing the risk of damage to airplanes in the event of an undershoot, overshoot, or excursion from the 
runway, in accordance with AC 150/5300‐13. 

TAXIWAY SAFETY AREA (TSA): A defined surface alongside the taxiway prepared or suitable for reducing 
the risk of damage to an airplane unintentionally departing the taxiway, in accordance with AC 
150/5300‐13. 

THRESHOLD: The beginning of that portion of the runway available for landing. In some instances, the 
landing threshold may be displaced. 

DISPLACED THRESHOLD: The portion of pavement behind a displaced threshold that may be available for 
takeoffs in either direction or landing from the opposite direction. 

VISUAL GLIDE SLOPE INDICATOR: This device provides a visual glide slope indicator to landing pilots. 
These systems include precision approach path indicators (PAPIs), visual approach slope indicators 
(VASIs), and pulse light approach slope indicators (PLASIs). 

 

 



 

Runway 1R – 19L Pavement Repairs    IA1904 
Washington Dulles International Airport    Construction Safety and Phasing Plan 
    March 2, 2020

APPENDIX A – REFERENCED SHEETS 

 

Sheet Name  Sheet Title 

GN00.0001  Cover Sheet 

GN01.0001  Index to Sheets and Summary of Quantities 

GN02.0001  General Contract Notes 

GN02.0002  Contractor’s Access, Hauling & Storage 

GN02.0003  Maintenance of Traffic Details 1 

GN02.0004  Maintenance of Traffic Details 2 

GN03.0001  General Phasing 

EL00.0001  Electrical General Notes & Abbreviations 
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INCLUDING LIGHT BASE, AND ASSOCIATED EQUIPMENT

REMOVAL OF EXISTING IN-PAVEMENT LIGHT FIXTURE AND JUNCTION BOX

ESTIMATED QUANTITY

BID

BASE

ALT. 1

ADDITIVE

ALT. 2

ADDITIVE QUANTITY

AS-BUILT

EROSION AND SEDIMENT CONTROL PLAN

L-130-4.4 LFREMOVAL OF 2-1/C #6 AWG, 600V, IN KERF

L-108-5.2 LF2-1/C #6 AWG, 600V, IN KERF

P-501-8.3

170

70

0

0

0

900

1,750

0

0

0

0

0

120

900

1,750

1,750

1,750

0

0

200

200

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4,000

300

800

800

30

TYPICAL NEW SECTIONS 

150

4,000
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ABOVE GROUND IS 20 FEET

MAXIMUM HEIGHT OF EQUIPMENT

EXISTING UTILITIES

PAVEMENT DESIGN DATA

GENERAL CONTRACT NOTES

IMMEDIATELY AT THE CONTRACTOR'S EXPENSE TO THE SATISFACTION OF THE COTR.

SERVICES DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE RESTORED 

CONTRACTOR SHALL IMMEDIATELY NOTIFY THE COTR. ANY SUCH MAINS AND/OR 

UNEXPECTED UTILITY INTERFERENCE IS ENCOUNTERED DURING CONSTRUCTION, THE 

IN ACCORDANCE WITH SECTION 011000-1.10 OF THE SPECIFICATIONS. IN THE EVENT AN 

ARRANGEMENTS FOR DETAILED INFORMATION AND ASSISTANCE IN LOCATING UTILITIES 

THE COTR OF HIS OPERATIONAL PLANS. THE CONTRACTOR SHALL MAKE 

UNDERGROUND UTILITIES. PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY 

LOCATION OF ALL SUCH FACILITIES, INCLUDING SERVICE CONNECTIONS TO 

IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO DETERMINE THE ACTUAL 

REPRESENTATIVE OF THOSE TO BE ENCOUNTERED IN THE CONSTRUCTION.

AND TYPE OF MATERIAL OF EXISTING UNDERGROUND UTILITIES INDICATED ARE 

THERE IS NO GUARANTEE, EITHER EXPRESSED OR IMPLIED, THAT THE LOCATIONS, SIZE, 

RESPECT TO THE ACCURACY, COMPLETENESS, OR SUFFICIENCY OF THE INFORMATION.  

NOR THE COTR NOR THE ENGINEER ASSUMES ANY RESPONSIBILITY WHATEVER IN 

OBTAINED FROM EXISTING RECORDS AND FIELD SURVEYS. NEITHER THE AUTHORITY 

THE LOCATION OF UNDERGROUND UTILITIES AS INDICATED ON THE PLANS HAS BEEN 1.) THE CONTRACTOR SHALL COMPLY WITH ALL CURRENT VEHICLE OPERATIONAL 

ORDERS AND INSTRUCTIONS PUBLISHED BY THE METROPOLITAN WASHINGTON 

SURE ALL THE SUBCONTRACTORS, SUPPLIERS, VENDORS, ETC. RECEIVE AND 

COMPLY WITH THE REQUIREMENTS IN THESE PUBLICATIONS.

2.) THE CONTRACTOR SHALL SUBMIT A SAFETY PLAN UPON NOTIFICATION OF AWARD.  

THE CONTRACTOR'S SAFETY PLAN SHALL BE IN CONFORMANCE WITH THE 

AUTHORITY CONSTRUCTION SAFETY MANUAL.  THE SAFETY MANUAL IS INCLUDED IN 

3.)

4.) CONTRACTOR SHALL OBTAIN BURN, WELD AND HOT FLAME PERMITS, PORTABLE 

FUEL TANK PERMITS, HAZARDOUS MATERIAL STORAGE PERMITS AND OTHER 

PERMITS AS REQUIRED FROM THE FIRE INSPECTOR'S OFFICE AT WASHINGTON 

DULLES INTERNATIONAL AIRPORT.  A MINIMUM OF 48 HOURS PRIOR NOTICE IS 

REQUIRED FOR ALL INSPECTION REQUESTS, PERMIT REQUESTS, AND ACCESS 

CHANGE REQUESTS.

ALL CONTRACTOR AND SUBCONTRACTOR PERSONNEL, VEHICLES, EQUIPMENT AND 

MATERIALS SHALL REMAIN WITHIN THE LIMITS OF CONSTRUCTION AND WITHIN THE 

SITE ACCESS AND HAUL ROUTES.

ACCESS TO ALL FIRE HYDRANTS AND STAND PIPES SHALL BE MAINTAINED AT ALL 

TIMES.

PROVISIONS OF THE VIRGINIA FIRE PREVENTION CODE WILL BE ENFORCED DURING 

CONSTRUCTION.

DUMP TRUCKS SHALL USE LOAD COVERS AND SHALL BE LOADED BY THE 

CONTRACTOR SUCH THAT NO SPILLAGE OCCURS DURING TRANSIT ON THE STATE, 

THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE EFFORT AND COST OF THE 

IMMEDIATE CLEANING OF EARTH TRACKING AND SPILLS ON PAVED SURFACES 

RESULTING FROM THE CONTRACTOR'S OPERATIONS.  BECAUSE OF THE POTENTIAL 

FOR EXTREME DAMAGE TO AIRCRAFT ENGINES DUE TO THE INGESTION OF FOREIGN 

OBJECTS, THE CONTRACTOR SHALL MAINTAIN MECHANICAL SWEEPER/VACUUM 

(WET/DRY) EQUIPMENT COMPLETE WITH OPERATORS ON THE PROJECT DURING ANY 

AND SERVICE ROADS.

ALL MATERIALS AND EQUIPMENT SHALL BE STORED AND PARKED, WHEN NOT IN USE, 

AT THE CONTRACTOR'S STORAGE AREA SHOWN ON THE PLANS.

THE CONTRACTOR SHALL COORDINATE ALL CONSTRUCTION ACTIVITIES WITH THE 

COTR AND OTHER CONTRACTORS WORKING IN CLOSE PROXIMITY TO THIS PROJECT.  

FINAL AUTHORITY IN THE APPROVAL OF CONSTRUCTION ACTIVITIES AND 

SEQUENCING LIES WITH THE COTR.

AIRFIELD UTILITY OUTAGES SHALL BE IN ACCORDANCE WITH THE SPECIFICATIONS 

AND/OR AT THE DIRECTION OF THE COTR.

STOCKPILED AND CONSTRUCTION MATERIALS SHALL BE CONSTRAINED IN A MANNER 

TO PREVENT ITS MOVEMENT BY WIND, JET BLAST OR PROPELLER WASH.

ALL WORK AREAS ON OR ADJACENT TO THE AOA SHALL BE IDENTIFIED.  THE 

BARRICADES SHALL CONFORM TO THE BARRICADE DETAILS SHOWN IN THESE PLANS 

OR AS DIRECTED BY THE COTR.

THE MAXIMUM HEIGHT OF CONSTRUCTION EQUIPMENT SHALL NOT EXCEED 20 FEET 

ABOVE THE GROUND.  IF ADDITIONAL HEIGHT IS NEEDED, CONTRACTOR SHALL 

COORDINATE WITH THE COTR.

OPEN TRENCHES AND EXCAVATIONS AT THE CONSTRUCTION SITE SHALL BE 

PROMINENTLY MARKED WITH BARRICADES WITH STEADY-BURN RED LIGHTS 

CONFORMING TO THE BARRICADE DETAILS SHOWN IN THESE PLANS.

THE CONTRACTOR SHALL COORDINATE WITH THE COTR PRIOR TO PERSONNEL OR 

EQUIPMENT ENTERING THE OBJECT FREE AREA OF ANY ACTIVE AIRFIELD PAVEMENT.  

THE COTR WILL COORDINATE ACCESS WITH THE AIR TRAFFIC CONTROL TOWER AND 

AIRPORT OPERATIONS.

PRIOR TO CONSTRUCTION THE CONTRACTOR SHALL SUBMIT TO THE COTR A NAME 

AND PHONE NUMBER OF ONE OR TWO INDIVIDUALS WHO WILL BE AVAILABLE ON A 24 

HOUR CALL BASIS FOR EMERGENCY BARRICADE AND BARRICADE LIGHTING 

MAINTENANCE AS WELL AS MAINTENANCE AND REPAIR OF TEMPORARY ELECTRICAL 

SYSTEM AND WIRING.

5.)

6.)

7.)

8.)

9.)

10.)

11.)

12.)

13.)

14.)

15.)

16.)

17.)

18.)

RUNWAY 1R-19L COMPLEX IS 120.10

FAA GROUND CONTROL FREQUENCY FOR

ABBREVIATIONS

HAULING OR OTHER OPERATIONS INVOLVING ACTIVE TAXIWAYS, APRONS, RUNWAYS 
UNDERDRAINUD

TYPICALTYP.

TAXIWAYT/W

STATIONSTA.

SQAURESQ.

RUNWAYR/W

RIGHTRT.

REINFORCED CONCRETE PIPERCP

RADIUSRAD.,R=

REINFORCEMENTR

POLYVINYL CHLORIDEPVC

PORTLAND CEMENT CONCRETEP.C.C.

ON CENTERO.C.

NUMBERNO.

NOT APPLICABLEN/A

NOT TO SCALEN.T.S.

NORTHN:

MILES PER HOURM.P.H.

MINIMUMMIN.

MAXIMUMMAX.

LEFTLT.

POUNDSLBS.

JOINTJT.

INCHESIN.

INVERT ELEVATIONI.E.

HOURSHRS.

HOT MIX ASPHALTHMA

GALLONGAL.

GAUGEGA.

FEETFT.

EXISTINGEXIST.

ELEVATIONELEV.

EASTE:

DIAMETERDIA.

DATA ACCORDING TO RECORDDATR

CEMENT TREATED BASE COURSECTBC, CTB

CENTERCTR.

CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVECOTR

CLEARCLR.

CONTROLLED LOW STRENGTH MATERIALCLSM

APPROXIMATELYAPPROX.

ARCHITECT/ENGINEERA/E

AIRPLANE DESIGN GROUPADG

THE CONTRACT DOCUMENTS.  

FAA AC 150/5320-6F USING FAARFIELD.

PAVEMENT DESIGNED IN ACCORDANCE WITH

MUNICIPAL, OR AIRPORT ROADWAYS, RUNWAYS, TAXIWAYS AND APRONS.

SPECIFIED TIME.

CONTRACTOR IF THE WORK IS NOT COMPLETED IN THE 

LIQUIDATED DAMAGES WILL BE ASSESSED TO THE 

COMPLETE ALL WORK WITHIN THE TIME ALLOTTED.  

THROUGH THE COTR. THE CONTRACTOR SHALL 

PAVEMENT CLOSURES WITH AIRPORT OPERATIONS 

THE CONTRACTOR SHALL COORDINATE ALL AIRFIELD 

AIRPORTS AUTHORITY.  IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO MAKE 

THE CONTRACTOR SHALL MANAGE THE SAFETY EFFORTS AS DEFINED IN 

SECTION 007319 OF THE SPECIFICATIONS AND THE AUTHORITY'S 

CONSTRUCTION SAFETY MANUAL.

SHEET NAME
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LEGEND

DESIGNATED CONTRACTOR HAUL ROUTE

ROAD OFF LIMITS TO CONTRACTOR VEHICLES

PROJECT WORK AREA

CONTRACTOR STORAGE & STAGING AREAS

EROSION AND SEDIMENT CONTROL NOTES

SECURITY NOTES

PROGRESS CLEANING

STAGING AREA NOTES CONTRACTOR ACCESS AND HAUL ROAD NOTES CONCURRENT CONSTRUCTION PROJECTS

HAULING & STORAGE

CONTRACTOR'S ACCESS,

A5

A4

WORK.

THE CONTRACT COST AND NO ADDITIONAL COMPENSATION SHALL BE MADE FOR THIS 

OF THE ON-SITE HAUL ROADS.  PLACING ADDITIONAL GRAVEL SHALL BE INCLUDED IN 

GRAVEL MATERIAL, APPROVED BY THE COTR, AS NEEDED TO MAINTAIN THE CONDITION 

THE DURATION OF THE PROJECT.  THE CONTRACTOR SHALL PLACE ADDITIONAL 

CONTRACTOR SHALL PRESERVE THE CONDITION OF THE HAUL ROADS THROUGHOUT 

THE CONDITION OF THE EXISTING HAUL ROADS WITH PICTURES AND VIDEO.  THE 

PRIOR TO ANY WORK COMMENCING, THE CONTRACTOR AND COTR SHALL DOCUMENT 5.)

SHOWN ON THIS DRAWING.

ALL CONSTRUCTION TRAFFIC SHALL TRAVEL ON THE EXISTING ON-SITE HAUL ROADS AS 4.)

SITE AND THE STAGING AREA.

THE CONTRACTOR SHALL PROVIDE EMPLOYEE TRANSPORTATION BETWEEN THE WORK 3.)

STORAGE AREA.

AREA.  PERSONAL VEHICLES ARE NOT PERMITTED BEYOND THE STAGING AND 

EMPLOYEES SHALL PARK IN THE DESIGNATED CONTRACTOR STAGING AND STORAGE 

GATE 313 SHALL BE THE ACCESS POINT FOR THE CONTRACTOR'S EMPLOYEES.  THE 2.)

SEE NOTE 8 FOR GATE HOURS AND RESTRICTIONS.

GATE 313 SHALL BE THE PRIMARY ACCESS POINT FOR ALL CONSTRUCTION TRAFFIC.  1.)

THIS DOCUMENT SHALL BE COORDINATED THROUGH THE COTR.

REQUESTS FOR EXCEPTIONS TO THE POLICIES AND PROCEDURES OF6.)

AND/OR TRAILER WHEN ARRIVING AT THE AOA GATE.

A COMMERCIAL MANIFEST IDENTIFYING THE CONTENTS OF THE VEHICLE

MAY BE NOTIFIED. VEHICLE OPERATORS MUST HAVE IN THEIR POSSESSION

COORDINATED IN ADVANCE WITH THE COTR, SO THAT THE GATE GUARDS

AIRPORT BULLETIN IAD 4/8.1 REQUIRES ALL VEHICLE DELIVERIES TO BE5.)

REMOVAL FROM THE AIRPORT AND FURTHER DISCIPLINARY ACTION.

FAILURE TO COMPLY WITH THESE RULES IS GROUNDS FOR IMMEDIATE4.)

AUTHORIZED VEHICLES.

SIDA.   UNAUTHORIZED VEHICLES MAY ENTER ONLY UNDER ESCORT FROM

HOLDING VALID SIDA DRIVER'S PERMITS MAY DRIVE UNESCORTED WITHIN THE

AUTHORIZING THE VEHICLE FOR USE WITHIN THE SIDA.  ONLY PERSONS

NO. 3-2-2C, AND AN AUTHORITY-ISSUED STICKER FROM THE AIRPORT MANAGER

MATERIALS AS OUTLINED IN THE AUTHORITY'S ORDERS AND INSTRUCTIONS,

VEHICLES ENTERING THE SIDA MUST DISPLAY ALL NECESSARY IDENTIFICATION3.)

WITH AND COMPLY WITH THESE PROCEDURES.

MANAGER, AND CONTRACTORS ARE EXPECTED TO FAMILIARIZE THEMSELVES

PRIOR TO ENTERING.  THE PROCEDURES WILL BE OUTLINED BY THE AIRPORT

VEHICLES ENTERING THE AOA ARE SUBJECT TO SEARCH AND INSPECTION2.)

IAD 6-4-1H."

REFER TO LATEST VERSION OF "AIRPORT ORDERS AND INSTRUCTIONS,

AUTHORITY-ISSUED IDENTIFICATION CARD.  FOR ADDITIONAL INFORMATION

PROVIDED THEY ARE ESCORTED AT ALL TIMES BY A PERSON DISPLAYING AN

IDENTIFICATION CARD MAY BE ESCORTED FOR NO MORE THAN 30 DAYS

IDENTIFICATION CARD ISSUED BY THE AUTHORITY. EMPLOYEES WITHOUT

IDENTIFICATION DISPLAY AREA (SIDA) ARE REQUIRED TO DISPLAY AN

AUTHORIZING ACCESS TO THE AOA.  ALL PERSONS ENTERING THE SECURITY

IS REQUIRED TO CARRY AN IDENTIFICATION CARD ISSUED BY THE AUTHORITY

EACH PERSON ENTERING THE AIR OPERATIONS AREA (AOA) OF THE AIRPORT1.)

WASTE DISPOSAL NOTES

WASTE MATERIALS STOCKPILE

CONTRACTOR TEMPORARY

GATE GUARD.  COORDINATE SCHEDULE WITH COTR ONE WEEK IN ADVANCE.

GATE 225A:  USE FOR ALL MATERIALS HAULING ACTIVITIES.  MWAA WILL PROVIDE 10.)

GATE 225:  UNMANNED GATE WITH CARD SWIPE.  OPEN 24 HOURS, 7 DAYS PER WEEK.9.)

GATE 313:  OPEN 24 HRS, 7 DAYS PER WEEK, ESCORT GATE.8.)

OF DEBRIS AT ALL TIMES DURING HAULING OPERATIONS.

THE CONTRACTOR SHALL KEEP HAUL ROADS AND ACTIVE TAXIWAYS SWEPT CLEAN 7.)

ON THESE ROADS WITHOUT DELAYS TO THE EMERGENCY RESPONSE TIME.

ROADS SHALL BE SUCH THAT THE EMERGENCY RESPONSE VEHICLES CAN OPERATE 

ON-SITE HAUL ROADS AT ALL TIMES.  THE CONTRACTOR USE OF THE ON-SITE HAUL 

AIRPORT EMERGENCY VEHICLES MUST HAVE UNRESTRICTED USE OF THE EXISTING 6.)

4

UTILITIES INFORMATION AT THE STAGING AREA.

SEE SPECIFICATION SECTION 015000 FOR ADDITIONAL5.)

UNSUITABLE SOILS SHALL NOT BE STORED AT THE STAGING SITE.4.)

AND VEHICLES SHALL BE STORED AT THE CONTRACTOR'S STAGING AREA.

WHEN NOT IN USE FOR CONSTRUCTION OPERATIONS, ALL EQUIPMENT3.)

STAGING AREA.

STAGING AREA.  PERSONAL VEHICLES ARE NOT PERMITTED BEYOND THE

ALL THE CONTRACTOR'S PERSONNEL SHALL PARK AT THE CONTRACTOR2.)

THIS AREA.

AREA EQUAL TO 20,000 SF.  A BATCH PLANT SHALL NOT BE ERECTED IN

THE CONTRACTOR SHALL HAVE AN AREA SET ASIDE WITHIN THE STAGING

THE CONTRACTOR STAGING SITE SHALL BE AS SHOWN ON THE DRAWING.1.)

PARAGRAPH 3.7.I.

THE AIRSIDE AT ALL TIMES IN ACCORDANCE WITH SECTION 007300

THE CONTRACTOR SHALL PROVIDE SWEEPER/VACUUM EQUIPMENT ON

IN ADDITION TO THE REQUIREMENTS OF SECTION 017400,1.)

AND APPROVED BY THE COTR.

EROSION AND SEDIMENT CONTROL PLAN HAS BEEN SUBMITTED

NO PAVEMENT OR GROUND DISTURBANCE SHALL OCCUR UNTIL AN3.)

DISCHARGE INTO A STORM SEWER INLET.

THROUGH A PORTABLE SEDIMENT REMOVAL/FILTRATION SYSTEM PRIOR TO

ALL WATER PUMPED OUT OF CONSTRUCTION AREAS SHALL BE DISCHARGED2.)

REQUIREMENTS.

SEE SECTION 312514 FOR EROSION AND SEDIMENT CONTROL PLAN1.)

-   CONCOURSE C/D PAVEMENT REPAIRS

-   MWAA PAVEMENT MAINTENANCE CONTRACT

LISTED BELOW:

PROJECT BUT MAY AFFECT ACCESS AND STAGING.  THESE PROJECTS ARE

THE PROJECTS ARE NOT IMMEDIATELY ADJACENT TO THE LIMITS OF THIS

OTHER PROJECTS AT WASHINGTON DULLES INTERNATIONAL AIRPORT.

THIS PROJECT WILL BE CONSTRUCTED CONCURRENTLY WITH SEVERAL

CONTROL MEASURE REMOVAL.

GRADE SMOOTH AND RE-ESTABLISH TURF FOR ANY AREAS DISTURBED BY EROSION

REMOVE EROSION CONTROL MEASURES AFTER STAND OF GRASS IS ESTABLISHED.7.)

ITS ORIGINAL CONDITION BY THE END OF PHASE 1.

MATERIALS STOCKPILE AREA, COMPLETELY CLEAN AND RESTORE THE AREA TO

AFTER ALL WASTE MATERIALS HAVE BEEN REMOVED FROM TEMPORARY WASTE6.)

POSITVE DRAINAGE AT ALL TIMES.

STOCKPILE WASTE MATERIALS AS THEY ARE GENERATED. GRADE TO MAINTAIN 5.)

AT THE TEMPORARY WASTE MATERIALS STORAGE.

INSTALL APPROPRIATE EROSION CONTROL MEASURES INCLUDING SILT FENCE4.)

4, 5, 6 AND 7.

AREA SHALL BE NO MORE THAN 20,000 SF.  REFER TO WASTE DISPOSAL NOTES

OFF-SITE DISPOSAL.  CONTRACTOR TEMPORARY WASTE MATERIALS STORAGE

TEMPORARILY STORE WASTE MATERIALS AFTER REMOVALS, BUT PRIOR TO

CONTRACTOR MAY USE AREA SOUTH OF AIR TRAFFIC CONTROL TOWER TO3.)

OFF OF AIRPORT PROPERTY.

THE CONTRACTOR SHALL DISPOSE OF ALL PCC, CTB AND AGGREGATE BASE2.)

PROPERTY.

THE CONTRACTOR SHALL DISPOSE OF ALL WASTE MATERIALS OFF AIRPORT1.)
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SELF ALIGNING LIGHT MOUNT

SELF CENTERING SIGN MOUNT

RED REFLECTIVE

NON-ACTIVE SIDE

STABILIZATION BOARD

MATERIAL: MDO PLYWOOD

RED REFLECTIVE SHEETING

WHITE BACK

RED

SIGN RETENTION MOUNT

WHITE LETTERS ON RED

RED LETTERS ON WHITE

ORANGE (FLORESCENT)

WHITE REFLECTIVE

BALLAST WITH SAND FILL

STABILIZATION TUBE

(TYP.)

SIGN ALIGNING BRACKET

WHITE

REFLECTIVE SHEETING

ENGINEERING GRADE WHITE 

STABILIZATION TUBE

MATERIAL: SCHEDULE 40 PVC

CLASS A BARRICADE

ELEVATED PROFILE

REFLECTIVE SHEETING

ENGINEERING GRADE

WHITE (FLOURESCENT)

N.T.S.

ACTIVE SIDE

LIGHT (RED)

CONSTRUCTION

STEADY BURN

LIGHT (RED)

CONSTRUCTION

STEADY BURN

CONSTRUCTION LIGHT

CLASS A BARRICADE DETAILS

AIRCRAFT

MOVEMENT

AREA

AIRCRAFT

MOVEMENT

AREA

IN 0.09  ALUMINUM

3/8" STAGGERED CENTERS

PERFORATED 0.25" DIA. ON

A

STABILIZATION BOARD

2
'

2'

GN03.0001

 100 M.P.H. JET BLAST 

TO WITHSTAND DISPLACEMENT BY

BALLAST TUBE SHALL BE WEIGHTED

N.T.S.

(ITEM 017114-1.2)

FRONT ELEVATION SIDE ELEVATION

ISOMETRIC

(M
A

X
.)

(MAX.)

(M
A

X
.)

(MAX.)

6
"

9"

6'

B

NOTES

CONTINUOUS BARRICADE LINE.

BEAM BARRICADES SHALL LINK TOGETHER TO PROVIDE A3.)

UPON CONTACT WITH AN AIRCRAFT OR ANY OF ITS COMPONENTS.

BARRICADE MUST BE OF LOW MASS AND EASILY COLLAPSIBLE2.)

BY 100 MPH JET BLAST.

BARRICADE SHALL BE WEIGHTED TO WITHSTAND DISPLACEMENT1.)

EITHER SCOTCHLITE OR REFLECTIVE MATERIAL.

PLACED ON ALL FACES.  MATERIAL SHALL BE 

AND WHITE FLUORESCENT DIAGONAL SHALL BE 

REFLECTIVE MATERIAL, ORANGE FLUORESCENT 

AS APPROVED BY COTR

LOW PROFILE BARRICADE,

DIRECTIONAL LIGHT

RED STEADY BURN OMNI

1
2
"

9"

6
"

6'

BEAM BARRICADE DETAIL

FULLY VISIBLE FROM ALL SIDES.

ATTACHED TO TOP OR SIDE.  LENSE MUST BE 

RED STEADY BURN OMNI DIRECTIONAL LIGHT 

GN03.0001

(ITEM 017114-1.3)

SHEET NAME

WHITE BACK

RED LENSE

PLASTIC BODY

SAFETY YELLOW

39



FABRIC RUNWAY CLOSURE MARKER NOTES

(ITEM 017114-1.1)

14
'

3.5'

60'

25'

10'

N.T.S.

N.T.S.

FABRIC RUNWAY CLOSURE MARKER

NUMERAL

RUNWAY

CENTERLINE

RUNWAY

RUNWAY

END OF

BGN03.0001

GN03.0001

LIGHTED PORTABLE RUNWAY CLOSED MARKER

LIGHTED PORTABLE RUNWAY CLOSED MARKER NOTES

A (ITEM 017114-1.1)
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5.)

4.)

3.)

2.)

1.)

MARKERS FROM THE SITE.

AT THE CONCLUSTION OF THE PROJECT, CONTRACTOR TO REMOVE THE

OF THE PROJECT.

CONTRACTOR SHALL INSTALL AND MAINTAIN MARKER UNTIL THE CONCLUSION

SHALL COORDINATE PLACEMENT WITH COTR.

MARKERS SHALL BE PLACED OVER EXISTING RUNWAY NUMERALS.  CONTRACTOR

PROP WASH.

BALLAST) ON MARKERS TO PREVENT MOVEMENT BY WIND, JET BLAST OR 

CONTRACTOR SHALL PROVIDE SUFFICIENT WEIGHTS (SANDBAGS OR WATER 

CLOSED RUNWAY MARKER SHALL BE YELLOW.

CONTRACTOR TO PROVIDE MARKER FOR USE ON THE PROJECT (TOTAL OF 2).

6.)

5.)

4.)

3.)

2.)

1.)

CONDITION PRIOR TO RETURN.

TO MWAA.  CONTRACTOR SHALL RESTORE MARKER TO "AS-DELIVERED"

AT CONCLUSION OF THE PROJECT, CONTRACTOR SHALL RETURN MARKER

RECOMMENDATIONS) THE MARKERS DURING THE PROJECT.

(IF REQUIRED) AND MAINTAIN (IN ACCORDANCE WITH MANUFACTURER'S

CONTRACTOR SHALL TRANSPORT, POSITION, OPERATE, FUEL, REPLACE BULBS

PLACEMENT WITH COTR.

FEET OF THE RUNWAY END.  CONTRACTOR SHALL COORDINATE

MARKER SHALL BE PLACED ON THE RUNWAY CENTERLINE WITHIN 250

MWAA SHALL PROVIDE 2 MARKERS TO CONTRACTOR FOR USE ON THIS PROJECT.

LIGHTED VISUAL AID TO INDICATE TEMPORARY RUNWAY CLOSURE.

OF FAA ADVISORY CIRCULAR 150/5345-55A, "SPECIFICATION FOR L-893

LIGHTED RUNWAY CLOSED MARKER SHALL MEET THE REQUIREMENTS
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GENERAL PHASING

GN03.0001

R/W 1R-19L

T/W K

T/W J

T
/W
 K

1

T
/W
 J

1

T
/W
 K

8

T
/W
 J

T/W
 K7

T/
W
 K
6

T/W
 K5T/

W
 K
4

T/W
 K3T/

W
 K
2

NOTES

PHASING SCHEDULE

MOBILIZATION

1

RESTRICTIONS

WORK HOUR

DESCRIPTION

WORK AREA
PHASE

START DATE

WORK HOUR

NTP

DAYS*

NONE

DAYS     =  MAXIMUM DURATION IN CONSECUTIVE CALENDAR DAYS.

LEGEND

60

30NTP + 60

NONE

TAXIWAYS

AND ASSOCIATED

RUNWAY 1R-19L

T
/L
 A

T
/L
 B

T
/L
 C

T
/L
 D

T
/L
 E

T
/L
 F

*

S12-13

T
/W
 J

2

7

1

MOBILIZATION

PHASE TAXIWAY J1

OPEN

RUNWAY 1R-19L

TAXIWAY K AND 

CLOSED BETWEEN 

RUNWAY 1R-19L

TAXIWAY K AND 

CLOSED BETWEEN 

OPEN

TAXIWAY K1

OPEN

TAXIWAY K

OPEN

TAXIWAY J

OPEN

TAXIWAY K2

OF TAXIWAY F 

CLOSED SOUTH 

OF TAXIWAY F 

CLOSED SOUTH 

OPEN

TAXIWAY K3

CLOSED CLOSED 

OPEN

TAXIWAY K5

CLOSED CLOSED 

OPEN

TAXIWAY K4

OPEN

TAXIWAY K7

CLOSED CLOSED 

OPEN

TAXIWAY K6

CLOSED 

OPEN

TAXIWAY K8

TAXIWAY STATUS

PHASE

SUBMITTAL

MOBILIZATION /

SEE DETAIL B ON SHEET GN02.0003

CONTINIOUS BEAM BARRICADES

(SEE NOTES ON EL00.0001)

TEMPORARY JUMPER CABLES

TAXIWAY GUIDANCE SIGN

SEE DETAIL A ON SHEET GN02.0003.

CLASS A BARRICADES

SEE DETAIL B ON SHEET GN02.0004.

FABRIC RUNWAY CLOSURE MARKER.

SEE DETAIL A ON SHEET GN02.0004.

LIGHTED PORTABLE RUNWAY CLOSURE MARKER

HAUL ROUTE

WORK AREA

AND INSIDE AREA CLOSED BY BARRICADES.

CLASS A BARRICADES SHALL BE SET 193 FEET FROM THE TAXIWAY K CENTERLINE 4.)

017114-1.1.  SEE TABLE THIS SHEET.

DISCONNECTED OR COVERED WITH BLACK FELT DURING PHASE 1.  INCIDENTAL TO 

EXISTING SIGNS DIRECTING TRAFFIC INTO WORK AREA SHALL BE TEMPORARILY 3.)

SPECIFICATION 01 71 14.

RETURNING TO MWAA IN SAME CONDITION AT THE COMPLETION OF PROJECT. REFER TO 

RESPONSIBLE FOR PLACING, OPERATING AND MAINTAINING DURING CONSTRUCTION AND 

RUNWAY CLOSURE MARKERS FOR USE ON THIS PROJECT.  CONTRACTOR SHALL BE 

MWAA SHALL MAKE AVAILABLE TO THE CONTRACTOR THE LIGHTED PORTABLE 2.)

COTR. THE ANTICIPATED START FOR PHASE 1 IS SEPTEMBER 14, 2020.

THE CONTRACTOR SHALL START PHASE 1 WHEN GIVEN NOTICE TO PROCEED BY THE 

WITHIN 90 CALENDAR DAYS FROM THE ISSUANCE OF THE NOTICE TO PROCEED (NTP).  

THE CONTRACTOR SHALL COMPLETE ALL WORK ASSOCIATED WITH THE PROJECT 1.)

THE BARRICADES.

ATTACH TEMPORARY JUMPER CABLES TO THE LIGHT CANS THAT ARE CLOSEST TO 9.)

THROUGH AT LEAST 7 DAYS IN ADVANCE.

PHASE 1 COMPLETION DURING OVERNIGHT CLOSURES (11 PM TO 6 AM) SCHEDULED 

IF NEEDED, SAWCUT GROOVING MAY BE ACCOMPLISHED AS PUNCHLIST WORK AFTER 8.)

THE START OF PHASE 1 WHEN THE RUNWAY IS CLOSED.

CONTRACTOR SHALL NOT BE ALLOWED TO MAKE ANY PAVEMENT SAWCUTS PRIOR TO 7.)

LEAST 7 DAYS IN ADVANCE.

1 DURING OVERNIGHT CLOSURES (11 PM TO 6 AM) SCHEDULED THROUGH COTR AT 

CONTRACTOR SHALL COMPLETE UTILITY LOCATING PRIOR TO THE START OF PHASE 6.)

DRAWINGS.

REPAIR.  CONTRACTOR SHALL ANNOTATE REPAIR AREAS AND RECORD ON RECORD 

PAINT FOR MARKING REPAIR LIMITS.  COTR AND/OR A/E SHALL MARK AREAS FOR 

LEAST 7 DAYS IN ADVANCE.  CONTRACTOR SHALL PROVIDE LIGHT CART AND SPRAY 

DURING OVERNIGHT CLOSURE(S) (11 PM TO 6 AM) SCHEDULED THROUGH COTR AT 

LAYOUT FOR REPAIRS SHALL BE ACCOMPLISHED PRIOR TO THE START OF PHASE 1 5.)
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GENERAL INSTALLATION NOTES: NOTES FOR TEMPORARY ELECTRICAL WORK: ABBREVIATIONS:

XFMR  -  TRANSFORMER

W - WATT

V - VOLT

TYP  -  TYPICAL

T/W or TW  -  TAXIWAY

T/L or TL - TAXILANE

SCH  -  SCHEDULE

R/W or RW  -  RUNWAY

RMVD  -  REMOVED

RGS  -  RIGID GALVANIZED STEEL

REL  -  RELOCATED

R  -  REMOVED

PVMT  -  PAVEMENT

PVC  -  POLYVINYL CHLORIDE

PCC - PORTLAND CEMENT CONCRETE

NIC  -  NOT IN CONTRACT

                AIRPORT AUTHORITY

MWAA  -  METROPOLITAN WASHINGTON

MH  -  MANHOLE

KV - KILO-VOLT

JB  -  JUNCTION BOX

ILC  -  INDIVIDUAL LIGHT CONTROLLER

IAD  - INTERNATIONAL AIRPORT AT DULLES

HH  -  HANDHOLE

FO - FIBER OPTICG, GND  -  GROUND

EXIST  -  EXISTING

ELS  -  EDGE LIGHTING SYSTEM

DB  -  DUCTBANK

CTBC - CEMENT TREATED BASE COURSE

CPSE  -  COUNTERPOISE

               TECHNICAL REPRESENTATIVE

COTR  -  CONTRACTING OFFICER'S

CTL  -  CENTERLINE

CND  -  CONDUIT

CKT  -  CIRCUIT

CCR  -  CONSTANT CURRENT REGULATOR

BCU  -  BARE COPPER

AFL  -  AIRFIELD LIGHTING

AFF -  ABOVE FINISHED FLOOR

AC - ASPHALTIC CONCRETE

A, AMP - AMPERE

ABBREVIATIONS/WORK DESCRIPTION:

AIRFIELD LIGHT FIXTURE CALLOUT 

     RE-INSTALLATION.

     OVER FIXTURES TO AIRFIELD LIGHTING SHOP FOR REFURBISHMENT PRIOR TO

9.  AFTER REMOVING LIGHT FIXTURES IN REPAIR AREAS, CONTRACTOR SHALL TURN

     MARKING AND OTHER CIVIL ITEMS OF WORK.

8.  SEE CIVIL SERIES DRAWINGS FOR CIVIL DEMOLITION AND CONSTRUCTION, PAVEMENT

     COTR APPROVAL BEFORE STARTING THE TRENCHING AT EACH SITE.

7.  THE CONTRACTOR SHALL STAKE OUT THE ROUTE FOR NEW CONDUITS AND OBTAIN

 

     BURIED CABLE.  BE SURE TO NOTE SPLIT DUCT PORTIONS ON AS-BUILTS.

     TAKE ALL REASONABLE MEASURES TO AVOID HAVING TO CUT AND SPLICE DIRECT

     CONCRETE ENCASED THROUGH THE AREA OF CONSTRUCTION.  CONTRACTOR SHALL

     ABANDONED IN PLACE SHALL BE PLACED IN SPLIT DUCT OF APPROPRIATE SIZE AND

6.  ANY UNPROTECTED CABLE (DIRECT BURIED) ENCOUNTERED THAT IS VERIFIED AS NOT

 

     CIRCUITS IN AFL VAULTS.

     COORDINATE WITH THE ELECTRICAL MAINTENANCE SHOP FOR SHUTTING OFF LIGHTING

     CIRCUIT CONTINUITY FOR COTR APPROVAL PRIOR TO INTERRUPTING ANY CIRCUIT.

     PORTIONS.  PROVIDE PLAN FOR TEMPORARY SPLICES OF PRIMARY CABLE TO MAINTAIN

     OBTAINED FROM THE COTR.  THIS INCLUDES ALL R/W AND T/W LIGHTING ON ACTIVE

     THE CONSTRUCTION UNLESS OTHERWISE SPECIFIED OR PRIOR APPROVAL HAS BEEN

5.  EXISTING AIRFIELD LIGHTING SYSTEM SHALL BE KEPT IN OPERATION DURING THE

 

     CONDUCTOR ENDS SHALL NOT REMAIN EXPOSED TO THE WEATHER.

4.  TRENCHES SHALL NOT BE LEFT OPEN WHEN A R/W OR T/W IS OPERATIONAL AND

 

     SEEDED.

     AREAS SHALL BE RESTORED TO ORIGINAL SURFACE ELEVATION, RAKED SMOOTH AND

     CONTRACTOR AT NO COST TO THE AUTHORITY.  DISTURBED AREAS OUTSIDE PAVEMENT

     VICINITY OF EXISTING INSTALLATIONS.  ANY DAMAGE SHALL BE REPAIRED BY THE

     SHALL EXERCISE CAUTION AND USE HAND EXCAVATION FOR ANY EXCAVATION IN THE

3.  LOCATION SHOWN FOR EXISTING CABLES/DUCT IS APPROXIMATE.  THE CONTRACTOR

 

     SECTION L-108, PARA 108-3.5.

     AT ALL POINTS ACCESSIBLE TO THESE CIRCUITS IN ACCORDANCE WITH SPECIFICATION

2.  THE LIGHTING CIRCUITS AND HOMERUN CABLES SHALL BE MARKED AND IDENTIFIED

     SHALL BE RESTORED IMMEDIATELY AT HIS EXPENSE.

     ANY SUCH MAINS AND/OR SERVICES DISTURBED BY THE CONTRACTOR'S OPERATIONS

     DURING CONSTRUCTION, THE CONTRACTOR SHALL IMMEDIATELY NOTIFY THE COTR.

     PLANS.  IN THE EVENT AN UNEXPECTED UTILITY INTERFERENCE IS ENCOUNTERED

     CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY THE COTR OF HIS OPERATIONAL

     INCLUDING SERVICE CONNECTIONS TO UNDERGROUND UTILITIES.  PRIOR TO

     RESPONSIBILITY TO DETERMINE THE ACTUAL LOCATION OF ALL SUCH FACILITIES,

     OF THOSE TO BE ENCOUNTERED IN THE CONSTRUCTION.  IT SHALL BE THE CONTRACTOR'S   

     OF MATERIALS OF EXISTING UNDERGROUND UTILITIES INDICATED ARE REPRESENTATIVE

     GUARANTEE, EITHER EXPRESSED OR IMPLIED, THAT THE LOCATIONS, SIZE AND TYPE

     COMPLETENESS, OR SUFFICIENCY OF THE INFORMATION SHOWN.  THERE IS NO

     /ENGINEER ASSUMES ANY RESPONSIBILITY WHATEVER IN RESPECT TO THE ACCURACY,

     OBTAINED FROM EXISTING RECORDS.  NEITHER THE AUTHORITY NOR THE ARCHITECT

1.  THE LOCATION OF UNDERGROUND UTILITIES AS INDICATED ON PLANS HAS BEEN

RC

TB

REL

PROVIDE 1 NEW ISOLATION TRANSFORMER.

LIGHT BASE CAN AND REINSTALL LIGHT FIXTURE.  

AND LIGHT BASE.  REPLACE WITH MWAA PROVIDED 

REMOVAL OF EXISTING L-852S RUNWAY ENTRANCE LIGHT 

FIXTURE.  PROVIDE 1 NEW ISOLATION TRANSFORMER.

LIGHT BASE CAN AND REINSTALL REFURBISHED LIGHT

FIXTURE AND LIGHT BASE.  REPLACE WITH MWAA PROVIDED 

REMOVAL OF EXISTING L-852 TAXIWAY CENTERLINE LIGHT 

FIXTURE.  PROVIDE 2 NEW ISOLATION TRANSFORMERS.

LIGHT BASE CAN AND REINSTALL REFURBISHED LIGHT

FIXTURE AND LIGHT BASE.  REPLACE WITH MWAA PROVIDED 

REMOVAL OF EXISTING L-850A RUNWAY CENTERLINE LIGHT

FIXTURE.  PROVIDE 1 NEW ISOLATION TRANSFORMER.

LIGHT BASE CAN AND REINSTALL REFURBISHED LIGHT

FIXTURE AND LIGHT BASE.  REPLACE WITH MWAA PROVIDED

REMOVAL OF EXISTING L-850A RUNWAY CENTERLINE LIGHT

     

     TEMPORARY ELECTRICAL WORK SHALL NOT BE USED FOR FINAL INSTALLATIONS.

     PHASED CONSTRUCTION IS INCLUDED IN ITEM L-125. ANY MATERIALS USED FOR 

7.  TEMPORARY ELECTRICAL WORK FOR MAINTAINING AIRFIELD LIGHTING DURING

 

     AND COVERED TO OBSCURE THE MESSAGE.

     SHALL BE SHUT OFF BY THE DISCONNECT SWITCH OR ISOLATION TRANSFORMER

     SIGNS WITHIN THE WORK AREA OR INDICATING DIRECTION INTO THE WORK AREA

     TRAFFIC CONES (IF "JUMPER" CABLE IS NOT USED TO BYPASS THE WORK AREA).

     WORK AREA, ELEVATED LIGHTS WITHIN THE AREA SHALL BE COVERED WITH 3' TALL

6.  IF A LIGHTING CIRCUIT MUST BE MAINTAINED FOR ACTIVE SURFACES OUTSIDE A

 

         REPAIRS REQUIRED BY HIS ACTION.

         OTHER ITEMS NEEDED TO COMPLETE THE MODIFICATION AND TO MAKE ANY

         CONTRACTOR SHALL CARRY WITH HIM APPROPRIATE CABLE, CONNECTORS AND

         MEGGER TEST EACH CIRCUIT WHEN PERMANENT CONFIGURATION IS RESTORED.

         TO VERIFY THAT EACH TEMPORARY MODIFICATION OPERATES AS INTENDED, AND

     c. MEGGER TEST EACH CIRCUIT BEFORE ANY MODIFICATION TO THE CIRCUIT, TEST

 

         RECONFIGURATION FOR COTR APPROVAL PRIOR TO MODIFYING A CIRCUIT.

     b. SUBMIT A SKETCH FOR EACH PROPOSED TEMPORARY MODIFICATION OR CIRCUIT

 

         BASE, JB, OR HANDHOLE. 

     a. IDENTIFY THE CABLE FOR THE CIRCUIT TO BE MODIFIED IN NEARBY LIGHT

     SURFACES.

     AS REQUIRED BY HIS WORK AREA AND FOR MAINTAINING LIGHTING FOR ACTIVE

5.  CONTRACTOR SHALL CONFIGURE TEMPORARY MODIFICATIONS TO AFL CIRCUITS

 

     BASED ON AVAILABLE CIRCUIT INFORMATION.

     CABLE ARE SHOWN ON LAYOUT SHEET GN03.0001 WHERE APPLICABLE, AND ARE

     SIZE L-823 CONNECTORS.  RECOMMENDATIONS FOR TEMPORARY "JUMPER"

     ALL CONNECTIONS FOR AFL CIRCUITS SHALL BE MADE WITH APPROPRIATE

     TO THE COTR FOR APPROVAL PRIOR TO INTERRUPTING A LIGHTING CIRCUIT.

     SEQUENCE.  THE PLAN FOR TEMPORARY CONNECTIONS SHALL BE SUBMITTED

     HANDHOLES AS REQUIRED BY A PARTICULAR CONSTRUCTION PHASE OR

4.  TEMPORARY CABLE CONNECTIONS SHALL BE MADE AT LIGHT BASES OR

 

     DAMAGE.

     TRAFFIC, ATTACH WOOD 2X4 TO PAVEMENT ON EACH SIDE OF RGS TO PROTECT FROM 

     REMOVED WHEN NO LONGER NEEDED. WHERE RGS COULD BE CROSSED BY VEHICLE 

     6" TO 12" BELOW SURFACE GRADE.  ALL JUMPER CABLES SHALL BE COMPLETELY

     AREAS, TEMPORARY "JUMPER" CABLE SHALL BE DIRECT BURIED APPROXIMATELY

     BARRICADES USED TO CLOSE PORTIONS OF T/Ws OR OTHER SURFACES.  IN TURF

     AT MAXIMUM 4' SPACING.  CABLE ACROSS SURFACES SHALL BE PLACED BEHIND

     GROUND SHALL BE IN RIGID GALVANIZED STEEL CONDUIT, FASTENED TO PAVEMENT

     ACCORDANCE WITH SPECIFICATIONS.  TEMPORARY CABLE INSTALLED ABOVE

3.  TEMPORARY CABLING SHALL BE USED TO MAINTAIN CIRCUIT CONTINUITY, IN

 

     BASE SHALL BE STEEL PLATED UNTIL WORK IN THE AREA IS COMPLETED.  

     SHOULDER NEAR AN EDGE LIGHT, THE FIXTURE SHALL BE REMOVED AND THE

2.  EDGE LIGHTS SHALL BE PROTECTED AT ALL TIMES.  WHERE WORK IS INTO THE

     EXCEPT AS SHOWN ON LAYOUT SHEET GN03.0001 OR APPROVED BY THE COTR.

     PORTIONS ARE CLOSED FOR PHASED CONSTRUCTION, SHALL BE MAINTAINED

1.  ALL R/W AND T/W LIGHTING, INCLUDING LIGHTED SIGNS TO REMAIN ACTIVE WHILE

RB

SHEET NAME

MAA
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SUPPLEMENTARY CONDITIONS    007300 ‐ 1 

SECTION 007300 ‐ SUPPLEMENTARY CONDITIONS 
 
PART 1 ‐ GENERAL 
 

1.1 SUMMARY 
 
The  articles  and  paragraphs of  this  Section  represent  supplements or  additions  to  the Contract 
Provisions or the Special Provisions. 

 
1.2 RELATED DOCUMENTS 

 
Drawings, Contract Provisions, Special Provisions, and other Division 01 Specification Sections apply 
to this Section. 

 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 

3.1 PERMITTING 
 

A. Comply with all requirements set forth  in the Authority's “Building Codes Manual”. This manual 
describes Building Codes organization, Construction permitting process, Building Code inspection 
process, Certificate of Occupancy requirements, and information regarding elevators, escalators, 
and moving walks. 

 
B. The Airports Authority will  file  for  the construction permit per  the Authority’s “Building Codes 

Manual”. The Authority provide and pay for the construction permit. 
 

3.2 AIRFIELD AND TERMINAL BUILDING OPERATIONAL REQUIREMENTS 
 

A. The Work, or a portion thereof, may be performed in proximity to the Air Operations Area (AOA), 
including, active runways, taxiways, and aprons. Normal airport operations will continue adjacent 
to the Work during all phases of the Project. These activities include, but are not limited to: 
 

1. Aircraft movement on runways, taxiways, aprons; aircraft landing and takeoff operations. 
2. Aircraft parking, refueling and other aircraft servicing. 
3. Baggage handling. 
4. Routine aircraft maintenance. 
5. Apron maintenance, snow removal and ice control. 
6. Mobile lounge and Plane mate operations at Dulles Airport. 

 
B. Not Applicable 

1. Not Applicable 
2. Not Applicable 
3. Not Applicable 
4. Not Applicable 
5. Not Applicable 
6. Not Applicable 
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SUPPLEMENTARY CONDITIONS    007300 ‐ 2 

C. Phase  construction  activities  as  necessary  to  accommodate  all  airport  operations  without 
disruption. Adhere to all current Airport Orders and  Instructions (O &  Is), Airport Bulletins, and 
Airport Advisories. The Authority will provide relevant Orders and Instructions to Offerors in the 
Solicitation Package. Bulletins and Advisories will be provided to the offeror by the Authority as 
they are issued. 

 
3.3 WORK UNDER OTHER CONTRACTS 

 
A. During the period of this Project, the Authority anticipates that other construction contracts may 

be underway at or near the site of work of this Contract. A  list of adjacent construction activities 
follows: 

1) Runway 19L ALSF‐2 Upgrades 
2) MWAA Pavement Maintenance Contract 

 
3.4 TENANT OPERATIONAL REQUIREMENTS 

 
If Work of this Project will be performed in close proximity to tenant‐occupied areas. Coordinate 
and conduct work activities in such fashion that public circulation, tenant operations, and access 
to the tenant spaces will not be impaired in any manner except as detailed on Contractor's Work 
Plans. COTR will review and approve in writing all Work Plans. 

 
3.5 ARCHAEOLOGICAL AND HISTORICAL FINDINGS 

 
Notify  COTR  immediately  if  subsurface  structural  features,  concentrations  of  artifacts,  rubble, 
bone/shell, or burnt material are uncovered or otherwise discovered. Prompt reporting will avoid 
potentially severe problems resulting from the destruction of significant resources and may limit 
the impact on construction operations and schedules. 

 
3.6 DAMAGES AND PRE‐EXISTING CONDITIONS 

 
A. Be responsible  for all damages caused by Contractor’s construction activities. Provide all  labor, 

materials, etc. to return any damaged areas, systems or equipment to their original condition at 
no additional cost to the Authority. 

 
B. Perform a survey of pre‐existing conditions in the vicinity of Contractor’s construction activities, 

utilizing photographs and other means as necessary to document existing damage or conditions. 
Submit two copies of this survey to the Contracting Officer or COTR within 21 calendar days after 
Notice‐to‐Proceed  and  before mobilizing  to  the  site.  This  survey  will  assist  in  resolving  any 
damage claims against the Contractor during and after construction. 

 
C. Preserve  all  roadways,  pedestrian  and  directional  signage.  Deliver  all  signs  removed  and  not 

required for reinstallation to the Authority as directed by the COTR. 
 

D. Replace or repair lost or damaged signs at no cost to the Authority. 
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3.7 MATERIAL HAULING 
 

A. Restrict  deliveries  and  removal  of  bulk materials,  supplies, waste  soils  and  equipment  to  and 
from  the  Project  site  to  the  Authority‐designated  roads  and  haul  routes  indicated  on  the 
Drawings. 

 
B. Access and egress to and from the Airport for hauling operations shall be through the entrances 

indicated on  the Contract Documents. Conduct hauling operations  as detailed  in  the Contract 
Documents or as coordinated with the COTR. 

 
C. The  designated  haul  routes  for  hauling  operations  will  not  require  vehicles  crossing  and/or 

utilizing  existing  taxi  lanes  or  taxiways. Under  no  conditions  shall  the  Contractor  plan  use  of 
taxiways and taxi lanes for hauling equipment. Haul routes for this project are as indicated on the 
Contract Documents or coordinated with the COTR. 

 
D. Schedule, phase, and sequence work operations to minimize the impacts to Airports Operations. 

Submit  a  detailed Work  Plan  for  Contractor’s  entire  operations  to  the  COTR  for  approval  14 
calendar days prior  to commencing work. Obtain written approval  from  the COTR of  the Work 
Plan.  Identify  clearly  on  Work  Plan  for  each  operation  requiring  coordination  with  Airport 
Operations. 

 
1. For  taxiway  closures  of  short  duration,  provide  flagmen, with  radio  contact with  the  FAA 

Airport  Traffic  Control  Tower  and  the Authority  Ramp  Control  Tower,  at  taxiway  crossing 
intersections. COTR will determine the number of flagmen required. 

2. For  long‐term  taxiway closures, clearly mark,  light, and barricade  the  taxiway closures and 
haul routes in accordance with FAA and Airport Operations requirements. 

 
E. Notify the COTR at  least 72 hours  in advance of all closure requirements for scheduled taxiway, 

taxi lane or roadway closures. Obtain the written approval of Airport Operations prior to closing 
or crossing a taxiway, taxi lane or roadway. 

 
F. Bear all costs associated with establishing, maintaining, signing, lighting and marking haul routes 

and taxiway crossings. These costs are considered incidental to the pay items of this Contract. 
 

G. Use load covers on all dump trucks. Load dump trucks so that no spillage occurs during transit on 
the State, municipal, or Airport roadways, taxiways, and aprons. Clean wheels of trucks  leaving 
the Project construction site of all soil and rocks. Provide a truck washing rack on the Project site 
to minimize the tracking of soil onto paved surfaces. 

 
H. Be  responsible  for  the  cost  of  the  immediate  cleaning  of  earth  tracking  and  spills  on  paved 

surfaces  resulting  from  the  Contractor's  operations.  Because  of  the  potential  for  extreme 
damage  to  aircraft  engines  due  to  the  ingestion  of  foreign  objects, maintain  on  the  project 
mechanical sweeper/vacuum (wet/dry) equipment with nylon brushes complete with operators. 
Maintain  a  water  truck  on  site  at  all  times  in  order  to  effectively  control  dust  rising  from 
construction activities. 

 
I. Provide sweeper/vacuum equipment with a usable hopper capacity of 6 cubic yards and with a 

regenerative air capacity of 15,000 CFM. Provide equipment with gutter brooms of poly brush 
material so as not to damage airfield pavement markings; a dust control system that includes an 
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external spray system with front mounted spray bar, nozzles located at each gutter broom; and 
an internal spray system with nozzles in the internal air stream. Maintain the equipment in good 
working  order  throughout  the  project  and  replace  the  brooms  and  or  spray  systems,  as 
necessary, to ensure proper sweeping and vacuuming of paved surfaces. 

 
3.8 PORTABLE LIGHTING 

 
Portable lighting: If used for Contractor operations, aim and shield portable lighting at all times to 
eliminate glare that could  impair runway, taxiway, apron, ground operations, and Airport Traffic 
Control  Tower  operations.  Equip  portable  lighting with  reflectors  and  glare  shields  to  prevent 
spillover of light into operational areas. 

 
3.9 HEIGHT LIMITATION 

 
A. For all demolition and construction within the Airport, limit the height of Contractor's equipment 

to a maximum as indicated on the Contract Documents or coordinated with the COTR. 
 

B. Prior  to beginning  any work  coordinate with  the  COTR  the height of  all  cranes, boom  trucks, 
scaffolds or similar vehicles of construction. Properly mark all construction equipment with safety 
flags and warning  lights  in accordance with  current FAA and Airport Operations  requirements. 
Submit FAA Form 7460, for all variations on approved crane heights. 

 
3.10  NOISE CONTROL 

 
A. The  Authority  recognizes  and  can  tolerate  a  normal  level  of  noise  created  by  a majority  of 

construction  activity.  However,  in  the  interest  of  the  Authority's  neighbors,  the  maximum 
acceptable  noise  level  between  the  hours  of  5:00  pm  and  7:00  am  the  following morning  is 
limited  to  55  decibels.  During  daytime  hours  of  7:00  am  through  5:00  pm,  the  maximum 
acceptable noise  level for sustained or repetitive noises  is 72 decibels. Measure the noise  level 

using an "A" scale at a point 4'‑0" above ground at property line nearest noise source. 
 

B. Secure  advance  written  approval  from  the  COTR  prior  to  scheduling  any  activity  that  is 
anticipated  to  produce  a  sustained  or  repetitive  noise  level  higher  than  the  decibel  limits 
indicated above. 

 
C. In and around terminal facilities and buildings whose normal occupancy is from 7 a.m. to 7 p.m., 

perform work that causes noise that is disruptive to the airport’s tenants or the traveling public 
between the hours of 11:00 pm and 5:00 am. Measure noise for this situation using an “A” scale 
at a point 4’‐0” above ground at the closest point to airport tenants or the traveling public. 

 
3.11  EXAMINATION OF PLANS, SPECIFICATIONS AND SITE OF WORK 

 
The offeror  is expected to examine carefully the site of the proposed work, the proposal, plans, 
specifications,  solicitation provisions,  contract provisions,  special provisions and  contract  forms 
before  submitting  a  proposal.  The  submission  of  a  proposal  will  be  considered  conclusive 
evidence that the offeror has made such examination and  is satisfied as to the conditions to be 
encountered in performing the work as to the requirements of the Contract. 

 
 



Washington Dulles International Airport  IA1904 
Runway 1R – 19L Pavement Repairs  March 2, 2020 

   

SUPPLEMENTARY CONDITIONS    007300 ‐ 5 

3.12  WORK ADJACENT TO METRO 
 

A. Not Applicable 
 

B. Not Applicable 
 

C. Not Applicable 
 

D. Not Applicable 
 

E. Not Applicable 
 
PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor. No additional payment will be 
made to the Contractor to fulfill these requirements. 
 
END OF SECTION 007300 
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SECTION 007319 ‐ SAFETY AND HEALTH REQUIREMENTS 
 
PART 1 ‐ GENERAL 
 

1.1 SUMMARY 
 

A. This Section serves to outline the key elements for the Contractor’s Safety and Health Program. 
This  Section  also  includes  a  number  of  additional  project  specific  requirements  for  the 
Contractor’s  Safety  and  Health  Program.  In  addition,  reference  is  made  to  the  minimum 
requirements set forth in the Construction Safety Manual. 

 
B. The  contractor must  provide  safe  and  healthful working  conditions  on  each  operation  at  all 

times. Conduct the various operations connected with the Work so that they will not be injurious 
to  safety  or  health.  Comply  with  all  provisions,  regulations  and  recommendations  issued 
pursuant to the Occupational Safety and Health Act of 1970, and the Construction Safety Act of 
1969, as amended, and with  laws, rules and regulations of other authorities having  jurisdiction, 
with  regard  to all matters  relating  to  the  safety and health of workers and  the general public. 
Comply  with  all  provisions,  regulations  and  recommendations  issued  pursuant  to  Virginia 
Department of Labor and Industry Occupational Safety & Health (VOSH) Unique Safety Standards 
for Construction. Compliance with government requirements is mandated by law and considered 
only a minimum level of safety performance. Perform all work in accordance with best safe work 
practices recognized by the construction industry. 

 
1.2 RELATED DOCUMENTS 

 
A. Drawings, Contract Provisions, Special Provisions, Supplementary Conditions, and other Division 

00/01 Specification Sections apply to this Section. 
 

B. Requirements  included  in  this Section are  the minimum acceptable and are  in addition  to  the 
Airports  Authority’s  Construction  Safety  Manual,  as  well  as  all  Local,  State,  and  Federal 
requirements. Where conflicts or discrepancies exist between requirements, the more stringent 
requirement shall govern. 

 
C. Related Work Described Elsewhere: 

 
1. "Solicitation Provisions" in the Contract for this Work. 
2. "Contract Provisions" in the Contract for this Work. 
3. MWAA Construction Safety Manual. 

 
D. Reference Codes, Standards and other Documents 

 
1. OSHA ‐ US Department of Labor, Occupational Safety and Health Administration, 

Construction Standards and Interpretations, 29 CFR Parts 1910 and 1926. 
2. US Department of Labor, Occupational Safety and Health Act of 1970, as amended. 
3. US Department of Labor, Construction Safety Act of 1969, as amended. 
4. Virginia OSHA Rules and Regulations (Virginia Occupational Safety & Health Unique 

Standards). 
5. All other Federal, State and Local requirements and regulations in effect at the time of 

construction. 
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PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 

3.1 Contractor is to provide all requirements per the newest version of the MWAA Construction Safety 
Manual. 

 
3.2 Prior to the start of construction activities  in the Airport Operations Area (AOA), the Contractor’s 

Safety Manager, and Safety Engineers, shall tour airside with the Program Safety Manager and the 
COTR and his/her representative(s). 

 
3.3 CONTRACTOR’S SAFETY AND HEALTH PROGRAM ‐ GENERAL REQUIREMENTS 

 
A. The Contractor’s Safety and Health Program shall  include as a framework for safety and health 

programming the following minimum basic elements: 
 
1. A statement of the Contractor’s commitment to providing a safe and healthful project. 
2. A  statement  of  the  Contractor’s  responsibility  for  implementing  its  Safety  and  Health 

Program. 
3. Detailed procedures for: 
 
a. Training of site supervision. 
b. Safety and Health Project Orientation for workers. 
c. Ongoing Safety and Health training for workers. 
d. Providing safety and health information to the general public. 
 

4. Specific assignments of safety and health‐related roles and responsibilities. 
5. Safety and health inspections on the project. 
6. Procedures for accident‐related record keeping, investigation and surveillance. 
7. A disciplinary action procedure. 
8. Schedule of safety related meetings and training. 
9. A  set of general work  rules addressing hazards common  to all  types of construction and a 

site‐specific set of work rules addressing the hazards of the work at hand. 
10. A list of required permits for specific construction operations. 
11. An  emergency  action plan  addressing  all  types of  emergencies with which  the Contractor 

may reasonably and predictably be confronted. 
12. A procedure for  identifying how and under what circumstances  job hazard analysis shall be 

conducted. 
13. Reporting formats for required reports and submissions. 
14. Detailed site‐specific procedures for conducting safe working conditions associated with: 
 
a. Compressed air and gases. 
b. Concrete work. 
c. Confined spaces/permit‐required confined spaces. 
d. Crane operations and maintenance. 
e. Rigging operations, equipment inspection and testing. 
f. Electrical hazards. 
g. Excavation and excavation support. 
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h. Fall protection. 
i. Fire protection and prevention. 
j. First aid, CPR and blood borne pathogens. 
k. Hand and power tools. 
l. Hazard communication. 
m. Housekeeping. 
n. Scaffolding, ladders, and walking and working surfaces. 
o. Lockout/Control of Energy Sources. 
p. Materials handling and storage. 
q. Mechanized equipment. 
r. Construction health hazard monitoring. 
s. Personal protective equipment and clothing. 
t. Respiratory protection. 
u. Sanitation. 
v. Welding and cutting. 
w. Existing  utilities,  including  the  requirement  to  provide,  at  no  additional  cost  to  the 

Airports Authority,  3rd party  verification of utility  locations  each  and  every  time Miss 
Utility is utilized. 

 
15.  Detailed site‐specific procedures shall, as a minimum, comply with the guidelines identified in 

the Construction Safety Manual. All detailed site‐specific procedures shall include requirements 
for  mandatory  eye  and  head  protection  and  adherence  to  the  6‐foot  fall  protection 
requirements. Site‐specific procedures shall require all chainsaws used on‐site to be equipped 
with  kickback  guards/breaks  and  require  all  other  power  tools  to  be  equipped  with  all 
protective features as provided by the manufacturer. 

16.  Hazardous material handling. 
17.  A  silica exposure plan  to  limit exposure of workers  to  silica dust. The plan  shall  include  the 

applicable  preventive  measures  recommended  and  contained  in  OSHA  1926.1153 
“Occupational Exposure to Respirable Crystalline Silica”. 

18. All equipment shall be  inspected on a regular basis (monthly,  if not more often as directed by 
the COTR) with copies of  the  inspection report being submitted  to  the COTR. The purpose of 
these  inspections  is  to  identify  and  document  possible  safety  problems  and  repair  these 
problems before someone is injured. 

 
B. For all airside projects, in addition to all previous requirements, a Safety Plan shall be attached to 

the Safety Program. The Safety Plan shall include, to the extent applicable, provisions for the 
following: 
 
1. Scope of work to be performed, including proposed duration of work. 
2. Possible safety problems. 
3. Work control measures. 
4. Limitations on equipment height. 
5. Location of airport operational areas. 
6. Location of and access to stockpiled construction materials and equipment. 
7. Inspection requirements. 
8. Trenches and excavations, and cover requirements. 
9. Threshold marking and lighting. 
10. Closed runway marking. 
11. Vehicle operation and pedestrian access in airport movement areas. 
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12. Construction site access and haul roads includes maintenance of and keeping open ARFF 
access routes. 

13. Limitations on construction. 
14. Radio communications. 
15. Foreign object debris (FOD) control provisions. 
16. Hazardous materials (HAZMAT) management. 
17. Wildlife abatement. 
18. NOTAM issuance. 
19. Vehicle identification. 
20. Vehicle parking. 
21. Use of temporary visual aids. 
22. Obstacle‐free zones (OFZ). 
23. Approach clearance to runways. 
24. Runway and taxiway safety areas. 
25. Procedures and equipment, such as barricades (identify type) for closing portions of the 

movement area. 
26. Required compliance of Contractor personnel. 
27. Procedures for notification of aircraft rescue firefighting (ARFF) if deactivating water lines or 

fire hydrants, or if emergency access routes are rerouted or blocked. 
28. Emergency notification for fire, medical, and police response. 
29. The Safety Plans will be coordinated with the COTR and shall address all COTR concerns and 

review comments. 
 

3.4 SAFETY PROGRAM ADMINISTRATION 
 

A. The  contractor  is  responsible  for  establishing  a  committed  unified  safety  team  in  a  positive 
cooperative  environment where  all  personnel  and  employees  communicate,  create, maintain, 
and verify the required  level of safety  in all aspects of construction as established  in the Safety 
Plan and Contract Specifications. Staffing Levels: Provide sufficient qualified safety personnel to 
monitor each work activity at all times. 

 
B. Roles  and  Responsibilities:  The  Contractor  shall  be  directly  responsible  for  establishing  and 

implementing a project‐specific Contractor Safety and Health Program  for  the protection of  its 
workers,  the  workers  of  its  Subcontractors,  the  COTR,  Architect/Engineer,  the Metropolitan 
Washington Airports Authority (Airports Authority) and the general public. 

 
C. This safety program shall meet the requirements in the MWAA Construction Safety Manual. The 

Contractor  shall  include  documentation  of  safety  and  health  program  implementation  and 
accident experience as criteria for evaluating performance of its individual project managers and 
site supervisors. 

 
3.5 SPECIFIC CONTRACTOR’S PROJECT SAFETY AND HEALTH PROGRAM REQUIREMENTS 

 
A. The Contractor’s Project Safety and Health Program shall  incorporate all basic elements of  the 

construction project safety and health program set forth  in Sub‐Part 3 "Contractors' Safety and 
Health  Program  ‐  General  Requirements"  above,  the  Construction  Safety  Manual,  and  the 
following project‐specific program elements: 
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1. A written, project‐specific Safety and Health Plan  (Plan),  incorporating  job hazard analysis  for 
construction operations, encountering contaminated soil and water, detailed emergency action 
procedures and  fire  risk assessment  shall be developed by  the Contractor,  for  review by  the 
COTR and PSM  to point out deficiencies before  the  start of any  construction. The Plan  shall 
specifically address  rescue operations,  conditions affecting  rescue operations,  smoke venting 
procedures,  back‐up  power  supply  and  pumping  systems,  means  of  ingress  and  egress, 
communications,  hot  work  permitting  procedures,  and  training,  orientation  and  refresher 
training for workers, emergency responders and visitors. 

2. The Plan shall be updated as substantive changes in the underground work environment occur. 
The Airports Authority’s and  local fire departments shall be provided with a copy of the most 
current Plan and advised of changes in the Plan as they are implemented. The fire departments 
will be requested to review and comment on the Plan and any changes that occur to the Plan. 

3. The Contractor  is required to send all project supervisory personnel  to an Authority provided 
Orientation prior to the start of any work. 

4. The Contractor’s Safety Manager shall train all workers and the COTR and his staff members in 
the details of the Plan. 

5. In accordance with  local and state regulations a permit system shall be used  for all hot work 
performed  on  the  project.  The  Contractor’s  Safety  and  Health  Plan  shall  detail  the  permit 
system’s  procedures.  The  permit  system  shall  be  implemented  and  supervised  by  the 
Contractor’s Safety Manager. The permits shall be made available for inspection by the Airports 
Authority, the COTR and the local fire department(s). Open flames and fire shall be prohibited 
in  all  construction  operations,  except  as  permitted  for welding,  cutting  and  other  hot work 
operations pursuant to the Contractor’s Hot work Permit System. Smoking shall be allowed only 
in areas free of fire and explosion hazards. Readily visible signs prohibiting smoking and open 
flames shall be posted in areas having fire or explosion hazards. 

6. The Contractor in all cases shall request responses by the fire department(s) to Project‐related 
emergencies involving members of the general public. The Contractor shall fully coordinate and 
cooperate with the Airports Authority Fire and Rescue in its response to such emergencies. 

7. In addition,  the Contractor  shall  fully coordinate and cooperate with  the Airports Authority’s 
Risk Management Department in its response to such emergencies. 

8. The Contractor is required to obtain all permits required for the Contractor’s use of chemicals, 
and  is  responsible  to meet  all  Federal,  State  and  Local  requirements.  The  Contractor  shall 
develop a written chemical safety plan to address all chemicals used during construction. This 
safety plan  shall  include detailed procedures  to prevent  chemical accidents  to  the maximum 
extent  possible  during  chemical  transport,  transfer,  storage,  use  and  disposal.  The  chemical 
safety plan shall include emergency response procedures, which identify all potential chemical 
emergencies and the recommended emergency response action to be taken for each incident. 
These procedures  shall  consider  all potential  chemical emergencies  including  chemical  spills, 
incompatible  reactions,  fires  and  human  exposures.  Procedures  shall  describe  methods  to 
contain and isolate the accident, including the required protective clothing, equipment, first aid 
and  response methods.  Conduct,  using  Contractor’s  staff  emergency  response  training  and 
drills  to  the  extent  necessary  to  control  the  specific  chemicals  used  by  the  Contractor.  The 
Contractor’s  emergency  response procedures  shall  be  coordinated with  support  action  from 
the Airports Authority’s and local fire departments and hazardous material response teams, to 
provide  for  a  comprehensive  emergency  response  plan.  This  coordinated  response  shall  be 
adequate  to  manage  all  chemical  emergencies  and  provide  for  the  health,  safety  and 
evacuation of all site personnel as well the community. The Airports Authority’s and  local fire 
departments shall be provided with a copy of the most current plan and be requested to review 
and  comment  on  the  plan.  At  all  times  when  chemicals  are  on  site,  the  Contractor  shall 
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maintain a  trained emergency  response  staff, equipment, protective clothing and  supplies as 
needed to implement the chemical safety plan. 

9. The Contractor  shall have  at  least one  (1)  employee on  site  at  all  times who  is  trained  and 
qualified  to  administer  first  aid  and  cardiopulmonary  resuscitation  (CPR)  for  every  25 
employees on site. 

10. The  Contractor  shall  comply with  all  requirements  identified  in OSHA  regulation  §  1926.50 
relating to medical services and first aid. 

11. No visitors will be allowed on site without permission of the COTR. 
 

3.6 SUBMITTALS 
 

A. Submit Contractor's Project Safety and Health Plan to COTR within 15 calendar days of Notice to 
Proceed and prior  to  the  start of any construction activities. COTR and PSM must approve  the 
Contractor’s Safety and Health Program prior to the start of any work. 

 
B. Submit Fire Risk Assessment to COTR prior to any construction 

 
C. Submit  qualifications  of  Contractor’s  Site  Supervision  to  COTR  within  15  calendar  days  of 

employment at the project. 
 

D. Submit Airports Authority provided  Inspection reports by Contractor’s Safety Manager to COTR 
weekly. 

 
E. Submit to COTR Weekly the following: 

 
1. Meeting Minutes and attendance sheets of Safety Training 
2. Weekly Safety Meetings and related communications by Contractors and Subcontractors. 

 
F. Submit disciplinary action notices to COTR weekly. 

 
G. Submit notices from public authorities to COTR as soon as possible but no later than 24 hours of 

receipt by Contractor. 
 

H. Submit  Safety  Data  Sheets  (SDS)  for  all  substances  to  COTR  for  PSM  review  as  received  by 
Contractor along with written Hazard Communication Program. 

 
I. Submit  copy  of  Contractor’s  chemical  inventory  list  to  COTR  and  the  Airports  Authority  Fire 

Marshal as developed and updated. 
 

3.7 ACCIDENT REPORTING, INVESTIGATION AND SURVEILLANCE 
 
The  Airports  Authority’s  Insurance  Safety  Consultant  and  Airports  Authority  Program  Safety 
Manager  seek  to  collect  accident  information  for  purposes  of  identifying  patterns,  trends, 
performance and establishing appropriate policies and procedures related to protection of safety 
and health. To that end prepare and submit reports of accidents as detailed above. 
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PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor.  No additional payment will be 
made to the contractor to fulfill these requirements. 
 
END OF SECTION 007319 
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SECTION 007363 ‐ SECURITY REQUIREMENTS AIRPORTS 
 
PART 1 ‐ GENERAL 
 

1.1 SUMMARY 
 
The articles and paragraphs of this Section represent General Security Requirements for Airports 
Authority projects. 

 
1.2 RELATED DOCUMENTS 

 
Drawings, Contract Provisions, Special Provisions, and other Division 00/01 Specification Sections 
apply to this Section. 

 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 

3.1 SECURITY DURING CONSTRUCTION 
 

A. Maintain  the  integrity of  the Airport  Security  fence. Maintain  the  integrity of doors and walls 
between public areas and Air Operations Area (AOA) at all times. Comply with Title 49 Code of 
Federal Regulations, Parts 1500, 1540, 1542 and 1544. 

 
B. Possession of and display of a proper and current Airport Identification Badge, issued by Airport 

Operations is required for all Contractor personnel passing into the AOA. Refer to "Airport Orders 
and  Instructions"  attached  as  part  of  the  Contract  for  specific  requirements.  Security 
requirements have increased significantly at Washington Dulles International Airport and Ronald 
Reagan  Washington  National  Airport.    Contractor  can  expect  possible  short  delays  clearing 
construction  vehicles  into  the AOA. Offerors  shall become  intimately  familiar with all TSA and 
Authority security requirements. No increase in contract price will be provided to the Contractor 
should the contractor not be aware of any security procedure in place at time of submitting their 
offer that leads to increased time and inconvenience to accomplish the work. 

 
C. Pay  all  fines  levied  by  the  Transportation  Security Administration  for  penalties  resulting  from 

security  infractions  perpetrated  by  or  caused  by  Contractor’s  personnel  or  work  forces  of 
Contractor’s subcontractors or suppliers. 

 
D. Establish and maintain the security of Contractor’s staging areas, equipment and materials. 

 
E. Provide  escort  for  delivery  vehicles  transporting  materials  and  supplies  to  or  from  the 

Contractor's  staging  or work  areas  into  the  AOA,  in  accordance with  requirements  stated  in 
"Airport Orders and Instructions" attached as part of the Contract. 

 
F. Do  not  park  within  300  feet  of  a  terminal  building  unless  specifically  authorized  by  Airport 

Operations. 
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G. All workers in the secure areas, which are defined as areas accessible to ticketed passengers only, 
may utilize tools in their work provided that: 
 
1. Tools are essential and necessary to the Work. 
2. Keep tools controlled at all times. 
3. Do not leave tools unattended. 
4. Store tools in locked boxes. 

 
H. No knives will be permitted in the secure areas, without express permission of the COTR. 

 
I. Not Applicable 

 
J. No firearms or weapons of any type are allowed on the airport. 

 
K. No  cartridge  style  nail  guns,  nor  any  tools  that  use  a  cartridge  or  any  explosive  charge,  are 

allowed  without  prior  written  notification  of  COTR.  Obtain  written  approval  from  the  COTR 
before bringing such tools on the project. 

 
L. Conform to all Orders and Instructions pertaining to vehicle inspection. 

 
3.2 AIRPORT SECURITY/VEHICLE INSPECTION PROCEDURE 

 
A. The access points for vehicle operator and passenger(s) who have appropriate and valid airport 

access media are will be  confirmed with  the COTR, Airport Operations and  the Transportation 
Security Agency. 

 
B. All  vehicles  and  personnel  that will  require  an  escort  shall  enter  the  AOA  per  the  latest  Air 

operations  Area  Vehicle  Control  Program  Orders  and  Instructions  from  MWAA  and  as 
coordinated with the COTR. 

 
C. Other access gates through which the contractor may gain access to a specific project site are as 

indicated and must be approved by Airport Operations and the Transportation Security Agency. 
 

D. The following procedures will be utilized for all escorted vehicles and AOA approved vehicles with 
non‐badged passengers seeking entry to the AOA (and any additional procedures as per the Air 
Operations Area Vehicle Control Program Orders and Instructions): 
 
1. All vehicles are searched. 
2. Coordinate all vehicle deliveries with the COTR  in advance. Provide the vehicle  license plate 

number  and  expected delivery  time  for  all  vehicle  deliveries. Contractor may  compile  the 
expected daily delivery schedule on one sheet for submission to the COTR. 

3. The  vehicle  operator  shall  have  in  his  or  her  possession  a  commercial  manifest,  which 
identifies the contents of the vehicle and/or trailer. 

4. An escort from the company for whom the shipment is intended shall respond to the vehicle 
access gate and remain with the vehicle until the vehicle exits the secured area. 

5. A  vehicle  search will  be  conducted  and  once  cleared;  vehicles will  be  permitted  escorted 
access to their delivery point. 

6. Contractors  should  expect minor delays up  at  Security Gates  as  a  result of  these  security 
provisions. 
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7. Priority consideration may be offered to concrete  trucks with resulting delays estimated to 
be 20 minutes. To  receive priority consideration,  schedule concrete deliveries with Airport 
Operations and COTR at time of batching. 

 
E. Prior approval  from  the Manager of Airport Operations or his/her designated  representative  is 

required for any exceptions to the above procedures 
 
PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor.  No additional payment will be 
made to the contractor to fulfill these requirements. 
 
END OF SECTION 007363 
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SECTION 011000 ‐ SUMMARY 
 
PART 1 ‐ GENERAL 
 

1.1 SUMMARY 
 
This Section includes the following: 
 
A. Work covered by the Contract Documents. 
B. Type of the Contract. 
C. Work phases. 
D. Work under other contracts. 
E. Products ordered in advance. 
F. Authority‐furnished products. 
G. Use of premises. 
H. The Airports Authority's occupancy requirements. 
I. Work restrictions. 
J. Specification formats and conventions. 

 
1.2 RELATED DOCUMENTS 

 
Drawings, Contract Provisions,  Special Provisions,  Supplementary Conditions,  and other Division 
00/01 Specification Sections apply to this Section. 

 
1.3 Related Sections include the following: 

 
Division 01 Section "Temporary Facilities and Controls"  for  limitations and procedures governing 
temporary use of the Airports Authority's facilities. 

 
1.4 WORK COVERED BY CONTRACT DOCUMENTS 

 
A. Project  Identification:  Project  consists  of  pavement  repairs  to  Runway  1R‐19L  and  associated 

Taxiways K2, K3, K4, K5, K6 and K7.   The work  items associated with this task will  include spall 
repairs, linear crack repairs, panel replacement, and joint and crack sealing. 

 
B. Project Location: Washington Dulles International Airport. 

 
C. Architect/Engineer Identification: The Contract Documents, dated March 2, 2020 were prepared 

for Project by Crawford, Murphy & Tilly, Inc. 
 

D. The Work consists of airfield concrete pavement repair. 
 
1. The Work includes Spall Repair, Linear Crack Repair, Removal and Replacement of Concrete 

Panels, and Airfield Lighting Replacement. 
2. For additional requirements for the examination of plans, specifications, and Project site see 

Section "Supplementary Conditions." 
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1.5 TYPE OF CONTRACT 
 
Project will be constructed under a general construction contract. 

 
1.6 WORK PHASES 

A. Conduct the Work in 2 phases. 

1) Phase M – Mobilization and Submittals:   This  initial phase will allow  the  contractor  to 
complete material submittals, and mobilization for the project prior to shutting down any 
airfield pavements.  Work of this phase shall be substantially complete within 60 days of 
Notice to Proceed for this phase. 

2) Phase 1 – This  construction phase will  complete all  the  repair work within  the project 
area,  including PCC panel  replacement,  spall  repairs,  linear crack  repairs,  light  removal 
and  replacement,  and  pavement marking.   Work  in  this  phase  shall  be  substantially 
complete and ready for occupancy within 30 days of Notice to Proceed for this phase. 

B. Work  phasing  indicated  above  is  not  intended  to  restrict  Contractor  to  this  specific  phasing.  
Contractor may submit its own phasing schedule to COTR for review and written approval. 

C. Schedule  the execution of  the Work according  to  the phasing sequence  indicated and  to avoid 
interference with normal functions of the Airport. 

D. Before commencing Work of each phase, submit a schedule to COTR showing the sequence, the 
commencement and completion dates, and the move‐out and move‐in dates of personnel for the 
various phases of the Work. 

E. On completion, each phase of the Work shall be fully operational. 

1.7 NOT APPLICABLE 
 

A. Not Applicable 
 

B. Not Applicable 
 

C. Not Applicable 
 

D. Not Applicable 
 

1.8 SPECIFICATION FORMATS AND CONVENTIONS 
 

A. Specification  Format:  With  the  exception  of  Federal  Aviation  Administration  (FAA)  standard 
specifications  and  Virginia  Department  of  Transportation  standard  specifications  the 
Specifications are organized  into Divisions and Sections using  the 33‐Division  format using  the 
CSI/CSC's "MasterFormat 2016" numbering system. 

 
B. Section  Identification: The Specifications use Section titles to help with cross‐referencing  in the 

Contract  Documents.  Sections  in  the  Project Manual  are  in  numeric  sequence;  however,  the 
sequence  is  incomplete as all available Sections and Section numbers are not used and the CSI 
numbering system is not sequentially complete. Consult the table of contents at the beginning of 
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the Project Manual to determine numbers and names of sections in the Contract Documents. 
 

C. Specification Content: The Specifications use certain conventions  for  the style of  language and 
the  intended meaning of certain  terms, words, and phrases when used  in particular situations. 
These conventions are as follows: 

 
D. Abbreviated  Language:  Language  used  in  the  Specifications  and  other  Contract Documents  is 

abbreviated.  Interpret words and meanings as appropriate.  Infer words  implied, but not stated, 
as  the  sense  requires.  Interpret  singular words  as  plural,  and  plural words  as  singular where 
applicable as the context of the Contract Documents indicates. 

 
E. Imperative mood  and  streamlined  language  are  used  in  these  Specifications.  This  imperative 

language  is  directed  to  the  Contractor,  unless  specifically  noted  otherwise.  Requirements 
expressed  in  the  imperative  mood  are  to  be  performed  by  Contractor.  Occasionally,  the 
indicative  or  subjunctive  mood  may  be  used  in  the  Section  Text  for  clarity  to  describe 
responsibilities that must be fulfilled indirectly by Contractor or by others when so noted. 

 
F. The words  "shall,"  "shall  be,"  or  "shall  comply with,"  depending  on  the  context,  are  implied 

where a colon (:) is used within a sentence or phrase. 
 

1.9 MARKING UTILITY SERVICES 
 

A. The  information  in  the Contract Documents  concerning  the  type and  location of underground 
utilities  is neither  guaranteed nor  inclusive. The Contractor  is  responsible  for determining  the 
type and  location of underground utilities, regardless of whether such utilities are  indicated or 
not, so as to avoid damage thereto. 

 
B. Employ a Subsurface Utility Engineering company to locate and mark the horizontal and vertical 

location  of  all  utility  lines  in  accordance  with,  ASCE  C‐I  38‐02,  Standard  Guidelines  for  the 
Collection and Depiction of Existing Subsurface Utility Data, Quality level‐A. Utilities that might be 
impacted by construction activities, including but not limited to the following: 
 
1. Electric power lines. 
2. Natural gas lines. 
3. Sanitary Sewers. 
4. Storm Sewers. 
5. FAA communications, power, signal, and security lines. 
6. Airfield series lighting lines 
7. Water supply piping. 
8. 530 KHz AM radio line ‐ Parking Lot Availability Notification System ‐buried cable parallel to 

the Airport access road. The system utilizes antennas on the Airport thus there are no buried 
cables for this system within the fenced portion of the Airport property. 

9. Fuel Lines. 
10.  Telephone lines. 
11.  Data lines. 
12.  Underground Storage Tanks. 
13.  High Temperature Hot Water (HTHW) and chilled water lines. 
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C. Quality level A locating involves the use of nondestructive digging equipment at critical points to 
determine  the precise horizontal  and  vertical position of underground utilities,  as well  as  the 
type, size, condition, material, and other characteristics. 

 
D. Within 60  calendar days of Notice  to Proceed,  submit  to  the COTR  a  survey of  all  subsurface 

utility  engineering  results,  indicating  the  horizontal  and  vertical  location,  coordinates  and 
elevation  of  all  utilities.  No  land  disturbance  shall  be  performed  until  the  utility  survey  is 
approved. 

 
E. Contact the Airport Communications System (ACS) Help Desk at (703) 417‐8300 a minimum of 72 

hours  prior  to  starting  activities  that  include  but  are  not  limited  to  location  and marking  of 
horizontal  locations  of  telephone  and  telecommunications  lines  belonging  to  the  Airports 
Authority as part of the Airport Communication System.  

 
F. Contact  the Airport Communications  System  (ACS) Help Desk a minimum of 72 hours prior  to 

beginning operations, that include but are not limited to excavating, boring, pile‐driving, [blasting 
(if allowed on specific projects)], digging or planting.  

 
G. Note  the  ACS  does  not  locate  utilities.  Location  is  the  responsibility  of  the  Contractor’s 

underground  utilities  location  subcontractor.  The  Airport  Communications  System  (ACS)  is 
merely notified as indicated previously. 

 
H. Coordinate  with  the  COTR,  for  access  to  and  utilization  of,  Airport  GIS  information, MWAA 

Excavation & Trenching Check List, and notification procedures for the Utilities Locate Group. 
 

I. The Contractor is responsible for following the requirements of the Virginia Underground Utility 
Damage Prevention Act. (Calling Miss Utility‐VA811). 

 
J. Report any unmarked utilities encountered during construction to the COTR immediately. 

 
K. Repair any damage to utility  lines due to construction operations at no expense to the Airports 

Authority. 
 

L. Submit to the COTR the name of the independent Subsurface Utility Engineering (SUE) Company 
to be used. Individuals assigned by the SUE provider to carry out the work should be well‐trained, 
experienced, and capable. Those in responsible charge of the work and responsible for certifying 
deliverables should be engineers, geologists, and land surveyors employed by the SUE provider in 
accordance with state professional registration requirements. 

 
1.10  UTILITY OUTAGES 

 
A. Prior  to  any  utility  outage/interruption,  prepare  a  schedule  of  such  outage.  Include  outage 

schedule duration, identification of the service affected, temporary utility service to be provided, 
identification of available service alternative, and the action to be taken in any emergency. Apply 
for all outages of utility systems  in writing. Fully coordinate outage requests with COTR. Obtain 
approval in writing from the Airports Authority. Schedule all outages at least 21 calendar days in 
advance  with  a  96‐hour  notification  provided  by  the  Contractor  confirming  date,  time,  and 
duration. Outages will normally be scheduled to occur between the hours of 11:00 pm and 5:30 
am, Tuesday through Thursday. 
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B. Not Applicable. 

 
PART 2 ‐ PRODUCTS (Not Used) 

 
PART 3 ‐ EXECUTION (Not Used) 
 
PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor.  No additional payment will be 
made to the contractor to fulfill these requirements. 
 
END OF SECTION 011000 
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SECTION 013100 ‐ PROJECT MANAGEMENT AND COORDINATION 
 
PART 1 ‐ GENERAL 
 
1.1 SUMMARY 

 
This  Section  includes  administrative  requirements  that  the  Contractor  must  provide  for 
coordinating construction operations for the Contract including, but not limited to, the following: 
 
1. Coordination drawings. 
2. Conservation. 
3. Administrative and supervisory personnel. 
4. Project meetings: 

a. Pre‐award conference. 
b. Pre‐construction conference. 
c. Pre‐installation conference. 
d. Progress meetings. 
e. Partnering meetings 
 

1.2 RELATED DOCUMENTS 
 
Drawings, Contract Provisions,  Special Provisions,  Supplementary Conditions,  and other Division 
00/01 Specification Sections apply to this Section. 

 
1.3 RELATED SECTIONS 

 
1. Division  01  Section:  "Execution"  for  the  coordination  of  general  installation  and  field‐

engineering services, including establishment of benchmarks and control points. 
2. Division 01 Section "Closeout Procedures" for coordinating Contract closeout. 

 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 
3.1 COORDINATION 
 

A. Coordination:  Coordinate  construction  operations  included  in  various  Sections  of  the 
Specifications  to ensure efficient and orderly  installation of each part of  the Work. Coordinate 
construction  operations,  included  in  different  Sections  that  depend  on  each  other  for  proper 
installation, connection, and operation. 
 
1. Schedule  construction  operations  in  sequence  required  to  obtain  the  best  results where 

installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate  installation of different components with other contractors to ensure maximum 
accessibility for required maintenance, service, and repair. 

3. Where  availability  of  space  is  limited,  coordinate  installation  of  different  components  to 
ensure  maximum  performance  and  accessibility  for  required  maintenance,  service,  and 
repair of all components, mechanical, electrical, and otherwise. Contractor is cautioned that, 
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where specific dimensions are not  indicated or where Drawings are schematic  in nature, as 
with most Electrical  and Mechanical Drawings, Contractor  shall have  sole  responsibility  to 
coordinate the work to meet this requirement. Prepare and submit Coordination Drawings to 
COTR  for  review  and  approval  as  provided  in  "Coordination  Drawings"  Paragraph  in 
"Submittals" Article of this Section. 

4. Make adequate provisions to accommodate items scheduled for later installation. 
 

B. Prepare  memoranda  for  distribution  to  each  party  involved,  outlining  special  procedures 
required for coordination. Include such items as required notices, reports, and list of attendees at 
meetings. 

 
C. Prepare similar memoranda  for COTR and separate contractors  if coordination of  their Work  is 

required. 
 

D. Administrative  Procedures:  Coordinate  scheduling  and  timing  of  required  administrative 
procedures with other construction activities and activities of other contractors to avoid conflicts 
and  to  ensure  orderly  progress  of  the  Work  and  completion  within  the  specified  Contract 
duration. Such administrative activities include, but are not limited to, the following: 
 
1. Preparation of Contractor's Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Pre‐installation conferences. 
7. Start‐up, check‐out, and final acceptance of systems. 
8. Project closeout activities. 
9. Protection of existing and new work. 

 
E. Conservation: Coordinate construction activities  to ensure  that operations are carried out with 

consideration given to conservation of energy, water, and materials. 
 

F. Salvage materials and equipment involved in performance of, but not actually incorporated into, 
the Work. Refer to other sections for disposition of salvaged materials that are designated as the 
Airports Authority's property. 

 
G. Temporary  Utility  Outages:  Comply  with  requirements  in  Division  01  Section  "General 

Requirements." 
 
3.2 SUBMITTALS 
 

A. Coordination Drawings: Before start of the Work, prepare Coordination Drawings for areas with 
limited space availability that necessitate maximum utilization of space for efficient installation of 
different components, and areas requiring coordination for installation of products and materials 
fabricated by separate entities. 
 
1. Indicate relationship of components shown on separate Shop Drawings. 
2. Indicate all dimensions provided on Contract Drawings and make specific note of dimensions 

that appear to be  in conflict with submitted equipment, minimum clearance requirements, 
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amounts of equipment and material to be installed, or other requirements. Provide alternate 
sketches  for resolution of such conflicts to COTR  for review. Minor dimension changes and 
difficult installations shall not be considered changes to the Contract. 

3. Indicate required installation sequences. 
4. Comply with requirements contained in Division 01 Section "Submittals." 
5. Prepare coordination drawings of involved trades in a scale of not less than 1/4 inch = 1 foot 

or  larger  for  integration  of  different  construction  elements.  Show  sequences  and 
relationships of separate components to avoid conflicts  in use of space. Any Work  installed 
prior  to  review  of  coordination  drawings will  be  at  the  Contractor’s  risk  and  subsequent 
relocation require to avoid  interference shall be made at no additional cost to the Airports 
Authority. 

 
B. Key  Personnel  Names:  At  the  pre‐construction  meeting,  submit  a  list  of  Contractor's  key 

personnel  assignments.  Key  personnel  shall  include  but  not  necessarily  be  limited  to  Project 
Manager,  Project  Superintendent,  Safety Manager,  Safety  Engineer, Quality  Control Manager, 
Project Scheduler, Soil Excavation Engineers, and other personnel  in attendance at Project site 
along with alternates. Identify individuals and their duties and responsibilities; list addresses and 
telephone numbers,  including home and office  telephone numbers. Provide names, addresses, 
and telephone numbers of individuals assigned as standbys in the absence of individuals assigned 
to Project. Post  copies of  list  in Project meeting  room,  in  temporary  field office,  and by each 
temporary telephone. Keep the list current at all times. 

 
3.3 REQUESTS FOR INFORMATION (RFIs) 
 

A. Procedure: Immediately on discovery of the need for interpretation of the Contract Documents, 
prepare and submit an RFI in the form specified. 
 
1. RFIs  shall  originate  with  Contractor’s  Superintendent  or  other  designated  representative 

acceptable  to  the  COTR.  RFIs  submitted  by  entities  other  than  Contractor’s  accepted 
representative will be returned with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or 
work of subcontractors. 

 
B. Content of the RFI: Include a detailed, legible description of item needing interpretation and the 

following: 
 
1. Contract Name 
2. Contract Number 
3. Date 
4. Name of Contractor 
5. Name of COTR 
6. RFI number, numbered sequentially 
7. Specification Section number and title and related paragraphs, as appropriate 
8. Drawing number and detail references, as appropriate 
9. Field dimensions and conditions, as appropriate 
10.  Contractor's  suggested  solution(s).  If Contractor's  solution(s)  impact  the Contract Time or 

the Contract Sum, Contractor shall state impact in the RFI. 
11.  Contractor's signature 
12.  Attachments:  Include  drawings,  descriptions, measurements,  color  photos,  Product  Data, 
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Shop  Drawings,  and  other  information  necessary  to  fully  describe  items  needing 
interpretation. 

13.  Supplementary  drawings  prepared  by  Contractor  shall  include  dimensions,  thicknesses, 
structural grid references, and details of affected materials, assemblies, and attachments. 

 
C. Hard‐Copy RFIs:  Identify  each  page  of  attachments with  the  RFI  number  and  sequential  page 

number. 
 

D. Software‐Generated  RFIs:  Software‐generated  form  with  substantially  the  same  content  as 
indicated above. 

 
E. COTR’s Action: COTR will review each RFI, determine action required, and return it. Allow seven 

calendar days for COTR's response for each RFI. 
 
1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for coordination information already indicated in the Contract Documents. 
d. Requests for adjustments in the Contract Time or the Contract Sum. 
e. Requests for interpretation of Architect's actions on submittals. 
f. Incomplete RFIs or RFIs with numerous errors. 

2. COTR's action may include a request for additional information, in which case COTR's time for 
response will start again. 

3. COTR's action on RFIs that may result in a change to the Contract Time or the Contract Sum 
may be eligible for Contractor to submit Change Proposal. 

4. If Contractor believes the RFI response warrants change in the Contract Time or the Contract 
Sum, notify COTR in writing within tendays of receipt of the RFI response. 
 

F. On receipt of COTR’s action, update the RFI  log and  immediately distribute the RFI response to 
affected parties. Review response and notify COTR within seven days if Contractor disagrees with 
response. 

 
G. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit 

log weekly  prior  to  progress meeting  for  inclusion  in  progress meeting minutes.  Include  the 
following: 
 
1. Project name. 
2. Name and address of Contractor. 
3. Name of COTR. 
4. RFI number including RFIs that were dropped and not submitted. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date COTR’s response was received. 
8. Identification  of  related Minor  Change  in  the Work,  Construction  Change  Directive,  and 

Proposal Request, as appropriate. 
9. Identification  of  related  Field  Order,  Work  Change  Directive,  and  Proposal  Request,  as 

appropriate. 
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3.4 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 
 

A. General: In addition to the Project Superintendent, provide other administrative and supervisory 
personnel as required for proper performance of the Work. 
 
1. Contractor's  understanding of  the Contract Documents,  cost  and pricing  data,  contractual 

requirements, and Contractor's capabilities, financial standing, and past experience prior to 
award. 

 
3.5 PROJECT MEETINGS 

 
A. Pre‐award conference. 

 
1. General:  At the request of the Contracting Officer, A pre‐award conference with Contractor 

may  be  held  before  actual  award  of  the  Contract.    The meeting will  review  Contractor's 
understanding of the Contract Documents, cost and pricing data, contractual requirements, 
and Contractor's capabilities, financial standing, and past experience prior to award. 
a. Minutes: CO will record and distribute meeting minutes to all attendees and all relevant 

parties. 
2. Attendees: Contracting Officer, COTR, Authority Design Project Manager, Architect/Engineer, 

Contractor  and  its  key  personnel  nominated  for  assignment  to  the  Contract,  and major 
subcontractors  if  so  requested by  the Contracting Officer. Concerned parties  shall each be 
represented by persons thoroughly familiar with and authorized to conclude matters relating 
to the work described in the Contract Documents. The Contracting Officer will chair the pre‐
award meeting. 

3. Agenda: Significant discussion  items that could affect award  include, but are not  limited to, 
the following: 
a. Provision and acceptability of payment and performance bonds. 
b. LDBE/MBE/WBE/DBE participation. 
c. Qualifications of key individuals. 
d. Quality‐control experience. 
e. Percentage of work performed by own forces. 
f. Contractor's experience with similar work, including previous Authority contracts. 
g. Scheduling capabilities of Contractor. 
h. Financial standing of Contractor. 
i. Mobilization plan. 
j. Understanding of work described in the Contract Documents and the physical constraints 

associated with work at the Airport. 
k. Equipment and manpower availability. 
l. Cost and pricing data. 

4. Representations  and  commitments  made  by  Contractor  or  its  subcontractors  shall  be 
construed as binding to the Contract. 
 

B. Pre‐construction Conference: 
 
1. General: COTR will  schedule pre‐construction  conference  and organizational meeting with 

Contractor after the Contracting Officer issues a notice of intent to award, or actually awards 
the Contract. The meeting will review the parties' responsibilities and personnel assignments. 
a. Minutes: COTR will record and distribute meeting minutes to all attendees and relevant 
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parties. 
2. Attendees:  Contracting  Officer,  COTR,  Architect/Engineer,  and  their  sub‐consultants; 

Contractor  and  its  superintendent;  major  subcontractors;  manufacturers;  suppliers;  and 
other concerned parties. All participants at the conference shall be familiar with Project and 
authorized to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect progress, including the following: 
a. Airport security. 
b. LBDE/MBE/WBE/DBE participation and certifications. 
c. Authority‐controlled wrap‐up insurance program. 
d. Airport Operations coordination. 
e. Preliminary construction schedule. 
f. Phasing. 
g. Critical work sequencing. 
h. Designation of key personnel. 
i. Procedures for processing field decisions and Contract Modifications. 
j. Procedures for processing Applications for Payment. 
k. Distribution of the Contract Documents. 
l. Authority Construction guidelines. 
m. Submittal procedures. 
n. Preparation of Record Documents. 
o. Use of the premises. 
p. Responsibility for temporary facilities and controls. 
q. Parking availability. 
r. Office, work, and storage areas. 
s. Equipment deliveries and priorities. 
t. Safety procedures. 
u. Quality‐control requirements. 
v. First aid. 
w. Progress cleaning. 
x. Working hours. 
y. Authority Building Code requirements/permits. 

4. Refer to Contract Provision "Pre‐construction Requirements" for required submittals due at 
the pre‐construction conference. 
 

C. Schedule Update Meetings: 
 
1. Conduct  schedule  update  meetings  before  submittal  of  the  Contractor's  Application  for 

Payment.    Determine  where  each  activity  is,  in  relation  to  Contractor's  CPM  Schedule.  
Submit narrative and all  information specified  in Division 01 Section "Construction Progress 
Documentation" if applicable. 

2. Attendees: COTR, Contractor's Project Manager or Superintendent, The Contractor's Project 
Scheduler and the Airports Authority’s Representative. 

3. Submit  the  updated  schedule,  as  bilaterally  agreed  on,  along  with  the  Application  for 
Payment. 

4. Present delay claims for discussion and, when possible, resolution. 
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D. Project Closeout Conference:  
 
COTR will  schedule and conduct a Project Closeout Conference prior  to  the  scheduled date of 
Substantial Completion or other date as determined by COTR. 
 
1. Conduct  the  conference  to  review  requirements  and  responsibilities  related  to  Project 

closeout. 
2. Attendees: Contracting Officer, COTR, Authority Design Project Manager, Architect/Engineer, 

Contractor  and  its  key  personnel; major  subcontractors;  suppliers;  and  other  concerned 
parties  shall attend  the meeting. Participants at  the meeting  shall be  familiar with Project 
and authorized to conclude matters relating to the Work. 

3. Agenda: Discuss  items of  significance  that  could affect or delay Project  closeout,  including 
the following: 
a. Preparation of record documents. 
b. Procedures  required  prior  to  inspection  for  Substantial  Completion  and  for  final 

inspection for acceptance. 
c. Submittal of written warranties. 
d. Requirements for preparing sustainable design documentation. 
e. Requirements for preparing operations and maintenance data. 
f. Requirements for demonstration and training. 
g. Preparation of Contractor's punch list. 
h. Procedures  for processing Applications  for Payment at  Substantial Completion and  for 

final payment. 
i. Submittal procedures. 
j. Coordination of separate contracts. 
k. Owner's partial occupancy requirements. 
l. Installation of Owner's furniture, fixtures, and equipment. 
m. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 
 

E. Weekly Progress Meetings: 
 
1. General:  COTR  will  conduct  progress  meetings  weekly  at  regularly  scheduled  times 

convenient  for  all parties  involved. Progress meetings  are  in  addition  to  specific meetings 
held  for  other  purposes,  such  as  coordination  and  special  pre‐installation  meetings. 
Additionally,  discussions  will  address  administrative  and  technical  issues  of  concern, 
determining resolutions, and development of deadlines for resolution within allowable time 
frames. 

2. Minutes: COTR will record and distribute meeting minutes. 
3. Attendees:  As may  be  required  by  COTR,  in  addition  to  representatives  of  the  Airports 

Authority and Contractor, each subcontractor, supplier, Contractor’s Project Scheduler, and 
other  entities  concerned  with  current  progress  or  involved  in  planning,  coordination,  or 
performance  of  future  activities.  All  participants  at  the  conference  shall  be  familiar with 
Project and authorized to conclude matters relating to the Work. 

4. Agenda: Review and correct or approve minutes of previous progress meeting. Review other 
items of significance that could affect progress.  Include topics for discussion as appropriate 
to status of Project. 
a. Contractor's Construction Schedule: Review progress since  the  last meeting. Determine 

whether each activity  is on  time, ahead of schedule, or behind schedule,  in  relation  to 
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Contractor's Construction Schedule. Determine how construction behind schedule will be 
expedited;  secure  commitments  from  parties  involved  to  do  so.  Discuss  whether 
schedule revisions are required to ensure that current and subsequent activities will be 
completed within the Contract Time. 

b. Review present and future needs of each entity present, including the following: 
1) Safety and Security. 
2) Interface requirements. 
3) Time. 
4) Sequence of operations. 
5) Status of submittals. 
6) Deliveries. 
7) Off‐site fabrication. 
8) Storage Areas 
9) Access. 
10)  Site utilization. 
11)  Requests for information. 
12)  Submittals. 
13)  Noncompliance notices. 
14)  Temporary facilities and controls. 
15)  Work hours. 
16)  Resource allocation. 
17)  Hazards and risks. 
18)  Progress cleaning. 
19)  Quality and work standards. 
20)  Contract Modifications. 
21)  Documentation of information for payment requests. 
22)  Preparation of Record Documents. 

5. Submit  look‐ahead  schedules  and  project  schedules  in  accordance  with  Section  013200 
"Construction Progress Documentation". 
 

PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor.  No additional payment will be 
made to the contractor to fulfill these requirements. 
 
END OF SECTION 013100 
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SECTION 013543 ‐ ENVIRONMENTAL PROCEDURES 
 
PART 1 ‐ GENERAL 
 

1.1 RELATED DOCUMENTS 
 

Drawings,  Contract  Provisions,  Special  Provisions,  and  other  Division  01  Specification  Sections 
apply to this Section. 

 
1.2 SUMMARY 

 
Drawings,  Contract  Provisions,  Special  Provisions,  and  other  Division  01  Specification  Sections 
apply to this Section. 

 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 

3.1 ENVIRONMENTAL PROTECTION 
 

A. Comply  with  all  Federal,  state  and  local  laws  and  regulations  controlling  pollution  of  the 
environment. Take necessary precautions  to prevent pollution of  streams,  rivers,  lakes, ponds, 
and  reservoirs with  fuels, oils, bitumen,  chemicals, or other harmful materials  and  to prevent 
pollution of the atmosphere from particulate and gaseous matter. 

 
B. Notify COTR immediately in the event that abnormalities, discolorations, odors, oil, or other signs 

of potential contamination by hazardous materials are encountered during excavation or other 
construction  activities.  Follow with written  notice within  24  hours,  indicating  date,  time,  and 
location  of  potential  contaminants  encountered.  The  COTR  will  provide  further  direction  to 
Contractor regarding disposition of materials encountered. 

 
C. Not Used 

 
D. Not Used 

 
E. Petroleum  contaminated  soils  and water may be  encountered during  the  construction  of  this 

project. Petroleum  impacted soils range from saturated to 1.0 ppm. Petroleum  impacted water 
ranges  from  free  product  to  “non  ‐  detect.”  Maintain  the  necessary  health  and  safety 
requirements for all personnel in accordance with OSHA regulations. 

 
F. Do not  use  petroleum‐contaminated  soils  as backfill  around new piping or  utilities.  Transport 

petroleum contaminated soils to a location identified by the COTR. Place the contaminated soils 
on  two  layers  of  reinforced  6 mil  plastic  sheeting,  install  and maintain  sediment  and  erosion 
controls, and adequately cover the stockpile to prevent water infiltration. 
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PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor.  No additional payment will be 
made to the contractor to fulfill these requirements. 
 
END OF SECTION 013543 
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SECTION 014500 ‐ QUALITY CONTROL PLAN 
 
PART 1 ‐ GENERAL 
 

1.1 SUMMARY 
 
Contractor must  implement  a Quality  Control  Program  to  ensure  that  all work  is  performed  in 
accordance with the Contract Documents and that substantiating documentation is provided. 

 
1.2 SUBMITTALS 

 
A. Submit Quality Control Plan in accordance with Section 014000. 

 
B. Submit detailed Project Quality Control Plan for each Construction Contract. 

 
C. Submit  the  Contractor’s  Quality  Control  Plan  and  Quality  Control  Project  Plans  to  the 

Contracting Officers Technical Representative (COTR) in Microsoft Word. 
 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 

3.1 GENERAL 
 
Implement  a  Quality  Control  Program  including  review  and  approval  of  shop  and/or  working 
drawings,  inspection  of materials  and  workmanship,  and  coordinating  testing  by  the  Owner’s 
Materials Testing Agency. 

 
3.2 COTR’S ROLE 

 
The COTR will approve the Contractor's Quality Control Program and monitor the activities of the 
Contractor to ensure its effectiveness and compliance with the stipulations within this Section. The 
COTR  review  does  not  relieve  the  Contractor  of  responsibility  for  development  and 
implementation  of  a Quality  Control  Program  or  for  full  compliance with  the  provisions  of  the 
Contract Documents. 

 
3.3 QUALITY ASSURANCE 

 
The  COTR  will  perform  periodic  reviews  and  observations  of  the  implementation  of  the 
Contractor's Quality Control Program. The Owner’s  testing and  inspection efforts are conducted 
for  the sole purpose of  facilitating  the Owner’s acceptance of  the constructed Work. Contractor 
retains total responsibility for Work. 

 
3.4 QUALITY CONTROL PLAN 

 
A. Submit the Quality Control Program to the COTR for review and approval within twenty (20) 

calendar days after receipt of Notice to Proceed and at most 10 days before beginning any 
Work. The Plan shall be neatly organized, typed, and shall  include but not be  limited to the 
following: 
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1. The Contractor’s Quality Control Program objectives and stated policy. 
2. Organization  and  delegation  of  Quality  Control  authority  to  various  Contractors’ 

representatives. 
3. Documentation and records required for implementing the Quality Control Program. 
4. Reports and forms to be submitted. 
5. Inspections requirements, arrangements, coordination, control and reporting. 
6. Testing  requirements  by  the  Contractor  and  required  coordination with  the  Owner’s 

Materials Testing Agency. 
7. Internal  audits  to  ensure  the  personnel  of  the  Contractor  and  subcontractors  are 

completing tasks per Quality Control Program. 
8. Procedures for indoctrination and training of employees. 
9. Procedures  for  receiving  and  storage  of  permanent materials  for  the Quality  Control 

Program. 
 

B. Submit Project Quality Control Plan for each construction Project. The Project Quality Control 
Plan is to describe: 
1. Identify the Quality Control Supervisor to be assigned to the project 
2. Identify the Quality Control Technicians to be assigned to the project. 
3. Organization  and  delegation  of  Quality  Control  authority  to  various  Contractors’ 

representatives. 
4. Tabulation of all  tests and  inspections  anticipated  for  the Project, and  the anticipated 

schedule for these tests. 
5. Specific  documentation  and  records  that  are  required  for  implementing  the  Quality 

Control Plan for the Project. 
 

C. Organization: 
1. Designate  one  individual  as  the Quality  Control Manager  (QCM).  The QCM will  have 

responsibility for the  implementation of the Quality Control Program for the Contractor 
on all construction contracts. 
 
The QCM shall have  full authority  to  represent  the company with  respect  to quality of 
the work and the Quality Control Program and shall have no duties assigned other than 
quality control activities. Quality Program Manager shall be a full‐time employee and be 
totally dedicated to quality control. 

 
2. Provide  a  QCM  with  a  minimum  of  five  (5)  years  of  extensive  experience  in 

administrating  Quality  Control  Programs  on  projects  of  a  similar  size  and  nature. 
Experience  and  qualifications will  be  evaluated  on  a  case‐by‐  case  basis  to  determine 
acceptability  of  individuals.  The  Quality  Control  supervisor  is  responsible  for  the 
implementation  of  the Quality  Control  Program  for  a  specific  Project  or  construction 
contract. 
 

3. Provide  sufficient  personnel  to  inspect  the  work  and  perform  other  Quality  Control 
Program duties as necessary to oversee all Work, including shifts, quantity and location. 
Provide Quality Control Program personnel with applicable qualifications and experience. 
Submit the qualifications and work experience of all QC personnel to the COTR for review 
and approval. Similar documented experience in Quality Control for a contractor and for 
similar projects constitutes applicable experience. 

 



Washington Dulles International Airport  IA1904 
Runway 1R – 19L Pavement Repairs  March 2, 2020 

   

QUALITY CONTROL PLAN    014500 ‐ 3 

D. Approval: 
1. The COTR will review the submission and respond within seven calendar days of receipt. 

Approval will be based upon qualifications, structure, understanding and experience.  If 
approval is conditional, the Contractor will comply with the direction of the COTR. 

2. Once  approved,  the Quality Control Program personnel may not be  replaced, nor  any 
changes made without prior written consent from the COTR. 

 
E. Activities: 

1. Provide personnel to perform the following duties: 
a. Field Activities: 

1) Inspect all  field work  in progress  for compliance with  the Contract Documents. 
Inform  the Contractor and  the COTR of any work  that  is  in non‐compliance as 
promptly as possible. 

2) Document all work activities by completing a Daily Construction Report for every 
contract day, in a format to be provided by the COTR. Provide written reference 
to the Work that was in non‐ compliance. 

3) Arrange for all necessary testing and retesting of work with the owner’s material 
Testing Agency or  the Contractors Testing  Laboratory. Witness and  review  the 
tests and reports for conformance with the Contract Documents. 

4) Formulate work lists for items requiring completion for any interim or substantial 
completion. 

5) Approve all concrete placements using approved concrete placement cards. 
6) Note  any  deficiency  discovered,  maintain  records  of  all  deficiencies  and 

corrective action on an electronic format approved by the COTR. Provide prompt 
notification of any deficiency to the COTR and provide an updated file of the log 
at the weekly construction update meeting. Enter all deficiency information into 
the Owner approved Program Management software application. 

7) Participate  in  all  final  inspections when  construction  has  been  completed  and 
formulate and maintain work lists. 

8) Participate  in  all  meetings  with  the  COTR  as  required  for  implementing  an 
effective Quality Control Program. 

b. Office Activities: 
1) Review  all  submittals  for  compliance with  the  Contract  Documents. Maintain 

record  of  all  submittals  using  the  Owner  approved  Program  Management 
software application. 

2) Review  as‐built  conditions on  the Contract Documents  as per  requirements of 
Section 017839, Project Record Documents. 

3) Provide all documentation of the Quality Control Program activities to the COTR. 
4) Review Contractor's pay  requests and maintain appropriate documentation  for 

quality and acceptance of work being claimed. 
 

3.5 FAILURE TO PROVIDE QUALITY MANAGEMENT SERVICES 
 
Repeated  failures to comply with  the requirements herein may result  in the COTR  implementing 
their own Quality Control Program. Such action will be at the sole discretion of the COTR. Cost for 
implementing the Quality Control Program will be deducted from the Contract Price. 
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PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor.  No additional payment will be 
made to the contractor to fulfill these requirements. 
 
COTR will review plan for acceptability monthly and withhold a minimum of 5% for non‐compliance or the 
value of the work in non‐compliance (whichever is greater). COTR may add an additional 5% each subsequent 
month for further non‐compliance or the value of the work in non‐compliance (whichever is greater). 
 
END OF SECTION 014500 
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SECTION 015000 ‐ TEMPORARY FACILITIES AND CONTROLS 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

Drawings  and  Contract  Provisions,  Special  Provisions,  Supplementary  Conditions,  and  other 
Division 01 Specification Sections apply to this Section. 

1.2 SUMMARY 

A. This Section  includes requirements for temporary facilities and controls,  including temporary 
utilities, support facilities, security, and protection facilities for Contractor staging area. 

B. Temporary utilities include, but are not limited to, the following: 

1. Sewers and drainage. 
2. Water service and distribution. 
3. Sanitary facilities, including toilets, wash facilities, and drinking‐water facilities. 
4. Heating and cooling facilities. 
5. Ventilation. 
6. Electric power service. 
7. Telephone and other communication services. 

C. Support facilities include, but are not limited to, the following: 

1. Temporary roads and paving. 
2. Dewatering facilities and drains. 
3. Project identification and temporary signs. 
4. Waste disposal facilities. 
5. Field offices. 
6. Storage and fabrication sheds. 
7. Lifts and hoists. 
8. Temporary elevator usage. 
9. Temporary stairs. 
10. Construction aids and miscellaneous services and facilities. 

D. Security and protection facilities include, but are not limited to, the following: 

1. Environmental protection. 
2. Storm water control. 
3. Not Used. 
4. Site enclosure fence. 
5. Security enclosure and lockup. 
6. Barricades, warning signs, and lights. 
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E. Related Sections include the following: 

1. Division 01 Section "Submittals" for procedures for submitting copies of implementation 
and termination schedule and utility reports. 

2. Not Used. 
3. Divisions 02 through 33  Sections  for  temporary  heat,  ventilation,  and  humidity 

requirements for products used in those Sections. 

1.3 DEFINITIONS 

A. Permanent Enclosure:  As determined by COTR, permanent or temporary roofing is complete, 
insulated, and weather tight; exterior walls are insulated and weather tight; and all openings are 
closed with permanent construction or substantial temporary closures. 

1.4 USE CHARGES 

A. General:    Temporary  utilities  are  available  from  the Airports Authority  at  no  charge  unless 
otherwise noted. Provide necessary labor and materials to connect to the Airports Authority's 
utilities at points designated by COTR and extend utilities to trailers, offices, sheds, etc. 

1. Provide COTR approved meters for water, natural gas, electricity, and each other utility 
used  for  Project.  Supply  utilities  to  Subcontractors'  temporary  facilities  through 
Contractor's meters. The requirement to provide meters for utilities does not imply that 
the Contractor will be charged for these utilities, except under provisions outlined in this 
and other Sections. 

2. Report  consumption  of  each  utility  to  COTR  each month.  Contractor  is  expected  to 
consume reasonable amounts of each utility. Should Contractor, in COTR's opinion, use 
excessive amounts of any utility or waste a utility, Contractor may be required to pay for 
temporary utilities. 

B. Allow other entities to use temporary services and facilities without cost, including, but are not 
limited to, the following: 

1. The Airports Authority’s construction forces. 
2. Occupants of Project. 
3. COTR. 
4. Architect/Engineer. 
5. Testing agencies. 
6. Personnel of authorities having jurisdiction. 

1.5 SUBMITTALS 

A. Shop Drawings:  Submit drawing, compliant with all applicable codes, to COTR, for the Airports 
Authority's  review  and  approval,  site  plans  indicating  all  temporary  facilities,  support  and 
security; utility connections and traffic flows. Provide detailed drawings of utility connections 
and special facilities. 
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B. Temporary Utility Reports:   Submit  reports of  tests,  inspections, meter  readings, and similar 
procedures performed on temporary utilities at both staging area and the Project site. Make all 
structures  weather  proof  when  heated  and  air‐conditioned.  Should  Contractor,  in  COTR's 
opinion fail to keep the heated and cooled structures sealed and weather proof, Contractor may 
be required to pay for temporary utilities. 

C. Implementation and Termination  Schedule: Within 15  calendar days of date established  for 
submittal  of  Contractor's  first  Construction  Schedule,  submit  a  schedule  indicating 
implementation and termination of each temporary utility. 

D. Not Used 

1. Not Used 
2. Not Used 
3. Not Used 

1.6 QUALITY ASSURANCE 

A. Regulations: Comply with industry standards and applicable laws and regulations of authorities 
having jurisdiction, that include but are not limited to, the following: 

1. Building Code requirements. 
2. Health and safety regulations. 
3. Police and Fire Department regulations. 
4. Environmental protection regulations. 
5. ADA Compliance:  All temporary facilities shall be ADA compliant. 

B. Standards:  Comply with ANSI A10.6, NECA's "Temporary Electrical Facilities," and NFPA 241. 

1. Trade Jurisdictions:  Assigned responsibilities for installation and operation of temporary 
utilities are not intended to interfere with trade regulations and union jurisdictions. 

2. Electrical  Service:  Comply  with  NECA,  NEMA,  and  UL  standards  and  regulations  for 
temporary electrical service. Install service to comply with NFPA 70. 

C. Tests  and  Inspections:    Arrange  for  the  Airports  Authority's  Building  Codes/Environmental 
Department to test and inspect each temporary utility before use. Coordinate with the Airports 
Authority’s  Building  Codes/Environmental  Department  for  requirements  for  certifications, 
permits,  and  inspections.  Obtain  permits  from  the  Airports  Authority's  Building 
Codes/Environmental Department for temporary construction and temporary utilities. 

D. Fire‐retardant and Flame Spread Requirements:  Unless otherwise noted, fire – retardant treat 
all wood and wood composition products utilized in the Project and preservative treat all wood 
utilized  on  the  exterior  of  any  building.  Preservative  treat  all wood  utilized  on  other  items 
indicated  or  specified  with  preservative  treatment.  Provide  lumber  and  plywood  with  an 
Underwriters’ Laboratory (UL) stamp certifying a value of 25 or less flame spread and a value of 
200 or less smoke development. Fire retardant lumber shall not be ripped or milled. 
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1.7 PROJECT CONDITIONS 

A. Temporary Utilities:  At earliest feasible time, when acceptable to COTR, change over from use 
of temporary service to use of permanent service. 

B. Temporary  Use  of  Permanent  Facilities:    Installer  of  each  permanent  service  shall  assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before the Airports Authority's acceptance, regardless of previously 
assigned responsibilities. 

C. Conditions of Use:   The  following conditions apply  to use of  temporary  services, permanent 
services,  and facilities by all parties engaged in the Work: 

1. Keep temporary services and facilities clean and neat. 
2. Relocate temporary services and facilities as required by progress of the Work. 
3. Take necessary fire‐prevention measures. 
4. Do not overload facilities. 
5. Do  not  allow  hazardous,  dangerous,  or  unsanitary  conditions,  or  public  nuisances  to 

develop or persist on‐site. 

1.8 CONTRACTOR PERSONNEL PARKING 

A. The Contractor's personnel will be allowed to park their personal vehicles in staging areas or in 
areas  designated  by  COTR.  Such  designated  parking  areas  are  not  necessarily  fenced  or 
otherwise protected  and  temporary  fencing  for  such parking  areas  is  a  requirement of  this 
Contract. 

B. Display a Vehicle special, non‐transferable parking permit available from the Airports Authority 
on all vehicles parked in such area. Each employee will be required to obtain and pay for their 
own parking permit and shall be responsible for fines for not displaying permit or for parking in 
other than designated contractor parking areas. The COTR will provide application forms and 
explain method of obtaining parking permits at the Pre‐Construction Conference. 

C. Contractor is responsible for transporting his employees from the off airport parking lot to the 
Contractor's Staging areas or work areas in company vehicles. 

PART 2 ‐ PRODUCTS 

2.1 MATERIALS 

A. General:  Provide new materials. Undamaged, previously used materials in serviceable condition 
may be used if approved by COTR. Provide materials suitable for use intended. 

B. Not Used. 

C. Water:  Potable. 
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D. Temporary  Fuel  Tanks:    For  requirements  for  temporary  fuel  tanks  see Division  31  Section 
“Storm Water  Pollution  Protection  Plan.”  Comply with  applicable  safety  and  environmental 
regulations for temporary surface fuel tanks. Location and installation of tanks will be subject to 
review and approval of COTR and the Airports Authority's Fire Marshal. 

2.2 EQUIPMENT 

A. General:  Provide new equipment suitable for use intended. If acceptable to COTR, undamaged, 
previously used equipment in serviceable condition may be used. 

B. Field  Offices:    Prefabricated  with  lockable  entrances,  operable  windows,  and  serviceable 
finishes; heated and air conditioned; on foundations adequate for normal loading, and provided 
with proper tie‐downs. 

C. Self‐Contained  Toilet  Units:    Single‐occupant  units  of  chemical,  aerated  re‐circulation  or 
combustion type; vented; fully enclosed with a glass‐fiber‐reinforced polyester shell or similar 
nonabsorbent material. 

D. Drinking‐Water Fixtures:   Drinking‐water fountains and Containerized, tap‐dispenser, bottled‐
water drinking‐water units,  including paper  cup  supply. Where power  is  accessible, provide 
electric water coolers to maintain dispensed water temperature at 45 to 55 deg F. 

E. Heating  Equipment:    Unless  COTR  authorizes  use  of  permanent  heating  system,  provide 
temporary heating units with individual space thermostatic control. 

1. Use of gasoline‐burning space heaters, open‐flame heaters, or salamander‐type heating 
units is prohibited. 

2. Heating Units:   Listed and  labeled, by a testing agency acceptable to authorities having 
jurisdiction, and marked for intended use for type of fuel being consumed. 

F. Electrical Outlets:   Properly configured, NEMA‐polarized outlets that will prevent  insertion of 
110v  or  120v  plugs  into  higher‐voltage  outlets,  and  equipped  with  ground‐fault  circuit 
interrupters with reset button. 

G. Power Distribution System Circuits:  Where permitted, overhead, and visible wiring circuits, not 
exceeding 125‐V ac, 20‐A rating, and lighting circuits may be nonmetallic‐sheathed cable. 

H. Electrical Power Cords:  Provide grounded extension cords; use hard‐service as defined by NFPA 
70, Article 400, where exposed to abrasion and traffic. If single lengths of extension cords will 
not reach areas where construction activities are in progress provide waterproof connectors to 
connect separate lengths of electrical extension cords. 
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PART 3 ‐ EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Prior  to  installation  of  temporary  facilities  and  utilities,  submit  to  the  COTR  a  site  layout 
providing locations and details of the facilities and utilities. 

B. Use qualified personnel for installation of temporary facilities. Locate facilities where they will 
serve Project adequately and result  in minimum  interference with performance of the Work. 
Relocate and modify facilities as required. 

C. Provide  each  facility  ready  for  use  when  needed  to  avoid  delay. Maintain  and modify  as 
required. Do not remove until facilities are no longer needed or are replaced by authorized use 
of completed permanent facilities. 

3.2 CONTRACTOR STAGING AREA ‐ GENERAL 

A. Contractor will be allowed to store and stage his materials in a staging area located on Airport 
property as indicated or as designated by the COTR for such purposes. Space is limited to area 
indicated. COTR and Contractor will make a joint site visit to document condition of staging area 
prior to occupancy. Take photos for the record.  

B. Erect and maintain an 8‐foot high chain link fence topped with 3‐strands of barbed wire around 
perimeter of staging area when the fence serves as an AOA barrier as required by the FAA/TSA. 
A 6‐foot high fence as described above, including barbed wire will be acceptable for all other 
applications. Protect all stored equipment from the weather. The Airports Authority accepts no 
responsibility for items stored in this area. 

C. Upon completion of Construction, remove all temporary staging area facilities and return the 
areas to their original condition. 

D. Park construction equipment  in the storage site or storage area  identified by the COTR when 
equipment is not engaged in construction activity.   Equipment must be stored a minimum 20 
feet off AOA  fence and  in a manner  that does not  interfere with Airport security systems or 
airfield operations. 

E. Do not  stockpile  construction materials,  spoils, debris or  refuse  in any area other  than  that 
specifically approved for such purpose by the COTR and as shown on plans.  

F. Constrain  stockpiled material  in  a manner  to  prevent  its movement  by  wind,  jet  blast  or 
propeller wash. 
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3.3 TEMPORARY UTILITY INSTALLATION 

A. General:  Provide temporary service for each utility required. Comply with requirements of the 
Airports  Authority's  Building  Codes  Manual,  the  Airports  Authority's  Construction  Safety 
Manual, and the requirements of all Sections of these specifications. 

1. Arrange with  COTR  for  time when  service  can  be  interrupted,  if  necessary,  to make 
connections  for  temporary  services.  For  additional  information on utility outages  see 
Division 01 Section, "Summary." 

2. Provide  adequate  capacity  at  each  stage  of  construction.  Before  temporary  utility  is 
available, provide trucked‐in services. 

3. Perform work associated with utilities owned by the Airports Authority as approved by 
the Airports Authority. 

4. See additional information in Contract Provisions entitled "Availability and Use of Utility 
Service." 

B. Sewers  and  Drainage:    If  sewers  are  available,  provide  temporary  connections  to  remove 
effluent that can be discharged lawfully. If sewers are not available or cannot be used, provide 
drainage  ditches,  dry wells,  stabilization  ponds,  and  similar  facilities.  If  neither  sewers  nor 
drainage facilities can be lawfully used for discharge of effluent, provide containers to remove 
and dispose of effluent off‐site in a lawful manner. 

C. When using Authority sewers: 

1. Filter out excessive  soil, construction debris, chemicals, oils, and  similar contaminants 
that might clog sewers or pollute waterways before discharge. 

2. Connect temporary sewers to the Airports Authority's system as directed by COTR. 
3. Maintain  temporary sewers and drainage  facilities  in a clean, sanitary condition. After 

heavy use, restore normal conditions promptly. 
4. Provide temporary filter beds, settlement tanks, separators, and similar devices to purify 

effluent to levels acceptable to authorities having jurisdiction. 

D. Water Service:  Provide temporary water service and distribution piping in sizes and pressures 
adequate  for construction until permanent water service  is  in use. Sterilize  temporary water 
piping and provide results of bacteria and other Code required tests prior to use Provide Badger 
Recordall, Turbo II Utility type water meter to meter all water usage for 2‐inch water feed lines 
and above. Provide Badger Recordall bronze disc water meter for to meter all water usage for 
water feed lines under 2‐inches. COTR will approve water meters, in writing prior to installation 
of water meters. Do not  install water meters until written approval has been  received  from 
COTR.  Provide  Watts  Model  909,  Type  RPZ  backflow  preventers.  Do  not  install  backflow 
preventers until written approval of backflow preventers has been  received  from  the COTR.  
Comply with all Code required inspections. 

E. Sanitary  Facilities:    Provide  temporary  toilets,  wash  facilities,  and  drinking‐water  fixtures. 
Comply  with  regulations  and  health  codes  for  type,  number,  location,  operation,  and 
maintenance of fixtures and facilities. 
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1. Disposable  Supplies:    Provide  toilet  tissue,  paper  towels,  paper  cups,  and  similar 
disposable materials for each facility. Maintain adequate supply. Provide covered waste 
containers for disposal of used material. 

2. Toilets:  Install self‐contained toilet units, located as approved by COTR. Shield toilets to 
ensure privacy. Provide  separate  facilities  for male  and  female personnel. Use of  the 
Airports Authority's existing toilet facilities will not be permitted. 

3. Wash Facilities:  Install wash facilities supplied with potable water at convenient locations 
for personnel who handle materials that require wash up. Dispose of drainage properly. 
Supply cleaning compounds appropriate for each type of material handled. 

a. Provide  safety  showers, eyewash  fountains,  and  similar  facilities  for  convenience, 
safety, and sanitation of personnel. 

4. Drinking‐Water Facilities:  Provide bottled‐water, drinking‐water units. 

a. Where  power  is  accessible,  provide  electric water  coolers  to maintain  dispensed 
water temperature at 45 to 55 deg F. 

5. Locate toilets and drinking‐water fixtures so personnel need not walk more than 200 feet 
horizontally to facilities. 

F. Electric Power Service:  Provide weatherproof, grounded electric power service and distribution 
system of sufficient size, capacity, and power characteristics during construction period. Include 
meters,  transformers,  overload‐protected  disconnecting  means,  automatic  ground‐fault 
interrupters,  and main  distribution  switchgear.  Provide  kilowatt‐hour meters with  demand 
capability. 

1. Install  electric  power  service  underground,  unless  overhead  service  is  authorized  by 
COTR. 

2. Connect temporary service to the Airports Authority's existing power source, as directed 
by COTR. 

3. Install  power  distribution wiring  overhead  and  rise  vertically where  least  exposed  to 
damage 

G. Electrical Distribution:  Provide GFCI receptacle outlets adequate for connection of power tools 
and equipment, compliant with the current Authority Construction Safety Manual. 

1. Provide waterproof connectors to connect separate  lengths of electrical power cords if 
single lengths will not reach areas where construction activities are in progress. Do not 
exceed safe length‐voltage ratio. 

2. Provide warning signs at power outlets other than 110 to 120 V. 
3. Provide metal conduit, tubing, or metallic cable for wiring exposed to possible damage. 

Provide rigid steel conduits for wiring exposed on grades, floors, decks, or other traffic 
areas. 

4. Provide metal conduit enclosures or boxes for wiring devices. 
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5. Provide 4‐gang outlets, spaced so 100‐foot extension cord can reach each area for power 
hand  tools and  task  lighting. Provide a separate 125‐V ac, 20‐A circuit  for each outlet.  
Provide GFCI protection. 

H. Lighting:   Provide temporary  lighting with  local switching that provides adequate  illumination 
for construction operations and traffic conditions. 

1. Provide and operate temporary lighting that fulfills security and protection requirements 
without operating entire system. 

2. Provide exterior‐yard site lighting that will provide adequate illumination for construction 
operations, traffic conditions, and signage visibility when the Work is being performed. 
Provide exterior yard and site lighting aligned as directed by the COTR. Provide lighting so 
as not to interfere with ground, air traffic and air traffic control. 

3. Install lighting for Project identification signs. 

I. Telephone  Service:    Provide  temporary  telephone  service  for  key  personnel  engaged  in 
construction activities, throughout the construction period. Install telephones on separate lines 
for each temporary office and first aid station. Where an office has more that two occupants, 
install a telephone for each additional occupant or pair of occupants. Provide telephones with 
exchanges within the Metropolitan Washington service area. The Airports Authority owns and 
operates an airport‐wide Airport Communication System (ACS). This system accommodates all 
normal telecommunications service requirements, i.e., local, long distance, fax, data, etc. The 
Contractor may obtain  information about and choose to utilize this service by contacting the 
ACS Help Desk at (703) 417‐8300. 

1. At each telephone, post a list of emergency telephone numbers approved by COTR. 
2. Provide a portable cellular telephone for superintendent's use  in making and receiving 

telephone calls when away from field office. 

3.4 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 

1. Locate field offices, storage sheds, sanitary facilities, and other temporary construction 
and support facilities for easy access. 

2. Provide  incombustible  construction  for  offices,  shops,  and  sheds  located  within 
construction area or within 30 feet of building lines. Comply with NFPA 241 and USBC. 

B. Dewatering  Facilities  and  Drains:    Comply with  requirements  in  applicable  Division 31  and 
Division 32 Sections for temporary drainage and dewatering facilities and operations not directly 
associated with construction activities included in individual Sections. Where feasible, use same 
facilities. Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or adjoining 
property nor endanger permanent Work or temporary facilities. 

2. Before  connection  and  operation  of  permanent  drainage  piping  system,  provide 
temporary drainage where roofing or similar waterproof deck construction is completed. 

3. Remove snow and ice as required to minimize accumulations. 
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C. Project Identification and Temporary Signs: Prepare Project identification and other signs in sizes 
indicated. Install signs where indicated or where directed by COTR to inform public and persons 
seeking entrance to Project. Provide two Project signs. 

1. Engage  an  experienced  sign  painter  to  apply  graphics  for  Project  identification  signs. 
Comply with details indicated. 

2. Prepare temporary signs to provide directional information to construction personnel and 
visitors. 

3. Construct signs of exterior‐type, Grade B‐B, high‐density concrete form overlay plywood 
in  sizes  and  thickness  indicated.  Support  on  nominal  4‐inch‐by‐4‐inch‐by‐10‐foot‐long 
posts or framing of preservative‐treated wood or steel. 

4. Paint sign panel and applied graphics with exterior‐grade alkyd gloss enamel over exterior 
primer. 

5. The following signs will be allowed on the Project: 
a. Identifying captions over offices. 
b. Other signs as required by the Contract Documents. 

6. Take  necessary  steps  to  prevent  installation  of  unauthorized  signs  and,  should  any 
appear,  remove  them  immediately. Repair and  repaint damage  caused  thereby at no 
additional cost to the Airports Authority. 

7. No more  that  two Project  Identification Signs will be permitted. Project  identification 
signs are the only signs on which the Contractors name and logo will be permitted. 

D. Waste Disposal Facilities:  Provide waste‐collection containers in sizes adequate to handle waste 
from  construction  operations.  Containerize  and  clearly  label  hazardous,  dangerous,  or 
unsanitary  waste  materials  separately  from  other  waste.  Comply  with  Division 01  Section 
"Execution” for progress cleaning requirements. 

1. If required by COTR, provide separate containers, clearly labeled, for each type of waste 
material to be deposited. 

2. Develop a waste management plan  for Work performed on Project.  Indicate  types of 
waste materials  Project  will  produce  and  estimate  quantities  of  each  type.  Provide 
detailed  information  for on‐site waste  storage and  separation of  recyclable materials. 
Provide information on destination of each type of waste material and means to be used 
to dispose of all waste materials. 

E. Janitorial Services:   Provide  janitorial services on a daily basis  for  temporary offices,  first‐aid 
stations, toilets, wash facilities, lunchrooms, and similar areas. 

F. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate 
materials  and equipment  involved,  including  temporary utility  services.  Sheds may be open 
shelters or,  if permitted by COTR,  fully enclosed spaces within building or elsewhere on‐site 
subject to approval of COTR. 

1. Construct  framing,  sheathing,  and  siding  using  fire‐retardant‐treated  lumber  and 
plywood. 

2. Paint  exposed  lumber  and  plywood  with  exterior‐grade  acrylic‐latex  emulsion  over 
exterior primer. 



Washington Dulles International Airport  IA1904 
Runway 1R – 19L Pavement Repairs  March 2, 2020 
   

   

 
TEMPORARY FACILITIES AND CONTROLS 015000 - 11 

3. Submit the design of storage structures of more than 150 sq. ft. to COTR for review and 
approval by the Airports Authority's Building Codes/Environmental Department. 

3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental  Protection:    Provide  protection,  operate  temporary  facilities,  and  conduct 
construction  in ways and by methods  that  comply with environmental  regulations and  that 
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects.  Avoid  using  tools  and  equipment  that  produce  harmful  noise.  Restrict  use  of 
noisemaking tools and equipment to hours of 11:00 p.m. to 5:00 a.m., unless directed otherwise 
by the COTR, which will minimize complaints from persons or firms near Project site. 

B. Storm  water  Control:    Provide  earthen  embankments  and  similar  barriers  in  and  around 
excavations and sub grade construction, sufficient to prevent flooding by runoff of storm water 
from heavy rains. 

C. Not Used. 

D. Not Used. 

E. Barricades, Warning  Signs,  and  Lights:    Comply with  standards  and  code  requirements  for 
erecting structurally adequate barricades. Paint with appropriate colors, graphics, and warning 
signs to inform personnel and public of possible hazard. Where appropriate and needed, provide 
lighting, including flashing red or amber lights. See the Airports Authority's Construction Safety 
Manual for additional requirements. 

F. Storage:   Where materials and equipment are stored, and are of value or attractive for theft, 
provide secure lockup. Enforce discipline in connection with installation and release of material 
to minimize opportunity for theft and vandalism. 

3.6 UTILITY PROVISIONS AT SOUTH STAGING AREA 

A. EXISTING CONDITIONS 

The Airports Authority will provide at each lot in the South Staging area the following: 
 

1.  Two 2” conduits  from  the utility sheds,  to  the  limits of  the  lot, one electrical and one 
telecommunications. The conduits will be capped below grade and signified by a 4” x 4” x 
4’ wood stake at the limits of the lot. 

2.  Each lot will be allocated 100 A, 480 v 3 phase, 3 wire power. 
3.  The power  is available at the utility shed. Provide necessary conductors as  indicated  in 

the “TELECOMMUNICATIONS” and “ELECTRICAL POWER” paragraphs below. 
4.  Domestic water  service will be available at  the  limit of  the  lot,  identified with a blue 

painted stake. 

B. GENERAL REQUIREMENTS 
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1. Contractor is responsible for subdividing telecommunications, electrical and water within 
their assigned lot in a coordinated fashion upon mobilization. Provide a site plan for COTR 
review and approval. Maintain site plan up‐to‐date throughout the Project. Indicate on 
site  plan  trailer  locations,  proposed  conduit  runs,  proposed  telecom  and  electrical 
backboards, proposed water distribution and any other pertinent information. Locate and 
indicate existing utilities on site plan. 

2. Install  fence  around Contractors  allotted  area  and  remove  fence upon  completion of 
Contractor’s Work. Refer to other paragraphs of this section for fencing requirements. 

3. Contractor employee parking will be limited to within the allotted staging area. Provide 
transportation for Contractor’s employees between the work site and the staging area. 

4. Water tank fill station  is  located on the south side of the entrance road to the Staging 
Area. Do not use the fire hydrants along the main staging area road for obtaining water. 

5. Restore lot to its original condition upon contract conclusion. 

C. TELECOMMUNICATIONS 

1. The Airport Communications  System  (ACS)  vendor will provide  a pedestal or  telecom 
backboard at  the  limits of  the Contractor’s  lot. The pedestal or  telecom backboard  is 
supplied via a communications cable installed by the ACS from the nearest utility shed to 
the limits of the Contractor’s lot. As the electrical and telecommunications are adjacent, 
excavation  at  the  lot  limits  for  both  utilities  should  be  completed  at  the  same  time. 
Determining the routing of all conduits from the telecom pedestal at the lot limits to each 
subcontractor  trailer  to avoid  future  cut cables. Originate all  feeds within a  lot at  the 
pedestal location. Contractor’s attention is called to the fact that all telecommunications 
work between the utility sheds and the lot limits is the responsibility of the ACS. Should 
the Contractor perform any telecommunications work between the utility sheds and the 
lot limits, the ACS will remove work and the ACS will charge the Contractor for any cost 
associated with this removal of the work. 
 

2. Provide all conduit  installations either above or below ground  in accordance with  the 
Virginia Uniform Statewide Building Code and the applicable Division 26 Sections of the 
specification.  
 

3. Communications cable: 
 

a. Cable must be 24 gauge with solid, annealed, bare copper conductors 
b. Conductors  shall  have  polyolefin  insulation,  color  coded  to  telephone  industry 

standards 
c. Cable must have a black polyethylene outer jacket 
d. Cable must have an aluminum or copper shield. 
e. Cable must be Gel filled 
f. Install in schedule 40 PVC conduits a minimum of 2” in diameter. 
g. Advise the COTR of the total number of required telecom cable pairs, including his 

subcontractor’s requirements, prior to any communications cable work within the 
lot. 

4. Special  telecom  provisions—  T1  service  is  available  in  the  South  Contractors  lot  at 
Contractor's expense. T1 or DSL service will be available in the Northwest Contractors Lot 
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at  the  contractor’s  expense.  Telecom  services  can  be  ordered  through  the  Airport 
Communications System vender. Please call Louise Epps at 703/417‐8605 to order these 
services. 

D. ELECTRICAL POWER 

1. Conduit is provided from one of four sheds, to a location just inside each contractor lot. 
Extend  the conduit, as  required,  to serve all  facilities on Contractor’s site and provide 
cable back to shed. If power requirements greater than 100 ampere, at 480v, three phase, 
three – wire are required; requests for additional power will be considered on a case‐by‐
case basis. 
 

2. Transformers: 

a. Suitable for outdoor use  
b. Pad mounted with fused safety switches on the primary and secondary sides of the 

transformer. 

3. The Contractor  is required to advise the COTR of the estimated electrical consumption 
including that of his subcontractors prior to provision of cable. 

E. PLUMBING 

Provide  a Watts Model  909,  Type  RPZ  backflow  prevention  device  at  each  trailer.  Remove 
plumbing work in place upon contract completion. There are no sanitary sewer provisions, use 
above ground tanks specifically designed for sewage holding. The Contractor at his option may 
use chemical or electrical toilets. Clean, pump and haul sanitary waste. Maintain a clean and 
odor free lot. 

F. MAINTENANCE REQUIREMENTS STAGING AREA 

1. Unauthorized soil and concrete stockpiles are prohibited. 
2. Cover all  containers and drums of any  size  that are  stored on  site and  their  required 

secondary containment to prevent rainwater from coming in contact with the containers. 
Earthen berms are not permitted. Clearly label all drums and containers used to hold trash 
and debris “Trash”. Empty drums and containers when  full. Remove all unused empty 
drums and containers from the site. 

3. Include Contractor’s lot in the South Staging Area in the ESCP.  

4. Store  all  fuel,  petroleum  based  products  and  products  potentially  detrimental  to  the 
environment in aboveground tanks.  

5. Aboveground storage tanks: 

a. Double walled and approved for the use intended. 
b. Submit manufacturer’s  literature  to COTR  for approval  in writing  for each  such 

storage tank intended for use by Contractor. 
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6. Store  all  trash,  construction  debris,  and  other  debris  in metal  containers  specifically 
designed for such use. Do not keep trash containers on the site for more than 90 calendar 
days. 

7. Storage of used tires and batteries is prohibited. 
8. Storage of waste oil is prohibited. 
9. Only routine light equipment maintenance shall be permitted. Should Contractor require 

more than routine maintenance to be performed on site, submit a work execution plan 
to COTR, for written approval, describing the type of maintenance and the procedures 
that will be implemented to protect the environment. 

3.7 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities. Limit availability of temporary 
facilities to essential and intended uses to minimize waste and abuse. 

B. Maintenance:   Maintain  facilities  in  good  operating  condition  until  removal.  Protect  from 
damage caused by freezing temperatures and similar elements. 

1. Maintain  operation  of  temporary  enclosures,  heating,  cooling,  humidity  control, 
ventilation, and similar facilities on a 24‐hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

2. Prevent  water‐filled  piping  from  freezing.  Maintain  markers  for  underground  lines. 
Protect from damage during excavation operations. 

C. Termination and Removal:  Remove each temporary facility when need for its service has ended, 
when it has been replaced by authorized use of a permanent facility, or no later than Substantial 
Completion. Complete or,  if necessary,  restore permanent construction  that may have been 
delayed because of interference with temporary facility. Repair damaged Work, clean exposed 
surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Properly  recondition  and  restore  those  portions  of  the  site  occupied  by  temporary 
facilities and controls to condition acceptable to COTR, at least equal to condition at time 
of start of Work, unless otherwise authorized in writing by COTR. 

2. Materials and facilities that constitute temporary facilities are the property of Contractor. 
Owner reserves right to take possession of Project identification signs. 

3. Remove temporary paving not intended for or acceptable for integration into permanent 
paving. Where area is intended for landscape development, remove soil and aggregate 
fill  that  do  not  comply  with  requirements  for  fill  or  subsoil.  Remove  materials 
contaminated with  road  oil,  asphalt  and  other  petrochemical  compounds,  and  other 
substances  that might  impair  growth  of  plant materials  or  lawns.  Repair  or  replace 
roadway paving, curbs, and sidewalks at temporary entrances, as required by authorities 
having jurisdiction. 

4. At  Substantial  Completion,  clean  and  renovate  permanent  facilities  used  during 
construction  period.  Comply  with  final  cleaning  requirements  in  Division 01  Section 
"Project Closeout." 
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PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor.  No additional payment will 
be made to the contractor to fulfill these requirements. 

 
END OF SECTION 015000 
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SECTION 017113 ‐ MOBILIZATION AND DEMOBILIZATION 
 
PART 1 ‐ GENERAL 
 
1.1  GENERAL 
 

A.  This work shall consist of the performance of construction preparatory operations,  including 
the movement of personnel, equipment and materials to the project site, and for establishment 
and maintenance of the Contractor's offices, and other facilities necessary to begin and sustain 
work on the contract.  In addition, this work shall consist of demobilization including removal 
of all processing plants, equipment and materials from the site.  In addition, the following items 
are to be included in the cost of mobilization:   

 
1. Furnishing and applying water as needed  for dust  control during  construction 

operations. 
2. Obtaining personnel identification, badges and vehicle clearances on to the AOA 

as necessary to qualify personnel and equipment for entering the AOA. 
3. Demobilization efforts at completion of the project.   

 
1.2  METHOD OF MEASUREMENT 
 

A.  Payment  for mobilization and demobilization will be made on a  lump sum basis wherein no 
measurement will be made.   
 

1.3  PAYMENT 
 

A.  Mobilization  will  be  paid  for  at  the  contract  lump  sum  price  which  price  shall  be  full 
compensation for performing the work specified and the furnishing of all materials, labor, tools, 
equipment and incidentals necessary to mobilize and subsequently demobilize the construction 
preparatory operations, for furnishing and applying water for dust control, and for all haul road 
control staffing.   

 
B.  The lump sum unit price for mobilization shall not exceed 8.12% of the total contract proposal 

price. 
 

C.  Payment for mobilization will be made in three installments.  The first payment of 50 percent 
of the lump sum price item will be made on the first estimate following partial mobilization and 
the initiation of construction work including the placement or erection of all Contractors' and 
COTR's offices.  The second payment of 35% will be made on the next estimate following the 
completion of substantial mobilization.  The completion of the erection of materials processing 
plants,  if any, will not be required as a condition to the release of the second payment.   The 
third  and  final payment of 15% will be made on  the  last estimate upon  completion of  the 
project, or upon completion of demobilization as determined by the COTR. 

 
D.     Payment will be made under:   

 
Item 017113‐1.1 – Mobilization ‐ per lump sum. 
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PART 2 – PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 
3.1 DUST CONTROL 
 

A.  The Contractor shall employ construction methods and means that will keep blowing dust to a 
minimum.  If, due to blowing dust, work area conditions become such that the health and safety 
of  the  Contractor’s workers,  the  public  or  aircraft movement  are  affected,  the  COTR  shall 
instruct the Contractor to rectify the condition through water spraying.  As a minimum, Federal, 
State and Local laws, rules and regulations concerning construction safety and health standards 
shall be enforced.  

 
B.  When directed by the COTR, the Contractor shall apply water on the embankment and other 

location within the project site and areas adjacent to taxiways and on haul roads.  The watering 
shall be applied at  the  locations,  in  the amounts, and during  the hours,  including nights, as 
directed by the COTR.  The Contractor shall supply an adequate supply of water for dust control.  
The equipment used for watering shall be of ample capacity and of such design as to assure 
uniform application of water in the amounts directed by the COTR.  The materials and methods 
used for watering shall be subject to approval by the COTR.     

 
3.2     LIGHTED BARRICADES 
 

A.  Barricades shall be furnished as discussed in Division 01, Section “Maintenance and Protection 
of Air Traffic During Construction.” 

 
3.3     PERSONNEL 
 

A.  Flagmen, radios and other items necessary to facilitate work shall be furnished as discussed in 
Division 01, Section “Maintenance and Protection of Air Traffic During Construction.” 

 
 
END OF SECTION 017113 
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SECTION 017114 ‐ MAINTENANCE AND PROTECTION OF AIR TRAFFIC DURING 
   CONSTRUCTION 
 
PART 1 ‐ GENERAL   

1.1  SUMMARY 
 

A.  Carry out operations  in a manner  that will  cause  a minimum of  interference with air 
traffic as  indicated  in  the phasing plans, and  shall be  required  to  cooperate with  the 
FAA, the Authority, the airlines, and Contractors involved in work on other projects.  All 
work  shall  be  completed  in  accordance with  FAA  Eastern  Region Order Number  EA‐
5210‐1C and FAA Advisory Circular 150/5370‐2F, General Requirements and Technical 
Specifications, Construction Phasing Plans, and the MWAA Construction Safety Manual, 
latest edition. 

 
  B.  Supply  barricades  and  place,  maintain,  move,  and  store  barricades  and  Authority 

Provided Runway Closure Markers as indicated in the plans. 

1.2  MEASUREMENT PROCEDURES 
 

  A.  Maintenance and Protection of Air Traffic shall be measured by the lump sum and shall 
include  placing  and  maintaining  Authority‐Provided  Runway  Closure  Markers  and 
Contractor‐Provided Runway Closure Markers.   

 
  B.  The quantity of beam barricades and Class A barricades to be paid for under this  item 

shall  be  the  number  of  barricades  delivered  to  the  site,  placed, maintained  by  the 
Contractor and ready for operation, and accepted by the COTR.   Barricades will not be 
counted separately for each phase.  For example, if a barricade for Phase M is also used 
for Phase 1, it will not be counted again for payment.    

1.3  PAYMENT PROCEDURES 
 

  A.  Payment for Maintenance and Protection of Air Traffic will be made at the contract unit 
price per lump sum.  This price shall be full compensation for overall management of the 
traffic  maintenance  plan,  for  placing  and  maintaining  runway  closure  markers, 
temporary barricades,  temporary sign blackouts,  temporary edge  light covers, and  for 
incidentals not specifically listed under other pay items. 

 
  B.  The accepted quantities of beam barricades, and Class A barricades shall be paid for at 

the  contract price per  each, which price  and payment  shall be  full  compensation  for 
furnishing and maintaining the barricades and for all labor, materials, equipment, tools, 
and incidentals necessary to complete the work.        

 
  C.  Payment will be made under: 

 
Item 017114‐1.1 – Maintenance and Protection of Air Traffic – per lump sum 
Item 017114‐1.2 – Beam Barricade – per each 
Item 017114‐1.3 – Class A Barricade – per each 
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PART 2 ‐ PRODUCTS 
 
2.1  CONTROL AND WARNING DEVICES 
 

  A.  Furnish and maintain barricades along the edges of the construction area to warn the air 
and ground traffic to stay clear of the construction work.  Place light fixtures as detailed 
in  the plans or as designated by  the COTR.   Maintain orange warning  flags around all 
equipment, stockpiles or other areas as directed by the COTR. 

 
  B.  Omni‐directional warning  lights on beam and Class A barricades  shall be  steady‐burn, 

omni‐directional, 6 or 12 Volt, with Red Lens.   Lights shall be: United Safety Authority 
Model  630AP;  TAPCO  Item  #2771‐11;  TMC  Safety  Products  Model  L‐204;  or  as 
acceptable to the Authority. 

 
  C.    Orange warning  flags  to mark  equipment  stockpiles  or  trenches  shall  be  20”  by  20” 

square,  tacked  along  a  post  having  a  length  of  five  (5)  feet  and  having  a minimum 
thickness  of  one  (1)  inch.    Securely  drive  posts  into  the  ground  or  attach  to  the 
pavement so that the top of the flag is minimum four (4) feet above ground.   

 
  D.  Ensure barricade  lights and flags are monitored for proper functioning and serviced as 

needed to maintain visibility. 
 

2.2  BARRICADES 
 

A.  Beam Barricades.   Beam barricades shall be as  indicated  in the drawings.   Mark beams 
with alternating orange and white striping and one battery operated, steady‐burn omni‐
directional red warning light (see paragraph 2.1.B).   Mount light centered on the beam 
barricade as indicated.  At the completion of the Contract beam barricades shall become 
property of the Contractor and removed from the site. 

 
B.  Class  A  Barricades.    Furnish  Class  A  barricades  of  the  type  indicated.   Mark  Class  A 

barricades with colors, stripes, and signage patterns as  indicated.   Mount  two battery 
operated, steady‐burn omni‐directional red warning lights (see paragraph 2.1.B) shall be 
mounted on the top, outer edges of each barricade as indicated.   At the completion of 
the Contract, Class A barricades shall become property of the Airport. 

 
2.3  NOT USED 

 
2.4  NOT USED 
 
2.5  RUNWAY CLOSURE MARKERS 
 

A. The Authority shall provide  two portable  lighted Runway Closure Markers  in operable 
condition.  
 

B. The  Contractor  shall  provide  two  yellow  fabric  Runway  closure Markers  in  suitable 
condition for use on the runway. 
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PART 3 ‐ EXECUTION 
 
3.1  CONTROL REQUIREMENTS   
 
  The Contractor’s responsibility for work areas and marking equipment is as follows: 
 

A. Place nothing upon runways, taxiways, taxilanes, or aprons without written approval of 
the COTR. 

 
B. No vehicle shall enter a paved surface except at predetermined locations. 
 
C. Provide and  install barricades,  flag  lines and other warning markers as  indicated or as 

directed by the COTR. 
 
D. No  private  vehicles  shall  be  allowed  on  the  runways  or  taxiways  at  any  time  unless 

approved by the COTR. 
 
E. Throughout  the duration of  the  job,  immediately  rectify any practice or situation  that 

the COTR determines to be unsafe or a hindrance to regular Airport traffic. 
 
F. The  responsibility  for  controlling of Contractor’s  employees,  subcontractors  and  their 

employees with regard to traffic movement rests with the Contractor. 
 
G. Rebuild,  repair,  restore  and  make  good  at  the  Contractor’s  expense  all  injuries  or 

damages  to  any  portion  of  the  work  occasioned  by  the  Contractor’s  use  of  these 
facilities before completion and acceptance of his work. 

 
H. Submit to COTR  in writing a plan for controlling construction equipment and vehicular 

movements  in  the air operations area.   This plan  shall be  submitted before notice  to 
proceed is given.  Include material haul roads in the plan. 

 
I. Provide a  responsible Traffic Manager whose duty  it shall be  to direct all  traffic on or 

near active runways, taxiways, haul roads and highways.   Paved surfaces shall be kept 
clear and clean at all times and specifically must be kept free from all small stones which 
might damage aircraft. 

 
  J.  Furnish  two  24‐hour  emergency  contacts  for  maintenance  of  the  barricades  and 

barricade lighting. 
 

K.  The FAA Control Tower shall at all  times have control of operations on or near active 
runways, taxiways and approach zones.  The Contractor shall coordinate through COTR 
and MWAA Operations with  the Control Tower  to develop a communication plan that 
will provide for a safe crossing route without causing unnecessary radio traffic.   Before 
entering upon or crossing any  runway or  taxiway,  the Contractor  shall  receive proper 
clearance  from the Control Tower.   Arrivals and departures of airplanes are under  the 
control  of  the  FAA  Control  Tower.    Emergencies  and  operating  conditions  may 
necessitate  sudden  changes,  both  in Airport  operations  and  in  the  operations  of  the 
Contractor.    Aircraft  operations  shall  always  have  priority  over  any  and  all  of  the 



Washington Dulles International Airport  IA1904 
Runway 1R – 19L Pavement Repairs  March 2, 2020 

   

 
MAINTENANCE AND PROTECTION OF AIR TRAFFIC DURING CONSTRUCTION  017114‐4 

Contractor’s operations.  If runways or taxiways become required for the use of aircraft 
or  if  the Control Tower or  the COTR deem  the Contractor  to be  too  close  to Airport 
areas used by aircraft for safety, the Control Tower or the COTR may, at their discretion, 
order  the  Contractor  to  suspend  his  operations.    Removing  this  may  include  his 
personnel, plant, equipment and materials to a safe distance and standing by until the 
runways and taxiways are no longer required for use by aircraft. 

 
L.  Where any work  is to be done on any operational runway or taxiway, notify the COTR 

sufficiently in advance so that provisions can be made to close the runway or taxiway to 
aircraft  traffic.    Such work  shall  then  be prosecuted  in  the most  expeditious manner 
practicable so that the runway or taxiway can be reopened to air traffic at the earliest 
possible date.  For additional information refer to Section “Supplementary Conditions,” 
Material Hauling article.   

 
M.  Coordinate with the COTR  in advance any action that will require removing, relocating 

or adding barricades.   
 
N.  Remove all equipment and all materials that would constitute a hazard to air traffic to 

the designated storage area whenever work is not in progress. 
 
O.  Violations of  these  requirements  shall be  considered a violation of  the Contract  itself 

and shall be sufficient cause for halting the work without extending the time limit of the 
job. 

 
3.2  BARRICADES 
 

A.   Place barricades as indicated or as directed by the COTR. 

B.  Upon completion of each phase of the project, remove barricades from the site or move 
to a different phase. 

 
3.3 NOT USED 
 

 
3.4  RUNWAY CLOSURE MARKERS 

A. The contractor shall  transport, position, operate, and maintain  the Authority‐provided 
lighted runway closed markers throughout the construction period. The contractor shall 
provide  fuel  and  replace  lightbulbs  (if needed) while  in use. At  the  conclusion of  the 
project,  the  contractor  shall  clean  the  markers,  provide  necessary  manufacturer 
recommended maintenance  (oil change,  light bulbs,  tire  inflation, etc.) and  return  the 
markers to the Authority at a location designated by the COTR. 

B. The contractor shall transport, position, anchor, and maintain the Contractor‐provided 
fabric Closed Runway Markers throughout the construction period. The contractor shall 
securely anchor the fabric markers with yellow sandbags or other devices approved by 
the COTR. The contractor shall monitor the markers and ensure they remain anchored 



Washington Dulles International Airport  IA1904 
Runway 1R – 19L Pavement Repairs  March 2, 2020 

   

 
MAINTENANCE AND PROTECTION OF AIR TRAFFIC DURING CONSTRUCTION  017114‐5 

to prevent movement by wind. At  the  conclusion of  the project,  the  contractor  shall 
remove the markers from the site and the Airport. 

 
END OF SECTION 017114 
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SECTION 017400 ‐ CLEANING AND WASTE MANAGEMENT 
 
PART 1 ‐ GENERAL 
 

1.1 SUMMARY 
 
This  Section  includes  requirements  for  regular  cleaning  and  waste  management  operations 
conducted while  construction  is  in  progress. Requirements  for  final  cleaning  before  Substantial 
Completion are included in Division 01 Section "Closeout Procedures." 

 
1.2 RELATED DOCUMENTS 

 
Drawings, Contract Provisions,  Special Provisions,  Supplementary Conditions,  and other Division 
00/01 Specification Sections apply to this Section. 

 
1.3 RELATED SECTIONS 

 
Division 01 Section 017700 “Closeout Procedures" 

 
PART 2 ‐ PRODUCTS (Not Used) 
 
PART 3 ‐ EXECUTION 
 

3.1 PROGRESS CLEANING 
 

A. General: Clean Project site and work areas daily,  including common areas. Coordinate progress 
cleaning  for  joint‐use  areas where more  than one  installer has worked.  Enforce  requirements 
strictly. Dispose of materials lawfully. 
1. Comply with  requirements  in  NFPA  241  for  removal  of  combustible waste materials  and 

debris. 
2. Remove combustible debris from the site daily. 
3. Do not hold materials more than 7 calendar days during normal weather or 3 calendar days if 

the temperature is expected to rise above 80 deg F. 
4. Containerize hazardous and unsanitary waste materials separately  from other waste. Mark 

containers appropriately and dispose of legally, according to regulations. 
 

B. Site: Maintain Project site free of waste materials and debris. 
 

C. Work  Areas:  Clean  areas where work  is  in  progress  to  the  level  of  cleanliness  necessary  for 
proper execution of the Work. 
1. Remove liquid spills promptly. 
2. Where dust would  impair proper execution of the Work, broom‐clean or vacuum the entire 

work area, as appropriate. 
 

D. Installed  Work:  Keep  installed  work  clean.  Clean  installed  surfaces  according  to  written 
instructions  of manufacturer  or  fabricator  of  product  installed,  using  only  cleaning materials 
specifically  recommended.  If  specific  cleaning materials  are  not  recommended,  use  cleaning 
materials  that  are  not  hazardous  to  health  or  property  and  that  will  not  damage  exposed 
surfaces. 
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E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

 
F. Exposed  Surfaces:  Clean  exposed  surfaces  and  protect  as  necessary  to  ensure  freedom  from 

damage and deterioration at time of Substantial Completion. 
 

G. Cutting  and  Patching:  Clean  areas  and  spaces  where  cutting  and  patching  are  performed. 
Completely remove paint, mortar, oils, putty, and similar materials. 
1. Thoroughly clean piping, conduit, and similar features before applying paint or other finishing 

materials. Restore damaged pipe covering to its original condition. 
 

H. Waste Disposal: Burying or burning waste materials on‐airport property will not be permitted. 
Washing waste materials down sewers or into waterways will not be permitted. 

 
I. During  handling  and  installation,  clean  and  protect  construction  in  progress  and  adjoining 

materials already  in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

 
J. Clean and provide maintenance on completed construction as  frequently as necessary  through 

the remainder of the construction period. Adjust and  lubricate operable components to ensure 
operability without damaging effects. 

 
K. Limiting Exposures: Supervise construction operations to ensure that no part of the construction 

completed or  in progress,  is subject to harmful, dangerous, damaging, or otherwise deleterious 
exposure during the construction period. 

 
L. Grass Mowing: Mow grass areas contained  in Project site or made  inaccessible  to  the Airports 

Authority's or Toll Road mowing contractors. Repeat above as often as necessary to  include all 
alternates for Project. 

 
PART 4 ‐ MEASUREMENT (Not Used) 
 
PART 5 ‐ PAYMENT 
 
The requirements of this section are the sole responsibility of the Contractor.  No additional payment will be 
made to the contractor to fulfill these requirements. 
 
END OF SECTION 017400 
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