
 

 
 
 

Statement of Qualifications/Request for Proposal 
MHK Fixed Base Operations Facility Project – Design-Build Services 

CIP# AP1501 
  
The City of Manhattan is issuing a request for Statement of Qualifications (SOQs)/Request for 
Proposal (RFP) for design-build services for a new Fixed Base Operations (FBO) Facility on  
MHK Airport.  A Preliminary Design Concept and Site Plan have been developed and will serve 
as the starting point for the project scope development. The project includes the design and 
construction of a new FBO facility approximately 5,000 square feet in size.  Six (6) copies of the 
Design-Builder’s proposal must be submitted to arrive no later than Friday, May 8, 2015 by 
5:00 p.m. Proposals should be mailed or delivered to the following address: City of Manhattan, 
City Clerk’s Office, 1101 Poyntz Avenue, Manhattan, Kansas, 66502, and clearly marked 
“Statement of Qualifications/Proposal for MHK Fixed Base Operations Facility Project”. 
 
A mandatory pre-proposal meeting will be conducted at 1:00 pm on Friday, April 24, 2015, in 
the Airport Administrative Building, located at 1725 S Airport Road, in Manhattan, Kansas. A 
representative of each Design-Builder must attend the pre-proposal meeting and provide an e-
mail address for the receipt of meeting minutes, project addenda, or other clarifying information. 
 
Copies of the detailed SOQs/RFP and all associated documents can be downloaded from the 
City’s website at www.cityofmhk.com or www.flymhk.com.  For questions or issues with 
downloading, contact Kim Boice, Airport Finance & Administrative Assistant, at 785-587-4597 
or by email at boice@cityofmhk.com.  Copies of the SOQs/RFP are on file and are available for 
public inspection at the Airport Administrative Office, 1725 S Airport Rd, Manhattan, Kansas, 
66502.  
 
Contact Peter VanKuren, Airport Director, by email at vankuren@cityofmhk.com or by 
telephone at 785- 587-4597 regarding questions concerning the project. 
 

All persons entering into a contract with the City of Manhattan shall be subject to and required to 
comply with all applicable City, State, and Federal provisions pertaining to nondiscrimination, 
equal employment opportunity, and affirmative action.  
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CITY OF MANHATTAN, KANSAS 
Request for Qualifications/Proposals 

    
I. TITLE: 

Fixed Base Operator (FBO) Terminal Building 
 
II. PROJECT DESCRIPTION: 

The City of Manhattan (City) requests proposals from qualified Design-Build Contractors or 
team of qualified firms (Contractor) for design-build services for a new Fixed Base Operator 
(FBO) Terminal Building.  A Site Concept Plan, Exhibit A attached, has been developed and 
will serve as the starting point for project scope development.  In general, the project includes 
the design and construction of a new Airport Fixed Base Operator (FBO) Terminal Building, 
approximately 5,000 square feet in size.  This project is not federally funded and is not subject 
to federal wage requirements.   
 
In association with this project, the City is designing and preparing for construction; stormwater 
and utility improvements along Airport Road, the access road to the new FBO Facility site, the 
utility corridor for the FBO Facility site, and site parking lot design.  The City will assist the 
selected Contractor with any necessary coordination items between those improvements and 
this project.    While not part of this solicitation the selected Contractor will have the option to 
bid on construction of associated site work mentioned above currently under design by others.  
 
The project focus involves the following Owner’s Criteria: 

 Design and construction of the approximant 5,000 square foot FBO 
Terminal Building 

 Coordinate with Engineering teams currently completing site and utility 
work designs (Access road, stormwater improvements to site and airport 
road, utility corridor for site, parking lot design) 

 
It is expected the selected Contractor will gather information from the current FBO tenant and 
City staff, provide facility programming, schematic design, and pre-construction services to 
develop, in coordination with the City, a detailed technical scope, a guaranteed maximum price 
(GMP), and a project schedule proposal.  Preliminary Engineering Report of the site is 
completed and will be available for use.  If the technical scope, price, and schedule meet the 
City’s objectives, and are approved, the Contractor will proceed to complete the final design, 
construction, testing, and commissioning of the project.  The City’s goal is a completion and 
open for operation date no later than early June 2016.     
 
The budget for this project has not been finalized; however, the work under this solicitation  has 
a general maximum budget of $1,000,000 for design and construction of the facility.  A 
warranty of twelve (12) months will be included as part of a Warranty Guaranteed Maximum 
Price (WGMP), and with the project GMP shall not exceed the planned budget for the facility 
to be developed by the Contractor. 
 



 

 

III. PROBABLE TIMETABLE: 

The project shall proceed according to the following timeline:   

 April 7, 2015   Approval of City Commission for Design-Build 
     Process 

 April 17, 2015   RFQ/RFP Issuance 
 April 24, 2015   Mandatory pre-proposal meeting and site tour at 

     Airport Administration  Building 
 May 8, 2015    Proposals due by 5:00 pm at City Hall 
 Week of May 11, 2015  Selection Committee opens and reviews 

Statements of Qualifications and selects proposers 
for formal Interviewing.  Selection Committee 
opens Price Proposals of selected proposers and 
develops short list of firms to interview. 

 Week of May 18, 2015  Selection Committee interviews and ranks selected  
Contractors 

 June 2, 2015 Selection Committee provides their 
recommendation to the City Commission for 
approval of Phase I Services  

 Week of June 8, 2015   Staff input and project scope finalized 
 July 21, 2015        Phase I Services Completed and GMP Proposal 

     Submitted 
 August 4, 2015 City Commission considers agreement for Phase 2 

services, if executed then final design begins 
 Late May-Early June 2016 FBO Terminal Facility completed and opened 

     for operations  
 
IV. METHOD OF SOLICITATION: 
 
Notice will be published in The Manhattan Mercury and released on the City of Manhattan 
website (www.cityofmhk.com) and Manhattan Regional Airport’s website 
(www.flymhk.com/).  Additionally, notification of the SOQ/RFP solicitation will be given to 
five (5) known area Contractors. Those Contractors are: 
   

1. BHS Construction, Inc., of Manhattan, KS 
2. DJ Carpenter Building Systems, Inc., of Manhattan, KS 
3. R.M. Baril, General Contractor, Inc., of Manhattan, KS 
4. Ron Fowles Construction, inc., of Manhattan, KS 
5. Schultz Construction, Inc., of Manhattan, KS 

 
 
 
 
V. SELECTION PROCESS: 



 

 

 
A mandatory pre-proposal meeting will be conducted at 1:00 pm, on April 24, 2015, in the 
Airport Administration Building located at 1725 S Airport Road, in Manhattan, Kansas.  
Contractors intending to submit a proposal must have a representative attend the pre-proposal 
meeting and provide an e-mail address for the receipt of meeting minutes, project addenda or 
other clarifying information.  Potential proposers may submit written questions prior to the 
meeting to Peter VanKuren, Airport Director, at VanKuren@cityofmhk.com. Additional 
questions may be posed orally or in writing during the meeting.  All questions and answers will 
be addressed in the meeting minutes or project addenda, and will be distributed using the e-mail 
address each proposer provides. 
 
A Selection Committee will be composed of one City Commissioner , City staff members from 
the City Manager’s Office, Airport, Public Works Department, and an Airport Advisory Board 
member.  The Selection Committee will open and review the Statement of Qualifications 
(SOQ) to determine which proposers to formally interview.  (Based upon the quantity and 
quality of the SOQs, the City reserves the right to short-list the proposers for formal 
interviewing).  After the Selection Committee has selected which proposers to interview, the 
Selection Committee will open the Initial Price Proposals.  The City will return, unopened, the 
Initial Price Proposals submitted by proposers who are not selected for an interview.  The 
Selection Committee will then conduct formal interviews, rank the proposers, and recommend 
the highest-ranked Contractor to the City Commission for approval.   
 
Upon receiving a Notice of Award to the successful proposer, the Contractor shall execute the 
Agreement for Phase 1 Services (lump-sum) within seven days (7) thereafter and deliver the 
required bonding and insurance documentation to the City. 
 
If the Phase 1 Services are completed, and a Guaranteed Maximum Price (GMP) is established 
to the City’s satisfaction, the Agreement for Phase 2 Services (Cost-Plus with a GMP) will be 
executed within seven days of the date of the Notice to Proceed. 
 
Throughout the process, the City reserves the right to initiate the process with the next highest-
ranked firm, or to change or terminate the entire selection process at any time. 
 
VI. DIRECTIONS FOR SUBMISSION: 
 
Proposers shall submit six original, Statements of Qualifications (SOQs) in one sealed envelope 
and one original, Initial Price Proposal form in one separate sealed envelope.  All documents 
must be received by the City no later than 5:00 pm, on Friday, May 8, 2015, at the City of 
Manhattan, City Clerk’s Office, 1101 Poyntz Ave., Manhattan, KS 66502.  Any proposals 
received after the specified due date and time will be rejected and returned unopened.  All 
expenses for preparing and delivering project proposals, including subsequent interviews, will 
be borne by the Contractor.   
 
The City will e-mail any addenda issued to the e-mail addresses provided at the mandatory pre-
proposal meeting.  However, it is the responsibility of each proposer to determine whether any 



 

 

addenda have been issued by contacting Peter Van Kuren, Airport Director, by phone at (785) 
587‐4597, or by e‐mail at VanKuren@cityofmhk.com. 
 
VII. SUBMITTAL REQUIREMENTS:  
 
The following information must be provided in the following sequence.  Sections and 
subsections should correspond with the sections and subsections identified below.   
 
 STATEMENT OF QUALIFICATIONS 

Submit six (6) originals in a sealed envelope marked “Statement of Qualifications for 
MHK Fixed Base Operations Facility Project”.  PRICE INFORMATION SHALL NOT 
BE INCLUDED IN THE SOQ’s. 

 
A. Cover Letter – on the proposer’s letterhead, the proposer must list all Design-

Builders members and the legal relationships between the proposer and team 
members. The cover letter must include a single contact person of the proposer for 
the project, and must be signed by an officer of the proposer who has the authority 
to bind the proposer.  The cover letter should contain a commitment to perform the 
design-build services within the time period identified. 

B. Table of Contents – identify materials by section, subsections and corresponding 
page number. 

C. Legal/Financial Information 
1. Bonding Capacity: Provide letter from surety or surety agent to indicate that the 

prime proposer can secure bonding for the Project amount, at the time the GMP 
Proposal is submitted, subject to the terms of the Agreement for Phase 2 
Services.  

2. Insurance Coverage: Provide letter from insurance agent that the proposer has, 
or can obtain, insurance coverage in the types and amounts specified in the 
Agreements for both Phase 1 and Phase 2 Services. 

3. Provide in the Appendix a copy of the latest audited financial statement for the 
proposer firm who will be providing the bonding for the Project. 

D. Project Team Organization 
1. Organization and staffing plan, including the functional roles and responsibilities 

of team management and staff.   
2. Organizational chart showing all construction and design firms and clearly 

identifying the lead design and construction firms.   
3. Brief profile of each team member company, including company background, 

years in business, ownership, parent company, headquarters location, size of 
staff, and number of registered professionals. 

4. Provide in the Appendix, as applicable, the proposer’s design consultant and 
design-build or trade subcontractor agreements, not covered by the Competitive 
Pricing Agreement requirements in the Agreement for Phase 2 Services.  
Agreements must be executed and shall apply should the proposer be selected. 

5. Identify the names and provide one-page resumés, including specific references 
to experience with design or construction for similar projects and with design-
build contracts, for the following key team members: 



 

 

a. Design-build project manager 
b. Quality control manager 
c. Construction manager 
d. Construction site superintendent 
e. MEP design-build subcontractor (optional) 
f. Architect (architect-of-record and prime consultant) 
g. Design architect (optional) 
h. Civil, structural, mechanical and electrical engineers 

E. Design-Builders Qualifications and Experience 
1. Provide experience on similar type and size projects in the last seven (7) years 

for the listed team leads. Design-build projects are preferred but not required.  
Describe each project by name, type, location, size of facility, construction cost, 
year completed, and owner’s contact information. 

a. Lead construction contractor:  describe a maximum of three (3) projects 
b. Lead architect or design architect: describe a maximum of three (3) 

projects 
c. MEP design-build subcontractor (if applicable): describe a maximum of 

two (2) projects 
2. Provide construction safety record of the lead construction contractor and any 

proposed construction team subcontractors, including documentation of 
Experience Modification Rate (EMR) for the last three years. 

F. Project Approach and Innovation  
1. Provide quality control organizational approach and summary of a program for 

both design and construction, indicating roles and responsibilities, and including 
authority for quality compliance decisions. 

2. Indicate organizational approach to safety and a summary of a safety program.  
Indicate the individual responsible for implementing the program at the site and 
his/her qualifications. 

3. Provide approach to regularly facilitate communication with the City on scope, 
cost, schedule, quality and safety to provide progress and address critical issues. 

4. Provide approach to controlling overall project costs and schedule for all phases 
of work. 

5. Indicate your potential innovations/alternative design concepts. 
G. Appendices  

1. Appendix A – Agreements between team members and subcontractors 
2. Appendix  B – Copies of engineering, architectural, contractor and subcontractor 

licenses for each team member, as applicable 
3. Appendix C – Debarment Form executed by lead engineer or architect  

 
INITIAL PRICE PROPOSAL 
Submit one original in a sealed envelope marked “Initial Price Proposal, MHK Fixed 
Base Operations Facility Project” with the proposer’s name clearly indicated 

 
A. Submit one copy of the Price Proposal Form completed and signed By Design-

Builder’s Proposer. 
 



 

 

VIII. SELECTION CRITERIA: 
 
The successful design-builder will be the one who provides the best value to the City.  In 
general, the Selection Committee will evaluate the following criteria: 
 
Qualifications Weighted Selection Criteria 
  

1. Organization and capabilities of Design-Builders and individuals assigned to 
this project. – 30 Points 

2. Experience of Design-Builders members in design, construction and 
commission of projects similar in type and size to the City’s project. – 15 
Points  

3. Expertise of Design-Builders members in planning and constructing similar 
type facilities. – 15 Points 

4. Safety record and safety and quality management programs. – 5 Points  
5. Overall project approach, including schedule, facilitation of communication, 

and design concepts. – 20 Points 
6. Obligations and schedules of lead construction contractor and construction 

consultant with respect to other current projects. – 15  Points 
7. Bonding capacity and insurance coverage as section 7 of this RFP/RFQ - Pass/Fail 
8. Insurance coverage as required in the Phase 1 and Phase 2 Agreements. - Pass/Fail 

 
Price Weighted Criteria  

 
A. Price weighted Criteria: Owner will evaluate price proposals only for the short-listed 
and interviewed proposers. Price proposals from other proposers will be returned unopened to 
them.  Price proposals will be scored in reverse proportion to their total proposal price over that 
of the lowest proposer’s price. Example: a proposal price of 10% over the lowest price will be 
awarded 90% of the available points. Proposal prices of all proposers will be kept sealed and 
confidential until the Owner's Evaluation Team has completed the scoring of the Qualifications 
Statement documentation. 
 
Total Maximum Price Proposal score: 100 points 
 
B. Total Weighted Score: Calculation of the Total Weighted Score for both Qualifications 
and Price Proposal: The total maximum scores for qualifications and for the price proposal will 
be weighted as follows: 
 

1. Qualifications Statement score times eighty percent (80%) 
2. Price Proposal score times twentypercent (20%) 
3. Total Maximum Weighted Score: 100 points 
4. Proposer with the highest Total Weighted Score is the apparent successful proposer 

  
IX. OTHER TERMS: 
 

A. Each proposer has the responsibility to do the following: 



 

 

1. Thoroughly examine the RFQ/RFP documents and all addenda; 
2. Visit the Project site to become familiar with and to satisfy the proposer as to the 

general, local, and site conditions that may affect cost, progress, and 
performance of work; 

3. Consider federal, state, and local laws and regulations that may affect cost, 
progress, or performance of work; 

4. Study and carefully correlate the proposer’s knowledge and observations with 
the RFQ/RFP documents and related data; 

5. Promptly notify the City of all conflicts, errors, ambiguities, and discrepancies, 
which the proposer has discovered in the RFQ/RFP documents.   

B. Sales and Use Taxes: the City is exempt from state sales and use taxes on materials 
and equipment to be incorporated into the work. 
1. Sales and use taxes shall not be included in the Price Proposal items. 
2. Tax Exemption Certificate will be provided by the City. 

C. All materials submitted shall become the property of the City, and shall be subject to 
the laws and regulations pertaining to public information.  No guarantee of privacy 
or confidentiality is offered or implied by the City. 

D. Proposals may not be modified or withdrawn after submission.  However, proposers 
may withdraw themselves from the selection process at any time prior to the 
deadline for the receipt of proposals. 

E. The City reserves the right to reject any and all proposals and to waive any 
irregularities therein. 

F. All persons awarded and or entering into contracts with the City of Manhattan shall 
be subject to and are required to comply with all applicable City, State and Federal 
provisions pertaining to nondiscrimination, equal employment opportunity and 
affirmative action on public contracts. 

G. Familiarity with Laws: The proposer is required to be familiar with all Federal, 
State, and local laws, ordinances, and procedures that in any manner affect the 
project and scope of services.  Ignorance of any of the same will not relieve the 
proposer from responsibility in complying. 



	
	
	
 

Exhibit	A	–	Site	Concept	Plan	
MHK	Airport	Fixed	Base	Operations	(FBO)	Facility	
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Initial	Price	Proposal	

MHK Airport Fixed Base Operations (FBO) Facility 
AP1501 

 
 

 
 

 

 

  

 



INITIAL PRICE PROPOSAL FORM 

 

PROJECT IDENTIFICATION 

A. Project Identification, Fixed Base Operator Terminal Building, located in Manhattan, Kansas, 
Consisting of one (1) new FBO Terminal building. 

B. Date of Issuance of Request for Qualifications and Initial Proposals (RFQ/RFP) April 17, 2015. 
C. Proposal to: City of Manhattan, Kansas(Owner) 
D. Proposer:____________________________________________________________________ 

PROPOSER’S OBLIGATIONS AND REPRESENTATIONS 

A.  The undersigned Proposer proposes and agrees that prices provided herein are firm, including all 
escalation and contingencies, and meet the terms and conditions of the Agreements for Phase 1 
Services and Phase 2 Services, as applicable. 

B. The undersigned Proposer proposes and agrees, if this Initial Price Proposal is accepted, to enter into 
and Agreement for Phase 1 Services with the Owner in the form included in the RFQ/RFP documents 
to perform all Services as specified or indicated in the RFQ/RFP documents, for the Contract Price, 
and within the Contract Times specified in the Proposal, in accordance with all other terms and 
conditions of the Contract Documents. 

C. This Proposal will constitute one of the Contract Documents, except for provisions that contradict the 
requirements of the RFQ/RFP Documents, and that are not specifically accepted in writing by the 
Owner prior to the execution of the Agreement for Phase 1 Services.  

D. This Proposal will remain subject to acceptance for 90 days from the date of submittal.  The Proposer 
will sign and deliver the required number of copies of the Agreement with any documents or 
certificates required by the RFQ/RFP, within (7) days after the date of the Owner’s Notice of Award. 

E. In submitting this Proposal, the Proposer represents and agrees, as more fully set forth in the 
Agreements, that: 

1. The Proposer has examined and carefully studied the RFQ/RFP Documents, including: 
a. Addendum No. ________, dated ___________. 
b. Addendum No._________, dated ___________. 
c. Addendum No._________, dated___________. 

2. The Proposer has visited the site and become familiar with the general, local, and site 
conditions that may affect cost, progress and performance of the work. 

3. The Proposer is familiar with all applicable federal, state and local laws and regulations that 
may affect cost, progress, and performance of the work. 

4. The Proposer has carefully studied all data relating to existing surface and subsurface 
conditions and structures, which has been furnished or made available by Owner. 

5. The Proposer is aware of the general nature of the work to be performed at the site that relates 
to the work for which this Proposal is submitted. 

6. The Proposer has correlated the information known to the Proposers, information and  
observations obtained from visits to the site, drawings identified in the RFQ/RFP documents, 
and all additional examinations, investigations, explorations, tests, studies, and data furnished 
by the Owner. 



7. The Proposer has given the Owner written notice of all conflicts, errors, ambiguities, and 
discrepancies that the Proposer has discovered in the RFQ/RFP Documents and the written 
resolution thereof by the Owner is acceptable to the Proposer, and the RFQ/RFP Documents 
are generally sufficient to indicate and convey understanding of all terms and conditions for 
performing the work for which this Proposal is submitted. 

8. This Proposal is genuine and is not made in the interest of or on behalf of any undisclosed 
individual or entity and is not submitted in conformity with any agreement or rules of group, 
association, organization, or corporation; the Proposer has not directly or indirectly induced or 
solicited any other Proposer to submit a false Proposal: the Proposer has not solicited or 
induced any individual or entity to refrain from submitting a proposal: and the Proposer has 
not sought by collusion to obtain for itself any advantage over any other Proposer or over the 
Owner. 

THE PROPOSER WILL COMPLETE THE WORK AND/OR SERVICES IN ACCORDANCE 
WITH THE RFQ/RFP DOCUMENTS AND THE CONTRACT AGREEMENTS FOR THE 
FOLLOWING PRICE(S): (enter all costs in both words and figures) AND PERCENTAGES OF 
THE COST OF THE WORK. 

A.  Phase 1 Services: 
1.  Services include work and professional services necessary for the development of a Basis of 

Design, Schematic Design (30% level design), a Guaranteed Maximum Price (GMP) 
Proposal that meets owner’s objectives for budget, quality, and schedule as it is further 
described in the RFQ/RFP and Phase 1 Agreement.   Phase 1 Services also includes efforts to 
support the Owner in preparing and presenting the Basis of Design, Schematic Design, and 
Guaranteed Maximum Price (GMP) to the Manhattan City Commission for plan approval 
(including but not limited to the Schematic Design Documents). 

The Lump Sum Price includes all design, staff labor, materials and equipment, direct and 
indirect costs and expenses, subcontract costs, overheads, mark-ups and profits, including 
escalation and contingencies. 

Performance of Phase1 Services for the Lump Sum of: 

__________________________________________________________($_____________). 

Note: If at the completion of Phase 1 Services, the Owner does not contract for Phase 2 
Services with the Design-Builder or contracts with others for Phase 2 Services, Owner has no 
further obligations to the Design-Builder other than providing payment for Phase 1 Services 
completed. 

B. Design-Builder’s Fees and Warranty GMP for Phase 2 Services: 
       Design-Builder’s Fees for Phase 2 Services are in the following subcategories and based on   
       Cost of the Work, as more fully described in the Agreement for Phase 2 Services: 
 
1. Construction General Conditions Fee: _____% of the Cost of the Work. Construction General 



Conditions shall include all direct and indirect labor, materials, site office including owner 
representative facilities, office equipment, furniture, construction vehicles, and general 
consumable materials. Such would include but not be limited to, off site support, mobilization 
and demobilization, all temporary facilities, construction utilities, site cleanup, waste 
disposal, telephone, local transportation, and site management and supervision down to, but 
not including the foreman. This percentage applied to the actual Cost of Work as determined 
in the Phase 1 Services GMP Proposal, may be established by the Owner as a fixed lump sum 
in accepting the GMP Proposal, not subject to changes in the cost of Work within the GMP.  
This percentage may be applicable to approved change orders to the GMP subject to the 
nature of each change of the GMP. 
 

2. Overhead & Profit Fee: _______% of the Cost of the Work. This includes all overhead and 
profit, as well as mark-ups on design consultants contracts, special consultants contracts, all 
trade subcontracts, materials and equipment, and any self-performed work. This percentage 
applied to the actual Cost of Work as determined in the Phase 1 Services GMP Proposal may 
be established by the Owner as a fixed lump sum in accepting the GMP Proposal, not subject 
to changes in the Cost of the Work within such GMP.  This percentage may be applicable to 
approved change orders to the GMP subject to the nature of each change of the GMP  
 

3. Design Consultant’s Fee: ______% of the Cost of the Work. This includes design overhead 
and profit for Phase 2 Services to be negotiated during the performance of Phase 1 Services 
as the scope of work of the Project in Phase 2 is developed and approved by the Owner.  Such 
fee will be incorporated in the GMP Proposal for the Phase 2 Services.  It may, at the sole 
option of the Owner, be established as a fixed lump sum amount.  This percentage may be 
applicable to approved change orders to the GMP subject to the nature of each change of the 
GMP  
 

4. Warranty Services Amount: ______% of the Cost of the Work.  This shall be an amount, 
established as a separate warranty guaranteed maximum price (WGMP) outside the Project 
GMP, for necessary services performed and materials and equipment furnished during the 
warranty period. Any savings in this amount will be shared in the same proportion as savings 
in the Project GMP.  Any overrun of this account will be at the expense of the Design-Builder 
with no reimbursement. The Design-Builder’s warranty for the correction of defective work 
as described in the General Condition of Contract shall be through the end of twelve (12) 
months from the date of Substantial Completion. 
 

5. Rate Sheet (not scored): Provide a current hourly and expense rate sheet for planning, design, 
administrative support, management, estimating and scheduling, and other common design 
and construction management services.  This rate sheet will not be scored for selection, 
however it may, subject to negotiations, be utilized as a basis for additional services required 
by the Owner. 
 

6. Percentages as provided above shall be applied to the estimated Cost of Work for the GMP 
Proposal developed during Phase 1 Services.  Proposer agrees that their above Design-



Builder’s Fees may, at the Owner’s option, be established as fixed lump-sum amounts at the 
time of the Owner’s acceptance of the Guaranteed Maximum Price (GMP) Proposal, subject 
only to adjustments indicated herein. 
 

7. For the purposes of providing the percentages above and calculating a comparative price, the 
Proposer shall utilize for proposer selection purposes only an estimated Cost of the Work 
amount for Phase II Services, Final Design and Construction, of $900,000 including all 
escalation and Design-Builder contingencies. 
 

8. Notes: 
a. In establishing above fees, Proposer shall take into consideration all Agreement 

provisions and General Conditions, providing that all fees including the Guaranteed 
Maximum price (GMP) and Warranted Guaranteed Maximum Price (WGMP) shall fall 
within the constraints of the Project Budget, including those applicable to liquidated 
damages and the sharing of savings between the Owner and Design-Builder, if available, 
below the GMP at Final Payment.  Such sharing formula is 50% of available savings to 
Design-Builder and remaining 50% to the Owner, up to and including a total savings 
amount of $50,000, after which all savings is for the sole benefit of the Owner.  See 
Agreement for Phase 2 Services for further detail. 

b. A breakdown of all items of work to be procured, purchased, and subcontracted will be 
proposed by the Design-Builder during Phase 1 Services, as part of the GMP Proposal for 
Phase 2 Services.  For the construction of the project, as designated by the Owner during 
the Phase 1 Services, specific work packages (excluding professional services), and/or 
material and equipment orders estimated at over $25,000 are to be competitively bid with 
at least two outside bids required.  Those estimated at over $50,000 are to be 
competitively with 3 bids required.  Those items over $250,000 shall require sealed bids, 
opened jointly by the Design-builder and Owner representative.  All bids for items of 
$25,000 and above shall be in writing, signed by the supplier or subcontractor. 
 

CONTRACT TIMES – THE PROPOSER AGREES THAT THE WORK WILL BE: 

Phase 1 Services, including Program of Facility Requirements, assistance with the Schematic Design 
Documents and a GMP Proposal Price equal to or less than the Owner’s Project Budget, as may be 
adjusted by the Owner, shall be complete and provided to the Owner in accordance with the terms and 
conditions of the Agreement for Phase 1 on or before the dates indicated in the Schedule after Notice to 
Proceed with Phase 1 Services. 

 
 

EXHIBITS – THE FOLLOWING DOCUMENTS ARE ATTACHED TO AND MADE A 
CONDITION OF THIS PROPOSAL: 

A.  Proposer’s Statement of Qualifications, dated: ___________________________ 

 



MISCELLANEOUS 

A. Communications from the Owner concerning this Proposal shall be directed to the individual at the 
address, e-mail address, phone number, and facsimile number of the Proposer indicated below. 
 

B. The terms used in the Proposal, which are defined in the General Conditions of Contract Between 
Owner and Design Builder, have the meanings assigned to them in the Contract Documents.   

 
No proposals will be accepted by those not in attendance of the mandatory pre-proposal meeting. 
 
Submitted by (proposer to fill in all blanks): 
 
A. By:____________________________________________________________________(SEAL) 

 
B. Signature:________________________________________________________________________ 

________________________________________________________________________________ 

C. Title: ____________________________________________________________________________ 
 

D. Address:_________________________________________________________________________ 
 

________________________________________________________________________________ 
 

E. Phone No.:_________________ E-Mail_______________________ Facsimile No.:______________ 
 

F. State of Incorporation: _________________________________ 
 

G. Out-of-State Corporation Business Authorization : Attached  (Yes) (No) 
 

H. Architect’s Registration Name/Number:_________________________________________________ 
 

I. Submitted on ______________________________ (Proposer to enter date of signature) 
 

 
END OF PROPOSAL FORM 

 

 

 

 

 



PROPOSAL EVALUATION WORKSHEET 

(To be completed by the Proposer) 

A. For the sole purposes of evaluating the Proposer’s Initial Price Proposal, the Owner shall assume 
that the Phase II Services (Final Design and Construction) is $900,000.  Proposer is requested to 
insert its proposed Design-Builder’s Fee below and include the resulting dollar amounts in the 
calculation of a Total Proposal Price, for the Owner’s evaluation purposes only. 
 
1. Performance of Phase 1 Services for the Fixed Lump Sum of:  

$______________________ 
 

2. Design-Builder’s Fees to be provided for Phase 2 Services:                                           
$_______________________ 

 
a. General Conditions Fee: ______% of the Cost of the Work                               

$_________________ 
 

b. Overhead & Profit Fee: ______% of the Cost of the Work                                 
$_________________ 
 

c. Design Consultant’s Fee  _____% of the Cost of the Work                                
$_________________ 

 
3. Total Design-Builder’s Fee Amount (2.a + 2.b + 2.c ):   $__________________ 

 
4. Warranty Services Amount:______% of the Cost of the Work                           

$_________________ 
 
 

B. Grand Total Initial Price Proposal (1+3+4):   $___________________    

Notes: 

1. Percentage figures provided in 2 a, b, and c above will be utilized as multipliers against the 
actual estimated Cost of Work for the respective items, as developed by the Design-Builder in 
the GMP Proposal presented to the Owner during the performance of Phase 1 Services.          

 

END OF PROPOSAL EVALUATION WORKSHEET 
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Article 1 
General 

 
1.1  Mutual Obligations 
 
1.1.1  Owner and Design‐Builder shall cooperate with each other, and proceed on the basis of 
trust and good faith, to permit each party to realize the benefits afforded under the Contract 
Documents. 
 
1.2  Basic Definitions 
 
1.2.1  Agreement  refers  to  the  executed  contract  between Owner  and Design‐Builder  for  a 
Guaranteed Maximum Price 
 
1.2.2  Day or Days shall mean calendar days unless otherwise specifically noted in the Contract 
Documents. 
 
1.2.3  Design Consultant is a qualified, licensed design professional who is not an employee of 
Design‐Builder, but  is  retained by Design‐Builder, or  employed or  retained by  anyone under 
contract with Design‐Builder or  Subcontractor,  to  furnish design  services  required under  the 
Contract Documents. 
 
1.2.4  Hazardous Conditions are any materials, wastes, substances and chemicals deemed to 
be hazardous under applicable Legal Requirements, or  the handling, storage,  remediation, or 
disposal of which are regulated by applicable Legal Requirements. 
 
1.2.5  General  Conditions  refer  to  this,  City  of  Manhattan  General  Conditions  of  Contract 
between Owner and Design‐Builder. 
 
1.2.6  Legal Requirements are all applicable  federal,  state and  local  laws, codes, ordinances, 
rules,  regulations, orders and decrees of any government or quasi‐government entity having 
jurisdiction over the Project or Site, the practices involved in the Project or Site, or any Work. 
 
1.2.7  Owner’s  Criteria  are  developed  by  or  for  Owner  to  describe  Owner’s  program 
requirements  and  objectives  for  the  Project,  including  use,  space,  price,  time,  site  and 
expandability  requirements,  as  well  as  submittal  requirements  and  other  requirements 
governing Design‐Builder’s performance of the Work. Owner’s Criteria may include conceptual 
documents,  design  criteria,  performance  requirements  and  other  Project‐specific  technical 
materials and requirements. 
 
1.2.8  Site is the land or premises on which the Project is located. 
 
1.2.9  Subcontractor  is  any  person  or  entity  retained  by  Design‐Builder  as  an  independent 
contractor to perform a portion of the Work and shall include materialmen and suppliers.  
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1.2.10  Sub‐Subcontractor  is  any  person  or  entity  retained  by  a  Subcontractor  as  an 
independent  contractor  to perform  any portion of  a  Subcontractor’s Work  and  shall  include 
materialmen and suppliers. 
 
1.2.11  Substantial Completion  is  the date on which  the Work  is  sufficiently complete  so  that 
Owner can occupy and use the Project or a portion thereof for its intended purposes. 
 
1.2.12 Work  is  comprised  of  all  Design‐Builder’s  design,  construction  and  other  services 
required  by  the  Contract  Documents,  including  procuring  and  furnishing  all  materials, 
equipment, services and labor reasonably inferable from the Contract Documents. 

 
Article 2 

Design‐Builder’s Services and Responsibilities 
 
2.1  General Services 
 
2.1.1  Design‐Builder’s Representative shall be  reasonably available  to Owner and shall have 
the  necessary  expertise  and  experience  required  to  supervise  the  Work.  Design‐Builder’s 
Representative shall communicate regularly with Owner and shall be vested with the authority 
to act on behalf of Design‐Builder. Design‐Builder’s Representative may be replaced only with 
the mutual agreement of Owner and Design‐Builder.   
 
2.1.2  Design‐Builder  shall  provide  Owner with  a monthly  status  report  detailing  the work 
planned for the upcoming month and the progress of the Work, including whether (i) the Work 
is  proceeding  according  to  schedule,  (ii)  discrepancies,  conflicts,  or  ambiguities  exist  in  the 
Contract Documents  that  require  resolution,  (iii) health and  safety  issues exist  in  connection 
with the Work, and (iv) other items require resolution so as not to jeopardize Design‐Builder’s 
ability to complete the Work for the Contract Price and within the Contract Time.   
 
2.1.3  Design‐Builder  shall prepare  and  submit,  at  least  three  (3) days prior  to  the meeting 
contemplated by Section 2.1.4 hereof, a schedule  for  the execution of  the Work  for Owner’s 
review and response. The schedule shall indicate the dates for the start and completion of the 
various  stages  of  Work,  including  the  dates  when  Owner  information  and  approvals  are 
required  to  enable  Design‐Builder  to  achieve  the  Contract  Time(s).  The  schedule  shall  be 
revised as required by conditions and progress of the Work, but such revisions shall not relieve 
Design‐Builder  of  its  obligations  to  complete  the Work within  the  Contract  Time(s),  as  such 
dates may  be  adjusted  in  accordance with  the  Contract Documents. Owner’s  review  of  and 
response to the schedule shall not be construed as relieving Design‐Builder of its complete and 
exclusive control over the means, methods, sequences and techniques for executing the Work.   
 
2.1.4  The parties will meet within seven (7) days after execution of the Agreement to discuss 
issues affecting  the administration of  the Work and  to  implement  the necessary procedures, 
including  those  relating  to  submittals  and payment,  to  facilitate  the  ability of  the parties  to 
perform their obligations under the Contract Documents. 
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2.2  Design Professional Services 
 
2.2.1  Design‐Builder  shall,  consistent with  applicable  state  licensing  laws,  provide  through 
qualified, licensed design professionals employed by Design‐Builder, or procured from qualified, 
independent licensed Design Consultants, the necessary design services, including architectural, 
engineering  and  other  design  professional  services,  for  the  preparation  of  the  required 
drawings, specifications and other design submittals to permit Design‐Builder to complete the 
Work consistent with the Contract Documents. Nothing in the Contract Documents is intended 
or  deemed  to  create  any  legal  or  contractual  relationship  between  Owner  and  any  Design 
Consultant. 
 
2.3  Standard of Care for Design Professional Services 
 
2.3.1  Design‐Builder  shall  exercise  the  same  degree  of  care,  skill,  and  diligence  in  the 
performance of all Work that is ordinarily possessed and exercised by reasonable, prudent, and 
experienced  professional  engineer  under  similar  circumstances. At Owner’s  request, Design‐
Builder shall re‐perform the Work which fails to satisfy this standard of care.  If Design‐Builder 
fails to possess and exercise such care, skill and diligence in providing all Work, Design‐Builder 
shall be responsible to Owner for any resulting loss or damages. Notwithstanding the preceding 
sentence, if the parties agree upon specific performance standards for any aspect of the Work, 
which  standards  are  to  be  set  forth  in  an  exhibit  to  the  Agreement  entitled  “Performance 
Standard Requirements,”  the design professional services shall be performed  to achieve such 
standards.  
 
2.4  Design Development Services 
 
2.4.1  Design‐Builder and Owner shall, consistent with any applicable provision of the Contract 
Documents, agree upon any interim design submissions that Owner may wish to review, which 
interim design submissions may  include design criteria, drawings, diagrams and specifications 
setting  forth  the  Project  requirements. On  or  about  the  time  of  the  scheduled  submissions, 
Design‐Builder and Owner  shall meet and  confer about  the  submissions, with Design‐Builder 
identifying  during  such meetings,  among  other  things,  the  evolution  of  the  design  and  any 
significant  changes  or  deviations  from  the  Contract Documents,  or,  if  applicable,  previously 
submitted design submissions. Minutes of  the meetings will be maintained by Design‐Builder 
and provided  to  all  attendees  for  review.  Following  the design  review meeting, Owner  shall 
review  and  approve  the  interim  design  submissions  in  a  time  that  is  consistent  with  the 
turnaround times set forth in Design‐Builder’s schedule. 
 
2.4.2  Design‐Builder  shall  submit  to Owner  Construction Documents  setting  forth  in  detail 
drawings  and  specifications  describing  the  requirements  for  construction  of  the Work.  The 
Construction Documents shall be consistent with the  latest set of  interim design submissions; 
as such submissions may have been modified in a design review meeting. The parties shall have 
a  design  review meeting  to  discuss,  and Owner  shall  review  and  approve,  the  Construction 
Documents  in  accordance  with  the  procedures  set  forth  Section  2.4.1  of  the  General 
Conditions. Design‐Builder  shall  proceed with  construction  in  accordance with  the  approved 
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Construction  Documents  and  shall  submit  one  set  of  approved  Construction  Documents  to 
Owner prior to commencement of construction.   
 
2.4.3  Owner’s  review  and  approval  of  interim  design  submissions  and  the  Construction 
Documents is for the purpose of mutually establishing a conformed set of Contract Documents 
compatible with  the  requirements of  the Work. Neither Owner’s  review nor approval of any 
interim  design  submissions  and  Construction  Documents  shall  be  deemed  to  transfer  any 
design liability from Design‐Builder to Owner. 
 
2.4.4  To the extent not prohibited by the Contract Documents or Legal Requirements, Design‐
Builder may prepare  interim design submissions and Construction Documents for a portion of 
the Work to permit construction to proceed on that portion of the Work prior to completion of 
the Construction Documents for the entire Work.  
 
2.5  Legal Requirements 
 
2.5.1  Design‐Builder  shall comply with, and perform  the Work  in accordance with, all  Legal 
Requirements  and  shall  provide  all  notices  applicable  to  the Work  as  required  by  the  Legal 
Requirements.   
 
2.5.2  Design‐Builder shall cause  its sub‐consultants and sub‐contractors to comply with, and 
perform their Work in accordance with, all Legal Requirements. 
 
2.6        Government Approvals and Permits 
 
2.6.1  Except as identified in an Owner’s Permit List, attached as an exhibit to the Agreement, 
Design‐Builder shall obtain and pay for all necessary permits, approvals,  licenses, government 
charges and  inspection  fees  required  for  the prosecution of  the Work by any government or 
quasi‐government entity having jurisdiction over the Project.   
 
2.6.2  Design‐Builder shall provide reasonable assistance to Owner in obtaining those permits, 
approvals and licenses that are Owner’s responsibility. 
 
2.7  Design‐Builder’s Construction Phase Services 
 
2.7.1  Unless otherwise provided in the Contract Documents to be the responsibility of Owner 
or  a  separate  contractor,  Design‐Builder  shall  provide  through  itself  or  Subcontractors  the 
necessary  supervision,  labor,  inspection,  testing,  start‐up,  material,  equipment,  machinery, 
temporary  utilities  and  other  temporary  facilities  to  permit  Design‐Builder  to  complete 
construction of the Project consistent with the Contract Documents. 
 
2.7.2  Design‐Builder shall perform all construction activities efficiently and with the requisite 
expertise,  skill  and  competence  to  satisfy  the  requirements  of  the  Contract  Documents.  
Design‐Builder  shall  at  all  times  exercise  complete  and  exclusive  control  over  the  means, 
methods, sequences and techniques of construction. 



7 
 

2.7.3  Design‐Builder shall employ only Subcontractors who are duly  licensed and qualified  in 
the City of Manhattan, Kansas, to perform the Work consistent with the Contract Documents.  
Owner may reasonably object to Design‐Builder’s selection of any Subcontractor, provided that 
the Contract Price and/or Contract Time shall be adjusted to the extent that Owner’s decision 
impacts Design‐Builder’s cost and/or time of performance. 
 
2.7.4  Design‐Builder assumes responsibility to Owner for the proper performance of the Work 
of Subcontractors and any acts and omissions in connection with such performance. Nothing in 
the Contract Documents  is  intended or deemed to create any  legal or contractual relationship 
between Owner and any Subcontractor or Sub‐Subcontractor,  including but not  limited to any 
third‐party beneficiary rights. 
 
2.7.5  Design‐Builder  shall  coordinate  the  activities  of  all  Subcontractors.  It  shall  be  the 
responsibility of Design‐Builder to measure the completed work  in place and report to Owner’s 
Representative  immediately  any  difference  between  completed work  by  any  others  and  the 
drawings. If Owner performs other work on the Project or at the Site with separate contractors 
under  Owner’s  control,  Design‐Builder  agrees  to  reasonably  cooperate  and  coordinate  its 
activities with  those of such separate contractors so  that  the Project can be completed  in an 
orderly  and  coordinated  manner  without  unreasonable  disruption.  Design‐Builder  shall 
cooperate with other  contractors with  regard  to  storage of materials  and execution of  their 
work.  Design‐Builder  shall  examine  all work  by  other  contractors  affecting  its work  and  to 
report to the Owner’s Representative any irregularities which will not permit it to complete its 
work  in  a  satisfactory  manner.  Its  failure  to  notify  the  Owner’s  Representative  of  such 
irregularities shall  indicate the work of other contractors has been satisfactorily completed to 
receive Design‐Builder’s Work.   Design‐Builder shall not be responsible  for defects of which  it 
could  not  have  known which  develop  in  the work  of  others  after  Design‐Builder’s Work  is 
completed.   
 
2.7.6  Design‐Builder  shall keep  the Site  reasonably  free  from debris,  trash and construction 
waste  to  permit  Design‐Builder  to  perform  its  construction  services  efficiently,  safely  and 
without  interfering with  the use of adjacent  land areas. Upon  Substantial Completion of  the 
Work, Design‐Builder shall remove all debris, trash, construction wastes, materials, equipment, 
machinery and tools arising from the Work or applicable portions thereof to permit Owner to 
occupy the Project or a portion of the Project for its intended use. 
 
2.8  Design‐Builder’s Responsibility for Project Safety 
 
2.8.1  Design‐Builder recognizes the  importance of performing the Work  in a safe manner so 
as to prevent damage, injury or loss to (i) all individuals at the Site, whether working or visiting, 
(ii) the Work, including materials and equipment incorporated into the Work or stored on‐Site 
or off‐Site, and  (iii) all other property at the Site or adjacent thereto. Design‐Builder assumes 
responsibility for  implementing and monitoring all safety precautions and programs related to 
the  performance  of  the  Work.  Design‐Builder  shall,  prior  to  commencing  construction, 
designate a Safety Representative with the necessary qualifications and experience to supervise 
the implementation and monitoring of all safety precautions and programs related to the Work.  



8 
 

Unless otherwise required by the Contract Documents, Design‐Builder’s Safety Representative 
shall  be  an  individual  stationed  at  the  Site who may  have  responsibilities  on  the  Project  in 
addition  to  safety. The Safety Representative  shall make  routine daily  inspections of  the Site 
and  shall  hold weekly  safety meetings with  Design‐Builder’s  personnel,  Subcontractors  and 
others as applicable. 
 
2.8.2  Design‐Builder and Subcontractors shall comply with all Legal Requirements relating to 
safety, as well as any Owner‐specific safety requirements set forth in the Contract Documents, 
provided  that  such  Owner‐specific  requirements  do  not  violate  any  applicable  Legal 
Requirement. Design‐Builder will  immediately  report  in writing any safety‐related  injury,  loss, 
damage  or  accident  arising  from  the  Work  to  Owner’s  Representative  and,  to  the  extent 
mandated by  Legal Requirements,  to all government or quasi‐government authorities having 
jurisdiction over safety‐related matters involving the Project or the Work. 
 
2.8.3  Design‐Builder’s  responsibility  for  safety under  this Section 2.8  is not  intended  in any 
way  to  relieve  Subcontractors  and  Sub‐Subcontractors  of  their  own  contractual  and  legal 
obligations  and  responsibility  for  (i)  complying with  all  Legal  Requirements,  including  those 
related to health and safety matters, and (ii) taking all necessary measures to  implement and 
monitor  all  safety  precautions  and  programs  to  guard  against  injury,  losses,  damages  or 
accidents resulting from their performance of the Work. 
 
2.9  Design‐Builder’s Warranty 
 
2.9.1  Design‐Builder  warrants  to  Owner  that  the  construction,  including  all materials  and 
equipment furnished as part of the construction, shall be new unless otherwise specified in the 
Contract Documents, of good quality, in conformance with the Contract Documents and free of 
defects  in materials  and workmanship. Design‐Builder’s warranty obligation excludes defects 
caused by abuse, alterations, or  failure  to maintain  the Work by persons other  than Design‐
Builder  or  anyone  for whose  acts  Design‐Builder may  be  liable. Nothing  in  this warranty  is 
intended  to  limit  any manufacturer’s warranty which provides Owner with  greater warranty 
rights than set forth in this Section 2.9 or the Contract Documents.  Design‐Builder will provide 
Owner with all manufacturers’ warranties upon Substantial Completion. 
 
2.9.2   The approval of the Final Request for Payment by the Owner’s Representative and the 
making of  the  final payment by  the owner  to  the Design‐Builder shall not relieve  the Design‐
Builder of  responsibility  for  faulty materials or workmanship. The Owner  shall promptly give 
notice of  faulty materials or workmanship and  the Design‐Builder  shall promptly  replace any 
such defects discovered within the warranty period.   
 
2.10  Correction of Defective Work 
 
2.10.1  Design‐Builder agrees to correct any Work that is found to not be in conformance with 
the Contract Documents, including that part of the Work subject to Section 2.9 hereof, through 
the end of twelve (12) months from the date of Substantial Completion of the Work, or within 
such longer period to the extent required by the Contract Documents. 
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2.10.2  All materials which do not conform to the requirements of the Contract Documents, are 
not equal to samples approved by the Owner’s Representative, or are in any way unsatisfactory 
or unsuited  to  the purpose,  for which  they are  intended, shall be rejected. Any defective work 
whether  the  result  of  poor  workmanship,  use  of  defective  materials,  damage  through 
carelessness or any other given cause shall be removed within ten (10) days after written notice is 
given by the Owner’s Representative, and the work shall be re‐executed by the Design‐Builder. 
The  fact that the Owner’s Representative may have previously overlooked such defective work 
shall not constitute an acceptance of any part of it.    

.1  Should  the Design‐Builder  fail  to  remove  any  equipment  rejected within  ten  (10) 
days after written notice to do so; Owner may remove them and may store them. 

.2  Correction of faulty work after final payment shall be in accordance with Article 2.9.2  
 
2.10.3  Design‐Builder shall, within seven (7) days of receipt of written notice from Owner that 
the  Work  is  not  in  conformance  with  the  Contract  Documents,  take  meaningful  steps  to 
commence  correction  of  such  nonconforming  Work,  including  the  correction,  removal  or 
replacement of the nonconforming Work and any damage caused to other parts of the Work 
affected by the nonconforming Work. If Design‐Builder fails to commence the necessary steps 
within such seven (7) day period, Owner, in addition to any other remedies provided under the 
Contract  Documents,  may  provide  Design‐Builder  with  written  notice  that  Owner  will 
commence correction of such nonconforming Work with its own forces. If Owner does perform 
such corrective Work, Design‐Builder shall be  responsible  for all  reasonable costs  incurred by 
Owner  in  performing  such  correction.  If  the  nonconforming  Work  creates  an  emergency 
requiring an  immediate response, the seven (7) day periods  identified herein shall be deemed 
inapplicable. 
 
2.10.4  The period of  twelve  (12) months  referenced  in  Section 2.10.1  above  applies only  to 
Design‐Builder’s obligation to correct nonconforming Work and is not intended to constitute a 
period  of  limitations  for  any  other  rights  or  remedies  Owner may  have  regarding  Design‐
Builder’s other obligations under the Contract Documents. 
 
2.11  Character of Workers 
 
2.11.1  The  Design‐Builder  shall  at  times  be  responsible  for  the  conduct  and  discipline  of  its 
employees  and/or  any  sub‐contractor  or  persons  employed  by  sub‐contractors.  All workmen 
must have sufficient knowledge, skill, and experience to perform properly the work assigned to 
them.  Any  foreman  or workman  employed  by  the Design‐Builder who,  in  the  opinion  of  the 
Owner’s Representative, does not perform his/her work  in a  skilled manner, or appears  to be 
incompetent or to act in a disorderly or intemperate manner shall, at the written request of the 
Owner’s  Representative,  be  discharged  immediately  and  shall  not  be  employed  again  in  any 
portion of the Work without the prior approval of the Owner’s Representative. 
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Article 3 
Owner’s Services and Responsibilities 

 
3.1  Duty to Cooperate 
 
3.1.1  Owner shall,  throughout  the performance of  the Work, cooperate with Design‐Builder 
and perform its responsibilities, obligations and services in a timely manner to facilitate Design‐
Builder’s timely and efficient performance of the Work and so as not to delay or interfere with 
Design‐Builder’s performance of its obligations under the Contract Documents. 
 
3.1.2  Owner  shall  provide  timely  reviews  and  approvals  of  interim  design  submissions  and 
Construction  Documents  consistent with  the  turnaround  times  set  forth  in  Design‐Builder’s 
schedule.    
 
3.2  Furnishing of Services and Information 
 
3.2.1  Unless expressly stated to the contrary in the Contract Documents, Owner shall provide, 
at its own cost and expense, for Design‐Builder’s information and use the following, all of which 
Design‐Builder is entitled to rely upon in performing the Work: 

.1  Information describing the property, boundaries, topography and reference points 
Owner may have  for use during construction,  including existing service and utility 
lines; 

.2  Civil site plan, grading plan, and utility plan 

.3  Any  existing  geotechnical  studies  describing  subsurface  conditions,  and  other 
surveys  describing  other  latent  or  concealed  physical  conditions  at  the  site  that 
Owner may have; 

.4  Temporary  and  permanent  easements,  zoning  and  other  requirements  and 
encumbrances  affecting  land  use,  or  necessary  to  permit  the  proper  design  and 
construction of Owner;  

.5  A GIS location of the Site; 

.6  To  the extent available, as‐built and  record drawings of any existing  structures at 
the Site; and, 

.7  To  the  extent  available,  environmental  studies,  reports  and  impact  statements 
describing  the  environmental  conditions,  including  Hazardous  Conditions,  in 
existence at the Site  

 
3.3  Owner’s Representative  
 
3.3.1  Owner’s Representative shall be responsible  for providing Owner‐supplied  information 
and approvals  in a  timely manner  to permit Design‐Builder  to  fulfill  its obligations under  the 
Contract Documents. Owner’s  Representative  shall  also  provide Design‐Builder with  prompt 
notice if it observes any failure on the part of Design‐Builder to fulfill its contractual obligations, 
including any errors, omissions or defects in the performance of the Work. 
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3.4  Government Approvals and Permits 
 
3.4.1  Owner shall obtain and pay  for all necessary permits, approvals,  licenses, government 
charges and  inspection fees set  forth  in the Owner’s Permit List attached as an exhibit to the 
Agreement.   
 
3.4.2  Owner shall provide reasonable assistance to Design‐Builder in obtaining those permits, 
approvals and licenses that are Design‐Builder’s responsibility. 

 
Article 4 

Site Conditions and Salvageable Materials  
 
4.1  Site Conditions 
 
4.1.1  Unless otherwise expressly provided in the Contract Documents to be part of the Work, 
Design‐Builder  is not responsible for any Hazardous Conditions encountered at the Site. Upon 
encountering  any  Hazardous  Conditions,  Design‐Builder  shall  stop Work  immediately  in  the 
affected area and duly notify Owner and, if required by Legal Requirements, all government or 
quasi‐government entities with jurisdiction over the Project or Site. 
4.1.2  Design‐Builder  shall be obligated  to  resume Work  at  the  affected area of  the Project 
only after Owner provides  it with written confirmation that (i) the Hazardous Conditions have 
been  remediated  removed  or  rendered  harmless  and  (ii)  all  necessary  approvals  have  been 
obtained  from  all  government  and  quasi‐government  entities  having  jurisdiction  over  the 
Project or Site. 
 
4.1.3  Design‐Builder may  be  entitled,  in  accordance with  these  General  Conditions,  to  an 
adjustment  in  its Contract Price  and/or Contract Time(s),  to  the extent Design‐Builder’s  cost 
and/or  time  of  performance  have  been  adversely  impacted  by  the  presence  of  Hazardous 
Conditions. 
 
4.1.4  Notwithstanding the preceding provisions of this Section 4.1, Owner  is not responsible 
for Hazardous Conditions  introduced  to  the Site by Design‐Builder, Subcontractors or anyone 
for whose acts  they may be  liable. Design‐Builder  shall  indemnify, defend and hold harmless 
Owner  and  Owner’s  officers,  directors,  employees  and  agents  from  and  against  all  claims, 
losses, damages, liabilities and expenses, including attorneys’ fees and expenses, arising out of 
or  resulting  from  those  Hazardous  Conditions  introduced  to  the  Site  by  Design‐Builder, 
Subcontractors or anyone for whose acts they may be liable. 
 
4.2  Salvageable Materials  
 
4.2.1   When applicable, Design‐Builder shall, according to the Contract Documents, recover all 
salvageable materials.   Owner shall designate a site for storage of salvageable material. Design‐
Builder shall, at no additional cost to Owner, dispose of any materials not retained by Owner.    
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Article 5 
Bonds 

 
5.1  Bonds and Other Performance Security 
 
5.1.1  In  accordance  with  the  General  Conditions,  Design‐Builder  shall  furnish  a  Statutory 
Bond,  pursuant  to  the  laws  of  the  state  of  Kansas,  in  substantially  the  form  set  forth 
hereinafter,  as  security  for  the  faithful  payment  of  all  its  obligations  under  the  Contract 
Documents. 
 
5.1.2  Statutory  Bond  Requirements.  Design‐Builder  shall  furnish  a  Statutory  Bond,  legally 
issued, meeting the approval of Owner and running to the State of Kansas, in an amount equal 
to the contract price of the proposed improvements, and conditioned that Design‐Builder shall 
pay all indebtedness incurred for labor, supplies, equipment and materials furnished in making 
the improvements called for herein. The Statutory Bond shall be placed on file with the Clerk of 
the District Court of the district where the work  is  located by the Owner. The Statutory Bond 
required by the contract documents shall be in the amount at least equal to the contract price 
and  shall  be  delivered  to  the Owner  simultaneously with  the  execution  and  delivery  of  the 
Agreement for Phase 2 Services. 
 
5.4.3    Performance  and Maintenance  Bond.   Design‐Builder  shall  furnish  Performance  and 
Maintenance  Bonds  as  security  for  the  faithful  performance  of  all  its  obligations  under  the 
Contract Documents. 
 
5.4.4  Bond Requirements. Design‐Builder shall furnish a Performance and Maintenance Bond, 
legally  issued, meeting the approval of and running to Owner,  in an amount not  less than the 
total  contract  price  of  the  proposed  improvements,  conditioned  upon  the  prompt,  full  and 
complete  performance  by  Design‐Builder  of  its  covenants  and  agreement  contained  in  the 
Contract Documents.  

.1  Incorporated  in  the  Performance  and  Maintenance  Bond,  legally  issued  and 
running  to   Owner,  shall be  the  condition  that Design‐Builder  shall maintain and 
make all  repairs  to  the  improvements  constructed by  it, at  its own expense  and 
free of  charge  to Owner,  for  the period  through  the end of  twelve  (12) months 
starting from the date of Substantial Completion, any of which repairs may become 
necessary within  such period by  reason of  imperfection of  the material used, by 
reason  of  any  defective  workmanship,  or  any  improper,  imperfect  or  defective 
preparation  of  the  ground  upon  which  any  such  improvement  shall  be  laid 
including  the  correction  of  any  backfill  settlement  and  all  results  of  backfill 
settlement. 

 
The Performance and Maintenance Bond  required by  the Contract Documents  shall be  in an 
amount at  least equal  to  the Contract Price and  shall be delivered  to Owner  simultaneously 
with the execution and delivery of the Agreement for Phase II services. 
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Article 6 
Payment 

 
6.1  Schedule of Values   
 
6.1.1  Within  seven  (7) days of execution of  the Agreement, Design‐Builder  shall  submit  for 
Owner’s review and approval a schedule of values for all of the Work. The Schedule of Values 
will (i) subdivide the Work  into  its respective parts; (ii)  include values for all  items comprising 
the Work and  (iii)  serve as  the basis  for monthly progress payments made  to Design‐Builder 
throughout the Work. 
 
6.2  Monthly Progress Payments 
 
6.2.1  The  Design‐Builder may  submit  periodically,  but  not more  than  once  each month,  a 
request for payment for work done and materials delivered and stored on the site. The Design‐
Builder  shall  furnish  the Owner’s Representative all  reasonable  facilities  required  for obtaining 
the  necessary  information  relative  to  the  progress  and  execution  of  the  work.  Payment  for 
materials stored on  the Site will be conditioned upon evidence submitted to establish Owner’s 
title to such materials. Each request for payment shall be computed from the Work completed on 
all items listed in the detailed breakdown of Contract Price, less the retainage provided in Section 
7.2 of the Agreement, and less previous payments.  Where unit prices are specified, the request 
for payment shall be based on the quantities completed. 
 
6.2.2    Owner’s Representative Action on a Request for Payment: 
  
Within  ten  (10)  days  of  submission  of  any  request  for  payment  by  Design‐Builder,  Owner’s 
Representative shall:  

.1  Approve the request for payment as submitted;   

.2  Approve  such  other  amounts  as  he  shall  decide  is  due  Design‐Builder,  informing 
Design‐Builder in writing of his reasons for approving the amended amount; or  

.3  Withhold  the  request  for  payment,  informing  the Design‐Builder  in writing  of  his 
reasons for withholding it. 

  
6.2.3    Owner’s Action on an Approved Request for Payment: 
  
Within  thirty  (30)  days  from  the  date  of Owner’s  Representative’s  approval  of  a  request  for 
payment, Owner shall:  

.1  Pay the request for payment as approved;  

.2  Pay such other amount in accordance with Section 6.3 of the General Conditions as 
he  shall  decide  is  due  the  Design‐Builder,  informing  the  Design‐Builder  and  the 
Owners Representative in writing of his reasons for paying the amended amount; or, 

3.  Withhold payment in accordance with Section 6.3 of the General Condition, informing 
Design‐Builder  and  the  Owners  Representative  of  his  reasons  for  withholding 
payment. 
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6.3  Withholding of Payments 
 
6.3.1  On or before the date established in the Agreement, Owner shall pay Design‐Builder all 
amounts properly due. If Owner determines that Design‐Builder is not entitled to all or any part 
of an Application for Payment, it will notify Design‐Builder in writing at least five (5) days prior 
to  the date payment  is due. The notice  shall  indicate  the  specific amounts Owner  intends  to 
withhold and the reasons and contractual basis for the withholding. Design‐Builder and Owner 
will attempt to resolve Owner’s concerns prior to the date payment are due.    
 
6.3.2  Notwithstanding anything to the contrary  in the Contract Documents, Owner shall pay 
Design‐Builder all undisputed amounts in an Application for Payment within the times required 
by the Agreement.   
 
6.4  Other Payment Provisions 
 
6.4.1    Payment for Uncorrected Work. Should the Owner’s Representative direct Design‐Builder 
not to correct Work that has been damaged or that was not performed  in accordance with the 
Contract  Documents,  an  equitable  deduction  from  the  Contract  Price  shall  be  made  to 
compensate Owner for the uncorrected work.   
  
6.4.2    Payment for Rejected Work and Materials. The removal of work and materials rejected 
under  Section 2.10  and  the  re‐execution of  acceptable work by Design‐Builder  shall be  at  the 
expense of Design‐Builder, and  it shall pay the cost of replacing  the work of other contractors, 
destroyed  or  damaged  by  the  removal  of  rejected  work  or  materials  and  the  subsequent 
replacement of acceptable work. 
  

.1  Removal  of  rejected  work  or  materials  and  storage  of  materials  by  Owner  in 
accordance with Section 2.10 shall be paid by Design‐Builder within  thirty  (30) days 
after written  notice  to  pay  is  given  by Owner.  If  Design‐Builder  does  not  pay  the 
expenses of such removal and after ten (10) days written notice being given by Owner 
of its intent to sell the materials, Owner may sell the materials at auction or at private 
sale and shall pay  to Design‐Builder  the net proceeds  there  from after deducting all 
the costs and expenses that should have been borne by Design‐Builder. 

 
6.4.3     Payment  for Work by Owner. The  cost of  the Work performed by Owner  in  removing 
construction equipment, tools and supplies in accordance Section 2.10 of the General Conditions 
and in correcting deficiencies in accordance with Section 2.10 of the General Conditions shall be 
paid by Design‐Builder. 
  
6.4.4  Payment  for  Work  by  Owner  Following  its  Termination  of  the  Agreement.  Upon 
termination of the Agreement by Owner in accordance with Article 11 of the General Conditions, 
no  further  payments  shall  be  due  Design‐Builder  until  the Work  is  completed.  If  the  unpaid 
balance of the Contract Price shall exceed the cost of completing the Work, including all overhead 
costs, the excess shall be paid to Design‐Builder.  If the cost of completing the Work shall exceed 
the  unpaid  balance,  Design‐Builder  shall  pay  the  difference  to  Owner.  The  cost  incurred  by 
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Owner, as herein provided, and the damage  incurred through the Design‐Builder’s default, shall 
be certified by Owner.   
  
6.4.5    Payment  for Work Terminated By the Design‐Builder. Upon suspension of  the work or 
termination of  the contract by  the Design‐Builder  in accordance with Article 11 of  the General 
Conditions, Design‐Builder may recover payment from Owner for the work performed up to the 
time of termination of the Agreement, plus loss on plant and materials, plus established profit, as 
approved by Owner’s Representative. 
  
6.4.6  Payment  for  Samples  and  Testing  Of  Materials.  Design‐Builder  shall  furnish,  at  its 
expense, samples in accordance with the Contract Documents. 
  
6.4.7  Release of Liens. Design‐Builder  shall deliver  to Owner a complete  release of all  liens 
arising  out  of  this  Project  before  the  retained  percentage  or  before  the  final  request  for 
payment  is paid.  If  any  lien  remains unsatisfied  after  all payments  are made, Design‐Builder 
shall refund to Owner such amounts as Owner may have been compelled to pay in discharging 
such liens including all costs and a reasonable attorney’s fee. 
 
6.5  Design‐Builder’s Payment Obligations 
 
6.5.1  Design‐Builder shall pay Design Consultants and Subcontractors,  in accordance with  its 
contractual  obligations  to  such  parties,  all  the  amounts  Design‐Builder  has  received  from 
Owner on account of  their work. Design‐Builder  shall  impose  similar  requirements on Design 
Consultants and Subcontractors to pay those parties with whom they have contracted. Design‐
Builder shall indemnify and defend Owner against any claims for payment and mechanic’s liens 
as set forth in Section 7.3 hereof. 
 
6.5.2  Responsibility of Design‐Builder. Unless specifically noted otherwise, Design‐Builder shall 
furnish all materials and services and perform all the Work described by the Contract Documents 
or  shall  have  all materials  and  services  furnished  and  all  the Work  performed  at  its  expense.  
Design‐Builder shall pay for the following:  

.1 Replacement  of  survey  bench  marks,  reference  points  and  stakes  provided  by 
Owner. 

.2 Insurance obtained in accordance with the Agreement for Phase II services. 

.3 All bonds obtained in accordance with the Agreement for Phase II services. 

.4 Royalties required to others. 

.5 Permits and licenses required of Design‐Builder, subconsultants, and subcontractors. 
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6.6  Substantial Completion  
 
6.6.1  Design‐Builder shall notify Owner when  it believes the Work  is substantially complete. 
Within  five  (5) days of Owner’s  receipt of Design‐Builder’s notice, Owner and Design‐Builder 
shall jointly inspect such Work to verify that it is substantially complete in accordance with the 
requirements of the Contract Documents.  If such Work  is substantially complete, Owner shall 
prepare  and  issue  a  Certificate  of  Substantial  Completion  that will  set  forth  (i)  the  date  of 
Substantial Completion of  the Work or portion  thereof,  (ii)  the  remaining  items of Work  that 
have to be completed before final payment, (iii) provisions (to the extent not already provided 
in  the  Contract  Documents)  establishing Owner’s  and  Design‐Builder’s  responsibility  for  the 
Project’s  security,  maintenance,  utilities  and  insurance  pending  final  payment  and  (iv)  an 
acknowledgment  that warranties  commence  to  run  on  the  date  of  Substantial  Completion, 
except as may otherwise be noted in the Certificate of Substantial Completion.   
 
6.6.2  Upon  Substantial  Completion  of  the Work, Owner  shall  release  to  Design‐Builder  all 
retained amounts  relating, as applicable,  to  the Work,  less an amount equal  to one hundred 
fifty percent  (150%)  to  the reasonable value of all remaining or  incomplete  items of Work as 
noted in the Certificate of Substantial Completion. 
 
6.6.3  Owner, at its option, may use the Work which has been determined to be substantially 
complete, provided, however,  that  (i) a Certificate of Substantial Completion has been  issued 
for the Work addressing the items set forth in Section 6.6.1 above, and (ii) Owner and Design‐
Builder agree that Owner’s use or occupancy will not interfere with Design‐Builder’s completion 
of the remaining Work. Owner shall have the right to take possession of and use the completed 
work, notwithstanding  that  the  time  for  completing  the work may not have expired; but  such 
taking possession  and use  shall  not be deemed  an  acceptance of  any work not  completed  in 
accordance with the Contract Documents. 
 
6.7  Final Payment 
 
6.7.1  At  the  time  of  submission  of  its  Final  Application  for  Payment,  Design‐Builder  shall 
provide the following information:  

.1  an affidavit that there are no claims, obligations or liens outstanding or unsatisfied 
for labor, services, material, equipment, taxes or other items performed, furnished 
or incurred for or in connection with the Work which will in any way affect Owner’s 
interests;  

.2  a general release executed by Design‐Builder waiving, upon receipt of final payment 
by  Design‐Builder,  all  claims,  except  those  claims  previously made  in  writing  to 
Owner and remaining unsettled at the time of final payment;  

.3  consent of Design‐Builder’s surety, if any, to final payment; 

.4  all operating manuals, warranties and other deliverables  required by  the Contract 
Documents; and  

.5  certificates of  insurance  confirming  that  required  coverage’s will  remain  in effect 
consistent with the requirements of the Contract Documents. 
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Following  Owner’s  approval  of  these  submittals,  Owner  shall  accept  the Work  and  release 
Design‐Builder except as to the conditions of the performance bond, warranty period, any legal 
rights of Owner,  required guarantees, and correction of  faulty work after  final payment, and 
shall  authorize  payment  of  Design  Builder’s  final  request  for  payment.  Design‐Builder must 
allow sufficient time between the final request for payment and approval of the final payment 
for the Owner’s Representative to review and approve the necessary data.     
 
6.7.2  Upon approval pursuant to Section 6.7.1 hereof, Owner shall make final payment by the 
time  required  in  the  Agreement  for  Phase  II  services. When  the  Design‐Builder  shall  have 
completed  the  work  in  accordance  with  the  terms  of  the  Contract  Documents,  Owner’s 
Representative shall certify his acceptance to Owner and his approval of Design‐Builder’s final 
request  for  payment, which  shall  be  the  Contract  Price  plus  all  approved  additions,  less  all 
approved deductions and less previous payments made. 

 
6.7.3  The Agreement will be considered complete when all work has been  finished,  the  final 
inspection made  by  Owner’s  Representative,  and  the  Project  accepted  in  writing  by  Owner.  
Design‐Builder’s  responsibility  shall  then  cease,  except  as  set  forth  in  the  Design‐Builder’s 
performance and maintenance bonds, as required by the warranty period. 
 
 

Article 7 
Indemnification 

 
7.1  Patent and Copyright Infringement 
 
7.1.1  To  the  fullest extent, not prohibited by  law, Design‐Builder shall defend any action or 
proceeding brought against Owner based on any claim that the Work, or any part thereof, or 
the operation or use of the Work or any part thereof, constitutes  infringement of any United 
States patent or copyright, now or hereafter issued. Owner shall give prompt written notice to 
Design‐Builder  of  any  such  action  or  proceeding  and  will  reasonably  provide  authority, 
information  and  assistance  in  the  defense  of  same. Design‐Builder  shall  indemnify  and  hold 
harmless Owner from and against all damages and costs, including but not limited to attorneys’ 
fees and expenses awarded against Owner or Design‐Builder in any such action or proceeding.  
Design‐Builder  agrees  to  keep Owner  informed  of  all  developments  in  the  defense  of  such 
actions.   
 
7.1.2  If Owner is enjoined from the operation or use of the Work, or any part thereof, as the 
result  of  any  patent  or  copyright  suit,  claim,  or  proceeding,  Design‐Builder  shall  at  its  sole 
expense  take  reasonable  steps  to  procure  the  right  to  operate  or  use  the Work.  If Design‐
Builder cannot so procure such right within a reasonable time, Design‐Builder shall promptly, at 
Design‐Builder’s  option  and  at Design‐Builder’s  expense,  (i) modify  the Work  so  as  to  avoid 
infringement of any such patent or copyright or (ii) replace said Work with Work that does not 
infringe or violate any such patent or copyright. 
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7.1.3  Sections 7.1.1 and 7.1.2 above shall not be applicable to any suit, claim or proceeding 
based on infringement or violation of a patent or copyright or arising from modifications to the 
Work by Owner or its agents after acceptance of the Work.  
  
7.1.4  The obligations set forth in this Section 7.1 shall constitute the sole agreement between 
the parties relating to liability for infringement of violation of any patent or copyright.   
 
7.2  Payment Claim Indemnification 
 
7.2.1  Providing that Owner is not in breach of its contractual obligation to make payments to 
Design‐Builder for the Work, Design‐Builder shall  indemnify, defend and hold harmless Owner 
from any claims or mechanic’s liens brought against Owner or against the Project as a result of 
the failure of Design‐Builder, or those for whose acts  it  is responsible, to pay for any services, 
materials, labor, equipment, taxes or other items or obligations furnished or incurred for or in 
connection with the Work. Within three  (3) days of receiving written notice  from Owner that 
such a claim or mechanic’s lien has been filed, Design‐Builder shall commence to take the steps 
necessary to discharge said claim or lien, including, if necessary, the furnishing of a mechanic’s 
lien bond.  If Design‐Builder  fails to do so, Owner will have the right to discharge the claim or 
lien and hold Design‐Builder liable for costs and expenses incurred, including attorneys’ fees. 
 
7.3  Design‐Builder’s General Indemnification 
 
7.3.1  To the fullest extent not prohibited by  law, Design‐Builder shall defend,  indemnify and 
hold harmless Owner,  its  agents, officers  and employees  from  and  against  any  and  all  suits, 
actions, legal or administrative proceedings, claims, demands, damages, losses, penalties, fines, 
costs,  and  expenses,  including  attorney  fees,  of whatsoever  kind  or  character  in  connection 
with,  or  arising  out  of,  the  performance  of  Design‐Builder,  its  agents,  employees  or 
subcontractors hereunder, except to the extent such matters arise out of the acts or omissions 
of Owner  its agents, officers or employees. The provisions of  this paragraph shall survive  the 
completion of the Agreement as well as any early termination of the Agreement. 
 
7.3.2  If an employee of Design‐Builder, Design Consultants, Subcontractors, anyone employed 
directly or indirectly by any of them or anyone for whose acts any of them may be liable has a 
claim against Owner,  its officers, directors, employees, or agents, Design‐Builder’s  indemnity 
obligation set forth in Section 7.3.1 above shall not be limited by any limitation on the amount 
of damages,  compensation or benefits payable by or  for Design‐Builder, Design Consultants, 
Subcontractors,  or  other  entity  under  any  employee  benefit  acts,  including  workers’ 
compensation or disability acts. 
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Article 8 

Time 
 
8.1  Obligation to Achieve the Contract Times 
 
8.1.1  Design‐Builder  agrees  that  it understands  that  time  is of  the  essence  and  that  it will 
commence performance of the Work and achieve the Contract Time in accordance with Article 
5 of the Agreement. 
 
8.2  Delays to the Work 
 
8.2.1  If Design‐Builder  is  delayed  in  the  performance  of  the Work  due  to  acts,  omissions, 
conditions, events, or circumstances beyond its control and due to no fault of its own or those 
for whom Design‐Builder  is responsible, Design‐Builder’s sole remedy shall be an extension of 
Contract  Time  for  performance.  The  Contract  Time may  be  reasonably  extended  by  Change 
Order as determined by Owner, provided, however, that Design‐Builder shall immediately give 
written notice to Owner of the cause of such delay. By way of example, events that may entitle 
Design‐Builder to an extension of the Contract Time  include acts or omissions of Owner  in  its 
contractual capacity or anyone under Owner’s control (including separate contractors), changes 
in the Work, wars, floods, fires, labor disputes, and earthquakes. 
 

Article 9 
Changes to the Contract Price and Time 

 
9.1  Change Orders 
 
9.1.1   Owner may, as the need arises, order changes in the Work through additions, deletions 
or  modifications  without  invalidating  the  contract.  Compensation  and  time  of  completion 
affected by additions or modifications shall be adjusted at the time of ordering such changes.  
Owner may delete, without regard to extent, any portion of the Project prior to entering into an 
agreement with Design‐Builder. This deletion of work may be done without prior approval of 
Design‐Builder and no additional compensation shall be due Design‐Builder for such deletions. 
 
9.1.2  A Change Order is a written instrument issued after execution of the Agreement signed 
by Owner and Design‐Builder, stating their agreement upon all of the following: 

.1  The scope of the change in the Work; 

.2  The amount of the adjustment to the Contract Price, if any; and 

.3  The extent of the adjustment to the Contract Time, if any. 
 
 
9.1.3  All  changes  in  the Work  authorized  by  applicable  Change  Order  shall  be  performed 
under  the  applicable  conditions of  the Contract Documents. Owner  and Design‐Builder  shall 
negotiate  in good  faith and as expeditiously as possible the appropriate adjustments  for such 
changes. 
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9.2  Work Change Directives 
 
9.2.1   A Work Change Directive  is a written order prepared and signed by Owner, directing a 
change  in  the Work  prior  to  agreement  on  an  adjustment  in  the  Contract  Price  and/or  the 
Contract Time. 
 
9.2.2  Owner and Design‐Builder shall negotiate in good faith and as expeditiously as possible 
the appropriate adjustments for the Work Change Directive. Upon reaching an agreement, the 
parties  shall  prepare  and  execute  an  appropriate  Change Order  reflecting  the  terms  of  the 
agreement. 
 
9.3  Minor Changes in the Work 
 
9.3.1  Minor changes  in the Work do not  involve an adjustment  in the Contract Price and/or 
Contract  Time  and  do  not materially  and  adversely  affect  the Work,  including  the  design, 
quality,  performance  and workmanship  required  by  the Contract Documents. Design‐Builder 
may make minor changes  in  the Work consistent with  the  intent of  the Contract Documents, 
provided,  however  that Design‐Builder  shall  promptly  inform Owner,  in writing, of  any  such 
changes and record such changes on the documents maintained by Design‐Builder. 
 
9.4  Contract Price Adjustments 
 
9.4.1  The increase or decrease in Contract Price resulting from a change in the Work shall be 
determined by one or more of the following methods: 

.1  Unit prices set  forth  in  the Agreement or as subsequently agreed  to between  the 
parties; 

.2  A mutually  accepted,  lump  sum,  properly  itemized  and  supported  by  sufficient 
substantiating data to permit evaluation by Owner; 

.3  Costs, fees and any other markups set forth in the Agreement; and 

.4  If an  increase or decrease cannot be agreed  to as set  forth  in  items  .1  through  .3 
above  and Owner  issues  a Work Change Directive,  the  cost of  the  change of  the 
Work  shall  be  determined  by  the  reasonable  expense  and  savings  in  the 
performance  of  the  Work  resulting  from  the  change,  including  a  reasonable 
overhead and profit, as may be set forth in the Agreement. If the net result of both 
additions and deletions to the Work  is an  increase  in the Contract Price, overhead 
and profit shall be calculated on the basis of the net increase to the Contract Price. 
If  the net  result of both additions and deletions  to  the Work  is a decrease  in  the 
Contract  Price,  there  shall  be  no  overhead  or  profit  adjustment  to  the  Contract 
Price. Design‐Builder shall maintain a documented,  itemized accounting evidencing 
the expenses and savings associated with such changes. 

 
9.4.2  If Owner and Design‐Builder disagree upon whether Design‐Builder is entitled to be paid 
for any Work  required by Owner, or  if  there are any other disagreements over  the  scope of 
Work  or  proposed  changes  to  the  Work,  Owner  and  Design‐Builder  shall  resolve  the 
disagreement pursuant to Article 10 hereof. As part of the negotiation process, Design‐Builder 
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shall furnish Owner with a good faith estimate of the costs to perform the disputed services in 
accordance with Owner's interpretations. If the parties are unable to agree and Owner expects 
Design‐Builder to perform the Work in accordance with Owner's interpretations, Design‐Builder 
shall proceed to perform the disputed Work, conditioned upon Owner  issuing a written order 
to  Design‐Builder  (i)  directing  Design‐Builder  to  proceed  and  (ii)  specifying  Owner's 
interpretation  of  the Work  that  is  to  be  performed.  If  this  occurs,  Design‐Builder  shall  be 
entitled to submit in its Applications for Payment an amount equal to fifty percent (50%) of its 
reasonable estimated direct cost to perform the Work, and Owner agrees to pay such amounts, 
with  the express understanding  that  (i) such payment by Owner does not prejudice Owner's 
right  to  argue  that  it  has  no  responsibility  to  pay  for  such  services  and  (ii)  receipt  of  such 
payment by Design‐Builder does not prejudice Design‐Builder's right to seek full payment of the 
disputed Work if Owner's order is deemed to be a change to the Work. 
 
9.5  Emergencies 
 
9.5.1  In any emergency affecting the safety of persons and/or property, Design‐Builder shall 
act, at its discretion, to prevent threatened damage, injury or loss. Any change in the Contract 
Price and/or Contract Time(s) on account of emergency work shall be determined as provided 
in this Article 9. 
 

Article 10 
Contract Adjustments and Disputes 

 
10.1  Requests for Contract Adjustments and Relief 
 
10.1.1  If either Design‐Builder or Owner believes that it is entitled to relief against the other for 
any  event  arising  out  of  or  related  to  the Work  or  Project,  such  party  shall  provide written 
notice  to  the other party of  the basis  for  its claim  for  relief. Such notice shall,  if possible, be 
made  prior  to  incurring  any  cost  or  expense  and  in  accordance  with  any  specific  notice 
requirements  contained  in applicable  sections of  these General Conditions of Contract.  Such 
notice shall include sufficient information to advise the other party of the circumstances giving 
rise to the claim for relief, the specific contractual adjustment or relief requested and the basis 
of such request.  
 
10.2  Dispute Avoidance and Resolution 
 
10.2.1  The parties are committed to working with each other throughout the Project and agree 
to  communicate  regularly  with  each  other  so  as  to  avoid  or  minimize  disputes  or 
disagreements.  If disputes or disagreements arise, Design‐Builder and Owner shall attempt to 
resolve such disputes or disagreements in an amicable, professional and expeditious manner so 
as to avoid unnecessary losses, delays and disruptions to the Work.   
 
10.2.2  Design‐Builder and Owner shall first attempt to resolve disputes or disagreements at the 
field  level  through  discussions  between  Design‐Builder’s  Representative  and  Owner’s 
Representative. 
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10.2.3  If  a  dispute  or  disagreement  cannot  be  resolved  through  Design‐Builder’s 
Representative and Owner’s Representative,  then Design‐Builder’s Senior Representative and 
Owner’s  Senior  Representative,  upon  the  request  of  either  party,  shall  meet  as  soon  as 
conveniently possible, but in no case later than fifteen (15) days after such a request is made, to 
attempt  to  resolve  such dispute or disagreement. Prior  to any meetings between  the Senior 
Representatives, the parties shall exchange relevant  information that will assist the parties  in 
resolving their dispute or disagreement.   
 
10.2.4  If after meeting, the Senior Representatives determine that the dispute or disagreement 
cannot be resolved on terms satisfactory to both parties; either party may seek the remedies 
available at law.  
 
10.3  Duty to Continue Performance 
 
10.3.1  Unless  provided  to  the  contrary  in  the  Contract  Documents,  Design‐Builder  shall 
continue to perform the Work, and Owner shall continue to satisfy  its payment obligations to 
Design‐Builder, pending  the  final  resolution of any dispute or disagreement between Design‐
Builder and Owner.  
 

Article 11 

Stop Work and Termination 
 
11.1  Owner’s Right to Terminate for Convenience or Suspend Work 
 
11.1.1  Owner may, without cause and for  its convenience terminate the Agreement, or order 
in writing Design‐Builder to suspend the Work or any portion thereof. Such suspension shall not 
exceed sixty (60) consecutive days or aggregate more than ninety (90) days during the duration 
of  the Project. Design‐Builder  shall  resume  the work upon written notice  from Owner within 
five (5) days after receipt of such notice.   
 
11.1.2  Design‐Builder may  be  entitled  to  seek  an  adjustment  of  the  Contract  Price  and/or 
Contract  Time  if  its  cost  or  time  to  perform  the Work  has  been  adversely  impacted  by  any 
suspension or stoppage of work by Owner. 
 
11.1.3  If Owner terminates the Agreement, as provided  in Section 11.1.1 herein, Owner shall 
compensate Design‐Builder  for  the Work  that has been completed  to Owner’s  satisfaction at 
the date of termination. 
   
11.2  Owner’s Right to Perform and Terminate for Cause 
 
11.2.1  Owner shall have the right to terminate the employment of the Design‐Builder after giving 
ten (10) days written notice of termination of the Design‐Builder  in the event of any default by 
the Design‐Builder  certifying  the  cause  for  such action.  It  shall be  considered a default by  the 
Design‐Builder whenever it shall:  

.1  Declare  bankruptcy,  become  insolvent,  or  assign  its  assets  for  the  benefit  of  its 
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creditors.  
.2  Disregard  or  violate  important  provisions  of  the  Contract Documents  or Owner’s 

Representative’s instructions, or fail to prosecute the Work according to the agreed 
schedule of completion, including extensions thereof.  

.3  Fail to provide a qualified superintendent, competent workmen or sub‐contractors, 
or proper materials, or fail to make prompt payment thereof.  

   
11.2.2  Upon declaring the Agreement terminated pursuant to Section 11.2.1, Owner may enter 
upon  the  premises  and  take  possession,  for  the  purpose  of  completing  the  Work,  of  all 
materials, equipment,  scaffolds,  tools, appliances and other  items  thereon, which have been 
purchased or provided  for  the performance of  the Work, all of which Design‐Builder hereby 
transfers,  assigns  and  sets  over  to  Owner  for  such  purpose,  and  to  employ  any  person  or 
persons  to  complete  the  Work  and  provide  all  of  the  required  labor,  services,  materials, 
equipment  and  other  items.  In  the  event  of  such  termination,  Design‐Builder  shall  not  be 
entitled to receive any further payments under the Contract Documents until the Work shall be 
finally  completed  in  accordance with  the  Contract  Documents.  At  such  time,  if  the  unpaid 
balance of the Contract Price exceeds the cost and expense  incurred by Owner  in completing 
the Work, such excess shall be paid by Owner to Design‐Builder. Notwithstanding the preceding 
sentence,  if the Agreement establishes a Guaranteed Maximum Price, Design‐Builder will only 
be entitled to be paid for Work performed prior to  its default. If Owner’s cost and expense of 
completing  the Work exceeds  the unpaid balance of  the Contract Price,  then Design‐Builder 
shall be obligated to pay the difference to Owner. Such costs and expense shall include not only 
the  cost  of  completing  the  Work,  but  also  losses,  damages,  costs  and  expense,  including 
attorneys’  fees and expenses,  incurred by Owner  in  connection with  the  reprocurement and 
defense of claims arising from Design‐Builder’s default. 
 
11.2.3  If Owner improperly terminates the Agreement for cause, the termination for cause will 
be  converted  to  a  termination  for  convenience  in  accordance with  the provisions of  Section 
11.1 of the General Conditions. 
 
11.3  Design‐Builder’s Right to Stop Work  
 
11.3.1  Design‐Builder  may,  in  addition  to  any  other  rights  afforded  under  the  Contract 
Documents or at law, stop work for the following reasons: 

.1  If an order of any court caused the work to be stopped or suspended for a period of 
ninety (90) days through no act or fault of the Design‐Builder or its employees.  

.2   Owner’s failure to pay amounts properly due under Design‐Builder’s Application for 
Payment within (30) thirty days after presentation for payment. 

 
11.3.2  Should the events set forth  in Section 11.3.1 above occur, Design‐Builder shall provide 
Owner with written notice that Design‐Builder will stop work unless said event is cured within 
seven  (7)  days  from Owner’s  receipt  of Design‐Builder’s  notice.  If Owner  does  not  cure  the 
problem within such seven (7) day period, Design‐Builder may stop work. In such case, Design‐
Builder  shall be  entitled  to make  a  claim  for  adjustment  to  the Contract Price  and Contract 
Time(s) to the extent it has been adversely impacted by such stoppage. 
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11.4  Design‐Builder’s Right to Terminate for Cause 
 
11.4.1  Design‐Builder,  in addition  to any other  rights and  remedies provided  in  the Contract 
Documents or by law, may terminate the Agreement for cause for the following reasons:  

.1  The Work  has  been  stopped  for  a  period  of  ninety  (90)  days  during  the  Project, 
because  of  court  order,  any  government  authority  having  jurisdiction  over  the 
Work,    or  orders  by  Owner  under  Section  11.1.1  hereof,  provided  that  such 
stoppages  are  not  due  to  the  acts  or  omissions  of Design‐Builder  or  anyone  for 
whose acts Design‐Builder may be responsible. 

.2  Owner’s failure to cure the problems set forth in Section 11.3.1 above after Design‐
Builder has stopped the Work. 

 
11.4.2  Upon the occurrence of an event set forth in Section 11.4.1 above, Design‐Builder may 
provide written notice to Owner that it intends to terminate the Agreement unless the problem 
cited  is  cured, or  commenced  to be  cured, within  seven  (7) days of Owner’s  receipt of  such 
notice.  If Owner  fails  to  cure, or  reasonably  commence  to  cure,  such problem,  then Design‐
Builder  may  give  a  second  written  notice  to  Owner  of  its  intent  to  terminate  within  an 
additional seven (7) day period. If Owner, within such second seven (7) day period, fails to cure, 
or  reasonably  commence  to  cure,  such  problem,  then  Design‐Builder  may  declare  the 
Agreement terminated for default by providing written notice to Owner of such declaration. In 
such  case, Design‐Builder  shall  be  entitled  to  recover  in  the  same manner  as  if Owner  had 
terminated the Agreement for its convenience under Section 11.1 of the General Conditions.   
 
11.5  Bankruptcy of Design‐Builder 
 
11.5.1  If Design‐Builder  institutes or has  instituted against  it a  case under  the United  States 
Bankruptcy Code (such party being referred to as the “Bankrupt Party”), such event may impair 
or  frustrate  the  Bankrupt  Party’s  ability  to  perform  its  obligations  under  the  Contract 
Documents.  Accordingly, should such event occur: 

.1  The Bankrupt Party, its trustee or other successor, shall furnish, upon request of the 
Owner,  adequate  assurance  of  the  ability  of  the  Bankrupt  Party  to  perform  all 
future material obligations under  the Contract Documents, which assurances shall 
be provided within ten (10) days after receiving notice of the request; and 

.2  The Bankrupt Party shall  file an appropriate action within the bankruptcy court to 
seek  assumption  or  rejection  of  the  Agreement  within  sixty  (60)  days  of  the 
institution of the bankruptcy filing and shall diligently prosecute such action. 

 
If the Bankrupt Party fails to comply with its foregoing obligations, the Owner shall be entitled 
to  request  the bankruptcy court  to  reject  the Agreement, declare  the Agreement  terminated 
and pursue any other recourse available to the Owner under this Article 11. 
 
11.5.2  The  rights and  remedies under Section 11.5.1 above shall not be deemed  to  limit  the 
ability of Owner to seek any other rights and remedies provided by the Contract Documents or 
by  law,  including  its  ability  to  seek  relief  from  any  automatic  stays  under  the United  States 
Bankruptcy Code or to stop Work under any applicable provision of these General Conditions. 
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Agreement for Phase I Services  
between  

Owner and Design‐Builder 
 
 
This AGREEMENT is made as of the        day of    ,  2015,  by  and  between  the 
following parties, for services in connection with the Project identified below. 
 
OWNER 
City of Manhattan, Kansas, a Municipal Corporation 
1101 Poyntz Avenue 
Manhattan, KS, 66502  
 
DESIGN‐BUILDER: 
Name of Prime     
Address of Prime     
City, ST Zip     
 
PROJECT: 
Fixed Base Operations Facility at MHK Airport 
 
NOW,  in  consideration  of  the mutual  promises  contained  herein, Owner  and Design‐Builder 
agree as set forth herein. 

Article 1 
General 

 
1.1   Duty  to  Cooperate. Owner  and  Design‐Builder  shall  cooperate with  each  other,  and 
proceed  on  the  basis  of  trust  and  good  faith  to  permit  each  party  to  realize  the  benefits 
afforded under this Agreement. 
 
1.2   Definitions. Terms, words, and phrases used in this Agreement shall have the meanings 
given  them  in General Conditions  of  Contract  between Owner  and Design‐Builder  ("General 
Conditions”).  Provided  that,  the  term  “Services” when  used  in  this Agreement,  shall  include 
only the Phase I Services performed by Design‐Builder pursuant to this Agreement. 
 
1.3               Services. All services  relate  to Phase  I only and no elements beyond  that scope are 
included. 
 

Article 2 
Design‐Builder's Services and Responsibilities 

 
2.1   Design  Services.  Design‐Builder  shall,  consistent with  applicable  state  licensing  laws, 
provide  design  services,  including  architectural,  engineering  and  other  design  professional 
services, required by this Agreement. Such design services shall be provided through qualified, 
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licensed design professionals who are either (i) employed by Design‐Builder, or (ii) procured by 
Design‐Builder from independent sources. Nothing in this Agreement is intended to create any 
legal or contractual relationship between Owner and any independent design professional. 
 
2.2   Preliminary Services. 
 
2.2.1  Owner  shall  provide  Design‐Builder  with  a  preliminary  design  concept  that  includes 
criteria  relating  to  Owner’s  use,  space,  price,  time,  site,  performance,  and  expandability 
requirements.   Owner and Design‐Builder shall meet periodically to discuss the GMP Proposal 
and agree upon which, if any, amendments and revisions shall be made to the Owner’s Criteria 
to develop the Project Proposal. 
 
2.2.2  Design‐Builder shall provide a detailed Basis of Design, developed by the Design‐Builder, 
in  consultation  with  Owner.  The  Program  shall  include  Owner’s  requirements  for  size, 
arrangement, organization,  and  location of  functional  spaces, description of  space  functions, 
identification  of  fittings,  equipment  and  furnishings,  description  of  the  physical  and 
environmental requirements for each space, together with a description of the image, goals, or 
“mission” of the Project. 
 
2.3   Schematic Design and Related Services.   
             .1    Design‐Builder  shall  prepare  Schematic  Design  Documents  based  on  Owner's 
approved  Basis  of  Design,  as may  be  revised  in  accordance with  Section  2.2.2  hereof.  The 
Schematic  Design  Documents  shall  include  design  criteria,  drawings,  diagrams  and 
specifications setting  forth  the  requirements of  the Project. The parties shall meet  to discuss 
the  Schematic  Design  Documents  and  agree  upon what  revisions,  if  any,  should  be made. 
Design‐Builder shall perform such agreed‐upon revisions. 
             .2     Design‐Builder shall perform any additional survey and measurements required  to 
prepare  the  Schematic Design documents  and prepare  a Guaranteed Maximum Price  (GMP) 
and schedule in accordance with Section 2.4. 
 
2.4       GMP Proposal. Based on Owner’s Preliminary Design Concept, Basis of Design, Civil and 
Utility Site Plan, Grading Plan, and  the Schematic Design Documents as each may be  revised 
pursuant to Sections 2.2.2 and 2.3 (.1 to .3), and any other documents upon which the parties 
may agree, Design‐Builder shall submit a proposal to Owner (the “GMP Proposal”), which shall 
include the following unless the parties agree otherwise: 
             .1   A  proposed  contract  price  for  the  final  design,  construction,  testing,  and 
commissioning of the Project, which does not exceed the Owner’s Project Budget as  indicated 
in the RFQ/RFP, unless otherwise agreed by Owner, and which is in the form agreed to by the 
Owner.  Such contract price shall consist of an estimate of the cost of the work and the design‐
builder  fees,  including  the  design  fee  and  any  proposed  contingency,  with  a  Guaranteed 
Maximum Price  (GMP). The Owner retains the right to convert all or parts of the GMP  into a 
fixed lump sum at the time of acceptance of the GMP Proposal. 
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             .2     A breakdown of the construction work to indicate the items of work, equipment, 
and materials that will be competitively bid to outside parties and the items of work that will be 
self‐performed with their respective estimated costs in the GMP.  
    .3     A schedule  indicating the main design, procurement, and construction activities 
and guaranteed dates of Substantial and Final Completion for the Project upon which the GMP 
price for the project is based, and a time‐phased list of major purchases and contracts.         
    .4      A schedule of planned interim design submittals and meetings for the Owner to 
review the design development and confirm that the design meets the Owner‐approved Basis 
of Design, Schematic Design, and Contract Documents. 
    .5  A  proposed  Warranty  Guaranteed  Maximum  Price  (WGMP),  all  other 
information necessary for the parties to enter into the Agreement for Phase II Services. 
     .6     A  time  limit of  thirty  (30) days  for acceptance of  the GMP Proposal or written 
response of recommended changes such that it can be accepted. 
 
2.5   Review of and Adjustment  to GMP Proposal. After  submission of  the GMP Proposal, 
Design‐Builder  and Owner  shall meet  to  discuss  and  review  the  Proposal.  If Owner  has  any 
comments  regarding  the  Proposal,  or  finds  any  inconsistencies  or  inaccuracies  in  the 
information  presented,  it  shall  give  written  notice  to  Design‐Builder  of  such  comments  or 
findings.  If Design‐Builder  finds  the revisions acceptable, Design‐Builder shall, upon receipt of 
Owner's notice, adjust the Proposal.   
 
2.6   Acceptance of GMP Proposal. If Owner accepts the GMP Proposal, its basis shall be set 
forth in the Agreement for Phase II Services. 
 
2.7   Failure to Accept GMP Proposal.  If Owner rejects the GMP Proposal, or  fails to notify 
Design‐Builder  in writing on or before  the date  specified  in  the Proposal,  the GMP Proposal 
shall be deemed withdrawn and of no effect. In such event, the parties shall meet to determine 
how the Project shall proceed, with Owner having the following options:   
    .1  Owner may  suggest modifications  to  the  GMP  Proposal,  whereupon,  if  such 

modifications are accepted in writing by Design‐Builder, the GMP Proposal shall 
be deemed accepted and  the parties  shall proceed  in accordance with Section 
2.6.   

    .2  Owner may terminate this Agreement and shall compensate Design‐Builder  for 
services performed in good faith. 

 
2.8   Completion of this Agreement. Design‐Builder’s services under this Agreement shall be 
deemed completed upon meeting with Owner to discuss the GMP Proposal and making those 
revisions  to  the  GMP  Proposal,  if  any,  Design‐Builder  finds  acceptable,  or  proceeding  in 
accordance with Section 2.6 or 2.7. 
 
2.9   Additional  Services.  Design‐Builder  shall  not  provide  any  services  or  materials  not 
described by this Agreement unless Design‐Builder obtains prior written consent from Owner. If 
Owner  gives  prior written  consent  for  additional  services, Owner  shall  compensate  Design‐
Builder with a fee mutually agreed upon by the parties prior to performance of the additional 
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services. Any additional services or materials provided by Design‐Builder without Owner’s prior 
written  consent  shall be  at Design‐Builder’s own  risk,  cost,  and  expense,  and Design‐Builder 
shall not make a claim for compensation from Owner for such services. 
 

Article 3 
Owner’s Services and Responsibilities 

 

3.1   Timely Performance. Owner shall perform  its responsibilities, obligations and services, 
including  its  reviews and approvals of Design‐Builder’s submissions,  in a  timely manner so as 
not  to  delay  or  interfere  with  Design‐Builder’s  performance  of  its  obligations  under  this 
Agreement. 
 
3.2   Owner’s  Project  Criteria.  Owner  shall  provide  Design‐Builder  with  Owner’s  Project 
Criteria and other relevant data for Design‐Builder to provide Services under this Agreement. If 
Owner desires  that Design‐Builder assist Owner  in developing  such additional  studies and/or 
criteria as an Additional Service under Section 2.9, Owner shall provide Design‐Builder with  its 
objectives, limitations and other relevant information regarding such services. 
 
3.3   Owner  Provided  Information. Owner  shall  provide,  at  its  own  cost  and  expense,  for 
Design‐Builder’s  information and use,  the  following, all of which Design‐Builder  is entitled  to 
reasonably rely upon in performing its obligations hereunder: 

.1  Information describing the property, boundaries, topography and reference points 
Owner may have  for use during construction,  including existing service and utility 
lines; 

.2  Civil site plan, grading plan, and utility plan 

.3  Any  existing  geotechnical  studies  describing  subsurface  conditions,  and  other 
surveys  describing  other  latent  or  concealed  physical  conditions  at  the  site  that 
Owner may have; 

.4  Temporary  and  permanent  easements,  zoning  and  other  requirements  and 
encumbrances  affecting  land  use,  or  necessary  to  permit  the  proper  design  and 
construction of Owner; 

.5  To  the extent available, as‐built and  record drawings of any existing  structures at 
the Site; and, 

.6  To  the  extent  available,  environmental  studies,  reports  and  impact  statements 
describing  the  environmental  conditions,  including  Hazardous  Conditions,  in 
existence at the Site.  

 
 

Article 4 
Ownership of Work Product 

 

4.1   Work Product. All planning, investigations, programs, drawings, specifications and other 
documents  and  data  produced  by  Design‐Builder  for  Owner  under  this  Agreement  (“Work 



  
 
 

Page 6

Product”)  shall  be  the  sole  property,  including  property  interests  therein  and  copyrights 
thereto, of the Owner upon the Owner’s payment for such services. 
 
4.2   Owner’s Use of Work Product.  If Owner,  in  its  sole discretion, does not enter  into a 
contract on this Project with Design‐Builder for Phase II for any reason, or  if Owner otherwise 
abandons  the Project, Owner may use  the Work Product, at  its  sole  risk, without  liability or 
legal  exposure  to Design‐Builder  or  anyone working  by  or  through Design‐Builder,  including 
Design consultants of any tier. 
 

Article 5 
Contract Time 

 
5.1   Commencement Date. Design‐Builder shall commence performance of the Services set 
forth  in this Agreement within seven (7) days of Design‐Builder’s receipt of Owner’s Notice to 
Proceed  (“Date of Commencement”) unless  the parties mutually  agree otherwise  in writing. 
Design‐Builder shall complete such services no later than sixty (60) calendar days after the Date 
of Commencement, or as dates defined in the RFP pertaining to this agreement.  
 
5.2   Interim Dates. Interim milestone dates, if any, of identified portions of the Services set 
forth  in  this  Agreement  and  in  the  Design‐Builder’s  Proposal  shall  be  achieved  as  follows: 
Schematic Drawings Completed,  forty‐five  (45) days; GMP Proposal Presented  to  the Owner, 
sixty (60) days. 
 

Article 6 
Contract Price 

 
6.1   Contract Price. The Contract Price for this Agreement is a lump sum amount, as set forth 
below:   
                    ($      ) 

6.2   Scope of Contract Price. The Contract Price shall be the full compensation due Design‐
Builder for the performance of all services set forth in this Agreement. The Contract Price shall 
be adjusted to reflect any Additional Services agreed upon by the parties after execution of this 
Agreement.   
 
 
 

Article 7 
Procedure for Payment 

 
7.1   Payment. Design‐Builder shall submit an itemized invoice to Owner on the first of each 
month that details the hours worked, services performed and completed, and cost of services. 
In the event of a dispute, and prior to the  invoice’s due date, Owner shall pay the undisputed 
portion  of  the  invoice  and  notify Design‐Builder  of  the  nature  of  the  dispute  regarding  the 
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balance. City shall pay the balance of an approved invoice, or undisputed portions of a disputed 
invoice, within forty‐five (45) days of the date of receipt by the City. With each invoice shall be 
included  the  following: 1) any  items perceived  to be problems  for  the next work period, 2) a 
projected Monthly Progress Report showing upcoming monthly work items. 

 
Article 8 
Insurance 

 

8.1  Insurance. Design‐Builder shall purchase and maintain throughout the duration of this 
Agreement such types of  insurance and  in such amounts as provided  in this Article.  Insurance 
Companies must be rated a minimum “A‐” by the Best’s Key Rating Guide’s latest edition. The 
requirements of Design‐Builder  to purchase  and maintain  insurance  shall not  in  any manner 
limit  or  qualify  the  liability  and  obligations  otherwise  assumed  by  Design‐Builder  in  this 
Agreement. 

.1    Commercial General  Liability  (“CGL”) with  limits of  insurance of not  less  than 
$1,000,000 each occurrence and $2,000,000 Annual Aggregate. 
.1  If  the  CGL  coverage  contains  a  General  Aggregate  Limit,  such  General 

Aggregate shall apply separately to each project. 
.2  CGL coverage shall be written on ISO Occurrence form CG00 01 1096 or a 

substitute  form  providing  equivalent  coverage  and  shall  cover  liability 
arising  from  premises,  operations,  independent  contractors,  products‐
completed operations, and personal and advertising injury. 

.3  Owner shall be included as additional insured on the CGL. This insurance 
for  the  additional  insured  shall  be  as  broad  as  the  insurance  for  the 
named  insured  Design‐Builder.  It  shall  apply  as  Primary  and  non‐
contributory  insurance  before  any  other  insurance  or  self‐insurance, 
including  any deductible, maintained by, or provided  to,  the  additional 
insured. 

.4  Design‐Builder  shall maintain  CGL  coverage  for  itself  and  all  additional 
insureds  for  the  duration  of  the  Project  and  maintain  Completed 
Operations coverage  for  itself and each additional  insured  for at  least 3 
years after completion of work. 

.2  Automobile Liability with limits of at least $1,000,000 each accident. 
    .1  Business Auto coverage must  include coverage for  liability arising out of 

all owned, leased, hired and non owned automobiles. 
    .2    Owner shall be included as insured on the auto liability policy. 

    .3  Professional Liability:  $1,000,000 for each claim and in the aggregate. 

.4    Workers Compensation and Employers Liability: limit of at least $500,000 each 
accident, $500,000  for bodily  injury by accident, and $500,000 each employee 
for injury by disease. 

 
8.2   Certificate of Insurance. Design‐Builder shall provide with execution of this Agreement 

and  prior  to  any  construction  activities  commencing,  a  certificate  of  insurance 
illustrating  compliance with  the  insurance  requirements  outlined  in  this  Article.  This 
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certificate and  the  insurance policies  required  shall  contain a provision  that  coverage 
afforded under the policies shall not be cancelled or allowed to expire until at least ten 
(10) days prior written notice has been given  to  the City of Manhattan, Kansas, Attn: 
Cathy Harmes, Risk Manager, 1101 Poyntz Avenue, Manhattan, Kansas,  66502. 

 
Article 9 

Liability/Indemnification 

 

9.1  Patent and Copyright Infringement 
 
9.1.1  To the fullest extent not prohibited by law, the Design‐Builder shall defend any action or 
proceeding brought against Owner based on any claim  that  the  services or any part  thereof, 
constitutes  infringement  of  any United  States  patent  or  copyright,  now  or  hereafter  issued. 
Owner shall give prompt written notice to Design‐Builder of any such action or proceeding and 
will reasonably provide authority,  information and assistance  in the defense of same. Design‐
Builder  shall  indemnify  and  hold  harmless  Owner  from  and  against  all  damages  and  costs, 
including but not  limited  to attorneys’  fees and expenses awarded against Owner or Design‐
Builder in any such action or proceeding. Design‐Builder agrees to keep Owner informed of all 
developments in the defense of such actions.   
 
9.1.2  Section  9.1.1  shall  not  be  applicable  to  any  suit,  claim  or  proceeding  based  on 
infringement or violation of a patent or copyright or arising from modifications to the Services 
by Owner or its agents after acceptance of the Services. 
 
9.1.3  The obligations set forth in this Section 9.1 shall constitute the sole agreement between 
the parties relating to liability for infringement of violation of any patent or copyright.   
 
9.2  Design‐Builder’s General Indemnification 
 
9.2.1  To the  fullest extent not prohibited by  law, the Design‐Builder shall defend,  indemnify 
and hold harmless the Owner,  its agents, officers and employees from and against any and all 
suits, actions, legal or administrative proceedings, claims, demands, damages, losses, penalties, 
fines,  costs,  and  expenses,  including  attorney  fees,  of  whatsoever  kind  or  character  in 
connection with, or arising out of, the performance of Design‐Builder, its agents, employees or 
subcontractors hereunder, except to the extent such matters arise out of the acts or omissions 
of  the Owner  its agents, officers or employees. The provisions of  this paragraph shall survive 
the completion of this Agreement as well as any early termination of the Agreement. 
 

9.2.2  If an employee of Design‐Builder, Design Consultants, Subcontractors, anyone employed 
directly or indirectly by any of them or anyone for whose acts any of them may be liable has a 
claim against Owner,  its officers, directors, employees, or agents, Design‐Builder’s  indemnity 
obligation set forth in Section 9.2.1 above shall not be limited by any limitation on the amount 
of damages,  compensation or benefits payable by or  for Design‐Builder, Design Consultants, 
Subcontractors,  or  other  entity  under  any  employee  benefit  acts,  including  workers’ 
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compensation or disability acts. 
 

Article 10 
Stop Work & Termination  

 

10.1  Owner’s Right to Terminate for Convenience or Suspend Work 
 
10.1.1  Owner may, without cause and for its convenience, terminate this Agreement, or order 
in writing Design‐Builder to suspend the Services or any portion thereof. Such suspension shall 
not  exceed  sixty  (60)  consecutive  days  or  aggregate more  than  ninety  (90)  days  during  the 
duration of the Services. The Design‐Builder shall resume the Services upon written notice from 
Owner within five (5) days after receipt of such notice.   
 
10.1.2  Design‐Builder may  be  entitled  to  seek  an  adjustment  of  the  Contract  Price  and/or 
Contract Time(s) if its cost or time to perform the Services has been adversely impacted by any 
suspension or stoppage of Services by Owner. 
 
10.1.3  If  Owner  terminates  the  Agreement,  as  provided  in  Section  10.1.1,  Owner  shall 
compensate Design‐Builder for the Services that have been completed to Owner’s satisfaction 
at the date of termination.   
 
10.2  Owner’s Right to Perform and Terminate for Cause 
 
10.2.1  Owner shall have the right to terminate the employment of the Design‐Builder after giving 
ten (10) days written notice of termination of the Design‐Builder  in the event of any default by 
the Design‐Builder certifying  the cause  for such action.    It  shall be considered a default by  the 
Design‐Builder whenever it shall: 

.1  Declare  bankruptcy,  become  insolvent,  or  assign  its  assets  for  the  benefit  of  its 
creditors.  

.2  Disregard  or  violate  important  provisions  of  the  Agreement  or  Owners 
Representative’s  instructions,  or  fail  to  prosecute  the  Services  according  to  the 
agreed schedule of completion, including extensions thereof. 

 
10.2.2  If Owner improperly terminates the Agreement for cause, the termination for cause will 
be converted to a termination for convenience in accordance with the provisions of Article 10.1 
of this Agreement for Phase I Services. 
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Article 11 
Representatives of the Parties and Notices 

 
11.1    Owner’s Representative 
 
11.1.1  Owner  designates  the  individual  listed  below  as  its  Owner’s  Representative  or  its 
representative duly authorized in writing to act for the Owner’s Representative:   
 

Peter Van Kuren 
Airport Director 

5500 Skyway Drive Suite 120 
Manhattan, KS 

 
11.2    Design‐Builder’s Representative 
 

11.2.1  Design‐Builder  designates  the  individual  listed  below  as  its  Design‐Builder’s 
Representative, or  its representative duly authorized  in writing to act  for the Design‐Builder’s 
Representative:   
 

First Last Name 
Name of Prime Design‐Build Firm 

Address 

 

11.3  Notices 
 
11.3.1  All notices  to be given with  respect  to  this Agreement shall be  in writing. Each notice 
shall be sent to the party to be notified at the address set forth herein or at such other address 
as either party may  from  time  to  time designate  in writing. Every notice  shall be deemed  to 
have  been  given  at  the  time  it  shall  be  deposited  in  the  United  States mails,  or  reputable 
overnight delivery system with a certified tracking system, in the manner prescribed herein. 
 
Notices required herein shall be in writing and made by certified mail, return requested to the 
following addresses: 
 
Design‐Builder:   Name of Firm, Inc. 
      First Last Name 
      Address 
      City, ST Zip 
     
 
Owner:    City of Manhattan 
      ATTN:  Ron Fehr, City Manager 
      1101 Poyntz Avenue 
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      Manhattan, KS  66502        
Article 12 

Other Provisions 

 
12.1    Dispute Resolution. The parties agree that disputes relative to the Services shall 
be  first  addressed  by  negotiations  between  the  parties. After  such  direct  negotiations,  each 
party may  take  steps  necessary  to  protect  its  interests,  provided  that  Design‐Builder  shall 
proceed with the Services as if no dispute existed, and Owner shall continue to make payment 
for accepted Services completed by Design‐Builder. No dispute shall be submitted to mediation 
or arbitration without both parties’ express written consent. 
 
12.2    Assignment.  Neither  Design‐Builder  nor  Owner  shall,  without  the  written 
consent of the other party assign, transfer, or sublet any portion or part of its obligations under 
this Agreement. 
 
12.3    Governing Law. This Agreement shall be governed and construed in accordance 
with the laws of the State of Kansas. 

 
12.4    Severability. If any provision or any part of a provision of this Agreement shall be 
finally determined  to be  superseded,  invalid,  illegal, or otherwise unenforceable pursuant  to 
applicable  laws  by  any  authority  having  jurisdiction,  such  determination  shall  not  impair  or 
otherwise affect the validity,  legality, or enforceability of the remaining provisions or parts of 
the  provision  of  this  Agreement,  which  shall  remain  in  full  force  and  effect  as  if  the 
unenforceable provision or part was deleted. 
  
12.5    Non‐waiver.  The  failure  of  a  party  to  strictly  enforce  any  provision  of  this 
Agreement  shall  not  constitute  the  party’s  waiver  to  fully  enforce  any  rights  provided 
hereunder. 
 
12.6    Amendments. This Agreement may not be changed, altered, or amended in any 
way except in writing signed by a duly authorized representative of both parties. 
 
12.7    Entire Agreement. This Agreement forms the entire agreement between Owner 
and  Design‐Builder.  No  oral  representations  or  other  agreements  have  been made  by  the 
parties except as specifically stated in this Agreement. 
 
12.8    Section  Titles.  The  titles  to  sections  of  this  Agreement  are  solely  for  the 
convenience  of  the  parties  and  shall  not  be  used  to  explain, modify,  simplify  or  aid  in  the 
interpretation of this Agreement. 
 
12.9    Compliance with  Laws. Design‐Builder  shall abide by all  federal,  state or  local 
laws, regulations or ordinances applicable  to  the Project and  the Services, and  to  furnish any 
certification required by any federal, state or local agency in connection with the same. 
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IN WITNESS WHEREOF, the parties hereto have set their hands the day and year above written. 

 
OWNER:               
CITY OF MANHATTAN             

 
 

                   
KAREN McCULLOH, MAYOR           
 
 
 
ATTEST: 
 
 
           
GARY FEES, MMC, CITY CLERK 
 
 
 
 
 

STATE OF KANSAS, COUNTY OF RILEY, SS: 
 
  BE  IT  REMEMBERED,  that  on  this  ____  day  of  ___________,  2015,  before me,  the 
undersigned, a notary public in and for the County and State aforesaid, came Karen McCulloh, 
Mayor for the City of Manhattan, and Gary S. Fees, City Clerk, who are personally known to me 
to be  the same persons who executed  the  foregoing Agreement, and duly acknowledged  the 
execution of the same. 
 
  IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my notarial seal on 
the day and year last above written. 
 
  _____________________________ 
  NOTARY PUBLIC 
My appointment expires: 
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NAME OF PRIME, INC. 
DESIGN‐BUILDER: 
 
 
           
BY: First M. Last 
       Title 
 
 
 
 

 
STATE OF KANSAS, COUNTY OF       , SS: 
 
  BE  IT  REMEMBERED,  that  on  this  ____  day  of  ___________,  2015,  before me,  the 
undersigned,  a  notary  public  in  and  for  the  County  and  State  aforesaid,  came 
________________________________________________________who is personally known to 
me  to be  the same persons who executed  the  foregoing Agreement, and duly acknowledged 
the execution of the same on behalf of the corporation. 
 
  IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my notarial seal on 
the day and year last above written. 
 
  _____________________________ 
  NOTARY PUBLIC 
My appointment expires: 
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Agreement for Phase II Services 
between  

Owner and Design‐Builder 
 
 
This AGREEMENT is made as of the      day of    ,  2015,  by  and  between  the 
following parties, for services in connection with the Project identified below. 
 
OWNER 
City of Manhattan, Kansas, a municipal corporation 
1101 Poyntz Avenue 
Manhattan, KS, 66502 
 
DESIGN‐BUILDER: 
Name of Prime     
Address of Prime     
City, ST Zip     
 
PROJECT: 
Fixed Base Operations Facility at MHK Airport  
NOW,  in  consideration  of  the mutual  promises  contained  herein, Owner  and Design‐Builder 
agree as set forth herein. 
 
 

Article 1 

Scope of Work 

 
1.1   Design‐Builder  shall  perform  all  design  and  construction  services,  and  provide  all 
material,  equipment,  tools  and  labor,  necessary  to  complete  the  Work  described  in,  and 
reasonably inferable, from the Contract Documents. 
 
 

Article 2 

Contract Documents 
 
2.1   The Contract Documents are comprised of the following, which are attached hereto and 

incorporated by reference: 
.1  All written modifications, amendments and change orders to this Agreement 
.2  GMP Proposal (Attachment A) 
.3  This Agreement, including all exhibits (but excluding, if applicable, the GMP 

Exhibit) and attachments 
.4  Written Supplementary Conditions, if any, to the General Conditions of Contract 
.5  General Conditions of Contract between Owner and Design Builder (“General 

Conditions”) 
.6  Construction Documents prepared and approved in accordance with Article 2 of 

the General Conditions 



Page | 2 
 

.7  Owner’s Project Criteria 

.8  Technical Specifications 

.9  Standard Specifications 

.10  Performance Standard Requirements      

.11  Statutory Bond 

.12  Performance & Maintenance Bond 

.13  Notice of Award 

.14  Notice to Proceed 

.15  EEO Requirements and Affirmative Action Provisions 

    
 

Article 3 

Interpretation and Intent 
 
3.1   The Contract Documents are intended to permit the parties to complete the Work and 
all obligations required by the Contract Documents within the Contract Time(s) for the Contract 
Price. The Contract Documents are intended to be complementary and interpreted in harmony 
so  as  to  avoid  conflict,  with  words  and  phrases  interpreted  in  a  manner  consistent  with 
construction  and  design  industry  standards.  In  the  event  of  any  inconsistency,  conflict,  or 
ambiguity  between  or  among  the  Contract  Documents,  the  Contract  Documents  shall  take 
precedence in the order in which they are listed in Section 2.1 hereof. 
 
3.2   Terms, words and phrases used  in the Contract Documents,  including this Agreement, 
shall have the meanings given them in the General Conditions.  
 
3.3   The Contract Documents form the entire agreement between Owner and Design‐Builder 
and by  incorporation herein are as fully binding on the parties as  if repeated herein.   No oral 
representations  or  other  agreements  have  been made  by  the  parties  except  as  specifically 
stated in the Contract Documents. 
 
 

Article 4 

Ownership of Work Product 
 
4.1   Work Product. All planning, investigations, programs, drawings, specifications and other 
documents  and  data  produced  by  Design‐Builder  for  Owner  under  this  Agreement  (“Work 
Product”)  shall  be  the  sole  property,  including  property  interests  therein  and  copyrights 
thereto, of the Owner upon the Owner’s payment for the Work Product. 
 
4.2   Owner’s  Use  of Work  Product.  Owner  may  use  the Work  Product,  at  its  sole  risk 
without  liability or  legal exposure to Design‐Builder or anyone working by or through Design‐
Builder, including Design consultants of any tier. 
 

Article 5 

Contract Time 
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5.1   Date of Commencement.  The Work  shall  commence within  seven  (seven  (7) days of 
Design‐Builder’s receipt of Owner’s Notice  to Proceed  (“Date of Commencement”) unless  the 
parties mutually agree otherwise in writing. 
 
5.2.1  Substantial  Completion  of  the  entire Work  shall  be  achieved  no  later  than  June  19, 
2016.  
 
5.2.2  Interim milestones  and/or  Substantial  Completion  of  identified  portions  of  the Work 
shall be achieved as per the schedule developed as part of the GMP Proposal in Phase I. 
 
5.2.3  Final Completion of  the Work or  identified portions of  the Work  shall be achieved as 
expeditiously  as  reasonably  practicable,  but  no  later  than  thirty  (30)  days  after  Substantial 
Completion, unless approved in writing by the Owner. 
 
5.2.4  All  of  the  dates  set  forth  in  this  Article  5  (“Contract  Time(s)”)  shall  be  subject  to 
adjustment in accordance with the General Conditions. 
 
5.3   Time is of the Essence. Time is an essential element of the Contract Documents, and it is 
therefore important that the work be pressed vigorously to completion. 
 
5.4  Liquidated Damages. Liquidated damages shall be assessed for failure to complete the 
work as required and described  in the Contract Documents  in the timeframe set  forth by the 
Contract Documents in the amount of $500.00 per calendar day. Should the Design‐Builder, or 
in the case of default, the surety, fail to complete the Work within the time specified, or within 
such extra time as may be allowed in the manner set out in the preceding sections, a deduction of 
$500.00 will be made for each and every calendar day that such contract remains uncompleted 
after the time allowed for the completion. The amount set out in this Agreement is hereby agreed 
upon, not as a penalty, but as  liquidated damages  for  loss  to Owner and  the public, after  the 
expiration  of  the  time  stipulated  in  the  Contract Documents,  and will  be  deducted  from  any 
money due the Design Builder under this Agreement, and the Design Builder and its surety shall 
be liable for any and all liquidated damages. Permitting the Design Builder to continue and finish 
the Work or any part of it after the expiration of the specified time, or after any extension of the 
time,  shall  in no way operate as a waiver on  the part of Owner or any or  its  right under  this 
Agreement.  Design  Builder  shall  be  liable  for  liquidated  damages  chargeable  under 
this Agreement  when  the  Work  is  being  completed  by  Owner  by  reason  of  default  of 
this Agreement unless the delay is due to Owner’s negligence. A delay in any part of the Work or 
in the final completion of the Project caused by Owner or its agents shall not avoid the provisions 
of  this  Agreement  as  to  liquidated  damages.  Any  such  delay  by Owner  or  its  agents will  be 
compensated for only by the extension of contract time.  
 
5.5   Warranty Period. The warranty period shall be through the end of twelve (12) months 
starting  from  the  date  of  Substantial  Completion.  The  warranty  period  does  not  limit  the 
warranties  provided  by  suppliers  of  furnished materials  or  services,  or  any  established  legal 
provision. 
 

Article 6 

Contract Price 
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6.1   Owner shall pay Design‐Builder, in accordance with Article 6 of the General Conditions, 
a contract price (“Contract Price”) equal to the Design‐Builder’s Fees (as defined in Section 6.2 
hereof for the purpose of this Article) plus the Cost of Work (as defined in Section 6.3 hereof for 
the purpose of  this Article),  subject  to any Guaranteed Maximum Price  (GMP) established  in 
Section 6.5 hereof  and  any  adjustments made  to  such GMP  in  accordance with  the General 
Conditions. 
 
6.2       Design‐Builder Fees 
 
6.2.1    Design‐Builders Fees shall be comprised of the following: 

.1 Design Fee is $ 0.00 fixed lump sum. 
.1 Wages  and  salaries,  all direct  and  indirect expenses,  and  all overheads 

and profits associated with providing the architecture, engineering, and design services 
required  for  the Project  in both  the Design Consultants offices, other offices  and  the 
Project site for design and during construction, testing and commissioning. 
.2 Design‐Builder General Conditions cost is a $ 0.00 fixed lump sum. 

.1 Wages  or  Salaries  of  Design‐Builder’s  supervisory  and  administrative 
personnel engaged  in the performance of the Work and who are  located at the 
Site or working off‐Site to assist  in the production or transportation of material 
and equipment necessary for the Work. 
.2 Costs less salvage of consumable materials, supplies, temporary facilities, 
machinery,  equipment  and  hand  tools  not  customarily  owned  by  the workers 
that are not fully consumed  in the performance of the Work and which remain 
the property of Design‐Builder,  including  the  costs  of  transporting,  inspecting, 
testing, handling, installing, maintaining, dismantling and removing such items. 
.3 Cost  of  removal  of  debris  and  waste  from  the  site,  and  site  sanitary 
services. 
.4 The  reasonable  costs  and  expenses  incurred  in  establishing,  operating, 
and  demobilizing  the  site  office,  including  the  cost  of  facsimile  transmissions, 
long  distance  phone  calls,  postage  and  express  delivery  charges,  telephone 
service, photocopying and similar offices services. 
.5 Rental charges and the costs of transportation, installation, minor repairs 
and  replacements, dismantling and  removal of  temporary  facilities, machinery, 
equipment  and  hand  tools  not  customarily  owned  by  the workers, which  are 
provided by Design‐Builder at  the  site, whether  rented  from Design‐Builder or 
others, and incurred in the performance of the Work. 
.6 All fuel and utility costs incurred by the Design‐Builder field office and for 
management and administration in the performance of the Work. 
.7 Sales, use or similar taxes, tariffs or duties incurred in the performance of 
Work  that  are  not  included  by  Sales  Tax  Exemption  for  Project  provided  by 
Owner. 
.8 General signing for the Project. 
.9 Safety equipment, clothing, and materials for the Project. 

.3 Overhead & Profit is a 10% of the Cost of Work 
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.1 Wages or  salaries and expenses of Design‐Builder’s personnel  stationed 
at  Design‐Builder’s  principal  or  branch  offices  to  manage  the  company 
operations and/or support the Project. 
.2 Costs incurred by Design‐Builder for employee benefits, premiums, taxes, 
insurance, contributions and assessments required by  law, collective bargaining 
agreements, or which are customarily paid by Design‐Builder, to the extent such 
costs are based on wages and salaries paid to employees of Design‐Builder. 
.3 The cost of Design‐Builder’s capital used in the performance of the Work. 
.4 Legal costs, court costs and costs of mediation and arbitration reasonably 
arising from Design‐Builder’s performance of the Work. 
.5 The  cost  of  defending  suits  or  claims  for  infringement  of  patent  rights 
arising  from  the  use  of  a  particular  design,  process,  or  product,  paying  legal 
judgments against Design‐Builder resulting from such suits or claims. If such suits 
or  claims  are  from  items or  circumstances  specifically  required by Owner,  the 
related  costs and  settlements as approved by Owner will be an adjustment  to 
the Contract Price. 
.6 Other overhead and general expenses. 
.7 All profit or loss associated with performing the Project. 

6.2.2  If Design‐Builder  Fees  are  established by  the Owner  as  fixed  lump  sums  as  indicated 
herein, they will not change unless there are changes  in the GMP. Design‐Builder Fees 
may  be  adjusted  for  changes  in  the GMP  for  scope  changes  in  accordance with  the 
provisions  of  the  Contract  Documents.  In  such  cases,  the  Design‐Builder  design  fee, 
general  conditions,  and overhead  and profit  fees will utilize  their  respective percents 
indicated  in 6.2.1 above of the changed amount, as applicable and,  if so, would not be 
changed. 

 
6.3  Cost of the Work. The term Cost of the Work shall mean costs reasonably incurred by 
Design‐Builder in the direct and proper performance of the Work. The Cost of the Work is 
limited to the following: 

.1  Wages,  benefits  and  employment  cost  (e.g.  drug  testing)  of  direct  craft  labor 
employees up to and  including foreman of Design‐Builder performing the Work 
at the Site or, with owner’s agreement, at location off the site. 

.2  Payments properly made by Design‐Builder to subcontractors for performance of 
portions of  the Work,  including any  insurance and bond premiums  incurred by 
subcontractor. This excludes payments to any parties included in the Design Fee. 

.3  Costs incurred by Design‐Builder in repairing or correcting defective damaged or 
nonconforming  Work,  provided  that  such  Work  was  beyond  the  reasonable 
control of Design‐Builder, or  caused by  the ordinary mistakes or  inadvertence, 
and not the negligence, of Design‐Builder or those working by or through Design‐
Builder. If the costs associated with such defective, damaged or nonconforming 
Work  are  recoverable  from  insurance,  Subcontractors  or  Design  Consultants, 
design‐Builder shall exercise best effort to obtain recovery from the appropriate 
source and credit Owner  if  recovery  is obtained. This  item  is not applicable  to 
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and excludes costs associated with lump sum subcontracts. 
.4  Cost  for  construction  equipment  utilized  to move,  lift,  or  otherwise  perform 

direct  construction  of  the  Work.  This  excludes  general  purpose  vehicles  or 
equipment  associated with  the  site  office  such  as  a  power  generator, which 
should appropriately be covered in the General Conditions Fee. 

.5  Costs by Design‐Builder  for  transportation of equipment and materials  to  site, 
inspection,  testing,  handling,  and  storage,  of  such materials,  equipment  and 
supplies  incorporated or reasonably used  in completing the Work. This  includes 
special storage facilities as may be required to the extent not included in General 
Conditions Fee. 

.6  Premiums  for  insurance  and  bonds  required  by  this  Agreement  or  the 
performance of the Work. 

.7  Costs  for permits,  royalties,  licenses,  tests and  inspections  incurred by Design‐
Builder as a requirement of the Contract Documents. 

.8  Costs  incurred  in  preventing  damage,  injury  or  lass  in  case  of  an  emergency 
affecting the safety of persons and property. 

.9  Other costs reasonably and properly incurred in the performance of the Work to 
the extent approved in writing by Owner. 

 
6.3.1  Competitive pricing with respect to Cost of the Work 
Unless otherwise agreed in writing by Owner, all Work packages and material/equipment items 
estimated  in the Cost of the Work at or above specified amount will require that the Design‐
Builder obtain competitive bids in writing as follows: 
 
At or above $25,000 — at least two (2) competitive bids 
At or above $50,000 — at least three (3) competitive bids 
At or above $250,000 — at least three competitive sealed bids which shall be opened jointly 
with the authorized OWNER REPRESENTATIVE or their DESIGNEE. 
 
The Design‐Builder shall accept the lowest responsible bid received for each of the packages or 
items requested for bid, unless the Owner advises otherwise. If Owner directs selection of any 
other than the lowest responsible bid, the GMP shall be increased by the difference in the price 
between the lowest responsible bid and the bid selected. 
 
6.4  Non‐Reimbursable Costs 

Costs  that  would  exceed  the  GMP  as  adjusted  in  accordance  with  the  Contract 
Documents will not be reimbursed to the Design‐Builder. 

 
6.5  The Guaranteed Maximum Price (GMP) 
 
6.5.1  GMP Established Upon Execution of this Agreement for Performance of the Project. 
 
6.5.1.1 Design‐Builder guarantees that it shall not exceed the Guarantee Maximum Price (GMP) 
of                 ($      )  and  agrees 
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that it will be responsible for paying all costs of completing the Work which exceed the GMP, as 
adjusted in accordance with the Contract Documents.  Documents used as a basis for the GMP 
shall be identified in an exhibit to the Agreement (“GMP Exhibit”). 
 
6.5.1.2 The Cost of Work may, with agreement of Owner, also include a contingency amount of  
              ($          ),  which  is  available  for 
Design‐Builder’s exclusive use for costs that are typically incurred in performing the Work that 
are not specifically known at this time and that are not  included  in performing the Work that 
are not authorized as a change under the Contract Documents. Such costs may include, but are 
not  limited  to,  cost estimate  variances or unforeseen  changes  in market pricing, quantity of 
work  increases  in  the  project  based  on  design  development  that  are  not  changes  in  scope, 
subcontractor or supplier nonperformance, and unforeseen site conditions that are the Design‐
Builder responsibility. Design–Builder shall provide Owner with notice of all anticipated charges 
against the Cost of Work Contingency.  If such Contingency is not fully utilized during the course 
of the Project, any residual amount is considered as savings in the Cost of Work and shared by 
Design‐Builder and Owner in accordance with the shared savings provisions of this agreement. 
 
6.5.1.3 GMP Composition 

.1  The GMP is comprised of the following elements: 
.1  Design‐Builder’s Fees as defined in Section 6.2.1 hereof; 
.2  The Cost of the Work as defined in Section 6.3 hereof; and 

.3  Any agreed Design–Builder contingency as defined in Section 6.5.1.2 

.2  Technical documents,  including but not  limited  to,  the Owners Basis of Design, 
Schematic Design which comprised a  list of the drawings and specifications, the 
RFQ/RFP, including  all addenda as used for the basis for the GMP Proposal; 

.3  A  list  of  the  assumptions  and  clarifications  made  by  Design‐Builder  in  the 
preparation  of  the  GMP  Proposal,  which  list  is  intended  to  supplement  the 
information contained in the drawings and specifications; 

.4  The Substantial Completion Date upon which  the proposed GMP  is based, and 
the schedule upon which the Scheduled Substantial Completion date is based; 

.5  If applicable, a list of estimate allowances in the Cost of Work and a statement of 
the basis; overruns of underruns of such allowances do not change the GP unless 
the Owner changes the basis for such allowances. 

.6  If applicable, a schedule of alternate prices; 

.7  If applicable, a schedule of unit prices; 

.8  If  applicable,  a  statement  of  Additional  Services  and  related  rates  for  such 
services 

6.5.2   Savings 
 
6.5.2.1 If, at the time of final payment to Design‐Builder, the sum of the actual Cost of the Work 
and Design‐Builder’s Fees is less than the GMP, as such GMP may have been adjusted over the 
course of the Project for approved scope changes, the difference (“Savings”) shall be shared as 
follows: 
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Up to and including a total Savings of         ($       ),  shall 
be shared Fifty percent (50%) to Design‐Builder and Fifty percent (50%) to Owner.   All Savings 
over $50,000 shall be for the total benefit of the Owner. 
6.5.2.2 Saving shall be calculated and paid as part of Final Payment under Section 7.3 hereof. 
 
6.5.3  Warranty Guaranteed Maximum Price (GMP): The WGMP is established as    
      ($       ),  and  is  applicable,  with  Owner  approval,  to 
performing warranty work and services by the Design‐Builder.   Amounts not utilized from the 
WGMP  at  the  completion  of  the warranty  period will  be  shared  fifty  percent  (50%)  to  the 
Owner and fifty percent (50%) to the Design‐Builder. 
 
 

Article 7 

Procedure for Payment 
 
7.1   Progress Payments 
 
7.1.1  Design‐Builder shall submit to Owner on the first (1st) day of each month, beginning with 
the first month after the Date of Commencement, Design‐Builder’s Application for Payment in 
accordance with Article 6 of the General Conditions. 
 
7.1.2  Owner  shall make  payment  within  twenty  (20)  days  after  Owner’s  receipt  of  each 
properly submitted and accurate Application  for Payment  in accordance with Article 6 of  the 
General  Conditions,  but  in  each  case  less  the  total  of  payments  previously made,  and  less 
amounts properly withheld under Section 6.3 of the General Conditions. 
 
7.1.3  If Design‐Builder’s  Fee  under  Section  6.2.1  hereof  is  a  fixed  amount,  the  amount  of 
Design‐Builder’s Fee  to be  included  in Design‐Builder’s monthly Application  for Payment and 
paid by Owner shall be proportional to the percentage of the Work completed,  less payments 
previously made on account of Design‐Builder’s Fee. 
 
7.1.4  For amounts  invoiced as Cost of the Work, such amounts shall be supported by actual 
cost  documentation  such  as  subcontractor  invoices  approved  by  the Design‐Builder, Design‐
Builder craft  labor and material cost  records,  transportation costs associated with delivery of 
equipment  and materials  to be permanently  installed,  and other  supporting documentation.  
Invoiced amounts without  valid  supporting  cost documentation will not be paid and are not 
subject to claim by the Design‐Builder.   
 
 
 
 
7.2   Retainage on Progress Payments   
 
7.2.1  Prior to substantial completion, Owner will retain five percent (5%) of each Application 
for Payment.   
 
7.2.2  Upon  Substantial  Completion  of  the  Work,  pursuant  to  Section  6.6  of  the  General 
Conditions, Owner shall release to Design‐Builder all retained amounts relating, as applicable, 
to the entire Work, less an amount equal to one hundred fifty percent (150%) of the reasonable 
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value of all  remaining or  incomplete  items or Work as noted  in  the Certificate of Substantial 
Completion.   
 
7.3   Final Payment. Design‐Builder shall submit its Final Application for Payment to Owner in 
accordance with Section 6.7 of the General Conditions. Owner shall make payment on Design‐
Builder’s  properly  submitted  and  accurate  Final  Application  for  Payment within  twenty  (20) 
days after Owner’s receipt of  the Final Application  for Payment, provided  that Design‐Builder 
has  satisfied  the  requirements  for  final  payment  set  forth  in  Section  6.7  of  the  General 
Conditions. 
7.4   Record  Keeping  and  Finance  Controls.  Design‐Builder  acknowledges  that  this 
Agreement is to be administered on an “open book” arrangement relative to Costs of the Work, 
which  is not fixed  lump sum or unit price amounts. Design‐Builder shall keep full and detailed 
accounts  and  exercise  such  controls  as may  be  necessary  for  proper  financial management, 
using  accounting  and  control  systems  in  accordance  with  generally  accepted  accounting 
principles and as may be provided  in the Contract Documents. During the performance of the 
Work and for a period of three (3) years after Final Payment, Owner and Owner’s accountants 
shall be afforded access from time to time, upon reasonable notice, to Design‐Builder’s records, 
books,  correspondence,  receipts,  subcontracts,  purchase  orders,  vouchers, memoranda  and 
other data relating to the Work, all of which Design‐Builder shall preserve for a period of three 
(3) years after Final Payment. 
 
 

Article 8 

Representatives of the Parties and Notices 
 
8.1   Owner’s Representatives 
 
8.1.1  Owner  designates  the  individual  listed  below  as  its  Senior  Representative  or  its 
representative duly authorized in writing to act for the Senior Representative  (“Owner’s Senior 
Representative”),  which  individual  has  the  authority  and  responsibility  for  avoiding  and 
resolving disputes under Section 10.2.3 of the General Conditions:  

 
Ron Fehr 

City Manager 
1101 Poyntz Avenue 

Manhattan, KS 
 

8.1.2  Owner  designates  the  individual  listed  below  as  its  Owner’s  Representative  or  its 
representative  duly  authorized  in  writing  to  act  for  the  Owner’s  Representative,  which 
individual has the authority and responsibility set forth in Section 3.3 of the General Conditions:   
 

Peter Van Kuren 
Airport Director 

5500 Skyway Drive Suite 120 
Manhattan, KS 

 
8.2   Design‐Builder’s Representatives 
 
8.2.1  Design‐Builder designates the  individual  listed below as  its Senior Representative or  its 
representative  duly  authorized  in  writing  to  act  for  the  Senior  Representative    (“Design‐
Builder’s  Senior  Representative”),  which  individual  has  the  authority  and  responsibility  for 
avoiding and resolving disputes under Section 10.2.3 of the General Conditions: 
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First M. Last 

Title 
Prime Contractor – City, ST 

 
8.2.2  Design‐Builder  designates  the  individual  listed  below  as  its  Design‐Builder’s 
Representative,  or  its  representative  duly  authorized  in  writing  to  act  for  the  Owner’s 
Representative, which individual has the authority and responsibility set forth in Section 3.3 of 
the General Conditions:   

First M. Last 
Title 

Prime Contractor – City, ST 
 

8.2  Notices 

8.2.1  All notices  to be given with  respect  to  this agreement  shall be  in writing. Each notice 
shall be sent to the party to be notified at the address set forth herein or at such other address 
as either party may  from  time  to  time designate  in writing. Every notice  shall be deemed  to 
have  been  given  at  the  time  it  shall  be  deposited  in  the  United  States mails,  or  reputable 
overnight delivery system with a certified tracking system, in the manner prescribed herein. 
 
Notices required herein shall be in writing and made by certified mail, return requested to the 
following addresses: 
 
Design‐Builder:     Prime Contractor, Inc. 
        Address 
        City, ST Zip 
     
Owner:                City of Manhattan, Kansas, a municipal corporation     

  1101 Poyntz Avenue 
  Manhattan, KS 66502 

 
Article 9 

Bonds and Insurance 
 
9.1  Insurance.   Design‐Builder shall purchase and maintain throughout the duration of this 
Agreement such types of  insurance and  in such amounts as provided  in this Article.  Insurance 
Companies must be rated a minimum “A‐” by the Best’s Key Rating Guide’s latest edition. The 
requirements of Design‐Builder  to purchase  and maintain  insurance  shall not  in  any manner 
limit  or  qualify  the  liability  and  obligations  otherwise  assumed  by  Design‐Builder  in  this 
Agreement. 

.1    Commercial General  Liability  (“CGL”) with  limits of  insurance of not  less  than 
$1,000,000 each occurrence and $2,000,000 Annual Aggregate. 
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.1  If  the  CGL  coverage  contains  a  General  Aggregate  Limit,  such  General 
Aggregate shall apply separately to each project. 
.2  CGL coverage shall be written on ISO Occurrence form CG00 01 1096 or a 
substitute  form  providing  equivalent  coverage  and  shall  cover  liability  arising 
from  premises,  operations,  independent  contractors,  products‐completed 
operations, and personal and advertising injury. 
.3  Owner shall be included as additional insured on the CGL. This insurance 
for  the  additional  insured  shall  be  as  broad  as  the  insurance  for  the  named 
insured  Design‐Builder.    It  shall  apply  as  Primary  and  non‐contributory 
insurance  before  any  other  insurance  or  self‐insurance,  including  any 
deductible, maintained by, or provided to, the additional insured. 
.4  Design‐Builder  shall maintain  CGL  coverage  for  itself  and  all  additional 
insured’s  for  the  duration  of  the  Project  and maintain  Completed Operations 
coverage  for  itself  and  each  additional  insured  for  at  least  3  years  after 
completion of work. 

.2  Automobile Liability with limits of at least $1,000,000 each accident. 
  .1  Business Auto coverage must  include coverage for  liability arising out of 

all owned, leased, hired and non owned automobiles. 
  .2    Owner shall be included as insured on the auto liability policy. 
  .3  Professional  Liability:  $1,000,000  for  each  claim  and  in  the  aggregate. 

The  policy  shall  specifically  delete  any  design‐build  or  similar  exclusions  that 
could compromise coverages because of the design‐build delivery of the Project. 

  .4  Professional Errors and Omissions Insurance: limit of at least $2,000,000 
per occurrence. Shall be endorsed to provide contractual liability coverage. 
.5    Workers  Compensation  and  Employers  Liability:  limit  of  at  least 
$500,000  each  accident,  $500,000  for bodily  injury by  accident,  and $500,000 
each employee for injury by disease. 

 
9.2   Certificate of Insurance. Design‐Builder shall provide with execution of this Agreement 
and  prior  to  any  Phase  II  construction  activities  commencing,  a  certificate  of  insurance 
illustrating compliance with the insurance requirements outlined in this Article. This certificate 
and the  insurance policies required shall contain a provision that coverage afforded under the 
policies shall not be cancelled or allowed to expire until at least 10 days prior written notice has 
been given to the City of Manhattan, Kansas, Attn: Cathy Harmes, Risk Manager, 1101 Poyntz 
Avenue, Manhattan, Kansas, 66502.  
9.3   Bonds and Other Performance Security. Design‐Builder shall provide performance bond 
and labor and material payment bond or other performance security as set forth in Article 5 of 
the General Conditions.  
 
 

Article 10 

Other Provisions 
 
10.1    Dispute Resolution. The parties agree that disputes relative to the Project shall 
be  first addressed by negotiations between the parties, pursuant to Article 10 of the General 
Conditions. After such direct negotiations, each party may take steps necessary  to protect  its 
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interests, provided that Design‐Builder shall proceed with the Work as if no dispute existed, and 
Owner shall continue to make payment for accepted Work completed by Design‐Builder.   
 
10.2    Assignment.  Neither  Design‐Builder  nor  Owner  shall,  without  the  written 
consent of the other party assign, transfer, or sublet any portion or part of its obligations under 
the Contract Documents. 
 
10.3    Governing  Law.  The  Contract Documents  shall  be  governed  and  construed  in 
accordance with the laws of the State of Kansas. 
 
10.4    Severability.  If  any  provision  or  any  part  of  a  provision  of  the  Contract 
Documents  shall  be  finally  determined  to  be  superseded,  invalid,  illegal,  or  otherwise 
unenforceable  pursuant  to  applicable  laws  by  any  authority  having  jurisdiction,  such 
determination shall not impair or otherwise affect the validity, legality, or enforceability of the 
remaining provisions or parts of the provision of the Contract Documents, which shall remain in 
full force and effect as if the unenforceable provision or part was deleted. 
  
10.5    Amendments. This Agreement may not be changed, altered, or amended in any 
way except in writing signed by a duly authorized representative of both parties. 
 
10.6    Compliance with  Laws. Design‐Builder  shall abide by all  federal,  state or  local 
laws,  regulations  or  ordinances  applicable  to  the  Project  and  the Work,  and  to  furnish  any 
certification required by any federal, state or local agency in connection with the same. 
 
IN WITNESS WHEREOF, the parties hereto have set their hands the day and year above written. 

 
OWNER:               
CITY OF MANHATTAN             

 
 

                   
KAREN McCULLOH, MAYOR           
 
 
 
ATTEST: 
 
 
           
GARY FEES, MMC, CITY CLERK 
 
 
 
 
 

STATE OF KANSAS, COUNTY OF RILEY, SS: 
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  BE  IT  REMEMBERED,  that  on  this  ____  day  of  ___________,  2015,  before me,  the 
undersigned, a notary public in and for the County and State aforesaid, came Karen McCulloh, 
Mayor for the City of Manhattan, and Gary S. Fees, City Clerk, who are personally known to me 
to be  the same persons who executed  the  foregoing Agreement, and duly acknowledged  the 
execution of the same. 
 
  IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my notarial seal on 
the day and year last above written. 
 
  _____________________________ 
  NOTARY PUBLIC 
My appointment expires: 
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NAME OF PRIME, INC. 
DESIGN‐BUILDER: 
 
 
           
BY: First M. Last 
       Title 
 
 
 
 

 
STATE OF KANSAS, COUNTY OF       , SS: 
 
  BE  IT  REMEMBERED,  that  on  this  ____  day  of  ___________,  2015,  before me,  the 
undersigned,  a  notary  public  in  and  for  the  County  and  State  aforesaid,  came 
________________________________________________________who is personally known to 
me  to be  the same persons who executed  the  foregoing Agreement, and duly acknowledged 
the execution of the same on behalf of the corporation. 
 
  IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my notarial seal on 
the day and year last above written. 
 
  _____________________________ 
  NOTARY PUBLIC 
My appointment expires: 

 


